
 

Administration Office 
503/645-6433 

Fax 503/629-6301 

Tualatin Hills Park & Recreation District, 15707 SW Walker Road, Beaverton, Oregon 97006  www.thprd.org 

Board of Directors Regular Meeting 
Wednesday, August 10, 2022 

5:30 pm Work Session  
6:00 pm Executive Session 
7:30 pm Regular Meeting 

AGENDA 

1. Work Session: Safety Services / Emergency Management Updates
2. Executive Session*

A. Legal
B. Land

3. Call Regular Meeting to Order
4. Action Resulting from Executive Session
5. Audience Time**
6. Board Time
7. Consent Agenda***

A. Approve: Minutes of June 8, 2022 Regular Board Meeting
B. Approve: Minutes of June 15, 2022 Regular Board Meeting
C. Approve: Monthly Bills
D. Approve: Monthly Financial Statements
E. Approve: Resolution Acknowledging Real Property Transactions for Fiscal 

Year 2021/2022 and Describing Funding Source(s) and Purpose
F. Approve: Amendments to System Development Charges Administrative 

Procedures Guide
G. Award: Garden Home Recreation Center Flat Roof Repair Contract
H. Award: Garden Home Recreation Center Structural Roof Repair Contract
I. Award: Print Services Contract
J. Award: Munis Implementation Contract

8. Unfinished Business
A. Update: Operations Update
B. Update: Downtown Beaverton Parks & Open Space Framework Plan
C. Information: General Manager’s Report

9. New Business
A. Approve: Resolution Supporting Passage of Metro Parks & Nature Local 

Option Levy
10. Adjourn

The THPRD Board of Director’s August 10, 2022, Regular Meeting will be conducted electronically. 
Live streaming of this meeting will be available at https://youtu.be/Jj8oz3JyBoY (work session) 
and https://youtu.be/_iWvCrgvVIM (regular session) and also posted on the district’s website at 
www.thprd.org  

*Executive Session: Executive Sessions are permitted under the authority of ORS 192.660. Copies of
the statute are available at the offices of Tualatin Hills Park & Recreation District.

https://youtu.be/Jj8oz3JyBoY
https://youtu.be/_iWvCrgvVIM
http://www.thprd.org/
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** Audience Time / Public Testimony: Testimony is being accepted for this meeting via email (written) 
or virtually via MS Teams (spoken).  

If you wish to submit written testimony via email, please do so by 3 pm the day of the meeting to 
boardofdirectors@thprd.org Testimony received by the deadline will be read into the record during the 
applicable agenda item, or Audience Time, with a 3-minute time limit. Testimony received regarding work 
session topics will be read during Audience Time. 

If you wish to speak during the virtual meeting, please sign up by emailing boardofdirectors@thprd.org by 
3 pm the day of the meeting with your name, email address, phone number and testimony topic. You will 
be provided additional instructions and a link to access the meeting. Testimony will be taken with a 3-
minute time limit during the applicable agenda item, or Audience Time. Testimony received regarding 
work session topics will be taken during Audience Time. 

***Consent Agenda: Testimony regarding an item on the Consent Agenda will be heard under Audience 
Time. Consent Agenda items will be approved without discussion unless there is a board member request 
to discuss a particular Consent Agenda item. The issue separately discussed will be voted on separately.  

In compliance with the Americans with Disabilities Act (ADA), this material in an alternate format, or 
special accommodations for the meeting, will be made available by calling 503-645-6433 at least 48 
hours prior to the meeting. 

mailto:boardofdirectors@thprd.org
mailto:boardofdirectors@thprd.org
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M E M O R A N D U M
DATE: July 27, 2022 
TO: Board of Directors  
FROM: Doug Menke, General Manager 
RE: Information Regarding the August 10, 2022 Board of Directors Meeting 

Agenda Item #1 – Work Session: Safety Services / Emergency Management Updates 
Attached please find a memo announcing that a work session will be held at your August 10 
meeting to provide an update from the district’s Safety Services department.  

Agenda Item #7 – Consent Agenda 
Attached please find the following consent agenda items for your review and approval: 

A. Approve: Minutes of June 8, 2022 Regular Board Meeting
B. Approve: Minutes of June 15, 2022 Regular Board Meeting
C. Approve: Monthly Bills
D. Approve: Monthly Financial Statements
E. Approve: Resolution Acknowledging Real Property Transactions for Fiscal Year

2021/2022 and Describing Funding Source(s) and Purpose
F. Approve: Amendments to System Development Charges Administrative

Procedures Guide
G. Award: Garden Home Recreation Center Flat Roof Repair Contract
H. Award: Garden Home Recreation Center Structural Roof Repair Contract
I. Award: Print Services Contract
J. Award: Munis Implementation Contract

Agenda Item #8 – Unfinished Business 
A. Operations Update
Attached please find a memo reporting that Aisha Panas, Recreation Services director, will be at 
your meeting to provide an operations update.

B. Downtown Beaverton Parks & Open Space Framework Plan
Attached please find a memo reporting that Gery Keck, Design & Development manager, will be 
at your meeting to present an overview of the joint planning effort for downtown Beaverton open 
space.

C. General Manager’s Report
Attached please find the General Manager’s Report for the August regular board meeting.

Agenda Item #9 – New Business 
A. Resolution Supporting Passage of Metro Parks & Nature Local Option Levy
A resolution supporting passage of the Metro Parks & Nature Local Option Levy will be provided
to the board prior to your meeting.

Other Packet Enclosures 
• Monthly Capital Report
• Monthly Bond Capital Report
• System Development Charge Report
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M E M O R A N D U M
DATE: July 15, 2022 
TO: Doug Menke, General Manager 
FROM: Holly Thompson, Communications Director 
RE: Emergency Management  Overview 

At the August work session, the board is scheduled for a presentation regarding the district’s 
emergency management initiatives. This discussion will include overviews of the Parent 
Reunification Plan, county-wide sheltering initiatives, cooling/warming/clean air shelters, 
preparations for major disasters, and staff training. An update on progress of the Natural Hazard 
Mitigation Plan will also be presented. This session will conclude with a brief recap of new 
ambassadorship approaches. 

[1]
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Tualatin Hills Park & Recreation District 
Minutes of a Regular Meeting of the Board of Directors 

 

Present: 
Tya Ping President/Director 

 Heidi Edwards Secretary/Director 
Barbie Minor  Secretary Pro-Tempore/Director 

 Felicita Monteblanco Director 
 Alfredo Moreno Director 

Doug Menke General Manager 

Agenda Item #1 – Work Session: Recreation Services Programming Overview 
A Work Session of the Tualatin Hills Park & Recreation District Board of Directors was called to 
order by President Tya Ping on Wednesday, June 8, 2022, at 5:15 pm. 

General Manager Doug Menke introduced Julie Rocha, interim Sports & Inclusion director, and 
Sabrina Taylor Schmitt, interim Recreation & Aquatic director, to share an overview of the 
district’s recreation services programming process, including the various phases of planning, 
evaluating, and monitoring a program's success.  

Julie and Sabrina provided a detailed overview the life cycle of a recreation program, via a 
PowerPoint presentation, a copy of which was entered into the record, and which included the 
following information: 

 Recreation Division Mission & Overview
 Service Highlights
 Lifecycle of a Program

o Idea → Services Determinant Questions → Service Assessments → Budget →
Class Management → Marketing → Program Monitoring

 Decision Making Matrix
o Fit
o Financial capacity
o Market position

 Programs Monitoring
o Utilize participant evaluation forms and satisfaction surveys
o Observe and collect feedback, determine what is missing from the desired

experience, and implement changes
o Monitor, evaluate, and analyze results
o Modify actions accordingly
o Repeat process quarterly

 Successes
o Reopened nine of 12 recreation and aquatic facilities
o Developed diverse programs and activities
o Resumed nine-month programs
o Restarted inclusion services
o Brought back special events
o Implemented a Gender Inclusion Training Series and internal workgroup
o Expanded Employee Wellness Program

A meeting of the Tualatin Hills Park & Recreation District Board of Directors was held electronically 
on Wednesday, June 8, 2022. Work Session 5:15 pm; Executive Session 6:15 pm; Regular 
Meeting 7:30 pm. 

[7A]
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o Continued Nature Experiences & Workforce Training (NEWT) internship program 
o Created the Diversify internship program 

 Rebuilding for the Future 
o Building a strong foundation with programs using the Services Assessment Matrix 

and focusing on the district’s goals 
o Implementing the Sports Affiliate Review process 
o Adding diversity, equity, inclusion, and access to existing programs  
o Expanding the THRIVE afterschool program 
o Reopening aquatic facilities 

 Areas of Opportunity 
o Leverage partnerships 
o Return to better 
o Expand hours and programming 
o Increase staffing levels 
o Be creative with space and time limitations 

Sabrina and Julie offered to answer any questions the board may have.  
 
Heidi Edwards requested a copy of the class numbers and statistics that were referenced during 
the presentation.    
 
Felicita Monteblanco asked for additional information regarding how the district identifies 
underserved populations.   
 Sabrina replied that multiple inputs inform this effort, including Recreation staff’s 

collaborations with the Beaverton School District and our Communications Department, as 
well as by evaluating participation numbers. She acknowledged that the district lacks 
sufficient data in this area so some of it is intuitive, such as via the work of the Rec Mobile, 
leaning into relationships that our community outreach specialists have developed, and 
forming partnerships with culturally-specific groups. Listening to these groups’ needs and 
collaborating to come up with new ideas is where the district has found the most success. 

 Julie added that the district has worked hard to increase the diversity of its staff and that 
when our staff members reflect the community we serve, we get more requests and ideas 
from the community, such as that of the recent Marhaba Arab Celebration at Garden 
Home Recreation Center. This can lead to valuable partnerships as the district looks to 
expand services. Lastly, she described the benefit in the district going out to the 
community versus expecting them to come to us, which helps build trust and further 
informs the district as to the community’s needs.  

 
President Ping inquired whether the district hires bilingual instructors and then promotes the 
availability of a bilingual instructor for a particular class in order to encourage more diverse 
participation. She also asked whether consideration has been given to surveying the adult 
participants of Centro de Bienvenida to see what types of classes they would prefer and what 
would make them feel most comfortable attending, such as classes taught in Spanish only.  
 Sabrina confirmed that the district collaborates with its bilingual instructors to offer classes 

in a variety of languages, but that challenges exist when planning these classes six to ten 
months in advance for the activities guide. Sometimes, the result is more akin to a pop-up 
event with public outreach conducted, which has been quite successful. Regarding survey 
work, the district would like to lean into this work more with the customer engagement 
staff as Centro de Bienvenida continues to expand. She described a few of the district’s 
class offerings that have been available in Spanish only.  

 Julie added that the Rec Mobile director is bilingual and conducts outreach as they are out 
in the community. Additionally, the district offers language services within our inclusion 
services program for people who may need an American Sign Language interpreter.  
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Tya inquired whether bilingual applicants are given preference during the hiring process.  
 Julie replied that the district offers a bilingual pay incentive for bilingual staff when the skill 

is valuable in their position.  
 
Alfredo Moreno complimented district leadership on instilling a philosophy of empowering frontline 
staff to listen to the community and share ideas that they think would work well even if it’s never 
been tried before. He also agreed with the importance of building trust in the community through 
programs such as the Rec Mobile coupled with consistent outreach.     
 
Agenda Item #2 – Executive Session (A) Land (B) Legal (C) Personnel 
President Tya Ping called executive session to order for the following purposes: 

 To consider the employment of a public officer, employee, staff member or individual 
agent, and 

 To conduct deliberations with persons designated by the governing body to carry out labor 
negotiations; and 

 To conduct deliberations with persons designated by the governing body to negotiate real 
property transactions. 

Executive Session is held under authority of ORS 192.660(2)(a)(d) and (e).    
 
President Ping noted that the news media and designated staff may attend executive session. 
Representatives of the news media were directed not to disclose information discussed during 
executive session. No final action or final decision may be made in executive session.  
 
Agenda Item #3 – Call Regular Meeting to Order 
A Regular Meeting of the Tualatin Hills Park & Recreation District Board of Directors was called to 
order by President Tya Ping on Wednesday, June 8, 2022, at 7:30 pm. 
 
Agenda Item #4 – Action Resulting from Executive Session 
Barbie Minor moved that the board of directors authorize the acquisition of land in the 
southwest quadrant of the district for the price discussed in executive session, subject to 
the standard due diligence review and approval by the general manager. Felicita 
Monteblanco seconded the motion. Roll call proceeded as follows:   
Heidi Edwards  Yes 
Alfredo Moreno  Yes 
Felicita Monteblanco Yes 
Barbie Minor   Yes 
Tya Ping   Yes  
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #5 – Proclamation: LGBTQ Pride Month 
The board members read into the record a proclamation declaring the month of June as LGBTQ 
Pride Month. 
 
Agenda Item #6 – Audience Time 
Carolina Martins, 6320 SW Lombard Avenue, Beaverton, is before the THPRD Board of Directors 
this evening regarding dog parks. She stated that her neighborhood has a significant number of 
BIPOC individuals, and that she and a lot of her neighbors have dogs, but that there are no dog 
parks within walking distance. Considering the weather conditions in Oregon, she typically must 
drive to the nearest dog park, which increases her living expenses. She commented that most 
dog parks are built in predominantly white and wealthy neighborhoods. She described how 
important dog parks are for residents, noting that the parks help build healthy and safe 
communities and should be accessible for all. Additionally, dog parks provide a safe place for 
dogs to play, exercise and socialize. She understands that the City of Beaverton’s development 
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codes create additional challenges to building dog parks and that the district’s Parks & Facilities 
Advisory Committee has asked the city for assistance in addressing these codes. She added that 
the district needs to ensure that BIPOC voices are included in the process of building any new 
dog park to meet the needs of those who need them the most. She requested that the board 
prioritize construction of a dog park within walking distance of her neighborhood.   
 
President Ping opened the floor to district staff feedback on this topic.  
 Aisha Panas, Park Services director, acknowledged that this is an ongoing concern that 

the district hears from those who live within the city of Beaverton, as well as a concern for 
the district, which desires to be able to provide these amenities for its community. The 
city’s current code does not allow the district to do this type of work, but the demand for 
dog parks continues to increase, especially as density increases. The district understands 
these concerns of the community and is working as diligently as possible to elevate this 
issue to a point where the city can support making changes to the code that would help 
enable the district to provide these amenities within city limits.  

 
Felicita Monteblanco asked whether it is easier and quicker for the district to construct dog parks 
in unincorporated Washington County.    
 Aisha confirmed this, noting that as a result, the district’s current focus has been to 

construct new dog parks in those areas, while also working toward resolving our ability to 
provide dog parks within city limits.   

 Holly Thompson, Communications director, expressed appreciation for Carolina’s 
testimony, noting that they have been communicating via email on this topic and that she 
has encouraged her to consider applying for one of our advisory committees during open 
recruitment this fall. She noted that community feedback received during development of 
the Vision Action Plan also called for more dog parks, and that there is hope the city may 
changes its code. Having community voices continue to articulate the importance of dog 
parks makes a difference. The district also hears and agrees with her comments that 
future dog parks be available and accessible to those who need them the most.    

 
Agenda Item #7 – Board Time 
A. Committee Liaisons Updates 
Barbie Minor provided the following updates and comments during board time:  
 Attended the recent Memorial Day event at Beaverton Veterans Memorial Park and 

thanked the American Legion Beaverton Post #124 and district staff for their efforts in 
putting on this wonderful event. 

 The most recent Programs & Events Advisory Committee meeting included a preview of 
all the upcoming events for summer and fall, from concerts in the park to Big Truck Day.  

 Expressed appreciation for the Black and Green Fellowship program provided in 
partnership with the Beaverton Black Parent Union, and what it means for the community 
and connecting people together.    

 This month marks her one-year anniversary as a board member. It has been an honor 
and her appreciation has grown even more for all the ways THPRD serves its community.   

 
Alfredo Moreno provided the following updates and comments during board time:  
 The most recent Parks & Facilities Advisory Committee meeting included work around 

championing inclusive play equipment. He is impressed by the dedication and passion of 
these committee members.  

 Referenced the mass shooting that happened in Uvalde, Texas, and thanked General 
Manager Doug Menke for sharing with the board the district’s training of staff for these 
types of unthinkable situations.    
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Felicita Monteblanco provided the following updates and comments during board time:  
 Along with director Moreno, she toured The Mary Ann affordable housing development 

constructed by REACH, to which THPRD contributed through System Development 
Charge waivers. REACH encourages the district to continue building this relationship, 
including exploring opportunities in terms of the community spaces located on site.  

 Expressed congratulations for the passage of Beaverton School District’s bond measure.  
 The most recent Nature & Trails Advisory Committee meeting included discussion 

regarding the Cooper Mountain Community Plan, the district’s Natural Resources 
Function Plan, and climate change.   

 
Heidi Edwards provided the following updates and comments during board time:  
 The Washington County Preschool for All pre-referral committee continues to meet. 

Discussion topics include revenue mechanisms, program size and scope, and looking to 
other counties who have preschool programming in order to gain insight. 

 Attended the most recent pension committee meeting, during which discussion took place 
regarding the negative impacts of the downturn in the stock market and the increase in 
inflation.  

 Expressed appreciation for the district’s gender inclusion work being done. 
 
President Ping provided the following update and comments during board time:  
 Along with director Moreno, she attended a tour of Cooper Mountain Nature Park with 

Metro staff and council members, as well as THPRD staff. The tour highlighted the 
partnership between our two agencies and future opportunities in the preservation of this 
important natural area.   

 
Agenda Item #8 – Consent Agenda 
Alfredo Moreno moved that the board of directors approve consent agenda items (A) 
Minutes of May 11, 2022 Regular Board Meeting, (B) Monthly Bills, (C) Monthly Financial 
Statement, and (D) Resolution Authorizing Issuance of Interfund Loan for FY 2022/23. 
Barbie Minor seconded the motion. Roll call proceeded as follows:   
Felicita Monteblanco Yes 
Heidi Edwards  Yes 
Barbie Minor   Yes 
Alfredo Moreno  Yes 
Tya Ping   Yes  
The motion was UNANIMOUSLY APPROVED. 

 
Agenda Item #9 – Unfinished Business 
A. General Manager’s Report 
The following presentations were provided as listed within the General Manager’s Report 
included in the board of directors’ information packet: 

 Gender Inclusion Update 
o Julie Rocha, interim Sports & Inclusion director, and Reid Vanderburgh, consultant 

and writer, provided an update on the district’s work in the area of Gender 
Inclusion, via a PowerPoint presentation, a copy of which was entered into the 
record.  

 Cooper Mountain Nature Park Tour 
o Aisha Panas, Park Services director, provided comments and photos regarding a 

recent tour of the Cooper Mountain Nature Park attended by Metro and THPRD 
staff and elected officials, via a PowerPoint presentation, a copy of which was 
entered into the record.  

Doug and the presenters offered to answer any questions the board may have.  
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Gender Inclusion Update 
Felicita Monteblanco expressed support for these efforts, noting that this type of work takes time 
and if it isn’t done thoughtfully, it can cause damage. She asked how the district is ensuring that 
inclusive language is being used by our affiliated groups. 
 Julie replied that the district is forming an internal committee of part-time and full-time staff 

to evaluate this very issue. The committee will be looking at areas such as signage for 
single-stall restrooms, reexamining our activities guide, and evaluating programs, 
including sports leagues. The policy is close to being finalized and will help guide staff, but 
the public education component will be important, as well.   

Felicita commented that gendered language can be pervasive and is usually unnecessary, and 
that she looks forward to seeing advances in this area. She emphasized the need to make the 
district’s values clear to any outside parties using district property, such as facility rentals.  
 
Heidi Edwards suggested a few simple changes that could make the district more welcoming and 
demonstrate awareness, such as by the board members sharing their pronouns, and including 
pronouns on employee nametags. She described the importance of understanding that younger 
people in our facilities and programs may have greater awareness of their gender identity and 
how district staff as allies can help educate our community. She likes the suggestion of adding a 
page on our website about why the district is doing this work and what it means.  
 
President Ping asked if the district’s Gender Inclusion policy will extend to its affiliated groups.  
 Julie replied that DEIA requirements are imbedded within the affiliation process and come 

from the appropriate governing bodies, such as Oregon Youth Soccer Association. 
Although currently there is no requirement that groups follow a specific policy, this section 
will be updated every three years and can be revisited.  

Tya inquired whether a trans participant would be allowed to play on the team for which they 
identify.  
 Julie confirmed that, for soccer, participants are allowed to play on the teams for which 

they identify. Such requests were part of the impetus for this work of the district, and like 
us, many of these organizations are also just starting their journey in gender inclusion.  

Tya emphasized that the district should proactively engage its affiliates to ensure that they 
understand this value, including those renting district facilities.   
 
B. Cooper Mountain Community Plan  
Gery Keck, Design & Development manager, introduced Cassera Phipps, City of Beaverton’s 
senior planner, who provided a detailed overview of the status of the development of the Cooper 
Mountain Community Plan (CMCP), via a PowerPoint presentation, a copy of which was entered 
into the record. In 2018, the Metro Council voted to expand the urban growth boundary to include 
the 1,232-acre Cooper Mountain Urban Reserve Area. The CMCP will establish a long-term 
vision for the area’s growth and development to support welcoming, walkable neighborhoods that 
honor the unique landscape and ensure a legacy of natural resource protection and connection. 
The project began in March of 2020 and has identified three alternative development scenarios. 
The goal of these development scenarios is to identify a preferred alternative to be adopted as a 
community plan and incorporated into the City of Beaverton’s development code. Gery and 
Cassera offered to answer any questions the board may have.  
 
President Ping opened the floor for public testimony.  
 
Wendy Kroger, 12030 SW Settler Way, Beaverton, is before the board of directors this evening 
representing a coalition of community members called the Cooper Mountain Nature Park Group. 
A packet of information was submitted into the record, including written testimony and documents 
expanding upon the benefits of prioritizing the protection of natural resources in the CMCP. 
Wendy referenced Metro’s 1995 open space, parks and streams bond measure that provided 



Page 7 - Minutes: Regular Meeting of the Board of Directors, June 8, 2022 

funding for acquisition of land in the South Cooper Mountain target area. Acquisition goals at that 
time included acquiring between 400-700 acres to protect and enhance Cooper Mountain’s 
unique biological diversity, of which 231 acres have been acquired to-date. Goals of the bond 
measure also included protection of the Tualatin River’s water quality, scenic vistas, and linkages 
to trails, greenways, parks and community facilities. She noted the number of visitors to the park 
was over 94,000 last year alone, which is roughly the population of the entire city of Beaverton. 
The Cooper Mountain Nature Park Group asks that the THPRD Board of Directors formally states 
its support to the city for the expansion of the Cooper Mountain Nature Park within the CMCP, 
such that an expanded park will incorporate natural areas within the CMCP boundaries currently 
outside the park, particularly riparian zones, wildlife habitat and corridors, and areas with a 
mature tree canopy. They also ask that the board states its support for the establishment of 
sufficient development setbacks, area-wide walking trail connectivity, corridors linking the park 
with Winkelman Park and the Jenkins Estate, and a restriction against new roads bisecting 
natural areas. Lastly, they ask that the board uses its connections with Metro to encourage Metro 
to expedite its movement forward in securing the lands in question from willing sellers before the 
opportunity is lost. While THPRD likely has some funds to contribute to the effort, it is Metro’s 
2019 natural areas bond measure that possesses the bulk of the acquisition funds necessary. 
This makes the city and THPRD dependent on Metro for meaningful acquisition progress.  
 
Felicita Monteblanco commented that she appreciates hearing the city’s commitment to climate 
resilience. She asked Cassera to expand upon the relationship between tree canopy and climate 
resilience, noting that last year’s extreme heat resulted in the loss of life within our community. As 
we build anything in the future, how are we thinking of keeping neighborhoods cool?      
 Cassera described the approaches being explored in not only preserving and setting 

aside natural areas, but in integrating greenspaces and nature into the built environment. 
She noted that the city does not currently have a tree canopy goal and that instituting such 
would require development of an entirely new section of code.     

Felicita referenced research out of Portland State University exploring last year’s extreme 
temperature’s disproportionate impact on neighborhoods that had less tree canopy.  
 
President Ping thanked Cassera for the informative presentation this evening, and for bringing 
groups together in a collaborative approach in creating a community where both its residents and 
the natural world around it can thrive.   
 
Agenda Item #10 – Adjourn  
There being no further business, the meeting was adjourned at 8:40 pm.  
 
 

      

Tya Ping, President                     Heidi Edwards, Secretary 
 

Recording Secretary, 
Jessica Collins 
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Tualatin Hills Park & Recreation District 
Minutes of a Regular Meeting of the Board of Directors 

 

Present: 
Tya Ping President/Director 
Heidi Edwards Secretary/Director 
Barbie Minor Secretary Pro-Tempore/Director 
Felicita Monteblanco Director 
Alfredo Moreno Director 
Doug Menke General Manager 

Agenda Item #1 – Executive Session (A) Personnel  
President Tya Ping called executive session to order for the following purposes: 

• To consider the employment of a public officer, employee, staff member or individual
agent, and

• To conduct deliberations with persons designated by the governing body to carry out labor
negotiations.

Executive Session is held under authority of ORS 192.660(2)(a) and (d). 

President Ping noted that the news media and designated staff may attend executive session. 
Representatives of the news media were directed not to disclose information discussed during 
executive session. No final action or final decision may be made in executive session.  

Agenda Item #2 – Call Regular Meeting to Order 
A Regular Meeting of the Tualatin Hills Park & Recreation District Board of Directors was called to 
order by President Tya Ping on Wednesday, June 15, 2022, at 7 pm.  

Agenda Item #3 – Action Resulting from Executive Session 
Heidi Edwards moved that the board of directors accept the general manager’s evaluation 
as presented and authorize a compensation increase of 2.75% of salary. Felicita 
Monteblanco seconded the motion. Roll call proceeded as follows:   
Alfredo Moreno Yes 
Heidi Edwards Yes 
Felicita Monteblanco Yes 
Barbie Minor Yes 
Tya Ping Yes 
The motion was UNANIMOUSLY APPROVED. 

Agenda Item #4 – Election of Officers for Fiscal Year 2022/23 
President Ping opened the floor to nominations for board officers for Fiscal Year 2022/23. 

Felicita Monteblanco nominated Barbie Minor to serve as Secretary of the Tualatin Hills 
Park & Recreation District Board of Directors for Fiscal Year 2022/23. Heidi Edwards 
seconded the nomination.  

Tya Ping nominated Alfredo Moreno to serve as Secretary Pro-Tempore of the Tualatin 
Hills Park & Recreation District Board of Directors for Fiscal Year 2022/23. Barbie Minor 
seconded the nomination.  

A meeting of the Tualatin Hills Park & Recreation District Board of Directors was held electronically 
on Wednesday, June 15, 2022. Executive Session 6:45 pm; Regular Meeting 7 pm. 
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Tya Ping nominated Felicita Monteblanco to serve as President of the Tualatin Hills Park & 
Recreation District Board of Directors for Fiscal Year 2022/23. Heidi Edwards seconded the 
nomination.  
 
Hearing no further nominations, roll call proceeded as follows: 
Barbie Minor   Yes 
Alfredo Moreno  Yes 
Felicita Monteblanco Yes 
Heidi Edwards  Yes 
Tya Ping   Yes  
The nominations were UNANIMOUSLY APPROVED. 
 
Agenda Item #5 – Proclamations 
A. Juneteenth 
The board members read into the record a proclamation declaring June 19 as Juneteenth. 
 
B. Parks and Recreation Month  
The board members read into the record a proclamation declaring July as Parks and Recreation 
Month. 
 
Agenda Item #6 – Presentation: Metro Parks & Nature Levy Renewal 
President Ping welcomed Metro Councilors Juan Carlos González and Gerritt Rosenthal, and 
Mychal Tetteh, Metro’s Parks & Nature Community Services Director, to provide information 
regarding Metro’s Parks & Nature levy renewal effort. 
 
Councilor González, Councilor Rosenthal, and Mychal provided a detailed update on Metro’s 
parks and nature work, including recent highlights of the 2019 parks and nature bond and Metro’s 
parks and nature local option levy, via a PowerPoint presentation, a copy of which was entered 
into the record. Set to expire in June 2023, the Metro Council is considering asking voters to 
renew the levy in 2022, which would make the funding available for five additional years without 
raising taxes. The presentation described the impact of the current levy across the region as well 
as the timeline for potential renewal. They encouraged the board to provide any feedback they’d 
like to offer, and offered to answer any questions that the board may have, as well.  
 
Felicita Monteblanco commented on the voter enthusiasm seen for protecting natural spaces, 
especially since the peak of the pandemic after spending so much time outside. She asked for 
confirmation that people of color were oversampled in the polling conducted for the levy renewal.  
 Mychal confirmed this.  

 
Felicita advocated for the district’s partnership with Metro in managing the Cooper Mountain 
Nature Park, noting that the THPRD board and the community it serves desires to see the park 
grow in size, which is going to take a concerted, partnered effort to bring to fruition.  
 
Heidi Edwards expressed support for Metro’s work in protecting natural areas, noting that THPRD 
is proud to be a partner in that effort. She is also appreciative of Metro’s work to honor Native 
Nations. She expressed agreement with Felicita’s comments regarding expansion of the Cooper 
Mountain Nature Park and appreciates Metro’s leadership and partnership in this effort.  
 
Alfredo Moreno described the importance of storytelling and providing specificity in terms of 
impact on communities of color for the upcoming levy renewal campaign, as well as the need to 
continue to protect and care for these important natural areas and mitigating the impacts of 
climate change.   
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President Ping thanked the Metro Councilors and staff for the presentation this evening and 
emphasized the board’s support for its partnership with Metro and its passion for preserving and 
protecting natural resources.  
 
Agenda Item #7 – Budget Hearing: Resolution Adopting the Fiscal Year 2022/23 Budget, 
Levying Taxes and Making Appropriations 
A. Open Hearing 
President Ping opened the Budget Hearing. 
 
B. Staff Report 
Jared Isaksen, Finance Services director/chief financial officer, provided an overview of the 
memo included within the board of directors’ information packet via a PowerPoint presentation, a 
copy of which was entered into the record, noting that there are no adjustments to the approved 
budget being proposed this evening. The total appropriation amount for Fiscal Year 2022/23 is 
$154,223,866, and the ad valorem property tax amount provided for in the budget is at the rate of 
$1.3073 per $1,000 of assessed value and a property tax of $8,504,143 for bonded debt. Board 
approval is being requested of the resolution to adopt the FY 2022/23 budget, make 
appropriations, and levy ad valorem taxes.        
 
C. Public Comment 
There was no public comment.  
 
D. Board Discussion 
There was no board discussion.  
 
E. Close Hearing 
President Ping closed the budget hearing. 
 
F. Board Action 
Barbie Minor moved that the board of directors approve Resolution 2022-07 to adopt the 
2022/23 budget, levy ad valorem taxes, and make appropriations. Heidi Edwards seconded 
the motion. Roll call proceeded as follows:  
Felicita Monteblanco Yes 
Alfredo Moreno  Yes 
Heidi Edwards  Yes  
Barbie Minor   Yes 
Tya Ping   Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #8 – Audience Time 
Secretary Heidi Edwards read written testimony received, a copy of which was entered into the 
record: 
 
Jason Hohnbaum provided testimony regarding THPRD boundaries not aligning with Beaverton 
School District boundaries. He stated that he moved within the McKay Elementary School 
boundary in March of 2017, and although within Beaverton School District boundaries, his home 
is outside of THPRD boundaries. The Tigard Tualatin Aquatic District aligns with the Tigard 
Tualatin School District, and THPRD aligns with the Beaverton School District, with the exception 
of parts of the district that lie south of Scholls Ferry Road, leaving these areas without a parks 
and recreation provider. He asked that THPRD formally consider aligning their borders with the 
Beaverton School District, which will give entire neighborhoods an opportunity to use THPRD 
facilities and enable all children attending Beaverton School District to join the same camps and 
activities as their fellow students, despite having a Tigard address.   
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Secretary Edwards requested a response from district staff regarding this testimony.  
 General Manager Doug Menke confirmed that this area is outside of the district’s ultimate 

service boundary and is not eligible for the district’s voluntary annexation program. Based 
on our Urban Service Agreement with the City of Tigard, the district could consider 
annexing this area, but only with the invitation to do so from the City of Tigard. Although 
there have been many discussions with the City of Tigard on this topic over the years, no 
invitation has occurred.  

 Aisha Panas, Park Services director, added that those outside of THPRD’s service 
boundary can still participate in THPRD programs through paying the out-of-district 
assessment fee or an additional percentage of the program fee.  

 
Heidi Edwards recognized that the board hears this complaint often from those residing within 
these areas without service and thanked staff for the reminder regarding the opportunities for 
annexation or participation for those who live out-of-district, noting that until any movement is 
made with boundaries, which likely won’t be soon, there are still options for the public.  
 
Agenda Item #9 – Board Time  
A. Committee Liaisons Updates 
Alfredo Moreno noted that the most recent Parks & Facilities Advisory Committee meeting 
included a presentation from Mark Pierce, Safety Services manager, regarding how the 
department handles certain scenarios and their partnership with local law enforcement.  
 
Agenda Item #10 – Consent Agenda 
Felicita Monteblanco moved that the board of directors approve consent agenda items (A) 
Resolution Authorizing System Development Charge Indexed Rate Annual Cost 
Adjustment, (B) Intergovernmental Agreement with Metro for 2019 Parks and Nature Bond 
Local Share Program, (C) Intergovernmental Agreement with Washington County for 
Coronavirus State Fiscal Recovery Fund Grant Washington County Park Restroom 
Improvements, and (D) Collective Bargaining Agreement. Heidi Edwards seconded the 
motion. Roll call proceeded as follows:   
Barbie Minor   Yes 
Alfredo Moreno  Yes 
Heidi Edwards  Yes 
Felicita Monteblanco Yes 
Tya Ping   Yes  
The motion was UNANIMOUSLY APPROVED. 

 
Agenda Item #11 – New Business  
A. Resolution Appointing Audit Committee Member 
There is one open position on the district’s Audit Committee due to the expiration of the general 
public member’s term. Audit committee positions are two-year terms. Notice of the vacancy was 
published and applications to serve on the committee were accepted from May 9-31, 2022. Five 
applications were received; one candidate was out-of-district and another candidate withdrew 
their application, leaving three remaining applicants.  
 
President Ping noted that she and Alfredo recently conducted interviews of the three applicants 
who were all well qualified and ready to serve their community in this capacity. It was a difficult 
decision, but they both recommend appointment of Aysha Ismail to the district’s Audit Committee.  
 Alfredo expressed agreement and thanked the community for stepping up to help the 

district fulfill its work in an area that requires such a special skillset.   
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Alfredo Moreno moved that the board of directors approve Resolution No. 2022-09, 
Appointing Aysha Ismail to the district’s Audit Committee for a term of two years. Barbie 
Minor seconded the motion. Roll call proceeded as follows:   
Heidi Edwards  Yes 
Alfredo Moreno  Yes 
Felicita Monteblanco Yes 
Barbie Minor   Yes 
Tya Ping   Yes  
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #12 – Adjourn  
There being no further business, the meeting was adjourned at 7:50 pm.  
 
 

      
Tya Ping, President                     Heidi Edwards, Secretary 
 
Recording Secretary, 
Jessica Collins 
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88237 6/6/2022 BEAVERTON RESOURCE GUIDE 1,190.00  

 Advertising 1,190.00$    

316394 6/8/2022 ASA CONSTRUCTION LLC 58,693.85  

 Capital Outlay - ADA Projects  58,693.85$    

88245 6/6/2022 TREECOLOGY INC 6,741.00  

316481 6/22/2022 CASCADE ENVIRONMENTAL GROUP LLC 5,072.50  

316483 6/22/2022 F & F FARM AND REFORESTATION LLC 2,352.00  

 Capital Outlay - Bond - Natural Resources Projects  14,165.50$     

316388 6/1/2022 TUALATIN VALLEY WATER DISTRICT 61,824.00   

 Capital Outlay - Bond - New/Redevelop Community Parks 61,824.00$     

316372 6/1/2022 NV5 / GEODESIGN INC / WHPACIFIC 15,716.80  

 Capital Outlay - Bond - Youth Athletic Field Development  15,716.80$    

ACH 6/22/2022 3J CONSULTING INC 1,055.34  

 Capital Outlay - Building Improvements 1,055.34$    

88243 6/6/2022 POOL & SPA HOUSE INC 5,487.30  

ACH 6/22/2022 CEDAR MILL CONSTRUCTION CO LLC 15,558.77  

ACH 6/22/2022 OPSIS ARCHITECTURE LLP 11,181.50  

316526 6/29/2022 EASTSIDE PAVING INC 87,222.00  

 Capital Outlay - Building Replacements  119,449.57$    

88283 6/6/2022 DELL MARKETING L P 2,285.52  

88295 6/6/2022 CDW GOVERNMENT INC 12,198.80  

 Capital Outlay - Information Technology Replacement  14,484.32$    

316569 6/29/2022 NORTHWEST PLAYGROUND EQUIPMENT INC 1,252.00   

 Capital Outlay - Park & Trail Replacements  1,252.00$    

316382 6/1/2022 WASHINGTON COUNTY 221,000.00  

 Capital Outlay - SDC - Bridge Aloha Development Permitting Fees  221,000.00$     

316371 6/1/2022 NORTHWEST GEOTECHNICAL CONSULTANTS INC 4,233.40  

88228 6/6/2022 MILLER NASH GRAHAM & DUNN LLP 4,247.50  

ACH 6/8/2022 ENVIRONMENTAL SCIENCE ASSOCIATES 5,805.12   

316443 6/15/2022 BEAVERTON , CITY OF 15,000.00   

316504 6/29/2022 2.INK STUDIO 1,028.42  

ACH 6/29/2022 LYDA EXCAVATING INC 33,119.07  

Capital Outlay - SDC - Park Development/Improvement 63,433.51$    

316457 6/15/2022 GALARDI CONSULTING LLC 3,760.00  

 Capital Outlay - SDC - Professional Services  3,760.00$    

88262 6/6/2022 ALASKA AIRLINES 1,000.42  

 Conferences  1,000.42$    

[7C]
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316436 6/10/2022 CASHMERE VALLEY BANK 7,503.75                               

 Debt Service Interest - FF&C Series 2021  7,503.75$                             

88391 6/6/2022 OREGON RECREATION AND PARKS ASSOCIATION 4,500.00                               

88407 6/6/2022 BEST AQUATIC MANAGEMENT 1,082.95                               

 Dues & Memberships  5,582.95$                             

88238 6/6/2022 PORTLAND GENERAL ELECTRIC 3,715.33                               

88254 6/6/2022 PORTLAND GENERAL ELECTRIC 38,325.03                             

88269 6/6/2022 PORTLAND GENERAL ELECTRIC 20,820.76                             

88279 6/6/2022 PORTLAND GENERAL ELECTRIC 1,480.41                               

88427 6/12/2022 PORTLAND GENERAL ELECTRIC 1,480.00                               

 Electricity  65,821.53$                           

316389 6/2/2022 KAISER FOUNDATION HEALTH PLAN 245,393.88                           

316390 6/2/2022 MODA HEALTH PLAN INC 26,493.20                             

316391 6/2/2022 UNUM LIFE INSURANCE - LTC COMPANY OF AMERICA 9,244.06                               

316393 6/2/2022 UNUM LIFE INSURANCE - LTC COMPANY OF AMERICA 1,649.30                               

 Employee Benefits  282,780.44$                         

316438 6/15/2022 PACIFICSOURCE ADMINISTRATORS INC 2,939.31                               

316440 6/15/2022 US BANK FBO: THPRD RETIREMENT PLAN 11,841.24                             

ACH 6/15/2022 MISSIONSQUARE RETIREMENT 41,773.20                             

ACH 6/15/2022 OREGON DEPARTMENT OF JUSTICE 1,522.35                               

316612 6/30/2022 PACIFICSOURCE ADMINISTRATORS INC 6,567.31                               

316615 6/30/2022 US BANK FBO: THPRD RETIREMENT PLAN 14,610.79                             

ACH 6/30/2022 MISSIONSQUARE RETIREMENT 42,206.94                             

ACH 6/30/2022 OREGON DEPARTMENT OF JUSTICE 1,522.35                               

ACH 6/30/2022 THPRD - EMPLOYEE ASSOCIATION 8,874.78                               

 Employee Deductions  131,858.27$                         

ACH 6/1/2022 NORTHWEST NATURAL GAS COMPANY 11,727.20                             

ACH 6/8/2022 NORTHWEST NATURAL GAS COMPANY 3,161.13                               

ACH 6/22/2022 NORTHWEST NATURAL GAS COMPANY 1,173.81                               

ACH 6/29/2022 NORTHWEST NATURAL GAS COMPANY 19,702.04                             

 Heat  35,764.18$                           

ACH 6/1/2022 PORTLAND ENERGY BASKETBALL LLC 1,820.00                               

 Instructional Services  1,820.00$                             

316592 6/29/2022 SPECIAL DISTRICTS ASSOCIATION OF OREGON 14,432.79                             

 Insurance  14,432.79$                           

ACH 6/1/2022 HYDRO CLEAN ENVIRONMENTAL LLC 2,250.00                               

ACH 6/1/2022 COLT REMODELING & TREE SERVICE 3,500.00                               

88218 6/6/2022 REXIUS FOREST BY PRODUCTS INC 3,000.00                               

88221 6/6/2022 GUARANTEED PEST CONTROL SERVICE CO INC 2,019.00                               

88227 6/6/2022 AMERICAN BACKFLOW & PLUMBING SERVICES INC 3,215.00                               
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88231 6/6/2022 PERFORMANCE SYSTEMS INTEGRATION LLC 2,375.00                               

88234 6/6/2022 AIRGAS NORPAC INC 116.40                                  

88240 6/6/2022 OTIS ELEVATOR COMPANY 1,020.00                               

88243 6/6/2022 POOL & SPA HOUSE INC 21,971.83                             

88250 6/6/2022 WASTE MANAGEMENT OF OREGON INC 2,536.22                               

88257 6/6/2022 UNITED SITE SERVICES 10,495.00                             

88286 6/6/2022 TURF STAR WESTERN 3,088.37                               

88307 6/6/2022 CANTEL SWEEPING 1,255.00                               

88322 6/6/2022 GOODYEAR COMMERCIAL TIRE & SERVICE CENTER 3,129.83                               

88335 6/6/2022 BEAVERTON AUTO PARTS 1,412.55                               

88402 6/6/2022 BAXTER AUTO PARTS 2,092.92                               

88426 6/6/2022 AMAZON.COM 98.98                                    

316403 6/8/2022 FARLEY GROUP INC, THE 9,722.11                               

ACH 6/8/2022 COLT REMODELING & TREE SERVICE 4,000.00                               

ACH 6/8/2022 PACIFIC SPORTS TURF INC 4,050.00                               

316441 6/15/2022 AMERICAN PRESSURE WASHING INC 4,481.00                               

316451 6/15/2022 EDWARDS ENTERPRISES 1,662.50                               

316473 6/15/2022 UNITED RENTALS INC 2,624.91                               

316476 6/15/2022 WALTER E NELSON COMPANY 212.51                                  

ACH 6/15/2022 ASH CREEK FOREST MANAGEMENT LLC 5,410.00                               

316485 6/22/2022 FARLEY GROUP INC, THE 10,751.38                             

316489 6/22/2022 NESS & CAMPBELL CRANE INC 1,119.34                               

316501 6/22/2022 WALTER E NELSON COMPANY 251.62                                  

ACH 6/29/2022 HYDRO CLEAN ENVIRONMENTAL LLC 6,150.00                               

ACH 6/29/2022 COLT REMODELING & TREE SERVICE 4,000.00                               

ACH 6/29/2022 SPEEDY SEPTIC SERVICE 2,373.59                               

 Maintenance Services  120,385.06$                         

316381 6/1/2022 WALTER E NELSON COMPANY 3,066.15                               

88222 6/6/2022 EWING IRRIGATION PRODUCTS INC 5,171.94                               

88233 6/6/2022 VALLEY ATHLETICS 2,907.00                               

88234 6/6/2022 AIRGAS NORPAC INC 3,690.51                               

88241 6/6/2022 RICK'S CUSTOM FENCING & DECKING 2,700.00                               

88243 6/6/2022 POOL & SPA HOUSE INC 4,490.82                               

88247 6/6/2022 TARGET SPECIALTY PRODUCTS 4,057.65                               

88249 6/6/2022 STEP FORWARD ACTIVITIES INC 5,574.40                               

88253 6/6/2022 GLOBAL INDUSTRIAL 1,321.95                               

88257 6/6/2022 UNITED SITE SERVICES 352.00                                  

88287 6/6/2022 OFFICE DEPOT INC 45.06                                    

88290 6/6/2022 HOME DEPOT CREDIT SERVICES 3,076.35                               

88293 6/6/2022 HYDER GRAPHICS 4,200.75                               

88295 6/6/2022 CDW GOVERNMENT INC 426.15                                  

88300 6/6/2022 PARR LUMBER CO 1,230.48                               

88305 6/6/2022 PLATT ELECTRIC SUPPLY 1,339.82                               

88321 6/6/2022 PATRIOT SUPPLY 1,668.75                               

88335 6/6/2022 BEAVERTON AUTO PARTS 115.25                                  

88346 6/6/2022 GRAINGER 1,002.99                               

88388 6/6/2022 HORIZON DISTRIBUTORS INC 3,330.64                               

88414 6/6/2022 AMAZON.COM 95.44                                    
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88426 6/6/2022 AMAZON.COM 267.14                                  

316454 6/15/2022 FOREVER LAWN PORTLAND 1,474.00                               

316476 6/15/2022 WALTER E NELSON COMPANY 855.96                                  

316501 6/22/2022 WALTER E NELSON COMPANY 1,951.44                               

316601 6/29/2022 VORTEX USA INC 1,231.00                               

316603 6/29/2022 WALTER E NELSON COMPANY 2,361.28                               

 Maintenance Supplies  58,004.92$                           

316379 6/1/2022 SOUTHRIDGE YOUTH FOOTBALL - PMB 342 1,142.68                               

ACH 6/1/2022 SMITH DAWSON & ANDREWS 3,000.00                               

316616 6/30/2022 WASHINGTON COUNTY 6,448.60                               

 Miscellaneous Other Services  10,591.28$                           

88224 6/6/2022 AT&T MOBILITY 172.92                                  

88261 6/6/2022 LANGUAGE LINE SERVICES 150.00                                  

88287 6/6/2022 OFFICE DEPOT INC 1,260.08                               

88293 6/6/2022 HYDER GRAPHICS 89.40                                    

88414 6/6/2022 AMAZON.COM 24.37                                    

88426 6/6/2022 AMAZON.COM 131.06                                  

88252 6/7/2022 RICOH USA INC 2,148.75                               

ACH 6/29/2022 PENHOLLOW PROMOTIONS LLC 190.00                                  

88252 6/7/2022 RICOH USA INC (66.68)                                   

 Office Supplies  4,099.90$                             

316367 6/1/2022 GRUNOW, KYLIE 1,500.00                               

316376 6/1/2022 RAFTELIS FINANCIAL CONSULTANTS INC 6,955.00                               

88228 6/6/2022 MILLER NASH GRAHAM & DUNN LLP 9,321.50                               

88261 6/6/2022 LANGUAGE LINE SERVICES 2,268.82                               

88371 6/6/2022 LINGUAVA INTERPRETERS INC 1,001.36                               

316431 6/8/2022 TRUPP HR INC 12,031.25                             

316435 6/9/2022 PKS INTERNATIONAL LLC 6,352.00                               

316445 6/15/2022 BRUNER STRATEGIES LLC 2,200.00                               

316450 6/15/2022 DESIGN CONCEPTS CLA INC 6,244.75                               

316471 6/15/2022 TRUCKER HUSS A PROFESSIONAL CORPORATION 1,575.00                               

ACH 6/15/2022 TALBOT KORVOLA & WARWICK LLP 25,000.00                             

ACH 6/15/2022 HR ANSWERS INC 1,520.00                               

316612 6/30/2022 PACIFICSOURCE ADMINISTRATORS INC 670.00                                  

 Professional Services  76,639.68$                           

ACH 6/1/2022 PENHOLLOW PROMOTIONS LLC 2,369.00                               

88270 6/6/2022 KIEFER & ASSOCIATES 2,154.77                               

88280 6/6/2022 MOTION PICTURE LICENSING CORPORATION 3,515.07                               

88283 6/6/2022 DELL MARKETING L P 1,987.68                               

88287 6/6/2022 OFFICE DEPOT INC 9.90                                      

88290 6/6/2022 HOME DEPOT CREDIT SERVICES 2,563.66                               

88293 6/6/2022 HYDER GRAPHICS 4,976.40                               

88295 6/6/2022 CDW GOVERNMENT INC 1,145.00                               

88346 6/6/2022 GRAINGER 28.91                                    

88349 6/6/2022 MCKESSON MEDICAL SURGICAL INC 1,471.75                               
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88391 6/6/2022 OREGON RECREATION AND PARKS ASSOCIATION 65.00                                    

88414 6/6/2022 AMAZON.COM 2,544.75                               

88426 6/6/2022 AMAZON.COM 1,205.68                               

88252 6/7/2022 RICOH USA INC 86.47                                    

ACH 6/15/2022 PENHOLLOW PROMOTIONS LLC 9,586.45                               

ACH 6/29/2022 PENHOLLOW PROMOTIONS LLC 1,055.00                               

 Program Supplies  34,765.49$                           

316434 6/8/2022 Zou, Xiaoli 2,174.25                               

 Refund for District Credit Balance  2,174.25$                             

88232 6/6/2022 PRIDE DISPOSAL COMPANY 1,331.99                               

88250 6/6/2022 WASTE MANAGEMENT OF OREGON INC 5,987.50                               

 Refuse Services  7,319.49$                             

88252 6/7/2022 RICOH USA INC 3,516.63                               

 Rental Equipment  3,516.63$                             

88287 6/6/2022 OFFICE DEPOT INC 862.85                                  

88295 6/6/2022 CDW GOVERNMENT INC 950.75                                  

 Small Furniture & Equipment  1,813.60$                             

316370 6/1/2022 METRO JUNK SOLUTIONS INC 2,425.00                               

ACH 6/1/2022 SHI INTERNATIONAL CORPORATION 5,622.60                               

88246 6/6/2022 COMMAND PROMPT INC 10,000.00                             

88283 6/6/2022 DELL MARKETING L P 1,473.95                               

88290 6/6/2022 HOME DEPOT CREDIT SERVICES 458.18                                  

88295 6/6/2022 CDW GOVERNMENT INC 537.96                                  

88344 6/6/2022 ANDERSON TOWING & RECOVERY INC 985.20                                  

88396 6/6/2022 AVERTIUM LLC 4,708.00                               

316435 6/9/2022 PKS INTERNATIONAL LLC 3,525.00                               

316448 6/15/2022 DATACOMM LLC 3,000.00                               

316452 6/15/2022 EVENTS UNLIMITED LLC 6,820.00                               

316453 6/15/2022 F & F FARM AND REFORESTATION LLC 17,703.00                             

ACH 6/15/2022 TRUVIEW BSI LLC 2,975.35                               

316479 6/22/2022 BTSC SERVICES LLC 17,062.00                             

316490 6/22/2022 OLSON BROS LLC, THE 3,000.00                               

ACH 6/22/2022 HR ANSWERS INC 2,358.00                               

316528 6/29/2022 ELEVATE TECHNOLOGY GROUP 2,925.00                               

 Technical Services  85,579.24$                           

88248 6/6/2022 VANDERBURG, REID 1,120.00                               

88391 6/6/2022 OREGON RECREATION AND PARKS ASSOCIATION 240.00                                  

 Technical Training  1,360.00$                             

88224 6/6/2022 AT&T MOBILITY 8,865.32                               

88225 6/6/2022 ALLSTREAM BUSINESS US 5,939.35                               

 Telecommunications  14,804.67$                           
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88344 6/6/2022 ANDERSON TOWING & RECOVERY INC 571.50                                  

 Vehicle & Equipment Services  571.50$                                

316387 6/1/2022 TUALATIN VALLEY WATER DISTRICT 7,517.24                               

88335 6/6/2022 BEAVERTON AUTO PARTS 148.56                                  

316446 6/15/2022 CARSON OIL INC 5,266.71                               

316480 6/22/2022 CARSON OIL INC 6,048.60                               

316499 6/22/2022 TUALATIN VALLEY WATER DISTRICT 9,764.42                               

316599 6/29/2022 TUALATIN VALLEY WATER DISTRICT 12,157.34                             

 Vehicle Gas & Oil  40,902.87$                           

88220 6/6/2022 TUALATIN VALLEY WATER DISTRICT 4,067.21                               

88242 6/6/2022 BEAVERTON , CITY OF 9,380.22                               

88255 6/6/2022 TUALATIN VALLEY WATER DISTRICT 6,674.51                               

88256 6/6/2022 BEAVERTON , CITY OF 5,959.01                               

88263 6/6/2022 BEAVERTON , CITY OF 6,799.01                               

88275 6/6/2022 TUALATIN VALLEY WATER DISTRICT 5,601.03                               

88282 6/6/2022 BEAVERTON , CITY OF 4,911.86                               

 Water & Sewer  43,392.85$                           

Grand  Total 1,628,510.65$                      
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88012 5/3/2022 COMMUNITY NEWSPAPERS INC 3,129.13                               
88036 5/3/2022 METRO PARENT PUBLISHING INC 1,636.80                               

 Advertising  4,765.93$                             

88144 5/3/2022 BEAVERTON , CITY OF 1,947.59                               
ACH 5/25/2022 DAVID EVANS & ASSOCIATES INC 4,023.20                               

 Capital Outlay - ADA Projects  5,970.79$                             

88102 5/3/2022 BEAVERTON AUTO PARTS 196.17                                  
316281 5/11/2022 CASCADE ENVIRONMENTAL GROUP LLC 4,606.73                               

 Capital Outlay - Bond - Natural Resources Projects  4,802.90$                             

316275 5/4/2022 WASHINGTON COUNTY 3,565.00                               
 Capital Outlay - Bond - Youth Athletic Field Development  3,565.00$                             

88062 5/3/2022 GRAINGER 3,931.09                               
316223 5/4/2022 ADVANCED LOCKING SOLUTIONS INC 1,095.60                               

ACH 5/11/2022 CEDAR MILL CONSTRUCTION CO LLC 115,992.81                           
 Capital Outlay - Building Replacements  121,019.50$                         

88004 5/3/2022 BERRY DUNN MCNEIL AND PARKER LLC 9,610.00                               
 Capital Outlay - ERP Software  9,610.00$                             

88027 5/3/2022 BEAVERTON , CITY OF 5,734.52                               
 Capital Outlay - Fleet Maintenance Replacement  5,734.52$                             

88215 5/3/2022 CDW GOVERNMENT INC 962.60                                  
 Capital Outlay - Information Technology Replacement  962.60$                                

316344 5/25/2022 NORTHWEST PLAYGROUND EQUIPMENT INC 6,000.00                               
 Capital Outlay - Park & Trail Replacements  6,000.00$                             

88031 5/3/2022 MILLER NASH GRAHAM & DUNN LLP 2,985.00                               
316278 5/11/2022 BEAVERTON , CITY OF 12,500.00                             

ACH 5/11/2022 LYDA EXCAVATING INC 59,594.21                             
316320 5/18/2022 MOLINAS CONSTRUCTION COMPANY LLC 15,511.21                             

 Capital Outlay - SDC - Park Development/Improvement  90,590.42$                           

ACH 5/25/2022 HOFFMANN, CHRISTINE 1,546.77                               
 Conferences  1,546.77$                             

88000 5/3/2022 PORTLAND GENERAL ELECTRIC 6,062.80                               
88022 5/3/2022 PORTLAND GENERAL ELECTRIC 50,291.74                             
88030 5/3/2022 PORTLAND GENERAL ELECTRIC 9,581.59                               
88041 5/3/2022 PORTLAND GENERAL ELECTRIC 1,432.78                               

 Electricity  67,368.91$                           

316218 5/2/2022 KAISER FOUNDATION HEALTH PLAN 245,966.83                           
316219 5/2/2022 MODA HEALTH PLAN INC 22,839.85                             
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316220 5/2/2022 UNUM LIFE INSURANCE - LTC COMPANY OF AMERICA 8,433.76                               
316222 5/2/2022 UNUM LIFE INSURANCE - LTC COMPANY OF AMERICA 1,892.50                               

 Employee Benefits  279,132.94$                         

316219 5/2/2022 MODA HEALTH PLAN INC 2,805.15                               
316309 5/16/2022 PACIFICSOURCE ADMINISTRATORS INC 3,113.56                               
316311 5/16/2022 US BANK FBO: THPRD RETIREMENT PLAN 11,818.38                             

ACH 5/16/2022 MISSIONSQUARE RETIREMENT 42,820.21                             
ACH 5/16/2022 OREGON DEPARTMENT OF JUSTICE 1,181.35                               

316354 5/31/2022 PACIFICSOURCE ADMINISTRATORS INC 7,045.46                               
316357 5/31/2022 US BANK FBO: THPRD RETIREMENT PLAN 11,818.38                             

ACH 5/31/2022 MISSIONSQUARE RETIREMENT 43,004.60                             
ACH 5/31/2022 OREGON DEPARTMENT OF JUSTICE 1,181.35                               
ACH 5/31/2022 THPRD - EMPLOYEE ASSOCIATION 8,813.97                               

 Employee Deductions  133,602.41$                         

ACH 5/4/2022 NORTHWEST NATURAL GAS COMPANY 37,832.00                             
ACH 5/25/2022 HYDRO CLEAN ENVIRONMENTAL LLC 2,975.00                               
ACH 5/25/2022 NORTHWEST NATURAL GAS COMPANY 19,080.90                             
ACH 5/25/2022 RCO STEAM CLEANING INC 1,600.00                               

 Heat  61,487.90$                           

ACH 5/4/2022 PORTLAND ENERGY BASKETBALL LLC 1,300.00                               
 Instructional Services  1,300.00$                             

87992 5/3/2022 SAVATREE, LLC 8,200.00                               
87994 5/3/2022 GUARANTEED PEST CONTROL SERVICE CO INC 1,730.00                               
87998 5/3/2022 AIRGAS NORPAC INC 1,759.00                               
87999 5/3/2022 PERFORMANCE SYSTEMS INTEGRATION LLC 6,035.00                               
88021 5/3/2022 UNITED SITE SERVICES 7,183.25                               
88023 5/3/2022 WASTE MANAGEMENT OF OREGON INC 1,290.60                               
88044 5/3/2022 ALL SEASONS AND ALOHA BACKFLOW INC 1,350.00                               
88060 5/3/2022 HOME DEPOT CREDIT SERVICES 6.98                                      
88102 5/3/2022 BEAVERTON AUTO PARTS 1,242.17                               
88136 5/3/2022 TURF STAR WESTERN 3,365.11                               
88143 5/3/2022 CANTEL SWEEPING 1,340.00                               
88208 5/3/2022 TIRE HUB LLC 1,750.26                               
316247 5/4/2022 J & F TREE SERVICE INC 1,250.00                               

ACH 5/11/2022 RCO STEAM CLEANING INC 1,600.00                               
316332 5/25/2022 EDWARDS ENTERPRISES 1,041.25                               

 Maintenance Services  39,143.62$                           

87998 5/3/2022 AIRGAS NORPAC INC 8,991.19                               
88001 5/3/2022 COMMERCIAL AIR FILTRATION 4,747.39                               
88005 5/3/2022 EWING IRRIGATION PRODUCTS INC 4,247.56                               
88007 5/3/2022 AT&T MOBILITY 227.50                                  
88013 5/3/2022 VALLEY ATHLETICS 2,450.00                               
88018 5/3/2022 POOL & SPA HOUSE INC 3,402.89                               
88021 5/3/2022 UNITED SITE SERVICES 352.00                                  
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88025 5/3/2022 WILBUR ELLIS COMPANY 8,442.89                               
88033 5/3/2022 STEP FORWARD ACTIVITIES INC 8,594.00                               
88042 5/3/2022 HORIZON DISTRIBUTORS INC 4,683.37                               
88057 5/3/2022 FRED MEYER 14.97                                    
88060 5/3/2022 HOME DEPOT CREDIT SERVICES 7,034.97                               
88062 5/3/2022 GRAINGER 1,499.17                               
88102 5/3/2022 BEAVERTON AUTO PARTS 164.40                                  
88175 5/3/2022 HYDER GRAPHICS 1,766.10                               
88182 5/3/2022 AMAZON.COM 406.62                                  
88192 5/3/2022 FASTENAL COMPANY 1,103.84                               
88206 5/3/2022 BSN SPORTS 2,963.79                               
88215 5/3/2022 CDW GOVERNMENT INC 15.80                                    
88217 5/3/2022 AMAZON.COM 141.55                                  
316274 5/4/2022 WALTER E NELSON COMPANY 3,566.41                               
316323 5/18/2022 WALTER E NELSON COMPANY 1,857.44                               
316344 5/25/2022 NORTHWEST PLAYGROUND EQUIPMENT INC 2,877.00                               
316350 5/25/2022 WALTER E NELSON COMPANY 1,748.04                               

 Maintenance Supplies  71,298.89$                           

ACH 5/4/2022 SMITH DAWSON & ANDREWS 3,000.00                               
 Miscellaneous Other Services  3,000.00$                             

88007 5/3/2022 AT&T MOBILITY 172.92                                  
88020 5/3/2022 RICOH USA INC 2,191.36                               
88057 5/3/2022 FRED MEYER 42.57                                    
88061 5/3/2022 OFFICE DEPOT INC 790.19                                  
88182 5/3/2022 AMAZON.COM 76.53                                    
88217 5/3/2022 AMAZON.COM 359.39                                  

 Office Supplies  3,632.96$                             

88019 5/3/2022 BEAVERTON BLACK PARENT UNION 2,500.00                               
88031 5/3/2022 MILLER NASH GRAHAM & DUNN LLP 7,170.00                               
316243 5/4/2022 GRUNOW, KYLIE 1,500.00                               
316252 5/4/2022 MISSIONSQUARE RETIREMENT 3,107.88                               
316291 5/11/2022 HAYDEN GROUP LLC 1,000.00                               
316302 5/11/2022 TRUPP HR INC 7,918.75                               
316331 5/25/2022 DESIGN CONCEPTS CLA INC 1,625.00                               
316342 5/25/2022 LAWYERS TITLE INSURANCE CORPORATION 1,050.00                               
316349 5/25/2022 TRUCKER HUSS A PROFESSIONAL CORPORATION 7,192.50                               
316354 5/31/2022 PACIFICSOURCE ADMINISTRATORS INC 670.00                                  

 Professional Services  33,734.13$                           

88020 5/3/2022 RICOH USA INC 163.73                                  
88050 5/3/2022 AMERICAN RED CROSS HEALTH & SAFETY SERVICES 1,714.00                               
88057 5/3/2022 FRED MEYER 1,301.66                               
88060 5/3/2022 HOME DEPOT CREDIT SERVICES 1,184.03                               
88061 5/3/2022 OFFICE DEPOT INC 354.01                                  
88062 5/3/2022 GRAINGER 48.28                                    
88068 5/3/2022 KIEFER & ASSOCIATES 2,994.94                               
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88088 5/3/2022 CORNER BAKERY CAFE 1,456.60                               
88175 5/3/2022 HYDER GRAPHICS 1,771.48                               
88182 5/3/2022 AMAZON.COM 601.09                                  
88215 5/3/2022 CDW GOVERNMENT INC 1,061.51                               
88217 5/3/2022 AMAZON.COM 2,722.65                               

 Program Supplies  15,373.98$                           

87996 5/3/2022 PRIDE DISPOSAL COMPANY 1,331.99                               
88023 5/3/2022 WASTE MANAGEMENT OF OREGON INC 6,599.32                               

 Refuse Services  7,931.31$                             

88020 5/3/2022 RICOH USA INC 3,635.20                               
 Rental Equipment  3,635.20$                             

88027 5/3/2022 BEAVERTON , CITY OF 68.19                                    
316338 5/25/2022 HARSCH INVESTMENT PROPERTIES LLC 3,825.07                               

 Rental Facility  3,893.26$                             

88061 5/3/2022 OFFICE DEPOT INC 97.92                                    
 Small Furniture & Equipment  97.92$                                  

87992 5/3/2022 SAVATREE, LLC 9,925.00                               
88017 5/3/2022 SOUND SECURITY INC 12,721.68                             
88019 5/3/2022 BEAVERTON BLACK PARENT UNION 4,000.00                               
88060 5/3/2022 HOME DEPOT CREDIT SERVICES 241.94                                  
ACH 5/4/2022 TRUVIEW BSI LLC 3,595.55                               
ACH 5/11/2022 TRUVIEW BSI LLC 1,592.60                               

316333 5/25/2022 ELEVATE TECHNOLOGY GROUP 2,925.00                               
 Technical Services  35,001.77$                           

87995 5/3/2022 INTERTWINE ALLIANCE FOUNDATION, THE 1,650.00                               
88057 5/3/2022 FRED MEYER 31.99                                    

 Technical Training  1,681.99$                             

88006 5/3/2022 ALLSTREAM BUSINESS US 5,936.92                               
88007 5/3/2022 AT&T MOBILITY 8,906.10                               

 Telecommunications  14,843.02$                           

88027 5/3/2022 BEAVERTON , CITY OF 68.19                                    
 THPF - JQAY House Restoration  68.19$                                  

88102 5/3/2022 BEAVERTON AUTO PARTS 56.28                                    
316232 5/4/2022 CARSON OIL INC 4,704.17                               
316271 5/4/2022 TUALATIN VALLEY WATER DISTRICT 5,900.32                               
316329 5/25/2022 CARSON OIL INC 4,816.62                               

 Vehicle Gas & Oil  15,477.39$                           

88015 5/3/2022 BEAVERTON , CITY OF 6,920.55                               
88024 5/3/2022 TUALATIN VALLEY WATER DISTRICT 1,244.11                               
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88027 5/3/2022 BEAVERTON , CITY OF 469.53                                  
88038 5/3/2022 BEAVERTON , CITY OF 6,373.58                               
88043 5/3/2022 BEAVERTON , CITY OF 4,941.20                               
88046 5/3/2022 TUALATIN VALLEY WATER DISTRICT 3,602.06                               
88053 5/3/2022 TUALATIN VALLEY WATER DISTRICT 5,718.97                               

 Water & Sewer  29,270.00$                           

Grand  Total 1,075,544.22$                      



Current Year to Year to % YTD Actual Full
Month Date Date to Budget Fiscal Year

Program Resources:
Aquatic Centers 166,204$        1,153,364$     3,698,641$     31.2% 3,698,641$     
Tennis Center 98,310        1,063,760   1,238,412   85.9% 1,238,412   
Recreation Program 212,095      2,792,498   5,124,465   54.5% 5,124,465   
Sports & Inclusion Services 236,429      2,613,121   3,802,679   68.7% 3,802,679   

Total Program Resources 713,039      7,622,743   13,864,197     55.0% 13,864,197     

Other Resources:
Property Taxes 468,873      36,835,509     36,714,068     100.3% 36,714,068     
Interest Income 22,830        175,053      300,000      58.4% 300,000      
Facility Rentals/Sponsorships 31,936        652,068      663,300      98.3% 663,300      
Grants 110,320      1,167,393   1,942,719   60.1% 1,942,719   
Miscellaneous Income 86,331  493,090      706,448      69.8% 706,448      

Total Other Resources 720,291      39,323,114     40,326,535     97.5% 40,326,535     

Total Resources 1,433,330$     46,945,857$   54,190,732$   86.6% 54,190,732$   

Program Expenditures:
Recreation Administration 54,708        686,772      1,053,697   65.2% 1,053,697   
Aquatic Centers 238,395      2,798,651   6,803,811   41.1% 6,803,811   
Tennis Center 82,142        1,029,861   1,165,327   88.4% 1,165,327   
Recreation Centers 511,687      7,109,537   10,296,643     69.0% 10,296,643     
Sports & Inclusion Services 365,801      5,143,031   7,039,674   73.1% 7,039,674   

Total Program Related Expenditures 1,252,734   16,767,852     26,359,152     63.6% 26,359,152     

General Government Expenditures:
Board of Directors 35,643        165,183      304,755      54.2% 304,755      
Administration 325,290      4,154,363   5,158,127   80.5% 5,158,127   
Business Services 253,005      6,062,910   7,263,148   83.5% 7,263,148   
Park Services 1,016,357   12,401,988     15,451,400     80.3% 15,451,400     
Capital Outlay 503,367      3,036,375   5,301,625   57.3% 5,301,625   
Contingency/Capital Replacement Reserve/Transfer Out - 650,000 4,779,000   13.6% 4,779,000   

Total Other Expenditures: 2,133,662   26,470,818     38,258,055     69.2% 38,258,055     

Total Expenditures 3,386,396$     43,238,670$   64,617,207$   66.9% 64,617,207$   

Revenues over (under) Expenditures (1,953,066)$    3,707,187$     (10,426,475)$  -35.6% (10,426,475)$  

Beginning Cash on Hand 21,268,152     10,426,475     204.0% 10,426,475     

Ending Cash on Hand 24,975,339$   -$          -$         

Tualatin Hills Park & Recreation District

General Fund Financial Summary
June, 2022 Prelim

ACTUAL BUDGET
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Current Year to Year to % YTD Actual Full
Month Date Date to Budget Fiscal Year

Program Resources:
Aquatic Centers 109,242$         987,160$         3,015,857$      32.7% 3,698,641$      
Tennis Center 81,106            965,451           1,156,262        83.5% 1,238,412        
Recreation Program 190,491           2,580,402        4,561,579        56.6% 5,124,465        
Sports & Inclusion Services 187,799           2,376,692        3,089,958        76.9% 3,802,679        

Total Program Resources 568,639           6,909,704        11,823,656      58.4% 13,864,197      

Other Resources:
Property Taxes 128,819           36,366,636      35,863,110      101.4% 36,714,068      
Interest Income 20,127            152,223           258,024           59.0% 300,000           
Facility Rentals/Sponsorships 29,731            620,131           633,664           97.9% 663,300           
Grants 151,896           1,057,074        999,739           105.7% 1,942,719        
Miscellaneous Income 19,130            406,759           647,577           62.8% 706,448           

Total Other Resources 349,703           38,602,823      38,402,115      100.5% 40,326,535      

Total Resources 918,342$         45,512,527$    50,225,771$    90.6% 54,190,732$    

Program Expenditures:
Recreation Administration 42,656            632,064           976,355           64.7% 1,053,697        
Aquatic Centers 214,639           2,560,256        6,209,040        41.2% 6,803,811        
Tennis Center 80,758            947,719           1,086,529        87.2% 1,165,327        
Recreation Centers 509,326           6,597,850        9,373,608        70.4% 10,296,643      
Sports & Inclusion Services 351,900           4,777,230        6,406,250        74.6% 7,039,674        

Total Program Related Expenditures 1,199,279        15,515,119      24,051,783      64.5% 26,359,152      

General Government Expenditures:
Board of Directors 16,982            129,540           192,153           67.4% 304,755           
Administration 262,025           3,829,073        4,772,347        80.2% 5,158,127        
Business Services 820,008           5,809,905        6,790,513        85.6% 7,263,148        
Park Services 759,190           11,385,610      14,068,153      80.9% 15,451,400      
Capital Outlay 200,610           2,533,007        4,603,206        55.0% 5,301,625        
Contingency/Capital Replacement Reserve/Transfer Out -                  650,000           650,000           100.0% 4,779,000        

Total Other Expenditures: 2,058,816        24,337,135      31,076,371      78.3% 38,258,055      

Total Expenditures 3,258,095$      39,852,254$    55,128,154$    72.3% 64,617,207$    

Revenues over (under) Expenditures (2,339,753)$    5,660,273$      (4,902,383)$    -115.5% (10,426,475)$   

Beginning Cash on Hand 21,268,152      10,426,475      204.0% 10,426,475      

Ending Cash on Hand 26,928,425$    5,524,092$      487.5% -$                

Tualatin Hills Park & Recreation District

General Fund Financial Summary
May, 2022

ACTUAL BUDGET
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Administration Office • 15707 SW Walker Road, Beaverton, OR 97006 • 503-645-6433 • www.thprd.org 

M E M O R A N D U M
DATE: July 20, 2022 
TO: Doug Menke, General Manager 
FROM: Aisha Panas, Park Services Director 
RE: Resolution Acknowledging Real Property Transactions for Fiscal Year 

2021/2022 and Describing Funding Source(s) and Purpose 

Introduction 
Staff are requesting board of directors’ approval of Resolution No. 2022-10 Acknowledging Real 
Property Transactions and Dispositions for Fiscal Year 2021/2022 and Describing Funding 
Source(s) and Purpose. 

Background 
The board of directors’ practice is to approve of an acquisition or disposition (i.e., sale of or 
granting an easement on district property - collectively “real property transactions”) at a public 
meeting prior to its closing. In order to retain confidentiality until the acquisition is completed, 
THPRD does not publicly disclose details about the property at the time of approval. To 
increase public knowledge and establish a record of the details and purpose of each completed 
real property transaction, the board established a practice of annually approving a resolution 
acknowledging completed real property transactions for the previous fiscal year. 

A total of two acquisitions, for approximately 6.61 acres, with a total land value of $599,098 
were completed in fiscal year 2021/2022. Property number 1, as shown in each attachment, is a 
6.59-acre land interest acquired fee simple. Property number 2 includes a .02-acre trail 
easement. Between both properties, 16,917 square feet of trail improvements were also 
completed. Total costs of improvements were $508,861. In addition, soft costs (appraisals, 
environmental surveys and other due diligence) of $19,035 were incurred. Payment was made 
using system development charges (SDC) credits in the amount of $1,126,994. 

A total of one disposition for approximately 2,346 square feet was completed in fiscal year 
2021/2022. This includes 1,511 square feet of right of way, with a value of $41,600, donated to 
the City of Beaverton for road improvements at the Fanno Creek Trail at 92nd Avenue and Allen 
Blvd.  

An annual acquisition summary table of all real property transactions is included with the 
resolution as Exhibit A and a map with the locations of the real property transactions is provided 
as Exhibit B. 

Proposal Request 
Staff are requesting board of directors’ approval of Resolution No. 2022-10, Acknowledging 
Property Transactions for Fiscal Year 2021/2022 and Describing Funding Sources(s) and 
Purpose. The resolution is in the form reviewed and approved by THPRD’s legal counsel. 

Outcomes of Proposal 
The outcome of this proposal is to avoid potential confusion about when, how, and why a 
property was acquired and how it should be used in the future by establishing a clear, board-
acknowledged record of the acquisition. Additionally, it provides a clear record on why property 
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was sold, or an easement was granted on district property, as well as value received for such 
properties. 
 
Public Engagement  
In order to retain confidentiality, until the acquisition is completed, THPRD does not disclose 
details about the property at the time of approval, so there were no public engagement efforts. 
However, the acquisitions reflect the park district’s Vision Action Plan by preserving natural 
spaces and providing accessible and safe trails and parks for everyone. 
 
Action Requested 
Board of directors’ approval of Resolution No. 2022-10, Acknowledging Real Property 
Transactions for Fiscal Year 2021/2022 and Describing Funding Source(s) and Purpose.  



RESOLUTION NO. 2022-10 
 

A RESOLUTION OF THE BOARD OF DIRECTORS OF THE  
TUALATIN HILLS PARK & RECREATION DISTRICT  

ACKNOWLEDGING REAL PROPERTY TRANSACTIONS FOR FISCAL YEAR 2021/22 AND  
DESCRIBING FUNDING SOURCE(S) AND PURPOSE 

 
WHEREAS, the Tualatin Hills Park & Recreation District (THPRD) has recently completed several 
property acquisitions and dispositions (“real property transactions”) for a variety of purposes using 
multiple funding sources; and  
 
WHEREAS, a completed acquisition is hereby defined as one where all properties needed to 
create a functional site have been acquired or are likely to be acquired; and 
 
WHEREAS, a completed disposition is hereby defined as a transaction where the district sold 
property or granted an easement on district property to a third party; and 
 
WHEREAS, the board of directors always approves of real property transactions at a public 
meeting prior to its closing, but to retain confidentiality until the real property transaction is 
completed, does not disclose details about it at the time of approval; and  
 
WHEREAS, to increase public knowledge and establish a record of the details and purpose of 
each completed real property transaction, the board of directors deems it should be their practice 
to annually disclose such information through approval of a resolution; and 
 
WHEREAS, Exhibit A, the summary table to this resolution lists acquisitions and dispositions 
completed between July 1, 2021 and June 30, 2022, as well as the funding sources and purposes 
of the acquisitions and the value and purpose of dispositions, and Exhibit B maps the locations of 
those real property transactions. 
 
LET IT HEREBY BE RESOLVED BY THE BOARD OF DIRECTORS OF THE TUALATIN HILLS 
PARK & RECREATION DISTRICT IN BEAVERTON, OREGON, that: 
 

Exhibits A and B to this resolution shall be made available to interested members of the 
public including THPRD Advisory Committees, the Beaverton City Council, the 
Washington County Board of Commissioners, Washington County Community 
Participation Organizations within THPRD boundaries, Beaverton Neighborhood Advisory 
Committees and the Washington County office of the Oregon State University Extension 
Service. 
 

Approved by the Tualatin Hills Park & Recreation District Board of Directors on the 10th day of 
August 2022. 
 

______________________________________ 
Felicita Monteblanco, President 

 
 

_______________________________________ 
                                                           Barbie Minor, Secretary 

ATTEST: 
 
______________________________________ 
Jessica Collins, Recording Secretary 



Exhibit A

Annual Acquisition Summary Table
July 1, 2021 to June 30, 2022

ACQUISITIONS

Map #
Previous Owner(s) Last 

Name(s)
Location/Intersecion Legal

Total Size 

(acres)

Acquisition 

Date
Property Cost

Improvement 

Cost
Soft Costs

Property 

Interest 

Acquired

Tax Lot(s)
Tax 

Account #
Purpose

Map 

Classification
Funding Source

1 Lolich Farms HOA
SW Scholls Ferry Road 

and SW Strobel

South Cooper 

Mountain
6.59 4/21/2022 $594,788 $459,460 $12,810 Fee

2S106BC

27400,275

00, 27600, 

27700, 

27800

R2217129, 

126, 128, 

130, 127

Linear 

Park and 

Natural 

Area

Park and 

Natural Area
SDC credits

2 Ridgeline Phase B
NW Kaiser Road and NW 

Ridgeline Street

North 

Bethany
0.02 5/27/2022 $4,310 $49,401 $6,225

Trail 

Easement

1N117AB

18100
R2210156

Linear 

Park 

Park and 

Natural Area
SDC credits

TOTAL 6.61 $599,098 $508,861 $19,035

DISPOSITIONS

Quad Grantee Location/Intersection Legal
Total Size  

(sf)

Board 

approval

Interest 

Transferred

Type of 

transactions
Tax Lots(s) Purpose

Property 

Value

SE City of Beaverton SW 92nd/SW Allen
Fanno Creek 

Trail
1,511 4/13/2022 Fee Donation

1S123AAC

03500

road/sidewalk 

improvements
$41,600 $27,51/sf

TOTAL 1,511 $41,600
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M E M O R A N D U M
DATE: July 13, 2022 
TO: Doug Menke, General Manager 
FROM: Aisha Panas, Park Services Director 
RE: Amendments to System Development Charges Administrative Procedures 

Guide   

Introduction 
Staff are requesting board approval of the proposed amendments to the System Development 
Charges (SDC) Administrative Procedures Guide (APG). 

Background 
Oregon Revised Statute (ORS) 223.297 et seq. governs the adoption and implementation of 
SDCs. Pursuant to the ORS, on January 14, 2021, the board adopted an updated APG. 

The first APG was effective January 1999. A thorough review of the APG was performed 
subsequent to the board’s adoption of the 2020 SDC Methodology (2020 Methodology) update 
on November 12, 2020, and the revised APG was approved by the board on January 14, 2021. 

Through the subsequent implementation and administration of the approved APG, staff have 
identified updates that seek to accomplish four goals:   

1. Memorialize the recently adopted SDC Fee Schedule (Section 4.A.)
On June 15, 2022 the board adopted annual fee schedule cost adjustments to ensure
future SDC fee collections are sufficient to support the continued development of
THPRD’s SDC 20-year Capital Project List. The proposed changes update the APG’s
existing fee schedule with the fee schedule adopted on June 15, 2022. These updated
fees become effective on September 1, 2022.

2. Better Align the APG with the adopted 2020 Methodology (Section 4.B.)
The annual fee schedule cost adjustment review process illuminated minor
discrepancies between the data sources prescribed by the adopted 2020 Methodology
and those staff are directed to use in the approved APG. The proposed update would
correct those errors.

3. Clarify District Policy on Collecting SDCs from Public Schools (Section 6.A.)
During the 2020 Methodology update process, staff discussed exempting public pre-
kindergarten through 12th grade schools from paying THPRD SDCs. Thus, the adopted
fee schedule relating to schools describes “college” and “day care” facilities; however,
the approved APG was silent on how staff should treat public and private grade schools.
The proposed update would clarify that the district exempts public pre-kindergarten
through 12th grade schools from paying THPRD SDCs.

4. Streamline Implementation of the APGs SDC Credit Policy (Section 7. C.-.I.4.)
Implementation of the APG-identified modifications that would better align the APG with
standard land acquisition and development industry practices. The proposed updates
would implement these practices, providing staff greater flexibility and potentially saving
the district money that could be used to acquire and develop future THPRD assets.

These changes have been incorporated into an amended APG (Attachment A). All changes are 
indicated through the use of strikethrough and underlined text. 

[7F]
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Proposal Request 
Staff are requesting board approval of the System Development Charges (SDC) Administrative 
Procedures Guide (APG) amendments, included as Attachment A. 
 
Outcomes of Proposal 
The proposed APG changes provide clarity on the implementation of the district’s SDC program 
and the update will continue the implementation of the 2020 Methodology.  
 
Public Engagement 
Public engagement was completed during the SDC Methodology update in 2020. During the 
engagement process staff coordinated with individuals on the project’s interested party list and 
our local agency partners.   
 
Action Requested 
Board of directors’ approval of the amended System Development Charges (SDC) 
Administrative Procedures Guide (APG). 
 



Attachment A 
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SECTION 1.  PURPOSE OF ADMINISTRATIVE PROCEDURES GUIDE. 

A. Future growth within the Tualatin Hills Park & Recreation District (THPRD or the 
district) should contribute to its fair share of the cost of improvements and additions 
to parks and recreation facilities needed to accommodate such growth. 

B. Parks and recreation system development charges (SDCs) will provide a source of 
revenue to finance the construction or improvements of THPRD’s parks and 

recreation facilities necessitated by growth. 
C. ORS 223.297-223.314 authorize local governments, including special districts, to 

impose system development charges for parks and recreation.  
D. The district Board of Directors adopted a 2020 SDC Methodology Report by 

Resolution 2020-25 on November 12, 2020. 
E. This Administrative Procedures Guide (APG) will provide procedures for 

implementation and administration of SDCs for new development within the district.  
SECTION 2.  DEFINITIONS. 

“Accessory dwelling unit” is a second dwelling unit that occupies the same lot with a 
dwelling unit and that is subordinate to the primary dwelling. For the purposes of charging 
park SDCs, an accessory dwelling unit (“ADU”) shall be defined consistent with the 

permitting jurisdiction. 
“Affordable Housing” shall be housing that meets the criteria in Resolution 2020-24 in 
that it is restricted to those earning 30% or less than the Median Family Income (MFI) or 
60% MFI or less, as calculated by the United States Department of Housing and Urban 
Development, and includes a deed restriction in favor of the permitting jurisdiction requiring 
such income restrictions for a period of at least 60 years. 
“Administrator” shall be the general manager or the general manager’s designee and 

shall be responsible with the management and implementation of the SDC program and 
the APG. 
“Alternative SDC” shall mean an SDC established pursuant to Section 6. 
“Applicant” means the owner or other person, including any business or corporation, who 
applies a building permit in the City of Beaverton or areas of Washington County within the 
district service boundary. 
“Assisted living facility” means a facility providing skilled care for residents requiring a 
range of supportive personal and health services. 
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“Building” means any structure built and maintained for the support, shelter or enclosure 
of persons or property of any kind.  This term shall not include temporary construction sheds 
or trailers erected to assist in construction and maintained during the term of a building 
permit. 
“Building Official” means that person, or designee, certified by the State of Oregon and 
designated as such to administer the State Building Codes for the City or County. 
“Building permit” means an official permit or certificate issued by a Building Official of the 
permitting jurisdiction authorizing the construction or siting of any building or structure. 
“Capital improvements” means public facilities or assets used for parks and recreation. 
“Citizen or other interested party” means any person whose legal residence is within the 
boundaries of the district, as evidenced by registration as a voter within the district or by 
other proof of residency; or a person who owns, occupies or otherwise has an interest in 
real property that is located within district boundaries or is otherwise subject to the 
imposition of park SDCs, as outlined in Section 5. 
“City” means the City of Beaverton, Oregon. 
“Condition of development approval” is any requirement imposed on an applicant by a 
City or County land use or limited land use decision, or site plan approval. 
“County” means Washington County, Oregon. 
“Continuing care retirement community” is a building or group of buildings providing a 
continuity of residential occupancy and health care for elderly persons.  This facility includes 
dwelling units for independent living, assisted living facilities, congregate care, plus a skilled 
nursing care facility of a suitable size to provide treatment or care of the residents; it may 
include ancillary facilities for the further enjoyment, service or care of the residents.  The 
facility is restricted to persons over a certain age or couples (either married or domestic) 
where one of the spouses or partners is over a certain age. 
“Credit” means the amount by which an applicant may be able to reduce the SDC fee, as 
provided in Section 7 of this APG. 
“Development” means a building or other land construction, or making physical change 
in the use of a structure or land, in a manner that increases the usage of parks and 
recreation capital improvements or that may contribute to the need for additional or 
enlarged parks and recreation capital facilities.  
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“District” means the Tualatin Hills Park & Recreation District, an Oregon special district. 
“District board” means the duly elected Board of Directors of the district. 
“Dwelling unit” means a building or portion of a building consisting of one or more rooms 
including sleeping, cooking and plumbing facilities arranged and designed as permanent 
living quarters for one or more persons. 
“Dwelling unit, attached” or “attached dwelling unit” means a dwelling unit that is 
attached to one or more dwelling units by one or more common walls. This definition also 
includes, but is not limited to, “duplex,” “townhouse,” and “row house.”  
“Dwelling unit, detached single-family,” “detached single-family dwelling unit” or 
“single-family dwelling unit” means a dwelling unit that is not attached to any other 
dwelling unit or building. 
“Dwelling unit, duplex” or “duplex” means one-half of a single building consisting of two 
dwelling units attached by a common wall.  
“Dwelling unit, multi-family” or “multi-family dwelling unit” means a structure that 
contains two or more dwelling units that share common walls or floor/ceilings with one or 
more dwelling units. The land underneath the multi-dwelling structure may or may not be 
divided into separate lots. Multi-dwelling structures includes structures commonly called 
garden apartments, apartments, duplexes, tri- or quad-plexes, town or row houses and 
condominiums.  
“Dwelling unit, single room occupancy” means a portion of a building consisting of one 
or more rooms including sleeping facilities with a shared or private bath, and shared 
cooking facilities and shared living/activity area. This definition also includes, but is not 
limited to “assisted living facility.” 
“General Manager” means the chief executive officer of the district. 
“Improvement fee” means a fee for costs associated with capital improvements to be 
constructed after the effective date of this APG. “Manufactured dwelling” or 
“manufactured housing” means a dwelling unit constructed off-site that has sleeping, 
cooking and plumbing facilities, that is intended for human occupancy, that is being used 
for residential purposes, and that was constructed in accordance with federal manufactured 
housing construction and safety standards and regulations in effect at the time of 
construction.  
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“Manufactured dwelling park” means any place where two or more manufactured or 
mobile homes are located on a lot, tract, or parcel of land under the same ownership, the 
primary purpose of which is to rent space or keep space for rent to any person. 
“New development” means development for which a building permit is required. 
“Non-residential development” means any development that does not include one or 
more dwelling units. 
“Over-capacity” means that portion of an improvement that is built larger or with greater 
capacity than is necessary to serve the applicant’s new development or mitigate for parks 
and recreation system impacts attributable to the applicant’s new development. 
“Owner” means the owner or owners of record of real property as shown on the tax rolls 
of Washington County, or a person purchasing a piece of property under contract.  For the 
purposes of this APG in terms of violations and binding agreements between the district 
and the owner, the “owner” shall mean the leaseholder, tenant or other person in 

possession or control of the premises or property at the time of the agreement or violation 
of agreement or the provisions of this APG. 
“Permit” means a building permit. 
“Permitting Jurisdiction” means the jurisdiction – either the City of Beaverton or 
Washington County – issuing a building permit. 
“Previous use” means the most intensive use conducted at a particular property within 
the past 24 months prior to the date of application for a building permit. Where the site was 
used simultaneously for several different uses (mixed use) then, for the purposes of this 
APG, all of the specific use categories shall be considered. Where the previous use is 
composed of a primary use with one or more ancillary uses that support the primary use 
and are owned and operated in common, that primary use shall be deemed to be the sole 
use of the property. 
“Proposed use” means the use proposed by the applicant for the new development or for 
a change in use of a property or structure. Where the applicant proposes several different 
uses (mixed use), all of the specific use categories shall be considered. Where the 
proposed use is composed of a primary use with one or more ancillary uses that support 
the primary proposed use and are owned and operated in common, that primary use shall 
be deemed to be the sole proposed use of the property. 



  

 
Tualatin Hills Park & Recreation District Page 5 Effective January August 1410, 20212022 
Parks and Recreation SDC    
Administrative Procedures Guide   

“Qualified public improvement” means any parks and recreation system capital facility 
or conveyance of an interest in real property that increases the capacity of the district’s 
parks and recreation system, and is: 

1. Required as a condition of development approval; and 
2. Identified in the district’s SDC Capital Improvement Projects List and either is: 

a. Not located on or contiguous to property that is the subject of development 
approval, or 

b. Located in whole or in part on or contiguous to property that is the subject 
of development approval and, in the opinion of the administrator, is 
required to be built larger or with greater capacity (over-capacity) than is 
necessary for the applicant’s new development or to mitigate for parks 
and recreation system impacts attributable to the applicant’s new 
development. 

“Remodel” or “remodeling” means to alter, expand or replace an existing structure. 
“Senior Housing” means independent living restricted to persons over a certain age or 
couples (either married or domestic) where one of the spouses or partners is over a certain 
age.  Senior housing may be part of a continuing care facility. 
“SDC Capital Improvement Projects List (SDC-CIP)” means the district adopted by 
Resolution No 2020-27 that identifies all of the major parks and recreation improvements 
projected to be funded with SDC revenues through 2040, and includes the estimated cost, 
timing, and percentage of costs eligible for funding from SDC revenues for each project. 
“SDC Credit Agreement” means the required agreement to receive credits pursuant to 
Section 7 in exchange for the donation of land and/or construction of qualified public 
improvements or approved projects on the SDC-CIP list. 
“SDC Methodology Report” means the district report entitled Parks and Recreation 
System Development Charges Methodology Update, dated November 12, 2020 adopted 
by resolution No. 2020-25. 
SECTION 3.  RULES OF CONSTRUCTION. 

For the purposes of administration and enforcement of this APG, unless otherwise stated 
in this APG, the following rules of construction apply: 

A. In case of any difference of meaning or implication between the text of this APG 
and any caption, illustration, summary table, or illustrative table, the text shall 
control. 
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B. The word “shall” is always mandatory and not discretionary; the word “may” is 
permissive. 

C. Words used in the present tense shall include the future; words used in the 
singular number shall include the plural and the plural the singular, unless the 
context clearly indicates the contrary. 

D. The phrase “used for” includes “arranged for,” “designed for,” “intended for,” 
“maintained for,” or “occupied for.”  

E. Where a regulation involves two or more connected items, conditions, provisions, 
or events: 
1. “And” indicates that all the connected terms, conditions, provisions or events 

shall apply; 
2. “Or” indicates that the connected items, conditions, or provisions or events may 

apply singly or in any combination. 
F. The word “includes” shall not limit a term to the specific example, but is intended to 

extend its meaning to all other instances or circumstances of like kind or character. 
G. The word “structure” includes the word “building.” 
H. The words “land,” “property,” “site,” “lot,” and “premises” are used interchangeably 

unless the context clearly indicates to the contrary. 
I. The words “proposal,” “application,” and “request” are used interchangeably unless 

the context clearly indicates to the contrary. 
SECTION 4.  SDC RATES, ANNUAL COST ADJUSTMENT AND METHODOLOGY. 

A. SDC Rates. 
1. As of the adoption of Resolution 20202022-25 08 (adopting the updated system 

development charge methodology), the residential rates are set forth in the 
following Table 1; Table 2 sets forth the rates for single-family homes to be 
effective at such time as the City and County are able to implement the tiered 
structure, and Table 3 2 sets forth the non-residential rates.  These rates shall 
be annually adjusted pursuant to Section 4.A.2. 
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Table 1: Residential SDCs (Resolution 20202022-2608) 

 

Area Single-Family 

Residential 

Multi-family 

Residential 

Accessory 

Dwelling Unit 

Senior 

Housing 

District-wide 
(no overlay) 

$11,787 $8,840 $4,794 $6,597 

North 
Bethany 

$14,043 $10,533 $5,712 $7,860 

FY2022/23 Residential SDC Schedule*    

Development Type 
Persons 
per Unit SDC1 

SDC 
w/Admin 
Charge2 

Residential $/Dwelling Unit       
District-Wide    
Single-Family     
Class Average Basis 2.68 $12,264 $12,583 
SQ FT Category Basis    

<1,500 SQFT 2.12 $9,701 $9,954 
1,500-2,500 SQFT 2.50 $11,440 $11,738 
2,501-3,500 SQFT 2.85 $13,042 $13,381 

>3,500 SQFT 3.05 $13,957 $14,320 
Multifamily  2.01 $9,198 $9,437     
North Bethany    
Single-Family     
Class Average Basis 2.68 $14,611 $14,991 
SQ FT Category Basis    

<1,500 SQFT 2.12 $11,558 $11,859 
1,500-2,500 SQFT 2.50 $13,630 $13,984 
2,501-3,500 SQFT 2.85 $15,538 $15,942 

>3,500 SQFT 3.05 $16,629 $17,061 
Multifamily   2.01 $10,959 $11,243 
Other Housing    
District-Wide    
Accessory Dwelling Units  1.09 $4,988 $5,118 
Senior Housing  1.50 $6,864 $7,043 
North Bethany    
Accessory Dwelling Units  1.09 $5,943 $6,097 
Senior Housing  1.50 $8,178 $8,391 
        

*All figures are rounded to nearest dollar  
1Includes compliance charge    
2City and County administration charge (2.60%)   
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Table 2:  Single-FamilyNon-Residential Tiered SDCs (Resolution 2022-08) 

District-Wide Persons/Unit SDC 

SQ FT Category     

<1,500 SQFT 2.12  $        9,324  

1,500-2,500 SQFT 2.5  $      10,996  

2,501-3,500 SQFT 2.85  $      12,535  

>3,500 SQFT 3.05  $      13,415  

      

North Bethany     

SQ FT Category     

<1,500 SQFT 2.12  $      11,109  

1,500-2,500 SQFT 2.5  $      13,100  

2,501-3,500 SQFT 2.85  $      14,934  

>3,500 SQFT 3.05  $      15,982  

 
  

FY2022/23 Non-Residential SDC Schedule*  

        FY2022/23 SDC 
 

Development Type Unit 
TGSF/ 

Employee 
Employees

/ Unit SDC 
SDC 

w/Admin 
Charge1 

 

SDC per Unit Employee   $574 $589  

District-Wide      
 

Food Service TGSF            200             5.00  $2,872 $2,946  

Office, Financial Service, Utilities TGSF            300             3.33  $1,914 $1,964  

Retail, Industrial TGSF            600             1.67  $958 $982  

Recreation, Church, Library TGSF            900             1.11  $638 $655  

Hardware, Paint, Furniture, Lumber TGSF         1,600             0.63  $359 $368  

Warehousing TGSF         2,910             0.34  $197 $203  

Special Categories      
 

College, Private School, Day Care 
Facility Students n/a            0.17  $99 $102  

Hospital Beds n/a            5.89  $3,382 $3,470  

Golf Driving Range Tees n/a            0.25  $141 $145  

Hotel/Motel Rooms n/a            0.58  $335 $344  

Convenience Market with Fuel 
Pump VFP n/a            1.33  $761 $781  

Gas Station VFP n/a            0.75  $433 $445  

*All figures are rounded to nearest dollar       

TGSF = Thousand Gross Square Feet       

1City and County administration charge (2.60%)     
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Table 3: Non-Residential SDCs 

Table 3:  Non-Residential Table 

Cost per employee* $466 
Categories Unit Unit/ 

Employee 
Employees/

1,000 SF 
SDC/    

1,000 SF 

Food Service TGSF 200 5.00 $2,330  
Office, Financial 
Service, Utilities 

TGSF 300 3.33 $1,553  
Retail, Industrial TGSF 600 1.67 $777  
Recreation, 
Church, Library 

TGSF 900 1.11 $518  
Hardware, Paint, 
Furniture, 
Lumber 

TGSF 1600 0.63 $291  

Warehousing TGSF 2910 0.34 $160  
          

Special 
Categories 

Unit Employee/   
Unit 

 
SDC/Unit 

College, Day 
Care 

Students 0.17   $80  
Hospital Beds 5.89   $2,744  
Golf Driving 
Range 

Tees 0.25   $114  
Hotel/Motel Rooms 0.58   $272  
Convenience 
Market with Fuel 
Pump 

VFP 1.33   $617  

Gas Station VFP 0.75   $352  
*Cost represents a 2-year phase in of the rate of $549/employee    

B. Annual Cost Adjustment.   
ORS 223.304(8) allows for the periodic adjustment in SDC rates based on changes 
in district-adopted cost indices.  Therefore, the district shall calculate the adjustment 
in the dollar amounts of the SDC rates set forth in the SDC Methodology report on 
or about June 1st of each year to account for changes in the expected costs of debt 
service and of acquiring and constructing facilities.  The adjustment factor shall be 
based on the change in average market value for the prior calendar fiscal year of 
undeveloped residential land in the district, within the Metro Urban Growth 
Boundary, according to the records of the County Tax Assessor, and the annual 
average change in construction costs according to the Engineering News Record 
(ENR) 20-city average Construction Cost Index for Seattle (as reported in the 
January issue of the ENR); and shall be determined as follows: 
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  Change in Average Market Value X 0.50 
 + Change in Construction Cost Index X 0.50 

= Parks and Recreation System Development Charge Adjustment Factor 
 

The parks and recreation System Development Charge Adjustment Factor shall be 
used to adjust the parks and recreation SDC, unless it is otherwise adjusted by the 
board or the board decides to forego an adjustment.  If the board decides to forego 
an adjustment in a given year, such action shall not prevent the board from 
implementing the adjustment at a later time.  

C. Methodology.   
1. The methodology used to establish or modify SDC rates shall consider the 

estimated cost of projected capital improvements needed to increase the 
capacity of the system to which the fee is related.  The methodology shall be 
calculated to obtain the cost of capital improvements for the projected need for 
future system users. 

2. The methodology used to establish or modify the improvement fee or the 
reimbursement fee, or both, shall be contained in a resolution adopted by the 
district board.   

D. Review of the Methodology.  The parks and recreation SDC methodology report is 
the basis for calculating the parks SDCs due from new development, and shall be 
revised, amended or replaced as follows: 
1. No later than every five (5) years, as measured from the adoption of the last SDC 

methodology update, or as determined necessary by the administrator, the 
district shall undertake a review to determine that sufficient money will be 
available to help fund the parks and recreation SDC-CIP identified capacity 
increasing facilities; to determine whether the adopted SDC rate keeps pace with 
inflation; whether the parks and recreation SDC-CIP should be modified; and to 
ensure that such facilities will not be over-funded by the SDC receipts.   

2. In the event that during the review referred to above, it is determined an 
adjustment to the SDC is necessary for sufficient funding of the SDC-CIP 
improvements or to ensure that the SDC-CIP improvements are not overfunded 
by the SDC, the district board may propose and adopt appropriately adjusted 
SDCs.  

3. The district board may from time to time amend or adopt a new SDC 
methodology report by resolution. 
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SECTION 5.  APPLICABILITY, CALCULATION AND PAYMENT AND DEFERRAL OF 
PARKS SYSTEM DEVELOPMENT CHARGES 

A. Applicability.  The SDC applies to all new development within the district, unless it is 
specifically exempted from the SDC pursuant to Section 6.   
The SDC imposed by this APG are separate from and in addition to any applicable 
tax, assessment, charge or fee otherwise provided by law or imposed as a condition 
of development. 

B. Calculation of SDCs. 
1. Change in Use.  In a case where there is a modification to an existing structure 

(such as a change in use, alteration, expansion or replacement), the SDC is 
charged only if the modification will result in a net increase in the number of 
dwelling units (for residential development) or employees (for non-residential 
development), calculated as follows: 
a. Calculate an SDC on the proposed use as though the entire development 

was subject to the SDC; 
b. Calculate an SDC on the previous use, before modification, expansion, or 

redevelopment, as though the previous was subject to the SDC;  
c. Calculate the net SDC amount by subtracting the result of step b from the 

result of step a; if the result is zero or less than zero, no SDC is due.  No 
refund shall be granted as a result of this calculation. 

2. Parks and recreation SDCs for new development are calculated as follows: 
a. Residential Development shall be charged per unit for the number of dwelling 

units to be included in the project.  The rates per unit shall be those that were 
most recently adopted by resolution of the district board. 

b. Manufactured housing shall be charged at the 
i.  Detached single-family dwelling unit rate if located on an individual lot; 

or 
ii. At the accessory dwelling unit rate if located in a manufactured 

dwelling park. 
c. Continuing Care Community.  The SDCs for a continuing care community 

shall be the sum of the components of the community, as determined as 
follows: 

i. At the senior housing rate for independent living units; 
ii. At the employment rate (Retail – restaurant/bar) for any communal 

dining facilities; and 
iii. At the appropriate employment rate for any other such amenities as 

may be included in the community. 
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d. Single room occupancy dwelling units shall be charged at one-half the multi-
family dwelling unit rate. 

e. Non-Residential Development 
i. An applicant for a building permit shall indicate the type and number 

of square feet of building space, or other appropriate unit as provided 
in Table 3 above, for each non-residential use to be included in the 
project.  Guidelines for the number of square feet required for each 
employee are included in Table 3 for major standard industry 
classifications.  Where a proposed use does not specifically match one 
of the classifications listed in the table, the listed classification that 
most closely matches the proposed use, as determined by the 
administrator, may be substituted.  

C. When Payment is Due.  Except as may be required by ORS 223.205-223.295 
(Bancroft Bonding Act) or as provided below, payment of the parks SDC is due at 
the time of issuance of the building permit.  The SDCs may be collected by the city 
or county with whom the district may enter into agreement for such collection.  If 
credits have been granted pursuant to Section 7, the district shall issue “waivers” to 

the applicant to present to the city or county, as applicable. 
D. Deferral of SDCs.   

1. Deferrals of the payment of SDCs may be granted in the following circumstances: 
a. By resolution of the board upon a finding that the subject development meets 

a category of special need in the district for which the district and other service 
providers have agreed to grant special financial treatment in order to advance 
a specific public benefit.  The resolution shall include the timing for the 
deferral. 

b. By the administrator in cases of extreme circumstances or financial hardship, 
the administrator is authorized to enter into an agreement deferring payment 
of the applicable SDCs until no later than occupancy of the first dwelling unit 
in a given phase.  The applicant shall have the burden of proving such 
circumstances or hardship, which may require sharing its development pro-
forma with the district, which the district shall not share with any third party. 
Any agreement for deferral shall be in writing, signed by the administrator and 
applicant, and must be submitted to the jurisdictional agency controlling the 
permit.   

c. A denial of the deferral may be appealed pursuant to Section 9.  
2. Deferrals do not constitute a waiver of SDC payment but, rather, a delay in the 

normal schedule for collection of the fee.   
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SECTION 6.  EXEMPTIONS, AFFORDABLE HOUSING WAIVERS AND ALTERNATIVE 
SDC CALCULATIONS. 

Notwithstanding Section 5, certain types of new development are either fully or partially 
exempt from paying SDCs. 

A. Exempt Developments.  The following new developments are fully exempt:  
1. Temporary uses, so long as the use or structure proposed in the new 

development will be used for not more than 180 days in a single calendar 
year.   

2. Alteration permits for tenant improvements.   
3. Alteration, expansion or replacement of an existing residential dwelling 

unit where no additional residential dwelling unit is created. 
4. The issuance of a placement permit for a manufactured home unit on a 

lot or parcel on which applicable park SDCs have previously been paid. 
5. New development that, in the administrator’s opinion, will not create 

demands on the parks and recreation system greater than those of the 
present use of the property. 

5.6. Public Pre-Kindergarten through 12th Grade Schools. 
B. Partial Exemption.  Where new development includes a mix of exempt and 

non-exempt forms of development, only that/those portion(s) of the new 
development that qualify under this provision are eligible for an exemption.  
The balance of the new development that does not qualify for any exemption 
shall be subject to the full SDC.   

C. Applying for Exemption.  Any applicant seeking an exemption under this Section 
shall request that exemption, in writing, no later than the time of application for the 
building permit.  In support of the exemption request, the applicant must provide 
complete and detailed documentation demonstrating that the applicant is entitled to 
one of the exemptions described in Section 6.A.   

D. Administrator’s Decision. 
1. The administrator shall grant the exemption if, in the administrator’s opinion, the 

applicant has demonstrated with credible, relevant evidence that it meets the 
pertinent criteria in Section 5.A.  

2. Within 21 days of the applicant’s submission of the request, the administrator 
shall provide a written decision explaining the basis for rejecting or accepting the 
request.   

E. Denial of an Exemption Request.  An applicant whose exemption has been denied 
may 
1. Request an alternative SDC exemption under Section 6.A prior to the issuance 

of a building permit for the new development;  
2. Request a partial exemption under Section 6.B; or 
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3. Appeal the denial to the board pursuant to Section 9.  
F. Affordable Housing SDC Waivers 

1. Staff shall work with affordable housing developers to determine if public open 
space can be included in an affordable housing development and qualify for 
credits in accordance with Section 7. 

2. In accordance with Resolution 2020-24 (A Resolution of the Board of Directors 
of the Tualatin Hills Park & Recreation District Adopting a System Development 
Charge Affordable Housing Waiver Policy), SDCs shall be waived for restricted, 
qualified regulated affordable housing as follows: 
a. 100% waiver of SDCs for qualified regulated housing units restricted 

to those earning 30% or less than the Median Family Income (MFI) 
as calculated by the United States Department of Housing and Urban 
Development; and 

b. 50% waiver of SDCs for qualified regulated housing units restricted to 
those making between 31-60% MFI. 

3. An applicant applying for affordable housing waivers under the previous 
subsection shall provide the following information: 
a. The number of units at the 30% MFI level and the 60% MFI level for 

which an SDC waiver is being sought; 
b. A copy of a deed restriction in favor of the permitting jurisdiction 

requiring the property owner to maintain the number of affordable 
housing units receiving an SDC waiver for at least 60 years; and 

c. A copy of the following documents: 
i. Its organizational equity plan; 
ii. Outreach plan for the development (should show who is looking for 

homes in the community and how they are targeting communities 
of color); and 

iii. Lease screening criteria. 
4. SDC credits granted pursuant to Section 7 shall be applied before any SDC 

waivers for affordable housing. 
5. Affordable housing waivers issued pursuant to this section shall not exceed 632 

units, of which at least 225 shall be reserved for units available to those earning 
30% or less than the MFI. [Resolution 2020-24.] 

6. Staff shall provide an annual reporting no later than September of each year of 
the following: 
a. The number of affordable housing waivers granted in the previous 

fiscal year and cumulative number of affordable housing waivers 
granted; 
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b. The value of the affordable housing waivers granted in the previous 
fiscal year and the cumulative value of affordable housing waivers 
granted; and 

c. The amount of grants or other funding awarded and received for SDC 
eligible projects in the previous fiscal year and the cumulative amount 
of grants or other funding awarded and received for SDC eligible 
projects starting in fiscal year 2020/21. 

G. Alternative SDC Rate Calculation.   
1. An applicant may request an alternative SDC rate calculation if: 

a. The applicant believes that the number of persons per dwelling unit 
resulting from the new development is, or will be, less than the number 
of persons per dwelling unit established in the SDC methodology 
report, and for that reason, the applicant’s SDC should be lower than 
that calculated by the district. 

b. The applicant believes that the number of employees resulting from 
the new development is, or will be, less than the number of employees 
established in the SDC methodology report, and for that reason, the 
applicant’s SDC should be lower than that calculated by the district.  

2. If an applicant believes that the occupancy or employment assumptions 
for the class of structures that includes new development are inaccurate, 
the applicant must request an alternative SDC rate calculation under this 
section prior to the issuance of a building permit for the new development.  
Alternative SDC rate calculations must be based on analysis of occupancy 
of classes of structures, not on the intended occupancy of a particular new 
development.  

3. In support of the alternative SDC rate request, the applicant must provide 
complete and detailed documentation, including verifiable dwelling 
occupancy or employment data, analyzed and certified by a suitable and 
competent professional.  The applicant’s supporting documentation must 
rely upon generally accepted sampling methods, sources of information, 
cost analysis, demographics, growth projections, and techniques of 
analysis as a means of supporting the proposed alternative SDC rate.  The 
proposed alternative SDC rate calculation shall include an explanation 
with particularity why the rate established in the SDC methodology does 
not accurately reflect the new development’s impact on the district’s 
capital improvements. 

4. The administrator shall apply the alternative SDC rate if, in the 
administrator’s opinion, the following are found: 
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a. The evidence and assumptions underlying the alternative SDC rate 
are reasonable, correct and credible and were gathered and analyzed 
in compliance with generally accepted principles and methodologies 
consistent with this section; 

b. The calculation of the proposed alternative SDC rate was by a 
generally accepted methodology; and 

c. The proposed alternative SDC rate better or more realistically reflects 
the actual impact of the new development than the rate set forth in the 
SDC methodology report. 

5. If, in the administrator’s opinion, all of the above criteria are not met, the 
administrator shall provide to the applicant (by certified mail, return receipt 
requested) a written decision explaining the basis for rejecting the 
proposed alternative parks and recreation SDC rate. 

H. Appeal of a Denial of an Alternative Rate SDC. The decision of the 
administrator may be appealed to the district board, as described in Section 
9. In addition, all persons who object to the calculation of a system 
development charge have a right to challenge the decision and petition for 
review of a final board decision pursuant to ORS 34.010 to 34.100. 

SECTION 7.  SDC CREDITS. 

Applicants may apply for credits against (reductions of) the amount of SDCs they owe.  
Credits may be given by the district for the value of the: 

• Donation or contribution of land;1 

• An improvement or another asset that is considered a “qualified public 
improvement;” or  

• Construction of other park or recreation facilities in the district’s SDC-CIP list and 
approved by the administrator as an SDC credit project.     

 
The following provisions shall serve as a “safe harbor” for an applicant in that if the 

procedures set forth in this section are followed, the applicant shall be entitled to 
SDC credits. 
 

A. Requests for Credits.  Prior to filing of an application for a building permit for which 
SDC’s will be due, the applicant shall submit to the administrator a request for credits 
for qualified public improvements, donation or contribution of land or construction of 
park or recreation facilities on the district’s SDC-CIP list.  Such request shall include 

 
1 Requests by the applicant for cash payment for land shall be subject to board approval and subject to board policies 

on land acquisition, as well as the process described in Section 7.D. 
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a proposed plan and estimate of cost for contributions of land and/or improvements.  
The proposed plan and estimate shall include: 
1. A designation of the development for which the proposed plan is being submitted; 
2. A description of any land proposed to be donated and/or improved; 
3. A list of the contemplated capital improvements contained within the plan, 

including:  
a. How they meet the criteria for a “qualified public improvement;” or  
b. Evidence that the proposed improvements are on the SDC-CIP list and how 

they reduce the development’s demand upon existing capital improvements 

and/or the need for future capital improvements;  
4. An estimate of the proposed construction costs; and  
5. A proposed time schedule for completion of the proposed improvement(s), 

including any master planning and outreach that may be required.  Any required 
engagement shall be consistent with district engagement procedures. 

B. District Response. The administrator shall respond to the applicant’s request in 

writing within 21 days of when a completed request is submitted on whether the 
district will proceed with the requested credit, or if additional time or material is 
required to review the request.  If additional time or material is required, the 
administrator shall notify the applicant, in writing, of the amount of time and/or 
additional material required.  If denied, the administrator shall provide a written 
explanation of the decision on the SDC credit request. 

C. Remedy to District’s Response. If the applicant disputes the administrator’s decision 

with regard to the amount of an SDC Credit or a denial of an SDC Credit request, 
the applicant may seek an appeal pursuant to Section 9. 

C.D. Conditions for SDC Land Acquisition Credits.  If an SDC credit request for the 
acquisition of land is approved, the following conditions must be met in order for an 
applicant to receive SDC credits.  Failure to meet any or all of these requirements 
shall result in forfeiture of the right to credits, unless otherwise agreed to, in writing, 
by the administrator. 
1. The district and the applicant shall enter into a letter of intent or Memorandum of 

Understanding (MOU) outlining the terms for the purchase and sale of the 
property, including timing for appraisal, appraisal review, due diligence and 
closing. 
In the event the governing jurisdiction, either through code or condition of 
approval, requires assurances that property will be transferred to the district, or 
actual transfer, by a given time, the parties may enter into a purchase and sale 
agreement (PSA) in lieu of an MOU or letter of intent for the acquisition of land.  
In such instance, the PSA shall provide that the price will be determined by 
appraisal consistent with subsection 7.D.3. 
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2. A System Development ChargesSDC Credit Agreement must be signed by the 
applicant and approved by the administrator. 

3. Upon receipt of the legal description from the applicant, the district shall may 
obtain a written appraisal based on fair market value by a qualified and 
professional appraiser based on comparable sales of similar properties between 
unrelated parties in a bargaining transaction.  For lands with an appraised valued 
over $100,000, the appraisal shall be verified by an independent appraisal 
review. In new urban areas, all appraisals and appraisal reviews shall be based 
on the underlying zone and the assumption (with the exception of natural 
resource land, which shall be valued recognizing restrictions on development) 
that the property is developable pursuant to the applicable zoning regulations, 
but with the property unentitled and unimproved. The valuation date shall be the 
date the district receives the legal description for the property to be acquired.  
Appraisals and appraisal reviews will be completed in accordance with the most 
current Uniform Appraisal Standards for Federal Land Acquisition or Uniform 
Standards of Professional Appraisal PracticeDistrict Compiled Policy 8 – District 
Property.  If closing occurs more than one year after the date of appraisal, the 
appraisal shall be updated at the cost of the seller. 

4. Upon agreement between the applicant and district on the price, as supported 
by appraisals performed in accordance with the previous subsection, the parties 
shall enter into a Purchase and Sale Agreement. 

5. Purchase of land shall be subject to: 
a. Board approval;  
b. Due diligence determined necessary by the districtDistrict; and 
c. Other such conditions as deemed warranted by the District.  

D.E. Conditions for SDC Credit Development Projects. If an SDC credit request is 
approved for the development of an amenity, the following conditions must be met 
in order for an applicant to receive SDC credits.  Failure to meet any or all of these 
requirements shall result in forfeiture of the right to credits, unless otherwise agreed 
to, in writing, by the administrator. 
1. Prior to the commencement of work on the project, the district and the applicant 

shall enter into a Memorandum of Understanding (MOU) outlining the project 
goals and objectives.  The MOU shall, at a minimum, specify the estimated 
project costs, public engagement efforts, construction and inspection schedule, 
schedule for meetings between the applicant and district project managers and 
other project requirements and conditions. 

2. A System Development ChargesSDC Credit Agreement must be signed by the 
applicant and approved by the administrator. 
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3. Any improvement that is not subject to an existing board-approved master plan 
shall under-go a master planning process.  The master planning process shall 
be approved by the administrator and shall comply with the district’s policies and 

procedures for public outreach.  Master plans for new parks shall be subject to 
board approval.   

4. Development plans and specifications must be reviewed and approved by the 
district at the following times: 
a. In advance of applying for land use approval from the City or County; 
b. At the 50% construction document level (including specification table of 

contents and cost estimate); 
c. At the 90% construction document level (including complete technical 

specifications) prior to submittal to the City or County; and 
d. City or County approved full plan set. 

5. All materials must be approved by the district and meet district standards, which 
may be different from City and County standards, as set forth in the applicable 
Functional Plan(s).   
a. If materials submitted are incomplete, the district shall notify the applicant of 

missing materials within 105 business days. 
b. The district shall provide comments on materials within 10 business days of 

receiving all necessary materials. 
6. Americans with Disabilities Act (ADA) access standards must be met in the 

construction of all public parks and recreation facilities. Any exceptions to 
accessibility requirements must be consistent with the applicable Functional 
Plan(s).  

7. Upon approval of plans, costs and any other required documentation, the district 
will issue a notice to proceed for construction.  Construction started before the 
issuance of a notice to proceed may be (1) subject to forfeiture of SDC credits 
and (2) require removal of improvements not constructed to district standards at 
the expense of the applicant.   

8. After construction close-out, the applicant shall provide as-built plan drawings 
and a minimum of a one-year written warranty guarantee for all improvements 
constructed on land to be transferred to the district.  The warranty period begins 
the day SDC credited improvements are accepted by the district or at closing, 
whichever is later. 

E.F. Final Inspection; Correction of Deficiencies. 
1. When an applicant has completed construction, and is otherwise ready to claim 

SDC credits on approved capital improvements constructed in accordance with 
the conditions in Section 7.E., the applicant shall request a final inspection. 
District staff will inspect all improvements and, if necessary, develop a closeout 
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deficiency list.  Once all deficiency list items have been satisfied, the one-year 
warranty will go into effect and, upon receipt of the close out documents or at 
closing whichever is later, including the as-built plan drawings and final permit 
approvals, credits will be issued as provided in this guide and consistent with the 
SDC credit Credit agreementAgreement. 

2. In the event that closeout deficiency items are not completed within 30 days of 
notice of deficiencies, the district may opt to correct the deficiencies and withhold 
SDC credits in the amount necessary for the corrective action.  In such an event, 
the district shall provide the applicant written notice of the outstanding 
deficiencies and the cost of corrective action.  In the event the applicant fails to 
correct deficiencies, the district may also avail itself of the remedies provided in 
Section 7.H. 

F.G. Calculating the Amount of SDC Credits.   
1. Land Acquisition. For land required to be donated to or otherwise acquired by 

the district by conditions of approval or through an approved community or 
comprehensive plan, the district shall provide SDC credits for the acquisition.  
The value of the credits shall be based on the appraisal process described in 
Section 6.D. 

2. Qualified Public Improvements.  If a qualified public improvement is located in 
whole or in part on or contiguous to the property that is the subject of the 
development approval and is required to be built larger or with greater capacity 
than is necessary for the particular development project, a credit shall be given 
for the cost of the portion of the improvement that exceeds the district’s minimum 

standard facility size or capacity needed to serve the particular development or 
project or property. The applicant shall have the burden of demonstrating that a 
particular improvement qualifies for credit under this subsection.  The request for 
credit shall be filed in writing no later than 60 days after the acceptance of the 
improvement by the district. 

3. Credits for Capital Improvements Other Than Qualified Public Improvements.  
Where the district and an applicant agree the capital improvement project is 
eligible for SDC credits in accordance with Section 7.A.3.b, eligible costs shall 
include soft (design, engineering and permitting) and hard (construction and 
materials) costs.  Costs will be determined, as follows: 
a. The cost to the district to construct the improvements, shall be determined by 

a qualified third-party estimator.  Upon approval of construction plans and 
items eligible for credit, the district and developer shall agree on an estimator. 
The applicant shall include the district communications with the third-party 
estimator, including submission of items to be included in the estimate.  The 
district shall review the third-party estimate and provide comments within five 
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(5) business days.  If there is a dispute over items included in the estimate, 
the applicant and district shall meet to resolve such dispute. The cost shall 
include no more than a five percent (5%) contingency.  Requests for the use 
of the contingency fee shall be submitted to the district, in writing, with 
supporting documentation and must be approved by the district, in writing, to 
be eligible for credit.   

b. In the alternative to calculating credits in the preceding subsection, the 
applicant may request to be reimbursed actual costs to the applicant.  Such 
costs shall be submitted to the district for review and approval prior to the 
commencement of any construction activity.  The district shall have five (5) 
days to notify the applicant of any additional materials needed to review costs.  
The district shall have no less than ten (10) business days from receipt of all 
necessary materials to review cost estimates and shall provide any objections 
to the applicant in writing.  Cost overruns must be submitted to the district, in 
writing, with documentation supporting the overrun and be approved by the 
district, in writing, to be eligible for credit. 

c. In addition to costs determined under subsection a or b above, soft costs 
(design, engineering and permitting) in the following amounts may be 
included: 

i. $0-$500K Construction = 20% soft cost (up to $100K) 
ii. $501K - $1.5M Construction = 17% soft cost ($85K-$255K) 
iii. $1.51M + Construction = 14% soft cost ($210K)  

d. The following costs are not eligible for SDC credits: 
i. Mitigation directly related to the greater development of the project 

site.   
ii. Improvements needed to accommodate other agencies other than 

the district. 
iii. Costs related to the applicant’s error. 
iv. Costs related to wet weather construction. 

G.H. District Remedies. In the event that improvements are constructed without 
prior district review and approval of plans and/or costs do not meet district 
specifications/standards or the applicant did not follow the requirements in Section 
7.E., the district, at its option, may: 
1. Refuse to accept the improvements and withhold SDC credits; 
2. Require such improvements to be reconstructed or replaced to meet district 

specifications/standards or removed. The extra costs associated with the 
reconstruction, replacement or removal shall be assumed by the applicant.  
Additional SDC credits will not be allowed for extra work required to meet district 
specifications/standards;  
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3. Remedy the deficiency and deduct such cost from the SDC credits; and/or    
4. Require an extended warranty pursuant to Section 7.I. 

H.I. Extended, Insured Warranties.  Extended, insured warranties may be 
required in the following circumstances: 
1. The district agrees to accept improvements where plans or costs were not 

provided for the district’s review and approval prior to the commencement of 

construction; 
2. The district was not provided opportunity to inspect improvements at agreed to 

intervals;  
3. Improvements were not constructed in accordance with district standards and/or 

approved plans; 
4. The applicant failed to follow any of the requirements of Section 7.E. or terms of 

an MOU, SDC credit Credit agreement Agreement, MOU, or other written 
agreement; or 

5. The parties have agreed, in writing, to an extended warranty in exchange for a 
modified inspection schedule. 

I.J. Deductions from SDC credits.  Deductions or withholdings may be made to SDC 
credits under the following circumstances and/or for the following district costs: 
1. Costs to correct deficiencies pursuant to Section 7.F. 
2. Costs to correct deficiencies where work by the applicant was not performed in 

accordance with district-approved plans or to district standards.  Prior to 
deducting such cost, the district shall provide the applicant written notice of the 
deficiency and the estimated cost to correct such deficiency.  The applicant shall 
have (10) business days from receipt of such notice to inform the district whether 
it will correct the deficiency. 

3. The applicant shall be responsible for the district’s project management costs 

that exceed the cost if the district had managed the construction of the 
improvements.   
a. At the outset of the project, the district shall notify the applicant of the 

estimated cost for the district to manage the design, permitting and 
construction of the project. 

b. The district shall notify the applicant when its project management costs have 
reached the amount in the preceding section and shall subsequently submit 
the applicant monthly invoices for its project management time. 

c. The amount of the district’s project management costs as submitted pursuant 

to subsection J.3.b shall be deducted from the amount of SDC credits due to 
the applicant. 

J.K. Reimbursement of SDCs. Any applicant who submits a proposed plan 
pursuant to this Section, and desires the immediate issuance of a building permit, 
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shall pay applicable system development charges.  Said payment shall not be 
construed as waiver of any credit.  If credits are subsequently approved, any 
difference between the amount of SDCs paid and the amount that would have been 
paid net of credits, as determined by the administrator, shall be refunded to the 
applicant, less the processing fee charged by the issuing jurisdiction.  In no event 
shall a refund by the district under this subsection exceed the amount of SDCs 
originally paid by the applicant. 

K.L. Excess Credits.  
1. Where the amount of an SDC Credit approved by the administrator under this 

Section exceeds the amount of the SDCs assessed by the district upon a new 
development, the excess credit may be applied against SDCs that accrue in 
subsequent phases of the original development project.  In no event shall SDC 
credits granted exceed the amount of SDCs due on a development project. 

2. Credits shall not be transferable from one development to another, unless 
authorized, in writing, by the administrator. 

L.M. Time Limit for Use of Credits. Credits must be used within 10 years from the 
date the credit is given. 

SECTION 8.  RECEIPT, USE, EXPENDITURE, AND REFUNDS OF PARKS SDC 
REVENUES 

A. Deposits.   
1. The district shall establish separate accounts for each type of SDC, i.e., 

improvement and compliance and administration fees, which shall be maintained 
apart from all other accounts of the district. The proportion of SDC revenues to 
be allocated to each fund shall be determined from the most recent SDC 
methodology that was adopted by resolution of the district board. 

2. Until needed for an authorized use, moneys deposited in the SDC accounts may 
be invested by the district, and any interest earned shall be credited to the SDC 
accounts in proportion to the amounts on deposit.  

B. Authorized Uses 
1. Capital Improvement Fees.  The capital improvement must be included in the 

district’s parks and recreation SDC-CIP.  The SDC-CIP must: (1) list the specific 
projects that may be funded with SDC revenues; (2) provide the cost of each 
project; and (3) provide the estimated timing of each project.  The SDC-CIP may 
be amended at any time.  Moneys in the SDC improvement fee fund must be 
used for capital improvements that create additional capacity for new users.  
Moreover, the portion of a project that may be funded with improvement fee 
revenue must not exceed the eligibility percentage of that project that is specified 
for that project in the SDC-CIP.   
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2. Fees collected may be used for the direct costs of complying with the State 
statutes governing SDCs and for the costs of administering the SDC program. 

3. SDC revenues may be used for purposes that include, but are not limited to, the 
following:  
a. Design and construction plan preparation and consultant fees; 
b. Permitting; 
c. Land and materials acquisition, including any costs of acquisition or 

condemnation. Land acquisition costs shall include environmental clean-up 
and demolition of structures; 

d. Construction of parks and recreation capital improvements; 
e. Design and construction of new drainage facilities required by the 

construction of parks and recreation capital improvements and structures; 
f. Design and construction of new streets or other street improvements, 

drainage facilities, or other public improvements required by the construction 
of parks and recreation capital improvement structures.  Improvements that 
an applicant is required to construct as a condition of approval of a 
development application shall not be eligible for SDC revenues; 

g. Relocating utilities required by the construction of improvements; 
h. Landscaping; 
i. Construction management and inspection; 
j. Surveying, soils and material testing; 
k. Acquisition of capital equipment that is an intrinsic part of a facility; 
l. Demolition that is part of the construction of any of the improvements on this 

list; 
m. Payment of principal and interest, necessary reserves and costs of issuance 

under any bonds or other indebtedness issued by the district to provide 
money to construct or acquire parks and recreation facilities; and  

n. Direct costs of complying with the provisions of ORS 223.297 to 223.314, 
including the consulting, legal and administrative costs required for 
developing and updating the system development charges methodologies 
and capital improvement program; and the costs of collecting and accounting 
for system development charge expenditures. 

C. Prohibited Uses.  Money on deposit in the parks and recreation SDC accounts shall 
not be used for: 
1. Any expenditure that would be classified as a maintenance or repair expense; or 
2. Costs associated with the construction of administrative office facilities that are 

more than an incidental part of other capital improvements; or 
3. Costs associated with acquisition or maintenance of rolling stock; or 
4. Operating costs after completion of capital improvements. 
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D. Challenges of Expenditures.   
1. Any citizen or other interested person may challenge an expenditure of SDC 

revenues by filing a challenge to the expenditure with the administrator within 
two (2) years after the date of the disputed SDC revenue expenditure.  The fee 
for filing such a challenge shall be $100.  

2. A challenge to an expenditure shall be submitted, in writing, and shall include the 
following information: 
a. The name and address of the citizen or other interested person challenging 

the expenditure; 
b. The amount of the expenditure, the project, payee or purpose and the 

approximate date on which it was made; and 
c. The reason why the expenditure is being challenged. 

3. The administrator will review the challenge and determine whether or not the 
expenditure was made in accordance with the provisions of the methodology, the 
APG and/or ORS 223.   

4. If the district finds that the expenditure was not appropriate, the parks and 
recreation SDC account(s) must be reimbursed from other sources.   

5. The district shall notify the person who submitted the challenge of the results of 
the review within twenty (20) business days following completion of the review.  

E. Refunds of SDCs.   
1. The district shall grant a refund of SDCs for the following reasons: 

a. The administrator finds that there was a clerical error in the calculation of the 
SDC.  In such an event, the SDC refund shall be in the amount of any 
overcharge; 

b. The SDCs have not been expended within ten (10) years of receipt; or 
c. The district determines through an alternative SDC rate calculation, 

alternative SDC credit calculation, alternative SDC exemption, or appeal that 
the amount paid for the SDCs exceeded the amount determined to be 
appropriate for the new development. 

2. An applicant or owner shall be eligible to apply for a refund if: 
a. The building permit or placement has expired, and the development 

authorized by such permit was not commenced.  If development was started 
but not completed, no refund shall be due for completed structures that are 
suitable for occupancy; or 

b. The SDCs have not been expended or encumbered prior to the end of the 
fiscal year immediately following the 10th anniversary of the date upon which 
such charges were paid.  For the purposes of this Section, first funds received 
shall be deemed to be the first funds expended. 
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3. An application for a refund shall be filed, in writing, with the administrator and 
shall contain the following information: 
a. The name and address of the petitioner; 
b. The location of the property that is subject of the SDC; 
c. A notarized, sworn statement that the petitioner is the current owner of the 

property on behalf of which the SDC fees were paid; including proof of 
ownership, such as a certified copy of the latest recorded deed; 

d. The date the SDC fees were paid; 
e. A copy of the receipt of payment of the SDC fees; and, if appropriate, 
f. The date the building permit or placement permit was issued and the date of 

expiration. 
4. The application for a refund shall be filed within ninety (90) days of the expiration 

of the building permit, placement permit, or within ninety (90) days of the end of 
the fiscal year following the 10th anniversary of the date upon which the SDC fee 
was paid.  Failure to timely apply for a refund of the SDC fee shall waive any right 
to a refund. 

5. Within thirty (30) days from the date of receipt of a petition for refund, the district 
will advise the petitioner of the status of the request for refund and, if such 
request is valid, the SDC shall be returned to the petitioner. 

6. Refunds shall not be allowed for failure to timely claim credit or for failure to timely 
seek an alternative SDC rate under Section 6.F at the time of submission of an 
application for a building permit. 

7. Refunds shall include interest earned on funds while on deposit in the parks and 
recreation SDC account.  

8. Denial of a refund may be appealed pursuant to Section 9. 
SECTION 9.  APPEALS  

A. Appeals.  Any person may appeal to the district board any decision of the 
administrator made pursuant to this APG by filing a written request with the 
administrator within fourteen (14) days after the delivery of the administrator’s written 
decision to the applicant.  The fee for appealing a decision to the district board shall 
be $250.   
1. The appeal to be filed with the district board should contain the following 

information: 
a. The name and address of the applicant; 
b. The legal description of the property in question; 
c. If issued, the date the building permit was issued; 
d. A brief description of the nature of the development being undertaken 

pursuant to the building permit; 
e. If paid, the date the system development charges were paid; and 
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f. A statement of the reasons why the applicant is appealing a decision. 
2. Upon receipt of an appeal, the district shall schedule a hearing before the 

board of directors at a regularly scheduled meeting or a special meeting 
called for the purpose of conducting the hearing and shall provide the 
applicant written notice of the date, time and place of the hearing.   

3. The district board shall conduct a hearing in a manner designed to obtain 
all information and evidence relevant to the requested hearing.  Formal 
rules of civil procedures and evidence shall not be applicable; however, 
the hearing shall be conducted in a fair and impartial manner, with each 
party having an opportunity to be heard and present information and 
evidence. 

4. An applicant who appeals a decision and desires the immediate issuance 
of a building permit must pay the applicable system development charges 
prior to the time the request for hearing is filed.  Such payment shall be 
deemed paid under “protest” and shall not be construed as a waiver of 

any review rights. 
5. An applicant may appeal a decision under this Section without paying 

applicable system development charges, but no building permit shall be 
issued until such system development charges are paid in the amount 
initially calculated or the amount approved upon completion of the review 
provided in this Section. 

6. The district board shall decide an appeal within one hundred twenty (120) 
days of the date of the appeal unless otherwise agreed to between the 
appellant and the district board.  The decision of the district board may be 
reviewed under ORS 34.919 to 34.100, and not otherwise. 

SECTION 10. AMENDMENT OF THE SDC-CIP 
Any capital improvement being funded wholly or in part with revenues from the district’s 

SDC fund shall be included in the district’s adopted SDC-CIP.  This list may be modified at 
any time by resolution of the district board.  If the district’s SDC will be increased by a 

proposed modification of the SDC-CIP to include one or more SDC-eligible capacity-
increasing capital improvements, the following provisions shall apply. 

A. The district shall provide at least 30-days’ notice of the proposed modification to 

persons who have requested notice.  Such notice shall include the proposed 
adoption date. 

B. If the district receives a written request for a hearing on the proposed modification 
within fourteen (14) days of the date the proposed modification is scheduled for 
adoption, the district shall hold a public hearing.  The district shall provide written 
notice to such persons requesting a hearing of the date, time and location for the 
hearing.  To allow adequate time to provide notice, the hearing (and any action on 
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the proposal) shall be scheduled for the next public meeting after the date the 
proposed modification was scheduled for adoption.   

C. If the district does not receive a written request for a public hearing, none is required, 
and the proposed modification and increase in the SDC may be adopted by the 
district board. 

D. Any decision of the district to increase the SDC by modifying the SDC-CIP may be 
judicially reviewed only as provided in ORS 34.010 to 34.100. 

 
SECTION 11.  NOTICE 

A. Maintenance of List.  The district shall maintain a list of persons who have made a 
written request for notification prior to adoption or modification of a methodology for 
park SDCs.  The district may periodically delete names from the list, but at least 30 
days prior to removing a name, the district must notify the person whose name is to 
be deleted that a new written request for notification is required if the person wishes 
to remain on the notification list. 

B. Notice.  Written notice shall be mailed to persons on the list at least 90 days prior to 
the first hearing to establish or modify a park SDC.  The methodology supporting the 
SDC shall be available at least 60 days prior to the first hearing to adopt or amend 
a SDC.  The failure of a person on the list to receive a notice that was mailed shall 
not invalidate the action of the district.  No legal action intended to contest the 
methodology shall be filed after 60 days following adoption or modification of an SDC 
ordinance or resolution. 

SECTION 12.  RECORD KEEPING 

A. Records of Receipts.  All parks and recreation SDCs received should be listed in 
chronological order, with each record indicating the date received, the amounts 
received, the name and location of the development for which the SDC was paid, 
the number(s) of the building permit(s), and the name of the applicant who paid the 
SDC.   

B. Records of Investments.  Any funds on deposit in the parks and recreation SDC 
accounts that are not immediately necessary for expenditure, must be invested by 
the district, with all income derived from such investments deposited in the account.  
All investment transactions should include the date and a description of the 
transaction. 

C. Records of Expenditures.  Records of disbursements should be recorded for each 
account, and should include the date of the expenditure and the name of the specific 
capital improvement project for which the funds are expended.  In the case of a 
refund, the date and name of the person receiving the refund should be recorded. 
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D. Timeliness of Records. Records of receipts and disbursements of SDCs shall be 
updated on each business day during which a transaction occurred.  This information 
shall be recorded for each SDC transaction and shall be forwarded to the district at 
frequencies agreed upon by the district and the city and/or county.   

E. Reports.  The district is required by ORS 223.311 to prepare by January 1 of each 
year an annual report accounting for all receipts and expenditures of parks and 
recreation SDC revenues.  The annual report must show the total amount of system 
development charge revenues collected for each system and the projects that were 
funded in the previous fiscal year, and must include a list of the amount spent on 
each project funded, in whole or in part, with system development charge revenues. 

SECTION 13.  SEVERABILITY 
If any clause, section or provision of this APG shall be declared unconstitutional or invalid 
for any reason or cause, the remaining portion this APG shall be in full force and effect and 
be valid. 
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M E M O R A N D U M  
 
DATE: July 22, 2022 
TO: Doug Menke, General Manager 
FROM:  Aisha Panas, Park Services Director 
RE Garden Home Recreation Center Flat Roof Repair Contract 

 
Introduction 
Staff is seeking board of directors’ approval of the lowest responsible bid for the Garden Home 
Recreation Center Flat Roof Repair construction contract, and authorization to execute a 
contract with Griffith Roofing Company, Inc., for the amount of $600,453. 
 
Background 
Garden Home Recreation Center was constructed in 1911, with subsequent building 
expansions through the 1970s. The recreation center has both pitched and flat roofs that are 
due for capital replacement soon. Sections of flat roof above the main hallway, fitness 
classrooms and weight room show signs of ponding water which led staff to believe the 
supporting roof structure below may be sagging.  
 
In April 2021, Peterson Structural Engineers (PSE) was retained to evaluate the structural 
integrity of the supporting roof structure and recommend a solution. In collaboration with a 
roofing contractor, it was determined that the flat roof will need a layer of tapered foam to direct 
water off the roof and minimize ponding. Based on the added weight of a tapered foam roof and 
current building code for weight load requirements, PSE recommended strengthening the 
structural roof support inside the main hallway, fitness classrooms, and weight room prior to 
replacing the flat roof. The repairs identified for the interior strengthening and new flat roof were 
considered unique to the individual trades of a general contractor and roofing contractor. For 
workload efficiency and cost-savings, the work was spilt into two projects with an overlapping 
schedule to minimize the facility closure.  
 
During the development of the budget, staff requested courtesy quotes from roofing contractors 
to gauge the cost of the flat roof replacement project but were unable to find a contractor willing 
to visit the site and provide an estimate. The roof project is identified in the approved Fiscal 
Year (FY) 2022/23 General Fund Capital Projects budget in the amount of $250,000 but does 
not cover the $663,000 in funding needed to complete the repair. However, the proposal 
received by Griffith Roofing Company, Inc. clearly identifies the effort required to complete the 
work needed to protect in the long-term maintenance of the Garden Home Recreation Center. 
Due to the importance of this repair, a staff-level review of the FY 2022/23 budget identified 
potential funding resources in current capital project savings and two project scope reductions 
to cover the shortfall.  
 
Prior to the expiration of the FY 2021/22 budget season several projects expected to occur in 
FY 2022/23 were finished to create a total savings of $39,000. In addition, the recent Garden 
Home Structural Roof Repair bid came in under budget in the amount of $20,000 that could be 
transferred to the flat roof project. For the remaining gap in funding, staff recommends a 
reduction of scope for the Fanno Creek Service Center (FCSC) Roof Repair and phase one of 
the HMT North Parking Lot Repair projects. A recently received roof condition report of the 
FCSC roof revealed that the roof has a better life expectancy (3 to 6 years) than anticipated. 
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Based on this new information, staff recommends investing in the immediate needs of skylight 
replacements and minor repairs, and to re-evaluate the roof repair phasing during next year’s 
budget process. Staff also recommends reducing the square footage of the HMT North Parking 
Lot Repair to approximately 18,000 square feet versus the budgeted 28,000 square feet. This 
scope adjustment would focus on the most critical asphalt repairs and the ADA parking stalls. 
The remaining scope would be bid as an add-alternate should funding become available. The 
scope adjustment of these two projects would yield $354,000 in savings. Packaging the flat roof 
repair project budget of $250,000 with the current capital savings of $59,000 and the proposed 
project scope adjustments of $354,000 would equal a total project budget of $663,000.   
 
The flat roof repair project was publicly advertised for bid on June 24, 27, and 29, 2022. In 
addition, four MWESB companies and one THPRD Self Defined MWESB company were 
solicited. Four contractors requested bid documents and two met maintenance staff to inspect 
the flat roof. The bid opening was on July 13, 2022, and the district received two responsive 
bids. The lowest responsive and responsible bid came from Griffith Roofing Company, Inc., with 
a base bid in the amount of $600,453. 
 
The total hard cost, including incidental district repairs is $615,103, plus the project soft cost 
expenses of $1,463, and the project contingency of $46,242, for a total project cost of $662,808. 
Based on the approved Fiscal Year 2022/23 General Fund Capital Projects budget and 
supplemental funding as noted above, the total project cost is within the project budget with a 
surplus of $192. Project savings will be available for assisting with other capital projects. The 
project contingency was lowered to 7.5% for the construction phase, which is our standard 
practice at bid award. 
 
A breakdown of project costs is provided below: 
 
         Garden Home Recreation Center Flat Roof Repair Budget Information 

Budget Item Current Project Cost 
Construction 
 
 

$615,103 
 
Includes: 

• $600,453 (lowest responsible bid 
amount) 

+  $14,650 (incidental district repairs and 
close out costs) 

Contingency $46,242 

Soft costs $1,463 

Total project cost $662,808 

Project budget variance (over) 
under $192 

 
The City of Beaverton has performed a pre-roof replacement inspection and a building permit is 
not required. Notice to Proceed is expected to be issued in late August. It is anticipated that 
upon securing building materials that this work will occur with other improvements that will close 
the main entry, fitness classrooms and weight room for four-to-six-weeks after Labor Day and 
re-open in late October. Access to other areas of the building, including the community library, 
will be maintained during the project.  
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Included in this memo for additional reference are two informational documents, a vicinity map 
(Attachment A), an aerial map (Attachment B), and a map of the area where the flat roof repairs 
will take place (Attachment C).  
 
Proposal Request 
Staff is seeking board of directors’ approval of the lowest responsible total bid of $600,453 from 
Griffith Roof Company, Inc. for the construction of Garden Home Recreation Center Flat Roof 
Repair. 
 
         Garden Home Recreation Center Flat Roof Repair Funding Chart 

Funding Sources Amount 

FY 22/23 CP GHRC Flat Roof Repair Budget 
FY 22/23 CP GHRC Structural Roof Savings 
FY 22/23 CP Completed Projects Savings 
FY 22/23 CP FCSC Roof Deferral 
FY 22/23 CP HMT North Parking Lot Deferral 
 
Total Project Funding 
 

+$250,000 
+$20,000 
+$39,000 
+$179,000 
+$175,000 
 
$663,000 

 
Outcomes of Proposal 
Garden Home Recreation Center has programs for all ages that range from youth sports to 
adult fitness and includes the Garden Home Community Library with access to a county-wide 
collection of books, movies, music, and games. Prioritizing capital funds for the flat roof repairs 
demonstrates the district’s commitment to sustainability through its care and stewardship of our 
recreation facilities. 
 
In the district’s efforts to encourage a fair and diverse workforce, staff researched, contacted, 
and invited businesses certified with the State’s Certification Office for Business Inclusion and 
Diversity (COBID) and Oregon Association of Minority Entrepreneurs (OAME) to bid on this 
project. Griffith Roofing was founded in 1962 and is a family-owned roofing contractor in 
Beaverton, Oregon, and does not identify as a minority owned business and will self-perform all 
work for this project.  
 
The project improvements do not affect the cost of existing maintenance operations. 
 
Public Engagement 
Public engagement is not considered in the solicitation of public improvement contracts. 
Community members will be informed through social media, webpage alerts, signage, and front 
desk staff of the main entry, of fitness classrooms and weight room closure during the roof 
replacement. The rest of the facility, including the community library, will remain open during 
repairs.  

 
The flat roof repairs of Garden Home Recreation Center align with the district’s Vision Action 
Plan to provide a safe and accessible facility for community members to enjoy.  
 
Action Requested 
Board of directors’ approval of the following items: 

1. Approval to award the contract to Griffith Roofing Company, Inc., the lowest responsible 
bidder, for the total bid of $600,453; and,  

2. Authorization for the general manager or designee to execute the contract. 
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M E M O R A N D U M  
 
DATE: July 21, 2022 
TO: Doug Menke, General Manager 
FROM:  Aisha Panas, Park Services Director 
RE Garden Home Recreation Center Structural Roof Repair Contract 

 
Introduction 
Staff is seeking board of directors’ approval of the lowest responsible bid for the Garden Home 
Recreation Center Structural Roof Repair construction contract, and authorization to execute a 
contract with Cedar Mill Construction Company, LLC, for the amount of $129,380. 
 
Background 
Garden Home Recreation Center was constructed in 1911, with subsequent building 
expansions through the 1970s. The recreation center has both pitched and flat roofs that are 
due for capital replacement soon. Sections of flat roof above the main hallway, fitness 
classrooms and weight room show signs of ponding water which led staff to believe the 
supporting roof structure below may be sagging.  
 
In April 2021, Peterson Structural Engineers (PSE) was retained to evaluate the structural 
integrity of the supporting roof structure and recommend a solution. In collaboration with a 
roofing contractor, it was determined that when the flat roof is replaced a layer of tapered foam 
should be installed to direct water off the roof and minimize ponding. Based on the added 
weight of a tapered foam roof and current building code for weight load requirements, PSE 
recommended strengthening the structural roof support in the main hallway, fitness classrooms, 
and weight room. Additional roof support in the main hallway will be concealed by a new 
acoustic drop-ceiling, while work in the classrooms and weight room will be painted over to 
match the existing beams. The repairs identified for the interior strengthening and new flat roof 
were considered unique to the individual trades of a general contractor and roofing contractor. 
For workload efficiency and cost-savings, the work was spilt into two projects with an 
overlapping schedule to minimize the facility closure. 
 
The project is identified in the approved FY 2022/23 General Fund Capital Projects budget in 
the amount of $199,000.  
 
The structural roof repair project was publicly advertised for bid on June 24, 2022. In addition, 
six MWESB companies and two THPRD Self Defined companies were solicited. Four 
contractors requested bid documents and two attended the mandatory pre-bid meeting. The bid 
opening was on July 20, 2022, and the district received two responsive bids. The lowest 
responsive and responsible bid came from Cedar Mill Construction Company, LLC, with a base 
bid in the amount of $129,380. 
 
The total hard cost, including incidental district repairs is $145,380, plus the project soft cost 
expenses of $15,308, and the project contingency of $12,051, for a total project cost of 
$172,739. Based on the approved Fiscal Year 2022/23 General Fund Capital Projects budget, 
the total project cost is within the project budget with a surplus of $26,261. Project savings will 
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be available for assisting with other capital projects. The project contingency was lowered to 
7.5% for the construction phase, which is our standard practice at bid award. 
 
A breakdown of project costs is provided below: 
 
         Garden Home Recreation Center Structural Roof Repair Budget Information 

Budget Item  Current Project Cost 
Construction 
 
 

 $145,380 
 
Includes: 

• $129,380 (lowest responsible 
bid amount) 

+  $16,000 (incidental district 
repairs and close out costs) 

Contingency  $12,051 

Soft costs  $15,308 
Total project 
cost 

 $172,739 

Project budget 
variance (over) 
under 

 
$26,261 

 
All permit documents have been submitted to the City of Beaverton and will be ready for pick up 
prior to issuance of the Notice to Proceed. Notice to Proceed is expected to be issued in late 
August. This work will be coordinated with other improvements that will close the main entry, 
fitness classrooms and weight room for four-to-six-weeks after Labor Day and re-open in late 
October. 
 
Included in this memo for additional reference are two informational documents, a vicinity map 
(Attachment A), an aerial map (Attachment B), and a map indicating the area of the building 
where the structural repairs will take place (Attachment C).  
 
Proposal Request 
Staff is seeking board of directors’ approval of the lowest responsible total bid of $129,380 from 
Cedar Mill Construction Company, LLC for the Garden Home Recreation Center Structural Roof 
Repairs. 
 
         Garden Home Recreation Center Structural Roof Repair Funding Chart 

Funding Sources Amount 

FY 22/23 General Fund Capital Projects 
 
Total Project Funding 
 

+$199,000 
  
$199,000 

 
Outcomes of Proposal 
Garden Home Recreation Center has programs for all ages that range from youth sports to 
adult fitness and includes the Garden Home Community Library with access to a county-wide 
collection of books, movies, music and games. Prioritizing capital funds for the structural repairs 
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demonstrates the district’s commitment to sustainability through its care and stewardship of our 
recreation facilities. 
 
In the district’s efforts to encourage a fair and diverse workforce, staff researched, contacted, 
and invited businesses certified with the State’s Certification Office for Business Inclusion and 
Diversity (COBID) and Oregon Association of Minority Entrepreneurs (OAME) to bid on this 
project. According to their bidder qualifications, Cedar Mill Construction Company constitutes a 
self-defined Women Business Enterprise with 51% woman ownership and is an Equal 
Employment Opportunity Employer that partners with NW College of Construction’s mentorship 
program to recruit women and minorities. Cedar Mill Construction Company aspires to include 
20% MWESB involvement on large projects and has built relationships with 33 certified sub-
contractors. 
 
The project improvements do not affect the cost of existing maintenance operations. 
 
Public Engagement 
Public engagement is not considered in the solicitation of public improvement contracts. 
Community members will be informed through social media, webpage alerts, signage, and front 
desk staff of the main entry, of fitness classrooms and weight room closure during the structural 
repairs. The remaining facility, including the community library, will remain open during repairs.  

 
The structural roof repairs of Garden Home Recreation Center align with the district’s Vision 
Action Plan to provide a safe and accessible facility for community members to enjoy.  
 
Action Requested 
Board of directors’ approval of the following items: 

1. Approval to award the contract to Cedar Mill Construction Company, LLC, the lowest 
responsible bidder, for the total bid of $129,380; and,  

2. Authorization for the general manager or designee to execute the contract. 
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Administration Office • 15707 SW Walker Road, Beaverton, OR 97006 • 503-645-6433 • www.thprd.org 

M E M O R A N D U M
DATE: August 1, 2022 
TO: Board of Directors 
FROM: Holly Thompson, Communications Director 
RE Print Services Contract 

Introduction 
Staff is seeking board of directors’ approval for the THPRD Activities Guide print services 
contract, and authorization to execute a contract with Signature Graphics for the amount not to 
exceed $151,399 per year for three (3) years with two annual one (1) year renewal options.  
Printing for the district’s activities guide is planned for and budgeted out of the Communications 
Department budget, within Administration, and there are sufficient funds for this anticipated 
annual expense within the current fiscal year budget. 

Background 
Staff prepared a Request for Proposal (RFP) for print services for both the activities guide and 
other print projects. Our goal was to identify a set of print companies that we could send print 
projects to annually. Most print projects are below the contract threshold to require board action. 
The one exception was the district’s activities guide which is printed three to four times per year 
depending on planning cycles.  

In preparing the RFP, the district sent out (36) RFP announcements including vendors 
representing minority and women owned businesses (MWESB) through the state’s contracting 
system, COBID. There were two vendors that responded for the activities guide. Signature 
Graphics was selected based on lowest price and their solid history of printing and producing 
the activities guide for the district. 

Action Requested 
Board of directors’ approval of the following items: 

1. Approval to award the print services contract to Signature Graphics for the amount not to
exceed $151,399 per year for three (3) years with two annual one (1) year renewal
options; and

2. Authorization for the general manager or designee to execute the contract.
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Administration Office • 15707 SW Walker Road, Beaverton, OR 97006 • 503-645-6433 • www.thprd.org 

M E M O R A N D U M
DATE: July 16, 2022 
TO: Doug Menke, General Manager 
FROM: Holly Thompson, Communications Director 
RE: Munis Implementation Contract  

Introduction 
Staff are requesting board of directors’ approval of the qualified consultant team from Berry 
Dunn, for the next stage of the Tyler Technologies (Tyler Munis) Enterprise Resource Planning 
(ERP) system. Staff recommend authorizing the district to execute a professional consulting 
services contract agreement (Attachment A) in the amount of $331,200, plus travel of up to 
$15,000, for a not to exceed total of $346,200.  

Background 
It is normal for complex software implementations of this kind, to rely on the services of 
consultants, who specialize in assisting companies with software implementations. Berry Dunn 
has a team that specializes in assisting local government agencies with similar software 
conversions. The Tyler system has 4,600 installations in North America, and no two are the 
same. The system cannot be implemented as a ‘standard out of the box’ solution, rather, there 
are hundreds of decisions to be made, each of which affects what choices are presented later in 
the configuration exercise. Local government agencies greatly benefit from the active guidance 
of consultants in the field, who are experts in coaching customers, such as THPRD, to make the 
correct decision at each stage of a complex menu of choices. The Berry Dunn support team will 
work directly with the Tyler staff, with whom they have worked before, to assist THPRD.  

Berry Dunn was chosen based on their strong track record of advising on numerous successful 
Tyler installations. THPRD recently engaged Berry Dunn on a short-term project to outline the 
steps necessary to restart the project, identify a project charter, and to identify clear roles and 
responsibilities for the implementation reset. These work products were delivered successfully 
and have served as a foundation for this funding request, for the next stage of the project, to 
complete implementation. 

Staff requests permission to execute a contract with Berry Dunn, under existing state 
agreements. Since Berry Dunn is a current supplier under the Oregon State Contract list, 
THPRD can negotiate and execute a contract under the state’s process.  

THPRD made the decision to replace the existing legacy financial system, SpringBrook, in 
2019. The new system, Munis, was procured and started implementation in 2019. However, due 
to the pandemic and staffing challenges, project implementation was significantly delayed. The 
district did successfully implement the payroll portions of Munis, with employees adopting a new 
timekeeping system, Executime.  

Now, in 2022, staff is ready to reengage on the Tyler implementation and need the assistance of 
Berry Dunn to move the project forward, transitioning the financial functions currently handled 
through SpringBrook to the Tyler system so that the SpringBrook system can be 
decommissioned. The target date for the ‘Go Live’ of the transition is January 1, 2024.  
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Proposal Request 
Staff are requesting board of directors’ approval of the most qualified consultant team based on 
recommendations from national user groups and the fact that we have been working with Berry 
Dunn for several months. They are well acquainted with the project needs, with THPRD staff, 
and are also experienced in working with the Tyler staff in question.  
 
Outcomes of Proposal 

1. Authorization to execute a contract with Berry Dunn will allow the project to be restarted 
and move to the target ‘Go Live’ date by January 2024.  

2. Deliverables will allow various accounting functions to be implemented as needed.  
3. Following a successful transition of required basic functions to Munis, SpringBrook will 

be turned off. This will dramatically increase the safety of our data and financial 
functional activity.  

4. Maintenance impact costs and cost benefit schemas to implement additional modules 
from the Munis solution, and such modules shall relate to those which THPRD has 
already paid for or committed to pay. These will be determined later, when the project 
returns to the board for approval of the preferred concept plan for implementation of 
additional modules some months before this initial ‘Go Live’, and switching off the 
SpringBrook software. 

 
Outcomes and impacts of not proceeding: 

1. The SpringBrook software is years out of date and has no manufacturer support in case 
of failure. 

2. SpringBrook software cannot be upgraded to a newer version. 
3. The platforms for database and operating system which SpringBrook runs on are out of 

date, with support ending for these Microsoft Products in October 2022. 
4. If any parts of the system fail, it would be challenging or impossible to repair. 

 
Action Requested 
Board of directors’ approval of the following items: 

1. Approval of the qualified consultant team proposed by Berry Dunn. 
2. Authorization for the general manager, or designee, to execute a professional services 

contract agreement in the amount of $346,200. 
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TUALATIN HILLS PARK & RECREATION DISTRICT 

CONSULTING AGREEMENT 

This Agreement is made effective as of August 30, 2022, by and between Tualatin Hills Park & 
Recreation District, of 15707 S.W. Walker Road, Beaverton, Oregon 97006, and Berry, Dunn, 
McNeil & Parker LLC, of 2211 Congress St., Portland , Maine 04101. 

In this Agreement, the party who is contracting to receive services shall be referred to as 
“District”, and the party who will be providing the services shall be referred to as "Consultant". 

Consultant has a background in Organizational Improvement and is willing to provide services to 
District based on this background.  District desires to have services provided by Consultant. 

Therefore, the parties agree as follows:  

1. DESCRIPTION OF SERVICES.  Beginning on August 31st, 2022, Consultant will
provide the following services (collectively, the "Services"), as described on the attached
Exhibit “A”.

2. PERFORMANCE OF SERVICES.  Consultant shall determine the manner in which
the Services are to be performed and the specific hours to be worked by Consultant.
District will rely on Consultant to work as many hours as may be reasonably necessary to
fulfill Consultant's obligations under this Agreement.

3. PAYMENT.  District will pay a fee to Consultant for the Services in the amount of
Three hundred and forty six thousand, two hundred dollars and 00/100 [$ 346,200]
dollars.  This fee shall be payable in a lump sum upon completion of the Services, unless
described otherwise on the attached Exhibit ‘A’.

4. EXPENSE REIMBURSEMENT.  Consultant shall pay all "out-of-pocket" expenses,
and shall not be entitled to reimbursement from District, unless described otherwise on
the attached Exhibit “A”.

5. NEW PROJECT APPROVAL.  Consultant and District recognize that Consultant's
Services will include working on various projects for District.  Consultant shall obtain the
approval of District prior to the commencement of a new project.

6. TERM/TERMINATION.  This Agreement shall terminate automatically upon
completion by Consultant of the Services required by this Agreement, unless otherwise
agreed to in writing by the parties and incorporated into this Agreement.

7. RELATIONSHIP OF PARTIES.  It is understood by the parties that Consultant is an
independent contractor with respect to District, and not an employee of District.  District
will not provide fringe benefits, including health insurance benefits, paid vacation, or any
other employee benefit, for the benefit of Consultant.  Consultant expressly
acknowledges and agrees that as an independent contractor, Consultant is not entitled to

Attachment A
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indemnification by the District or the provision of a defense by the District under the 
terms of ORS 30.285.  This acknowledgment by Consultant does not affect his/her ability 
(or the ability of his/her insurer) to independently assert that the monetary limitations 
found at ORS 30.270, the immunities listed at ORS 30.265 or other limitations affecting 
the assertion of any claim under the terms of the Oregon Tort Claims Act (ORS 30.260 to 
ORS30.300). 

 
8. DISCLOSURE.  Consultant is required to disclose any outside activities or interests, 

including ownership or participation in the development of prior inventions, that conflict 
or may conflict with the best interests of District.  Prompt disclosure is required under 
this paragraph if the activity or interest is related, directly or indirectly, to: 

 
a. any activity that Consultant may be involved with on behalf of District 

 
9. EMPLOYEES.   Consultant's employees, if any, who perform services for District under 

this Agreement shall also be bound by the provisions of this Agreement.  At the request 
of District, Consultant shall provide adequate evidence that such persons are Consultant's 
employees. 

 
10. INJURIES. Consultant acknowledges Consultant's obligation to obtain appropriate 

insurance coverage for the benefit of Consultant (and Consultant's employees, if any).  
Consultant waives any rights to recovery from District for any injuries that Consultant 
(and/or Consultant's employees) may sustain while performing services under this 
Agreement and that are a result of the negligence of Consultant or Consultant's 
employees. 

 
11. INDEMNIFICATION.  The Consultant shall defend, hold harmless and indemnify the 

District, it’s Board of Directors, employees and agents from any and all claims, suits, 
legal actions, costs and expenses (including attorney fees) arising out of or related to the 
work under this contract or any condition of the District's property upon which the work 
is being performed, including any such claim, or loss which may be caused or contributed 
to in whole or in part by the Consultant’s own negligence or failure to comply with the 
provisions of this contract.  

 
12. LIABILITY INSURANCE.  Consultant agrees to provide evidence of Public liability 

insurance covering Bodily Injury and Property Damage in a responsible company with 
limits of not less than $1,000,000 each occurrence and $2,000,000 general aggregate.  
Automobile Liability limits of $1,000,000 per occurrence combined Bodily Injury and 
Property Damage for owned and non-owned exposures. Such insurance shall cover all 
risks arising directly or indirectly out of Consultant’s activities on the District’s premises. 
Certificates evidencing such insurance and bearing endorsement requiring thirty (30) 
days written notice prior to any change or cancellation shall be furnished to the District 
prior to commencement of the work.  All such policies shall name the District as an 
additional insured party. 

 
 Workers’ Compensation coverage from SAIF Corporation or from a responsible private 

carrier shall be provided by the schedule of employee benefits required by law and shall 
provide employer's liability coverage with limits of at least  $500,000 for injury to one 
person and $500,000 for injury to two or more persons in one occurrence.  Consultant 
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shall supply District with satisfactory evidence of public coverage or with certificates of 
private coverage in the same form as required above for Consultant’s general liability 
insurance. 

 
13. ASSIGNMENT.  Consultant's obligations under this Agreement may not be assigned or 

transferred to any other person, firm, or corporation without the prior written consent of 
District. 

 
14. INTELLECTUAL PROPERTY.  The following provisions shall apply with respect to 

copyrightable works, ideas, discoveries, inventions, applications for patents, and patents 
(collectively, "Intellectual Property"): 

 
i.Consultant's Intellectual Property.  Consultant does not personally hold any 

interest in any Intellectual Property. 
 

15. CONFIDENTIALITY.  District recognizes that Consultant has and will have the 
following information: 
a. products 
b. prices 
c. costs 
d. discounts 
e. future plans 
f. business affairs 

g. process information 
h. technical information 
i. customer lists 
j. product design information 

 

k. Records of projects and relevant organizational improvement actions and efforts. 
Plus any and all types of intellectual property including foreground, background 
and sideground. Plus financial records of all descriptions, and personnel records 
for employees and volunteers.  

 
 and other proprietary information (collectively, "Information") which are valuable, 

special and unique assets of Tualatin Hills Park & Recreation District and need to be 
protected from improper disclosure.  In consideration for the disclosure of the 
Information, Consultant agrees that Consultant will not at any time or in any manner, 
either directly or indirectly, use any Information for Consultant's own benefit, or divulge, 
disclose, or communicate in any manner any Information to any third party without the 
prior written consent of District.  Consultant will protect the Information and treat it as 
strictly confidential.  A violation of this paragraph shall be a material violation of this 
Agreement. 

 
16. UNAUTHORIZED DISCLOSURE OF INFORMATION.  If it appears that 

Consultant has disclosed (or has threatened to disclose) Information in violation of this 
Agreement, District shall be entitled to an injunction to restrain Consultant from 
disclosing, in whole or in part, such Information, or from providing any services to any 
party to whom such Information has been disclosed or may be disclosed.  District shall 
not be prohibited by this provision from pursuing other remedies, including a claim for 
losses and damages. 

 
17. CONFIDENTIALITY AFTER TERMINATION.  The confidentiality provisions of 

this Agreement shall remain in full force and effect after the termination of this 
Agreement. 
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18. RETURN OF RECORDS.  Upon termination of this Agreement, Consultant shall 

deliver all records, notes, data, memoranda, models, and equipment of any nature that are 
in Consultant's possession or under Consultant's control and that are District's property or 
relate to District's business. 

 
19. DUTY TO INFORM.  Consultant shall give prompt written notice to District if, at any 

time during the performance of this contract, Consultant becomes aware of actual or 
potential problems, faults or defects in the project, any nonconformity with the contract, 
or with any federal, state, or local law, rule or regulation, or has any objection to any 
decision or order made by District.  Any delay or failure on the part of District to provide 
a written response to Consultant shall constitute neither agreement with nor acquiescence 
in Consultant's statement or claim and shall not constitute a waiver of any of District's 
rights. 

 
20. NOTICES.  All notices required or permitted under this Agreement shall be in writing 

and shall be deemed delivered when delivered in person or deposited in the United States 
mail, postage prepaid, addressed as follows: 

 
 IF for District: 

 
Tualatin Hills Park & Recreation District 
Risk and Contract Manager 
15707 SW Walker Road 
Beaverton, Oregon   97006 

 
 IF for Consultant: 

 
Berry, Dunn, McNeil & Parker LLC  
Chad Snow 
COO 
2211 Congress St.,  
Portland, Maine 04101  

 
Such address may be changed from time to time by either party by providing written notice 

to the other in the manner set forth above. 
 

21. ENTIRE AGREEMENT.  This Agreement contains the entire agreement of the parties 
and there are no other promises or conditions in any other agreement whether oral or 
written.  This Agreement supersedes any prior written or oral agreements between the 
parties. 

 
22. AMENDMENT.  This Agreement may be modified or amended if the amendment is 

made in writing and is signed by both parties. 
 

23. SEVERABILITY.  If any provision of this Agreement shall be held to be invalid or 
unenforceable for any reason, the remaining provisions shall continue to be valid and 
enforceable.  If a court finds that any provision of this Agreement is invalid or 
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unenforceable, but that by limiting such provision it would become valid and enforceable, 
then such provision shall be deemed to be written, construed, and enforced as so limited. 

 
24. WAIVER OF CONTRACTUAL RIGHT.  The failure of either party to enforce any 

provision of this Agreement shall not be construed as a waiver or limitation of that party's 
right to subsequently enforce and compel strict compliance with every provision of this 
Agreement. 

 
25. PROVISION FOR ATTORNEYS FEES.  In any suit or action over the terms of this 

Agreement the prevailing party is entitled to recover its reasonable attorney fees in 
addition to all other fees and costs to which it is entitled.  Prior to the initiation of any suit 
or action, the parties must participate in mediation.  Mediation will proceed according to 
the Arbitration Service of Portland, Inc.  Costs imposed by Arbitration Service of 
Portland, Inc. will be borne equally by the parties.  With respect to any other costs and 
fees related to mediation, each party will bear their own, including attorney fees.  

 
26. APPLICABLE LAW.  The laws of the State of Oregon shall govern this Agreement.  

Venue shall be in Washington County, Oregon. 
 
Party receiving services: 

Tualatin Hills Park & Recreation District 
 
 
By: ____________________________________________________ 

Doug Menke 
General Manager 

 
 
Party providing services: 

Berry, Dunn, Mcneil & Parker LLC 
 

 
By: ____________________________________________________ 

Chad Snow 
COO 
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EXHIBIT “A” 
 

 
1.  DESCRIPTION OF SERVICES: 
     Tualatin Hills Park & Recreation District (hereafter THPRD) is seeking to complete the 
implementation of a Tyler Munis ERP system (hereafter The ‘System’). THPRD wishes to use 
DASPS-3111-19 authority to commission advice and guidance from external consultants who 
are approved signatories to DASPS-3111-19, in order to define and steer organizational change 
and development among the staff and management at THPRD, in order to complete the 
implementation of the System.  
 
This contract shall bind consultant to delivery of the Narrative Work Plan contained herein.  
Narrative Work Plan consisiting of two phases as described in the attached proposal from Berry 
Dunn, McNeil and Partners LLC dated June 20th 2022 
 
Agreement is valid until 1 August 2024 subject to THPRD budget approval.   

 
 
2.  PAYMENT TERMS: 
     The work plan shall be delivered as described in this document under ‘Narrative Work Plan’ . 
As each component listed below and in the plan, is delivered by Consultant, it shall be examined 
by authorized THPRD staff, who shall have 30 days to accept or reject in writing, such 
submission. The submission will then be either a) Accepted, or b) Rejected, based upon the 
THPRD interpretation of whether the submission meets agreed specifications. If the submission 
is accepted, then payment for the accepted and completed work shall be made by THPRD to 
Consultant within 30 days of the approval. If the submission is rejected, the THPRD authorized 
staff shall indicate to Consultant the reason for rejection, and may authorize consent for the 
consultant to refine and resubmit the submission within 14 days, at which point THPRD shall 
have 30 days to accept or reject such submission, based upon the THPRD interpretation of 
whether the submission meets agreed specifications.  
 
The work described in the proposal attached and its content which is regarded as a 'Narrative work 
plan' shall be detailed in arrears by Berry Dunn as a breakdown of the hours BD consultants spend 
working in THPRD and this detail shal be submitted to THPRD for approval. The expectation is 
for around 80 hours monthly.  
 
Review of invoice and approval by THPRD shall take the form of  a THPRD review of the hours 
against THPRD impression of BerryDunn’s participation and performance as a value-add service 
provider to help keep THRPD and Tyler on track for go-live. If there is any question about that 
participation and performance, then THPRD and Berry Dunn shall discuss the relevant issues and 
Berry Dunn shall make make appropriate adjustments to their work.  
 
Project Total for this portion NOT TO EXCEED $331,200. Only. 
 
 
3.  EXPENSE REIMBURSEMENT. 
     It is anticipated that due to travel restrictions, this project is expected to be delivered either 
remotely, or using a hybrid model of part remote and part onsite working. The not to exceed figure 
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for travel is $15,000. Travel payments shall be based on reimbursement of actual travel, with 
airline costs being for coach class, and daily per diem rates capped at $250.00 per person, per day, 
plus local taxes. 
 
 
4.  SPECIAL INSURANCE REQUIREMENTS. 
    Not Applicable or list specifics. 



berrydunn.com 

PROPOSAL TO 

Tualatin Hills Park and Recreation 

District, Oregon 

TO PROVIDE 

Implementation Oversight Services 

BerryDunn 
2211 Congress Street 
Portland, ME 04102-1955 
207.541.2200 
Chad Snow, Principal 
csnow@berrydunn.com 
Erin Provazek, Engagement Manager 

eprovazek@berrydunn.com 

Revised Proposal Submitted On: 

June 20, 2022  

EXHIBIT A



 

 

June 20, 2022  
Paul Calkin, IS Project Manager 
Tualatin Hills Park and Recreation District 
15707 SW Walker Road 
Beaverton, OR 97006 
Sent via email to p.calkin@thprd.org 

Dear Mr. Calkin: 
Thank you for the opportunity to submit this proposal discussing how our consulting team may assist 
the Tualatin Hills Park and Recreation District (THPRD) by providing Software Implementation 
Services during its Tyler Technologies (Tyler) Enterprise ERP (formerly Munis) Software 
implementation. We value the THPRD as an existing client, and we appreciate the time you have 
taken to reach out to our team and discuss your goals for this initiative.  
BerryDunn is a nationally recognized independent management and information technology (IT) 
consulting firm focused on inspiring organizations to transform and innovate. As a Limited Liability 
Company (LLC) formed in 1974 with 54 principals and 28 owners, BerryDunn has experienced 
sustained growth throughout our 48-year history by delivering a high level of service to clients in all 
50 states, the Commonwealth of Puerto Rico, and in Canada. 
We have a dedicated Local Government Practice Group with a specialized Technology Management 
Practice that focuses on supporting local government entities like THPRD to assess technology 
needs, strengthen technology services, and develop strategic technology direction to address 
challenges and embrace opportunities for improvement.  
Additionally, our Parks, Recreation, Libraries Practice works exclusively with parks, recreation, and 
library agencies such as THPRD to optimize business processes, goals, and strategies in order to 
better serve their constituents.  

 

Figure 1: BerryDunn’s Local Government Practice Group Structure 
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U n d e r s t a n d i n g  T H P R D ’ s  N e e d s  

We understand that THPRD is currently transitioning from its legacy enterprise resource planning 
(ERP) system, Springbrook, to Tyler Enterprise ERP. We have worked with THPRD over the past 
several months to assess THPRD’s progress on its implementation and to provide recommendations 
and project governance set-up to restart the implementation, going into Phase 3 – Financial 
Modules.  
THPRD now requests the support of a consultant who can provide implementation oversight 
services that align with BerryDunn’s recommendations in the Project Restart Needs Assessment 
Report, Project Charter, and Project Management Plan. BerryDunn also understands THPRD’s goal 

of implementing only the features and functions in the Enterprise ERP [Munis] financial modules that 
will result in a “minimum viable product” (MVP) implementation, as the focus is to retire Springbrook. 

As of the date of this proposal, THPRD notified BerryDunn that the following financial modules of 
Enterprise ERP [Munis] will not be part of the MVP implementation: 

• Budgeting 
• Capital Assets 
• Contract Management 
• Employee Expense Reimbursement 
• Project & Grant Accounting 

BerryDunn is aware of the internal staffing constraints THPRD has related to the implementation, 
and can work with THPRD to negotiate the project schedule with Tyler to balance the goals of the 
project restart with the current staffing constraints.  
While the MVP implementation is the goal for this phase of the implementation, THPRD will expand 
the use of Enterprise ERP [Munis] after essential functions are being performed in a production 
environment and Springbrook is decommissioned. 
THPRD has indicated a preferred MVP go-live date of January 1, 2024; however, THPRD’s Phase 3 

implementation timeline has not yet been established with Tyler. Based on BerryDunn’s experience 

with Enterprise ERP [Munis] implementations, we recommend go-lives of financial modules at 
calendar or fiscal year end dates. As such, if an MVP implementation timeline cannot be established 
for a January 1, 2024 go-live, we recommend selection of July 1, 2024 as an alternative go-live date. 
BerryDunn’s Project Restart Needs Assessment Report identified several themes from the THPRD 

Phase 1 implementation and 25 recommendations for effectively restarting and completing the 
implementation. It is imperative that the recommendations made by BerryDunn are followed during 
the MVP implementation. Of note, the project governance structure, including roles and acceptance 
and execution of responsibilities of those roles, should be one of the primary focuses of THPRD as 
the restart begins. Many of the recommendations must be performed holistically by THPRD staff; 
however, BerryDunn can assist to help ensure that all recommendations are followed throughout the 
duration of the MVP implementation. This is THPRD’s implementation and the desire to make it 

successful must come from within. 
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H o w  O u r  T e a m  C a n  H e l p  

As evident in the key points that follow, we have a strong desire to partner with THPRD on this 
initiative. We have a clear understanding of the work effort required; extensive experience 
conducting similar projects; and several notable attributes that differentiate us from other proposers, 
as described below and on the following page. 

Our extensive experience with the Tyler Enterprise ERP [Munis] software systems 

and related implementation methodologies 

We have more experience with Enterprise ERP [Munis] than with any other ERP software 
system, and have assisted more than 30 clients with Enterprise ERP [Munis] implementation 
projects. As such, we are very familiar with their related implementation methodologies and their 
functional and technical capabilities. We will leverage our project team’s vast experience to help 
ensure that THPRD’s implementation is approached with an attention for detail and with an existing 

familiarity of its current environment.  
Our flexibility allows us to build our services around THPRD’s requested focus 

areas. We have worked with public-sector entities both large and small, and we 
understand that no two projects are alike. We take pride in our ability to adapt our 

approach to the unique needs of each client, and our past clients have appreciated our willingness to 
adapt to their needs. This mindset plays a foundational role in how we measure the success of our 
portfolio of similar projects. 

Our comprehensive project management approach, which includes change 

management methodologies 

Our work for THPRD will be guided by established project management methodologies 
and best practices as defined by the Project Management Institute® (PMI®) as well as inputs from 
Agile and Lean principles. Additionally, we know the important role organizational change 
management (OCM) plays in implementation processes. Therefore, we integrate a disciplined 
change management approach to our work, using Prosci® and other leading change management 
methodologies and best practices as a foundation. This integration will help ensure the THPRD's 
stakeholders have opportunities to provide input, support, and buy-in for all decisions to help 
increase the likelihood of implementation success. 

Our in-depth understanding of the public sector  

Our consultants work exclusively with public-sector clients like THPRD, and our team will 
be comprised of former public-sector employees. As a result, we have a deep 

understanding of government operations, staffing needs, and the business processes required to 
provide necessary services to internal divisions and the constituents you serve. We understand your 
goals, challenges, and objectives because we have held similar positions.  
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O u r  A p p r o a c h  

O v e r v i e w  

BerryDunn strives to be flexible when it comes to development and execution of an effective work 
plan. We understand that no two projects are exactly alike and believe that one of the primary 

reasons we have been successful with similar projects is our willingness to be flexible in 

adapting to our clients’ unique needs. 
The overarching benefits THPRD can expect from our approach include: 

 A methodology based on our extensive experience conducting similar projects 
 Quality assurance processes that incorporate THPRD’s review and approval of all 

deliverables and key milestones 
 Built-in project management and change management best practices—focused on keeping 

the project on time, on budget, and progressing at a healthy pace—for THPRD’s 

stakeholders to understand how and why the new system will affect their day-to-day roles 
 A comprehensive approach to THPRD’s desired scope of services, helping THPRD’s staff to 

trust and feel confident in the work completed and the plans for moving forward 
D e t a i l s  

1. Conduct initial project planning. We will host an initial project kickoff teleconference with 
THPRD’s project manager and support staff to confirm project goals, objectives, and expectations. 

During this meeting, we will discuss methods of creating effective communication between BerryDunn 
and THPRD staff, such as ongoing telephone / teleconference / email check-ins and status reports. 
2. Update the Project Charter. We will update THPRD’s Project Charter to encompass the full scope 
of THPRD’s implementation. Updates to this document will include adding BerryDunn’s team as 

stakeholders with specific roles. We will provide THPRD with the updated Project Charter and facilitate 
a work session with THPRD’s project management team (PMT) to discuss the document and collect 

feedback. We will then update the document and submit it to THPRD in final form. 
3. Review Tyler’s implementation plans. We will provide an in-depth review of Tyler’s 

implementation plans, including the Management Plan and Project Plan. We will discuss our 
recommended changes and considerations with the THPRD PMT before communicating requested 
changes to Tyler. The goal is to collaboratively discuss preferred changes based upon THPRD’s, 

Tyler’s, and BerryDunn’s collective experience and perspective for the most advantageous, but MVP. 
4. Update the Project Management Plan. Following the review of Tyler’s plans, we will update any 

necessary supplemental materials we believe to be critical to THPRD’s implementation. These may 

include further definition of stakeholders, risk management, project documentation, and other items. 
The particular content areas will be determined by what is included in the Tyler’s plans, with the goal of 

removing any redundancy that may cause confusion to project stakeholders. This document will be 
reviewed and confirmed with the THPRD PMT before being put into use. 
5. Conduct implementation activities. Table 1 presents the estimated level of effort, in monthly 
hours, for BerryDunn staff to conduct implementation oversight services 
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One of the keys to project success is enabling THPRD’s team to take on appropriate roles and 

responsibilities and to make informed decisions for both implementation and long-term operational 
success and ownership of the software. Our project management approach is designed with this in 
mind. Throughout the implementation, we will bring our prior implementation and local government 
experience to provide a forward-looking perspective, reduce risk, and promote the achievement of the 
goals and objectives. We anticipate being involved in the key project management activities of the 
implementation as described on the following pages. 

Table 1: System Implementation Oversight Service Level of Effort 

Level Description 

Estimated 

Monthly 

Staff Hours 

Implementation 

Oversight 

With this level of service, we will act as an active advisor to 
an individual THPRD designates as project manager. We 
will also lead select implementation activities we mutually 
agree upon. These will likely include project plan reviews, 
configuration and analysis support, testing, training, and 
production cutover support. 

80 

We are flexible in our approach and would like to accommodate THPRD’s preferences to help ensure 

budget and implementation needs are met. We would be happy to refine these options upon 
discussions with THPRD at the appropriate time. On the following pages, we outline the key 
anticipated activities and tasks in which we would be involved.  

Task 

Reviewing the Project Plan and Schedule in conjunction with other PMT members 
Helping ensure that the THPRD PMT stays focused, tasks are completed on schedule, and the 
project stays on track 
Holding monthly meetings with the THPRD’s executive committee to update project status and to 
research a verdict on any escalated process decisions that need to be made 
Reviewing the project budget, including change orders and Tyler’s contract compliance 
Monitoring and consulting on collaboration between Tyler and the THPRD project and technical 
resource teams to promote a high-performing and highly available MVP deployment  
Reviewing Tyler invoices against project milestones prior to payment 
Facilitating as-is/to-be process mapping exercises with THPRD functional leads after conclusion of 
current-state/future-state analysis sessions with Tyler. BerryDunn and THRPD will agree on which 
processes should be documented by BerryDunn, focusing on those that will incite the greatest 
changes to operating procedures.  
*Each process is estimated to take 8 hours of BerryDunn time for collection, depiction, review, and 
finalization of process diagrams.  
Monitoring and consulting on the development of workflow business rule/approval processes with 
Tyler and THPRD staff, and present workflow representation template(s) to aid in visual 
representation of workflow business rules for training and comprehension  
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Monitoring and consulting on the data conversion process with Tyler and THPRD staff 
Monitoring and consulting on the development of software interfaces/integrations with Tyler and 
THPRD staff 
Working with Tyler and THPRD staff to help ensure Tyler accountability by: 

• Identifying any opportunities to leverage technical enhancements to improve the products 
and services delivered to THRPD 

• Facilitating the gathering a sharing of any technical information requested by Tyler 
Providing risk management, including the following: 

• Identifying project risks 
• Developing mitigation strategies 
• Communicating project risks to THPRD and Tyler staff 
• Assigning key activities to mitigate or resolve project risks 
• Providing weekly or biweekly tracking of project risks and issues, completed tasks, and 

upcoming project activities 
Providing change management oversight, including the maintenance of the change management plan 
that might include the following: 

• Target state definition 
• Change structure and governance approach 
• Change impact assessment 
• Stakeholder (or user) analysis 
• Communication plan 
• Behavior change plan 

Facilitating the user acceptance testing (UAT) process, including: 
• Reviewing Tyler’s test plan and any applicable test scripts 
• Assessing testing activities 
• Recommending modifications to the testing plan to increase the likelihood of success 
• Directing THPRD staff in the development of tailored test scripts 
• Managing logistics related to scheduling UAT activities 
• Providing analysis of test results 
• Overseeing regression testing and required configuration changes 

Facilitating oversight of Tyler training activities, including: 
• Reviewing Tyler’s training plan and training materials 
• Overseeing Tyler’s training activities 
• Recommending modifications to the training delivery 
• Providing feedback on Tyler’s training documentation 
• Performing a go-live readiness assessment 
• Providing go-live support 

Facilitating work sessions to identify and document post-live support and governance considerations, 
including: 

• Change control 
• Ongoing staff education and training 
• Upgrade coordination 
• Support processes 
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6. Conduct a project closeout work session and document results in a Project Closeout Memo. 
This work session will involve discussing project lessons learned, measuring achievement of project 
goals and objectives, discussing incomplete implementation tasks, conducting transition planning for 
moving to long-term operation of the software solution and associated policies and processes, and 
setting goals for THPRD’s continued implementation of modules or functions not adopted with the MVP 
implementation. We will document all the items discussed in a Project Closeout Memo. 
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I n t r o d u c i n g  O u r  T e a m  

Our work for THPRD will be led by Project Principal Chad Snow and Engagement Manager Erin 
Provazek. When appropriate, we will select a highly qualified team member from BerryDunn to 
provide the proposed oversight services We will work with THPRD to make certain that this team 
member is the best fit to lead the desired scope of work.  
Below, we provide information related to our known project team members’ experience, 

qualifications, and proposed roles. Full resumes are provided in Appendix A. 
PROJECT PRINCIPAL  

Has overall responsibility for the services we have proposed to the District. 

Chad Snow, PMP®  
Chad is the principal and leader of BerryDunn’s Local Government Practice 
Group. He has more than 28 years of experience working with local government 
agencies as well as extensive experience assisting government clients with 
project management, technology planning, business process improvement, 
system implementation and design, and enterprise systems.  

Prior to joining BerryDunn, Chad worked for Tyler for six years, where he provided process 
consulting and software reviews to more than 40 municipal, county, and state agencies, as well as 
conducted gap-fit analyses and developed business process recommendations to meet the needs of 
his implementation clients. 

ENGAGEMENT MANAGER 

Serves as a primary point of contact for THPRD, helps ensure all expectations are met, and assists 

in the timely delivery of project deliverables. 

Erin Provazek, MBA, CGCIO, ITIL, Prosci®  CCP, PMP® ,  COBIT 

2019  

Erin is a manager in BerryDunn’s Local Government Practice Group. She is an 

experienced information systems (IS) executive with extensive public-sector 
experience. Most recently, she served as the Assistant IT Director for the City of 
College Station, Texas. With over 20 years of experience working with local 

government agencies and extensive experience assisting public-sector entities in planning, problem 
solving, and service delivery, Erin has demonstrated skills in enhancing operational efficiency and 
maximizing use of limited resources. 
In addition to serving THPRD previously, Erin’s clients include Guilford County, North Carolina; the 

City of Belmont, California; the Cities of Irving, Weatherford, Grand Prairie, and Sugar Land, Texas, 
among others.  
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P r o p o s e d  F e e s  

BerryDunn is pleased to propose an hourly rate of $230 valid for 120 days following proposal 
submission, with expenses billed separately. We will bill these services as-incurred. BerryDunn does 
not charge for time spent traveling, so THPRD will only be billed for time BerryDunn team members 
spend working on THPRD’s project.  
Table 2, below, provides BerryDunn’s estimated hourly commitment and estimated costs for 

implementation oversight services. THPRD has indicated a preferred go-live date of January 1, 
2024. As such, we have assumed 18 months of implementation oversight activities, to include short-
term post-go-live oversight. THPRD’s Phase 3 implementation timeline has not yet been established 
with Tyler. As such, the estimated monthly hours in Table 2 and the costs below are representative 
of our assumed 18 month implementation, with an alternate implementation timeline of 24 months. 

Table 2: Estimated Hours and Costs 

Service Level Estimated Hours Cost 

Implementation Oversight for an 18-month 
implementation 1,440 $331,200 

Implementation Oversight for a 24-month 
implementation 1,920 $441,600 

 
We have also included estimated travel expenses for implementation oversight services. These 
expense estimates assume three days of on-site work for each trip. Actual expenses will be billed 
as-incurred.  

Table 3: Estimated Travel Expenses 

Service Level 
Estimated Cost 

Per Trip 

Estimated Number 

of Trips 
Cost 

Implementation Oversight $1,500 10 $15,000 
 
  



Paul Calkin 
June 20, 2022 
Page 9 

In Closing | 9 

I n  C l o s i n g  

We value the THRPD’s openness and flexibility in discussing our proposed services. No matter how 
many organizations we assist, we will help ensure the experience is tailored to the nuanced needs 
and resources of our clients. 
Thank you again for the chance to present our approach, experience, and desire to work with 
THPRD. Should you have any questions, or if you would like to discuss this proposal, please do not 
hesitate to contact our team directly. We appreciate the opportunity to continue working with THPRD 
and to assist with this important initiative. 
Sincerely,  

 
Chad Snow, PMP® | Principal 
207-541-2294 | csnow@berrydunn.com 

 
Erin Provazek, ITIL (F), CGCIO, PMP®, 

Prosci® CCP, COBIT 2019 | Manager 
207-842-8054 | eprovazek@berrydunn.com 
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A p p e n d i x  A .  R e s u m e s  

Chad Snow, PMP®  

Project Principal 

Chad has more than 27 years of experience working with local government 
agencies and has extensive experience assisting government clients with project 
management, technology planning, business process improvement, system 
implementation and design, and enterprise systems. Prior to joining BerryDunn in 

2006, Chad worked for a public-sector system vendor, where he provided in-depth demonstrations on 
ERP, revenue, and public safety applications to prospective government clients in addition to providing 
project management and implementation support. He also served as a Maine police officer for 10 years.  
Relevant Experience 

Strategic Technology Planning Chad has led numerous strategic technology planning initiatives during 
his time at BerryDunn and has been instrumental in establishing a flexible methodology that can be 
applied to park districts, 100-person county IT departments, and small technology divisions seeking to 
bring operations in-house. His engagement style is defined by establishing clear expectations and 
developing meaningful relationships with stakeholders to help identify necessary technology projects, 
gaps in service, and a clear path to continued growth and exceptional services.  
Operational and Organizational Assessments: Chad has over 20 years of experience leading local 
government operational and organizational assessments. Past projects have focused on analyzing 
organizations’ operational efficiency and progress against strategic and tactical goals. Components of 

these projects, include, but are not limited to, scope involving staffing, organizational structure review, 
and collaboration across departments. 
Key Local Government Clients 

• City of Allen, TX 
• City of Beaverton, OR 
• City of Bloomington, MN 
• City of Boca Raton, FL 
• City of Cambridge, MA 
• City of Greensboro, NC 
• City of Midland, TX 

• City of Philadelphia, PA  
• City of Santee, CA 
• City of Wilmington, NC 
• Galveston County TX 
• Goochland County, VA 
• Loudon County, VA 
• Metro Parks Tacoma, WA 

• Montgomery County, PA 
• Sonoma Resource 

Conservation District, CA 
• Tampa Port Authority, FL 
• Town of Greenwich, CT 
• Town of Leesburg, VA 
• Town of Wells, ME 

Education and Memberships 

BA, Criminology, University of Southern Maine 
AS, Law Enforcement Technology, Southern Maine Technical College 
Project Management Professional® (PMP®), Project Management Institute® 
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Erin Provazek, MBA, Prosci® CCP, CGCIO, ITIL, PMP® 

Engagement Manager 

Erin is a manager with over 20 years of experience performing and managing all 
levels of IT operations and projects for local governments. Her operational 
experience includes IT service management design and operation; building 
technology focused strategic business partnerships with organization business 

units; extensive project management; data management; and budgeting. 
Relevant Experience 

Assistant IT Director and Business Systems Manager (BSM): Erin managed, supervised, set goals 
and achievements, and performed strategic planning. Erin directly supervised software divisions, 
business processes, desktop user environments, and customer support for all technical programs. Erin 
also managed the administration, set-up, maintenance, inventory, and integration of enterprise hardware, 
application servers, and software. Erin evaluated, analyzed, supported, and modified existing and/or 
proposed databases, systems, interfaces, and related devices. She provided technical direction and 
support for information modeling concepts, data access, and reporting tools. 
ERP System Implementations: Erin has over 20 years’ experience implementing technology solutions, 

from IT infrastructure to enterprise applications solutions for all local government departments’ 

operations. These implementations include identification of business needs and requirements, selection 
of solutions based on those business needs, managing the implementation and deployment of the 
solutions, and preparing the solution for ongoing operational support. Erin’s implementation strategies 

align operational needs with enterprise technology management practices, improving partnerships with 
technology providers and users within the organization. 
IT Strategic Planning and Assessments: Erin has led over 10 IT strategic planning and assessment 
engagements with BerryDunn’s local government clients. Erin utilizes her industry experience and 

knowledge of local government operations to assist clients align technology strategy with organizational 
operations and needs, while utilizing best practices and IT governance frameworks. 
Key Local Government Clients 

• City of Coronado, CA 
• City of Belmont, CA 
• City of Bettendorf, IA 
• City of Denton, TX 
• Town of Mount Pleasant, SC 

• Mobile County Health 
Department, AL 

• City of Fountain Valley, CA 
• City of Irving, TX 
• City of Pasco, WA 

• Sonoma Resource 
Conservation District, CA 

• Galveston County, TX 
• Metro Parks Tacoma, WA 
• City of Oxnard, CA 

 

Education and Memberships 

BBA, Information and Operations Management, Texas A&M University  
Harvard Executive Education Program, “Leadership for the 21st Century: Chaos, Conflict and Courage” 
MBA, Information Technology Management, Western Governors University 
Certified Project Management Professional® 
Information Technology Infrastructure Library (ITIL) v3 Foundations Certified 
Prosci® Certified Change Management Practitioner 
Certified Government Chief Information Officer (CGCIO), University of North Carolina Chapel Hill 
COBIT 2019 Foundation Certified 
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M E M O R A N D U M
DATE: July 27, 2022 
TO: Doug Menke, General Manager 
FROM: Aisha Panas, Park Services Director 
RE: Operations Update 

Introduction 
Tualatin Hills Park & Recreation District staff continue to work within a revised spending plan 
model in order to best manage expenditures in an environment in which lower overall revenue is 
expected. The district has experienced dramatic shifts in programming and operational levels 
due to the COVID-19 pandemic, and staff have successfully managed the resulting challenges 
by working within a revised spending plan over the last several fiscal years.  

At the August 10 meeting, staff will share an operations update with the board of directors, 
including a recap of the last fiscal year, upcoming events and programs, expected construction 
closures, and planned reopening dates for facilities. 

Action Requested 
No formal action is being requested at this time; informational update only. 
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M E M O R A N D U M
DATE: July 22, 2022 
TO: Doug Menke, General Manager 
FROM: Aisha Panas, Park Services Director 
RE: Downtown Beaverton Parks & Open Space Framework Plan 

Introduction 
THPRD and the City of Beaverton (“city”) have partnered on a planning effort for downtown 
Beaverton parks and open space. Staff will present an update on the planning efforts at the 
August 10 board meeting. 

Background 
In November of 2021, the city and THPRD hired consultants Agency Landscape + Planning and 
Mayer/Reed Landscape Architects to complete the Downtown Parks & Open Space Framework 
Plan. The goals of the plan are to: 1) Build on previous plans and outreach to reflect community 
priorities; 2) Describe the types of parks and recommend general areas for new or improved 
parks, natural areas and open spaces; 3) Identify amenities for an attractive, livable, and 
economically vibrant mixed-use downtown; 4) Determine a look and feel of amenities; 5) Ensure 
that all spaces are welcoming, inclusive, and accessible to everyone; and 6) Outline an 
implementation strategy which includes both immediate and future actions.  

To date, the planning team has completed the existing conditions analysis of the downtown 
area. The initial community engagement phase is currently compiling all the input gathered by 
the project team. The team will be drafting the plan for public review in August/September. Staff 
anticipates providing another board update in October and then returning in December or 
January to seek board approval. 

Proposal Request 
No formal board action is being requested but staff is seeking board support and input. 

Outcomes of Proposal  
With ongoing and anticipated growth in downtown Beaverton, it is crucial to plan for the 
appropriate level of parks and open space. Performing this work in partnership with the city will 
not only strengthen the partnership between the city and district but help ensure downtown 
develops into a truly unique and livable area – melding the built environment with natural areas 
and recreation opportunities. 

Public Engagement  
The planning team has successfully reached out to hundreds of people to gather input for the 
downtown parks and open space plan. Several methods of engagement have been used 
including: 

• Reviewing results from previous planning projects such as the THPRD Vision Action
Plan, Beaverton Downtown Urban Design Framework Plan, and the Downtown Equity
Strategy.

• Presenting to five city or THPRD advisory committees, including a meeting of the
THPRD Joint Advisory Committees, Beaverton Central Neighborhood Advisory
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Committee, Housing Technical Advisory Group, Climate Action Task Force and Urban 
Renewal Advisory Committee. 

• Tabling at ten community events such as the Beaverton Farmer’s Market, Beaverton 
Pride, the Beaverton Night Market, THPRD’s Marhaba event, and a THPRD Concert in 
the Park.  

• Holding ten focus groups with community-based organizations, including Tribal-, 
Accessibility-, and BIPOC-focused groups as well as language-based focus groups for 
those who speak Korean, Spanish, Arabic, Chinese, Vietnamese, and Russian. 

• Youth engagement through THPRD’s afterschool THRIVE programs across the district, 
local high school classes, and the Mayor’s Youth Advisory Board. 

• Distributing and promoting a visual online survey in English and Spanish. 

At the focus groups, youth engagement, and tabling events, we asked community members for 
their input on park types, activities, the look and feel of park spaces, and how to make parks 
welcoming and inclusive. 

The team also used a project web site, interested party list, listserv and social media to conduct 
outreach.  
 
This outreach resulted in thousands of comments from hundreds of community members. The 
second phase of the project’s engagement plan will include seeking input from the public on the 
draft plan. Staff anticipates this occurring in September/October. 
 
Action Requested 
No formal board action is being requested at this time. Staff will return to seek board of 
directors’ input on the draft framework plan in fall of 2022. 
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M E M O R A N D U M
DATE: July 26, 2022 
TO: Board of Directors 
FROM: Doug Menke, General Manager 
RE: General Manager’s Report 

BSD Migrant Education Program / Centro Partnership Update 
Lulú Ballesteros, Cultural Inclusion Coordinator, will share an update on the district’s partnership 
with the Beaverton School District’s Migrant Education Program, and our on-going collaboration 
to improve access and support for migrant families. Working together, both agencies have 
greatly improved participation and service delivery for migrant families and expanded the reach 
of the district’s successful Centro de Bienvenida / Registration Welcome Center. 



RESOLUTION NO. 2022-11 

A RESOLUTION OF THE TUALITAN HILLS PARKS AND RECREATION DISTRICT 
SUPPORTING PASSAGE OF METRO COUNCIL LOCAL OPTION LEVY RENEWAL 

WHEREAS, the Metro Council has proposed a renewal of the 5-year Local Option Levy 
voters passed in 2016, to be voted on November 8, 2022; and 

WHEREAS, Metro cares for 18,000 acres of parks and natural areas and 170 miles of 
stream and river frontage; and 

WHEREAS, if passed, the levy renewal would raise $98.3 million over the next five 
years, and allow Metro to increase access to nature by ensuring parks and natural 
areas are close to home and accessible to everyone; and 

WHEREAS, with Metro’s current local option levy set to expire in June 2023, continued 
funding for non-capital operation and maintenance costs is critical to ensure the 
protection of Metro’s existing and future parks and natural areas and restoration, water 
quality and access to nature priorities; and  

WHEREAS, the levy would continue to cost 9.6 cents per $1,000 of assessed property 
value and the average homeowner would pay $52 per year; and 

WHEREAS, the Board of Directors of the Tualatin Hills Park & Recreation District 
believe that this levy will improve existing regional parks by making them safer and 
more welcoming, and preserve our region’s water quality, wildlife habitat, and legacy of 
natural beauty for future generations. 

NOW THEREFORE BE IT RESOLVED BY THE TUALATIN HILLS PARK & 
RECREATION DISTRICT BOARD OF DIRECTORS: 

The Tualatin Hills Park & Recreation District Board of Directors offers its unqualified 
support for voter approval of the Metro Council’s Local Option Levy and urges voters to 
vote “yes” on November 8, 2022. 

Approved by the Tualatin Hills Park & Recreation District Board of Directors on the 10th 
day of August 2022. 

_____________________________________ 
Felicita Monteblanco, President 

_____________________________________ 
 Barbie Minor, Secretary 

ATTEST: 

________________________________ 
Jessica Collins, Recording Secretary 
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Tualatin Hills Park and Recreation District
Monthly Capital Project Report

Estimated Cost vs. Budget   

Through 06/30/2022   

Description
Prior Year Budget 

Amount
Budget Carryover to 

Current Year
New Funds Budgeted 

in Current Year
Cumulative Project 

Budget
Current Year Budget 

Amount
 Expended Prior 

Years 
 Expended         

Year-to-Date 
 Estimated Cost to 

Complete  Basis of Estimate  Project Cumulative  Current Year  Current Year 

(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)
GENERAL FUND
CAPITAL OUTLAY DIVISION
CARRY FORWARD PROJECTS

Financial Software 803,958                         598,000                         -                                    803,958                    598,000                    372,352                    36,729                      394,877                    Award 803,958                    431,606                    166,394              
Community Event Furnishings 4,000                            4,000                            -                                    4,000                        4,000                        -                                -                                4,000                        Budget 4,000                        4,000                        -                          
Roof Repairs and Analysis 115,000                         115,000                         -                                    115,000                    115,000                    4,420                        9,618                        100,962                    Budget 115,000                    110,580                    4,420                  
Boiler 188,000                         188,000                         -                                    188,000                    188,000                    1,604                        153,650                    32,746                      Award 188,000                    186,396                    1,604                  
Pool Tank (CRAC) 463,083                         1,622,055                      500,000                         2,318,723                 2,122,055                 196,972                    2,098,168                 23,887                      Award 2,319,027                 2,122,055                 -                          
Pump and Motor (4 sites) 48,000                          48,000                          -                                    48,000                      48,000                      -                                40,801                      -                                Complete 40,801                      40,801                      7,199                  
ADA Improvements 25,000                          25,000                          -                                    25,000                      25,000                      -                                5,514                        19,486                      Budget 25,000                      25,000                      -                          
10K Trailers 30,000                          36,000                          -                                    36,000                      36,000                      -                                21,073                      -                                Complete 21,073                      21,073                      14,927                
Minibus 37,000                          42,920                          -                                    42,920                      42,920                      -                                32,934                      -                                Complete 32,934                      32,934                      9,986                  
Irrigation Systems (4 sites) 47,500                          47,500                          47,500                      47,500                      -                                30,802                      16,698                      Award 47,500                      47,500                      -                          

TOTAL CARRYOVER PROJECTS                       1,761,541                       2,726,475                          500,000                   3,629,101                   3,226,475                     575,349                   2,429,291                     592,655                   3,597,294                   3,021,946               204,529 

ATHLETIC FACILITY REPLACEMENT
Athl Field Poles-Light Rplc 25,000                          25,000                      25,000                      -                                11,600                      8,500                        Award 20,100                      20,100                      4,900                  

TOTAL ATHLETIC FACILITY REPLACEMENT 25,000                          25,000                      25,000                      -                                11,600                      8,500                        20,100                      20,100                      4,900                  

PARK AND TRAIL REPLACEMENTS
Playground Components 20,000                          20,000                      20,000                      -                                18,122                      1,878                        Award 20,000                      20,000                      -                          
Asphalt Pedestrian Pathways 148,150                         148,150                    148,150                    -                                117,480                    30,670                      Award 148,150                    148,150                    -                          

TOTAL PARK AND TRAIL REPLACEMENTS 168,150                         168,150                    168,150                    -                                135,602                    32,548                      168,150                    168,150                    -                          

PARK AND TRAIL IMPROVEMENTS
Memorial Benches 25,000                          25,000                      25,000                      -                                8,067                        2,763                        Award 10,830                      10,830                      14,170                
Raleigh Park Strm Culvert -                                    -                                -                                -                                1,597                        42,600                      Unbudgeted 44,197                      44,197                      (44,197)               
THPRD Permanent Restrooms -                                    -                                -                                -                                10,534                      20,793                      Unbudgeted 31,327                      31,327                      (31,327)               

Subtotal Park and Trail Improvements 25,000                          25,000                      25,000                      -                                20,198                      66,156                      -                                86,354                      86,354                      (61,354)               

Tualatin River Environmental Enhancement - Irrigation Improvements 100,000                         100,000                    100,000                    -                                -                                -                                Not Awarded -                                -                                100,000              
Tualatin River Environmental Enhancement - Raleigh Park Creek Improvements 100,000                         100,000                    100,000                    -                                -                                -                                Deferred -                                -                                100,000              
Westside Trail - ODOT Oregon Community Paths Grant 572,477                         572,477                    572,477                    -                                -                                -                                ODOT Managed -                                -                                572,477              
Clean Water Services - Raleigh Park Stream Enhancement 65,000                          65,000                      65,000                      -                                -                                -                                Deferred -                                -                                65,000                

Subtotal Park and Trail Improvements (Grant Funded) 837,477                         837,477                    837,477                    -                                -                                -                                -                                -                                -                                837,477              

TOTAL PARK AND TRAIL IMPROVEMENTS                          862,477                     862,477                     862,477                                 -                       20,198                       66,156                                 -                       86,354                       86,354               776,123 

CHALLENGE GRANTS
Program Facility Challenge Grants 40,000                          40,000                      40,000                      -                                5,919                        -                                Complete 5,919                        5,919                        34,081                

TOTAL CHALLENGE GRANTS 40,000                          40,000                      40,000                      -                                5,919                        -                                5,919                        5,919                        34,081                

BUILDING REPLACEMENTS
Westside Trail - ODOT Oregon Community Paths Grant matching funds 65,523                          65,523                      65,523                      -                                65,523                      -                                Complete 65,523                      65,523                      -                          
Ergonomic Equipment/Fixtures 6,000                            6,000                        6,000                        -                                -                                -                                Complete -                                -                                6,000                  
Emergency Repairs 100,000                         100,000                    100,000                    -                                64,193                      35,807                      Budget 100,000                    100,000                    -                          
Parking Lot Study 10,000                          10,000                      10,000                      -                                4,910                        -                                Complete 4,910                        4,910                        5,090                  
Parking Lot Repair 100,000                         100,000                    100,000                    -                                87,222                      12,778                      Award 100,000                    100,000                    -                          
Cardio and Weight Equipment 40,000                          40,000                      40,000                      -                                -                                -                                Deferred -                                -                                40,000                
Roof Repairs 120,000                         120,000                    120,000                    -                                -                                -                                Deferred -                                -                                120,000              
Safety Equipment 5,000                            5,000                        5,000                        -                                -                                5,000                        Budget 5,000                        5,000                        -                          
Pumps - Stuhr Center -                                    -                                -                                -                                -                                2,000                        Unbudgeted 2,000                        2,000                        (2,000)                 
Fencing - Fanno Farmhouse -                                    -                                -                                -                                4,843                        -                                Unbudgeted 4,843                        4,843                        (4,843)                 
Glycol Pump - Harman -                                    -                                -                                -                                -                                3,000                        Unbudgeted 3,000                        3,000                        (3,000)                 
Court Lamps - HMT Athletic Center -                                    -                                -                                -                                1,343                        2,657                        Unbudgeted 4,000                        4,000                        (4,000)                 
Water Heater - Raleigh -                                    -                                -                                -                                3,931                        -                                Unbudgeted 3,931                        3,931                        (3,931)                 
Mechanical Room Upgrades - Somerset -                                    -                                -                                -                                1,810                        3,690                        Unbudgeted 5,500                        5,500                        (5,500)                 

TOTAL BUILDING REPLACEMENTS                          446,523                     446,523                     446,523                                 -                     233,774                       64,932                     298,706                     298,706               147,816 

ADA PROJECTS
ADA Imprvmnt - Picnic area 50,000                          50,000                      50,000                      -                                -                                -                                Deferred -                                -                                50,000                
ADA Imprvmnt - Facility access 75,000                          75,000                      75,000                      -                                -                                -                                Deferred -                                -                                75,000                
ADA Imprvmnt - Harman Swim 375,000                         375,000                    375,000                    -                                199,991                    175,009                    Award 375,000                    375,000                    -                          
ADA Imprvmnt - Ped Pathway 33,000                          33,000                      33,000                      -                                -                                33,000                      Budget 33,000                      33,000                      -                          

TOTAL ADA PROJECTS 533,000                         533,000                    533,000                    -                                199,991                    208,009                    408,000                    408,000                    125,000              

TOTAL CAPITAL OUTLAY DIVISION 1,761,541                      2,726,475                      2,575,150                      5,704,251                 5,301,625                 575,349                    3,036,375                 972,800                    4,584,523                 4,009,175                 1,292,450           

Project Budget Project Expenditures Estimated Total Costs
 Est. Cost 

(Over) Under 
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Tualatin Hills Park and Recreation District
Monthly Capital Project Report

Estimated Cost vs. Budget   

Through 06/30/2022   

Description
Prior Year Budget 

Amount
Budget Carryover to 

Current Year
New Funds Budgeted 

in Current Year
Cumulative Project 

Budget
Current Year Budget 

Amount
 Expended Prior 

Years 
 Expended         

Year-to-Date 
 Estimated Cost to 

Complete  Basis of Estimate  Project Cumulative  Current Year  Current Year 

(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

Project Budget Project Expenditures Estimated Total Costs
 Est. Cost 

(Over) Under 

INFORMATION SERVICES DEPARTMENT

INFORMATION TECHNOLOGY REPLACEMENTS
AEDs 9,000                            9,000                        9,000                        -                                8,102                        -                                Complete 8,102                        8,102                        898                     
Desktop Replacement 90,000                          90,000                      90,000                      -                                53,317                      -                                Complete 53,317                      53,317                      36,683                
Key Card Readers 10,000                          10,000                      10,000                      -                                -                                -                                Deferred -                                -                                10,000                
LAN / WAN Equipment 6,000                            6,000                        6,000                        -                                (6,052)                       12,052                      Budget 6,000                        6,000                        -                          
Network Servers 50,000                          50,000                      50,000                      -                                59,306                      -                                Complete 59,306                      59,306                      (9,306)                 
Switches 50,000                          50,000                      50,000                      -                                34,879                      15,121                      Award 50,000                      50,000                      -                          
Security Cameras 45,000                          45,000                      45,000                      -                                5,515                        39,485                      Award 45,000                      45,000                      -                          
Large Format Printer 15,000                          15,000                      15,000                      -                                -                                -                                Deferred -                                -                                15,000                

TOTAL INFORMATION TECHNOLOGY REPLACEMENTS 275,000                         275,000                    275,000                    -                                155,067                    66,658                      221,724                    221,724                    53,276                

TOTAL INFORMATION SYSTEMS DEPARTMENT 275,000                         275,000                    275,000                    -                                155,067                    66,658                      221,724                    221,724                    53,276                

MAINTENANCE DEPARTMENT

FLEET REPLACEMENTS
Cordless Bckpck Eq Chrgr Bttry 11,000                          11,000                      11,000                      -                                11,040                      -                                Complete 11,040                      11,040                      (40)                      
Zero Turn Mowers 32,000                          32,000                      32,000                      -                                30,110                      -                                Complete 30,110                      30,110                      1,890                  
Grandstand Mowers 76,000                          76,000                      76,000                      -                                74,595                      -                                Complete 74,595                      74,595                      1,405                  

TOTAL FLEET REPLACEMENTS 119,000                         119,000                    119,000                    -                                115,744                    -                                115,744                    115,744                    3,256                  

FLEET IMPROVEMENTS
Ventrac Mowers 63,218                          63,218                      63,218                      -                                67,463                      -                                Complete 67,463                      67,463                      (4,245)                 
Brush Cutter -                                    -                                -                                -                                3,680                        -                                Complete 3,680                        3,680                        (3,680)                 

TOTAL FLEET IMPROVEMENTS 63,218                          63,218                      63,218                      -                                71,143                      -                                71,143                      71,143                      (7,925)                 

TOTAL MAINTENANCE DEPARTMENT -                                    -                                    182,218                         182,218                    182,218                    -                                186,888                    -                                186,888                    186,888                    (4,670)                 

GRAND TOTAL GENERAL FUND 1,761,541                      2,726,475                      3,032,368                      6,161,469                 5,758,843                 575,349                    3,378,329                 1,039,458                 4,993,135                 4,417,787                 1,341,056           
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Tualatin Hills Park and Recreation District
Monthly Capital Project Report

Estimated Cost vs. Budget   

Through 06/30/2022   

Description
Prior Year Budget 

Amount
Budget Carryover to 

Current Year
New Funds Budgeted 

in Current Year
Cumulative Project 

Budget
Current Year Budget 

Amount
 Expended Prior 

Years 
 Expended         

Year-to-Date 
 Estimated Cost to 

Complete  Basis of Estimate  Project Cumulative  Current Year  Current Year 

(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

Project Budget Project Expenditures Estimated Total Costs
 Est. Cost 

(Over) Under 

SDC FUND
LAND ACQUISITION -CARRYOVER PROJECTS

Land Acq - N. Bethany Comm Pk 3,215,800                      3,215,800                      2,500,000                      5,715,800                 5,715,800                 -                                42,765                      5,673,035                 Budget 5,715,800                 5,715,800                 -                          
Subtotal Land Acq-N Bethany Comm Pk 3,215,800                      3,215,800                      2,500,000                      5,715,800                 5,715,800                 -                                42,765                      5,673,035                 5,715,800                 5,715,800                 -                          

Land Acq - N Bethany Trails 1,205,000                      1,189,500                      1,205,000                 1,189,500                 -                                46,727                      1,142,773                 Budget 1,189,500                 1,189,500                 -                          
Subtotal Land Acq-N Bethany Trails 1,205,000                      1,189,500                      -                                    1,205,000                 1,189,500                 -                                46,727                      1,142,773                 1,189,500                 1,189,500                 -                          

Land Acq - Bonny Slope West Neighborhood Park 1,500,000                      1,500,000                      -                                    1,500,000 1,500,000                 -                                -                                1,500,000                 Budget 1,500,000                 1,500,000                 -                          
Subtotal Land Acq-Bonny Slope West Neighborhood Park 1,500,000                      1,500,000                      -                                    1,500,000                 1,500,000                 -                                -                                1,500,000                 1,500,000                 1,500,000                 -                          

Land Acq - Bonny Slope West Trails 250,000                         250,000                         250,000 250,000                    -                                -                                250,000                    Budget 250,000                    250,000                    -                          
Subtotal Land Acq-Bonny Slope West Trails 250,000                         250,000                         -                                    250,000                    250,000                    -                                -                                250,000                    250,000                    250,000                    -                          

Land Acq - S Cooper Mtn Trail 1,035,000                      1,035,000                      344,000                         1,379,000                 1,379,000                 -                                8,475                        1,370,525                 Budget 1,379,000                 1,379,000                 -                          
Subtotal S Cooper Mtn Trail 1,035,000                      1,035,000                      344,000                         1,379,000                 1,379,000                 -                                8,475                        1,370,525                 1,379,000                 1,379,000                 -                          

Land Acq - S Cooper Mtn Nat Ar 846,000                         846,000                         -                                    846,000                    846,000                    -                                300                           845,700                    Budget 846,000                    846,000                    -                          
Subtotal S Cooper Mtn Nat Ar 846,000                         846,000                         -                                    846,000                    846,000                    -                                300                           845,700                    846,000                    846,000                    -                          

Land Acq - Neighborhood Parks - S Cooper Mtn 7,995,000                      7,949,000                      500,000                         8,495,000                 8,449,000                 -                                25,881                      8,423,119                 Budget 8,449,000                 8,449,000                 -                          
Subtotal Neighbohood Parks - S Cooper Mtn 7,995,000                      7,949,000                      500,000                         8,495,000                 8,449,000                 -                                25,881                      8,423,119                 8,449,000                 8,449,000                 -                          

Land Acq - Neighborhood Parks - Infill Areas 1,466,240                      1,452,740                      1,000,000                      2,466,240                 2,452,740                 90,138                      2,362,602                 Budget 2,452,740                 2,452,740                 -                          
Sub total Neighborhood Parks Infill Areas 1,466,240                      1,452,740                      1,000,000                      2,466,240                 2,452,740                 -                                90,138                      2,362,602                 2,452,740                 2,452,740                 -                          

TOTAL LAND ACQUISITION 17,513,040                    17,438,040                    4,344,000                      21,857,040               21,782,040               -                                214,286                    21,567,754               -                                21,782,040               21,782,040               -                          

Professional Services -                                    -                                    100,000                         100,000                    100,000                    -                                                      13,918 86,082                      Budget 100,000                    100,000                    -                          
Bethany Creek Trail #2, Segment #3 - Design & Development 1,845,000                      50,000                          1,845,000                 50,000                      1,151,815                                         4,931 45,069                      Award 1,201,815                 50,000                      -                          
Building Expansion - site to be determined 995,000                         995,000                         995,000                    995,000                    -                                                                - 995,000                    Budget 995,000                    995,000                    -                          
New Amenities in existing parks 96,000                          53,000                          100,000                         196,000                    153,000                    22,846                                              8,889 144,112                    Budget 175,846                    153,000                    -                          
Fanno Creek Trail Seg. #5 - Scholls Ferry Rd. to 92 Ave. 250,000                         250,000                         250,000                    250,000                    1,403                                                1,156 247,440                    Budget 250,000                    248,597                    1,403                  
MTIP Grant Match - Beaverton Crk. Trail Land Acq./ROW 247,000                         212,000                         247,000                    212,000                    61,216                                            19,369 166,415                    Budget 247,000                    185,784                    26,216                
MTIP Grant Match - Westside Trail, Segment 18 3,459,820                      425,000                         3,459,820                 425,000                    3,928,513                                                 - 425,000                    Award 4,353,513                 425,000                    -                          
Natural Area Master Plan 100,000                         100,000                         100,000                    100,000                    -                                                                - 100,000                    Budget 100,000                    100,000                    -                          
Highland Park - Design and Permitting 420,000                         320,820                         420,000                    320,820                    120,216                                          23,727 276,057                    Award 420,000                    299,784                    21,036                
Neighborhood Park Construction - Highland Park (NWQ -6) 1,620,000                      1,620,000                      1,620,000                 1,620,000                 153,131                                        862,467 604,402                    Award 1,620,000                 1,466,869                 153,131              
Nghbd Pk Design Permitting / MP - North Bethany Heckman Road (NWQ 55,000                          55,000                          384,200                         439,200                    439,200                    -                                                                - 439,200                    Budget 439,200                    439,200                    -                          
North Bethany Park and Trail Development - Proj. Mgmt. 141,000                         50,000                          141,000                    50,000                      222,112                                          48,191 1,809                        Award 272,112                    50,000                      -                          
North Bethany Park and Trail Improvements 338,000                         120,000                         338,000                    120,000                    167,519                                                    - 120,000                    Budget 287,519                    120,000                    -                          
NW Quadrant New Neighborhood Park #4 Development (Bonnie Meadow 2,320,000                      600,000                         2,320,000                 600,000                    1,380,573                                     122,227 477,773                    Award 1,980,573                 600,000                    -                          
NW Quadrant New Neighborhood Park Development (Crowell) Marty Ln 2,100,000                      25,000                          2,100,000                 25,000                      1,789,640                                         8,910 16,090                      Award 1,814,640                 25,000                      -                          
RFFA Active Transportation Project Readiness Match - Westside Trail, Hw 215,000                         129,000                         215,000                    129,000                    264,910                                          74,221 54,779                      Award 393,910                    129,000                    -                          
So. Cooper Mtn Park and Trail Development - Project Mgmt. 50,000                          50,000                          50,000                      50,000                      -                                                      15,474 34,526                      Budget 50,000                      50,000                      -                          
Somerset West Park - Additional funding for bond project 220,000                         126,758                         220,000                    126,758                    88,126                                              9,456 122,418                    Award 220,000                    131,874                    (5,116)                 
Nghbd Pk Design Permitting / MP -  Miller Road (SWQ-5) 275,000                         150,900                         717,200                         992,200                    868,100                    3,468                                                   595 867,505                    Budget 871,568                    868,100                    -                          
Trail Development - 155th Ave Wetlands 500,000                         487,208                         500,000                    487,208                    37,017                                            68,202 394,781                    Award 500,000                    462,983                    24,225                
Nghbd Pk Design Permitting / MP  - Baker Loop (SEQ-2) 173,500                         111,177                         445,625                         619,125                    556,802                    46,515                                          188,654 383,956                    Award 619,125                    572,610                    (15,808)               
Cedar Hills Pk-addtl bond fdg 65,000                          65,000                          300,000                         365,000                    365,000                    13,197                                              8,033 343,770                    Budget 365,000                    351,803                    13,197                

Subtotal Development/Improvements Carryover 15,485,320                    5,995,863                      2,047,025                      17,532,345               8,042,888                 9,452,217                 1,478,420                 6,346,183                 17,276,820               7,824,603                 218,285              

DEVELOPMENT/IMPROVEMENTS 
Mt. View Champions Park Sport Court - Additional funding for bond project 400,000                         400,000                    400,000                    -                                                                - 400,000                    Budget 400,000                    400,000                    -                          
North Johnson Creek Trail Master Planning - Project Management 40,000                          40,000                      40,000                      -                                                             47 39,953                      Budget 40,000                      40,000                      -                          
Design & Develop Natural Areas for Public Access - South Cooper Mountain 500,000                         500,000                    500,000                    -                                                                - 500,000                    Budget 500,000                    500,000                    -                          
Neighborhood Park Master Planning - Abbey Creek Phase II (NWQ-5) 69,200                          69,200                      69,200                      -                                                        9,560 173,367                    Award 182,927                    182,927                    (113,727)             
Neighborhood Park Master Planning - Pointer Road (NEQ-3) 135,100                         135,100                    135,100                    -                                                        6,277 128,823                    Award 135,100                    135,100                    -                          
Regional Trail Development - Westside Trail #14 1,601,900                      1,601,900                 1,601,900                 -                                                                - 1,601,900                 Budget 1,601,900                 1,601,900                 -                          
Beaverton Creek Trail Preliminary Engineering (MTIP-RFFA) 67,500                          67,500                      67,500                      -                                                             79 67,421                      Budget 67,500                      67,500                      -                          
Downtown planning 50,000                          50,000                      50,000                      -                                                      37,500 12,500                      Award 50,000                      50,000                      -                          
Cooper Mountain Planning 15,000                          15,000                      15,000                      -                                                      15,000 -                                Budget 15,000                      15,000                      -                          

TOTAL DEVELOPMENT/IMPROVEMENT PROJECTS -                                    -                                    2,878,700                      2,878,700                 2,878,700                 -                                68,463                      2,923,964                 -                                2,992,427                 2,992,427                 (113,727)             

UNDESIGNATED PROJECTS
Undesignated Projects -                                    -                                    13,813,810                    13,813,810               13,813,810               -                                                                - 13,813,810               Budget 13,813,810               13,813,810               -                          

TOTAL UNDESIGNATED PROJECTS -                                    -                                    13,813,810                    13,813,810               13,813,810               -                                -                                13,813,810               -                                13,813,810               13,813,810               -                          

GRAND TOTAL SDC FUND 32,998,360                    23,433,903                    23,083,535                    56,081,895               46,517,438               9,452,217                 1,761,170                 44,651,711               -                                55,865,097               46,412,880               104,558              
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Tualatin Hills Park and Recreation District
Monthly Capital Project Report

Estimated Cost vs. Budget   

Through 05/31/2022   

Description
Prior Year Budget 

Amount
Budget Carryover to 

Current Year
New Funds Budgeted 

in Current Year
Cumulative Project 

Budget
Current Year Budget 

Amount
 Expended Prior 

Years 
 Expended         

Year-to-Date 
 Estimated Cost to 

Complete  Basis of Estimate  Project Cumulative  Current Year  Current Year 
(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

GENERAL FUND
CAPITAL OUTLAY DIVISION
CARRY FORWARD PROJECTS

Financial Software 803,958                         598,000                         -                                    803,958                    598,000                    372,352                    23,069                      408,537                    Award 803,958                    431,606                    166,394              
Community Event Furnishings 4,000                            4,000                            -                                    4,000                        4,000                        -                                -                                4,000                        Budget 4,000                        4,000                        -                          
Roof Repairs and Analysis 115,000                         115,000                         -                                    115,000                    115,000                    4,420                        9,618                        100,962                    Budget 115,000                    110,580                    4,420                  
Boiler 188,000                         188,000                         -                                    188,000                    188,000                    1,604                        9,100                        177,296                    Award 188,000                    186,396                    1,604                  
Pool Tank (CRAC) 463,083                         1,622,055                      500,000                         2,318,723                 2,122,055                 196,972                    2,071,985                 50,070                      Award 2,319,027                 2,122,055                 -                          
Pump and Motor (4 sites) 48,000                          48,000                          -                                    48,000                      48,000                      -                                40,801                      -                                Complete 40,801                      40,801                      7,199                  
ADA Improvements 25,000                          25,000                          -                                    25,000                      25,000                      -                                -                                25,000                      Budget 25,000                      25,000                      -                          
10K Trailers 30,000                          36,000                          -                                    36,000                      36,000                      -                                21,073                      -                                Complete 21,073                      21,073                      14,927                
Minibus 37,000                          42,920                          -                                    42,920                      42,920                      -                                32,934                      -                                Complete 32,934                      32,934                      9,986                  
Irrigation Systems (4 sites) 47,500                          47,500                          47,500                      47,500                      -                                30,802                      16,698                      Award 47,500                      47,500                      -                          

TOTAL CARRYOVER PROJECTS                       1,761,541                       2,726,475                          500,000                   3,629,101                   3,226,475                     575,349                   2,239,383                     782,563                   3,597,294                   3,021,946               204,529 

ATHLETIC FACILITY REPLACEMENT
Athl Field Poles-Light Rplc 25,000                          25,000                      25,000                      -                                11,600                      8,500                        Award 20,100                      20,100                      4,900                  

TOTAL ATHLETIC FACILITY REPLACEMENT 25,000                          25,000                      25,000                      -                                11,600                      8,500                        20,100                      20,100                      4,900                  

PARK AND TRAIL REPLACEMENTS
Playground Components 20,000                          20,000                      20,000                      -                                16,870                      3,130                        Award 20,000                      20,000                      -                          
Asphalt Pedestrian Pathways 148,150                         148,150                    148,150                    -                                36,480                      111,670                    Award 148,150                    148,150                    -                          

TOTAL PARK AND TRAIL REPLACEMENTS 168,150                         168,150                    168,150                    -                                53,350                      114,800                    168,150                    168,150                    -                          

PARK AND TRAIL IMPROVEMENTS
Memorial Benches 25,000                          25,000                      25,000                      -                                8,067                        2,763                        Award 10,830                      10,830                      14,170                
Raleigh Park Strm Culvert -                                    -                                -                                -                                -                                42,600                      Unbudgeted 42,600                      42,600                      (42,600)               

Subtotal Park and Trail Improvements 25,000                          25,000                      25,000                      -                                8,067                        45,363                      -                                53,430                      53,430                      (28,430)               

Tualatin River Environmental Enhancement - Irrigation Improvements 100,000                         100,000                    100,000                    -                                -                                -                                Not Awarded -                                -                                100,000              
Tualatin River Environmental Enhancement - Raleigh Park Creek Improvements 100,000                         100,000                    100,000                    -                                -                                -                                Deferred -                                -                                100,000              
Westside Trail - ODOT Oregon Community Paths Grant 572,477                         572,477                    572,477                    -                                -                                -                                ODOT Managed -                                -                                572,477              
Clean Water Services - Raleigh Park Stream Enhancement 65,000                          65,000                      65,000                      -                                -                                -                                Deferred -                                -                                65,000                

Subtotal Park and Trail Improvements (Grant Funded) 837,477                         837,477                    837,477                    -                                -                                -                                -                                -                                -                                837,477              

TOTAL PARK AND TRAIL IMPROVEMENTS                          862,477                     862,477                     862,477                                 -                         8,067                       45,363                                 -                       53,430                       53,430               809,047 

CHALLENGE GRANTS
Program Facility Challenge Grants 40,000                          40,000                      40,000                      -                                -                                6,000                        Budget 6,000                        6,000                        34,000                

TOTAL CHALLENGE GRANTS 40,000                          40,000                      40,000                      -                                -                                6,000                        6,000                        6,000                        34,000                

BUILDING REPLACEMENTS
Westside Trail - ODOT Oregon Community Paths Grant matching funds 65,523                          65,523                      65,523                      -                                65,523                      -                                Complete 65,523                      65,523                      -                          
Ergonomic Equipment/Fixtures 6,000                            6,000                        6,000                        -                                -                                -                                Complete -                                -                                6,000                  
Emergency Repairs 100,000                         100,000                    100,000                    -                                49,520                      50,480                      Budget 100,000                    100,000                    -                          
Parking Lot Study 10,000                          10,000                      10,000                      -                                4,910                        -                                Complete 4,910                        4,910                        5,090                  
Parking Lot Repair 100,000                         100,000                    100,000                    -                                -                                100,000                    Award 100,000                    100,000                    -                          
Cardio and Weight Equipment 40,000                          40,000                      40,000                      -                                -                                -                                Deferred -                                -                                40,000                
Roof Repairs 120,000                         120,000                    120,000                    -                                -                                -                                Deferred -                                -                                120,000              
Safety Equipment 5,000                            5,000                        5,000                        -                                -                                5,000                        Budget 5,000                        5,000                        -                          
Pumps - Stuhr Center -                                    -                                -                                -                                -                                2,000                        Unbudgeted 2,000                        2,000                        (2,000)                 
Fencing - Fanno Farmhouse -                                    -                                -                                -                                769                           5,000                        Unbudgeted 5,769                        5,769                        (5,769)                 
Glycol Pump - Harman -                                    -                                -                                -                                -                                3,000                        Unbudgeted 3,000                        3,000                        (3,000)                 
Court Lamps - HMT Athletic Center -                                    -                                -                                -                                -                                4,000                        Unbudgeted 4,000                        4,000                        (4,000)                 
Water Heater - Raleigh -                                    -                                -                                -                                3,931                        -                                Unbudgeted 3,931                        3,931                        (3,931)                 
Mechanical Room Upgrades - Somerset -                                    -                                -                                -                                -                                5,500                        Unbudgeted 5,500                        5,500                        (5,500)                 

TOTAL BUILDING REPLACEMENTS                          446,523                     446,523                     446,523                                 -                     124,653                     174,980                     299,633                     299,633               146,889 

ADA PROJECTS
ADA Imprvmnt - Picnic area 50,000                          50,000                      50,000                      -                                -                                -                                Deferred -                                -                                50,000                
ADA Imprvmnt - Facility access 75,000                          75,000                      75,000                      -                                -                                -                                Deferred -                                -                                75,000                
ADA Imprvmnt - Harman Swim 375,000                         375,000                    375,000                    -                                95,954                      279,046                    Budget 375,000                    375,000                    -                          
ADA Imprvmnt - Ped Pathway 33,000                          33,000                      33,000                      -                                -                                33,000                      Budget 33,000                      33,000                      -                          

TOTAL ADA PROJECTS 533,000                         533,000                    533,000                    -                                95,954                      312,046                    408,000                    408,000                    125,000              

TOTAL CAPITAL OUTLAY DIVISION 1,761,541                      2,726,475                      2,575,150                      5,704,251                 5,301,625                 575,349                    2,533,007                 1,444,251                 4,552,607                 3,977,259                 1,324,366           

Project Budget Project Expenditures Estimated Total Costs
 Est. Cost 

(Over) Under 
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Tualatin Hills Park and Recreation District
Monthly Capital Project Report

Estimated Cost vs. Budget   

Through 05/31/2022   

Description
Prior Year Budget 

Amount
Budget Carryover to 

Current Year
New Funds Budgeted 

in Current Year
Cumulative Project 

Budget
Current Year Budget 

Amount
 Expended Prior 

Years 
 Expended         

Year-to-Date 
 Estimated Cost to 

Complete  Basis of Estimate  Project Cumulative  Current Year  Current Year 
(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

Project Budget Project Expenditures Estimated Total Costs
 Est. Cost 

(Over) Under 

INFORMATION SERVICES DEPARTMENT

INFORMATION TECHNOLOGY REPLACEMENTS
AEDs 9,000                            9,000                        9,000                        -                                -                                9,000                        Budget 9,000                        9,000                        -                          
Desktop Replacement 90,000                          90,000                      90,000                      -                                53,317                      40,000                      Award 93,317                      93,317                      (3,317)                 
Key Card Readers 10,000                          10,000                      10,000                      -                                -                                -                                Deferred -                                -                                10,000                
LAN / WAN Equipment 6,000                            6,000                        6,000                        -                                (6,052)                       12,052                      Budget 6,000                        6,000                        -                          
Network Servers 50,000                          50,000                      50,000                      -                                59,306                      -                                Complete 59,306                      59,306                      (9,306)                 
Switches 50,000                          50,000                      50,000                      -                                34,879                      15,121                      Award 50,000                      50,000                      -                          
Security Cameras 45,000                          45,000                      45,000                      -                                5,515                        39,485                      Award 45,000                      45,000                      -                          
Large Format Printer 15,000                          15,000                      15,000                      -                                -                                -                                Deferred -                                -                                15,000                

TOTAL INFORMATION TECHNOLOGY REPLACEMENTS 275,000                         275,000                    275,000                    -                                146,964                    115,658                    262,622                    262,622                    12,378                

TOTAL INFORMATION SYSTEMS DEPARTMENT 275,000                         275,000                    275,000                    -                                146,964                    115,658                    262,622                    262,622                    12,378                

MAINTENANCE DEPARTMENT

FLEET REPLACEMENTS
Cordless Bckpck Eq Chrgr Bttry 11,000                          11,000                      11,000                      -                                11,040                      -                                Complete 11,040                      11,040                      (40)                      
Zero Turn Mowers 32,000                          32,000                      32,000                      -                                30,110                      -                                Complete 30,110                      30,110                      1,890                  
Grandstand Mowers 76,000                          76,000                      76,000                      -                                74,595                      -                                Complete 74,595                      74,595                      1,405                  

TOTAL FLEET REPLACEMENTS 119,000                         119,000                    119,000                    -                                115,744                    -                                115,744                    115,744                    3,256                  

FLEET IMPROVEMENTS
Ventrac Mowers 63,218                          63,218                      63,218                      -                                67,463                      -                                Complete 67,463                      67,463                      (4,245)                 
Brush Cutter -                                    -                                -                                -                                3,680                        -                                Complete 3,680                        3,680                        (3,680)                 

TOTAL FLEET IMPROVEMENTS 63,218                          63,218                      63,218                      -                                71,143                      -                                71,143                      71,143                      (7,925)                 

TOTAL MAINTENANCE DEPARTMENT -                                    -                                    182,218                         182,218                    182,218                    -                                186,888                    -                                186,888                    186,888                    (4,670)                 

GRAND TOTAL GENERAL FUND 1,761,541                      2,726,475                      3,032,368                      6,161,469                 5,758,843                 575,349                    2,866,859                 1,559,909                 5,002,117                 4,426,768                 1,332,074           

Page 2 of 3



Tualatin Hills Park and Recreation District
Monthly Capital Project Report

Estimated Cost vs. Budget   

Through 05/31/2022   

Description
Prior Year Budget 

Amount
Budget Carryover to 

Current Year
New Funds Budgeted 

in Current Year
Cumulative Project 

Budget
Current Year Budget 

Amount
 Expended Prior 

Years 
 Expended         

Year-to-Date 
 Estimated Cost to 

Complete  Basis of Estimate  Project Cumulative  Current Year  Current Year 
(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

Project Budget Project Expenditures Estimated Total Costs
 Est. Cost 

(Over) Under 

SDC FUND
LAND ACQUISITION -CARRYOVER PROJECTS

Land Acq - N. Bethany Comm Pk 3,215,800                      3,215,800                      2,500,000                      5,715,800                 5,715,800                 -                                42,765                      5,673,035                 Budget 5,715,800                 5,715,800                 -                          
Subtotal Land Acq-N Bethany Comm Pk 3,215,800                      3,215,800                      2,500,000                      5,715,800                 5,715,800                 -                                42,765                      5,673,035                 5,715,800                 5,715,800                 -                          

Land Acq - N Bethany Trails 1,205,000                      1,189,500                      1,205,000                 1,189,500                 -                                43,081                      1,146,419                 Budget 1,189,500                 1,189,500                 -                          
Subtotal Land Acq-N Bethany Trails 1,205,000                      1,189,500                      -                                    1,205,000                 1,189,500                 -                                43,081                      1,146,419                 1,189,500                 1,189,500                 -                          

Land Acq - Bonny Slope West Neighborhood Park 1,500,000                      1,500,000                      -                                    1,500,000 1,500,000                 -                                -                                1,500,000                 Budget 1,500,000                 1,500,000                 -                          
Subtotal Land Acq-Bonny Slope West Neighborhood Park 1,500,000                      1,500,000                      -                                    1,500,000                 1,500,000                 -                                -                                1,500,000                 1,500,000                 1,500,000                 -                          

Land Acq - Bonny Slope West Trails 250,000                         250,000                         250,000 250,000                    -                                -                                250,000                    Budget 250,000                    250,000                    -                          
Subtotal Land Acq-Bonny Slope West Trails 250,000                         250,000                         -                                    250,000                    250,000                    -                                -                                250,000                    250,000                    250,000                    -                          

Land Acq - S Cooper Mtn Trail 1,035,000                      1,035,000                      344,000                         1,379,000                 1,379,000                 -                                8,475                        1,370,525                 Budget 1,379,000                 1,379,000                 -                          
Subtotal S Cooper Mtn Trail 1,035,000                      1,035,000                      344,000                         1,379,000                 1,379,000                 -                                8,475                        1,370,525                 1,379,000                 1,379,000                 -                          

Land Acq - S Cooper Mtn Nat Ar 846,000                         846,000                         -                                    846,000                    846,000                    -                                300                           845,700                    Budget 846,000                    846,000                    -                          
Subtotal S Cooper Mtn Nat Ar 846,000                         846,000                         -                                    846,000                    846,000                    -                                300                           845,700                    846,000                    846,000                    -                          

Land Acq - Neighborhood Parks - S Cooper Mtn 7,995,000                      7,949,000                      500,000                         8,495,000                 8,449,000                 -                                22,623                      8,426,377                 Budget 8,449,000                 8,449,000                 -                          
Subtotal Neighbohood Parks - S Cooper Mtn 7,995,000                      7,949,000                      500,000                         8,495,000                 8,449,000                 -                                22,623                      8,426,377                 8,449,000                 8,449,000                 -                          

Land Acq - Neighborhood Parks - Infill Areas 1,466,240                      1,452,740                      1,000,000                      2,466,240                 2,452,740                 90,138                      2,362,602                 Budget 2,452,740                 2,452,740                 -                          
Sub total Neighborhood Parks Infill Areas 1,466,240                      1,452,740                      1,000,000                      2,466,240                 2,452,740                 -                                90,138                      2,362,602                 2,452,740                 2,452,740                 -                          

TOTAL LAND ACQUISITION 17,513,040                    17,438,040                    4,344,000                      21,857,040               21,782,040               -                                207,381                    21,574,659               -                                21,782,040               21,782,040               -                          

Professional Services -                                    -                                    100,000                         100,000                    100,000                    -                                                      10,000 90,000                      Budget 100,000                    100,000                    -                          
Bethany Creek Trail #2, Segment #3 - Design & Development 1,845,000                      50,000                          1,845,000                 50,000                      1,151,815                                         4,600 45,400                      Award 1,201,815                 50,000                      -                          
Building Expansion - site to be determined 995,000                         995,000                         995,000                    995,000                    -                                                                - 995,000                    Budget 995,000                    995,000                    -                          
New Amenities in existing parks 96,000                          53,000                          100,000                         196,000                    153,000                    22,846                                              5,878 147,122                    Budget 175,846                    153,000                    -                          
Fanno Creek Trail Seg. #5 - Scholls Ferry Rd. to 92 Ave. 250,000                         250,000                         250,000                    250,000                    1,403                                                1,156 247,440                    Budget 250,000                    248,597                    1,403                  
MTIP Grant Match - Beaverton Crk. Trail Land Acq./ROW 247,000                         212,000                         247,000                    212,000                    61,216                                            19,274 166,509                    Budget 247,000                    185,784                    26,216                
MTIP Grant Match - Westside Trail, Segment 18 3,459,820                      425,000                         3,459,820                 425,000                    3,928,513                                                 - 425,000                    Award 4,353,513                 425,000                    -                          
Natural Area Master Plan 100,000                         100,000                         100,000                    100,000                    -                                                                - 100,000                    Budget 100,000                    100,000                    -                          
Highland Park - Design and Permitting 420,000                         320,820                         420,000                    320,820                    120,216                                          22,124 277,660                    Award 420,000                    299,784                    21,036                
Neighborhood Park Construction - Highland Park (NWQ -6) 1,620,000                      1,620,000                      1,620,000                 1,620,000                 153,131                                        806,299 660,570                    Award 1,620,000                 1,466,869                 153,131              
Nghbd Pk Design Permitting / MP - North Bethany Heckman Road (NWQ 55,000                          55,000                          384,200                         439,200                    439,200                    -                                                                - 439,200                    Budget 439,200                    439,200                    -                          
North Bethany Park and Trail Development - Proj. Mgmt. 141,000                         50,000                          141,000                    50,000                      222,112                                          46,488 3,512                        Award 272,112                    50,000                      -                          
North Bethany Park and Trail Improvements 338,000                         120,000                         338,000                    120,000                    167,519                                                    - 120,000                    Budget 287,519                    120,000                    -                          
NW Quadrant New Neighborhood Park #4 Development (Bonnie Meadow 2,320,000                      600,000                         2,320,000                 600,000                    1,380,573                                     121,902 478,098                    Award 1,980,573                 600,000                    -                          
NW Quadrant New Neighborhood Park Development (Crowell) Marty Ln 2,100,000                      25,000                          2,100,000                 25,000                      1,789,640                                         8,910 16,090                      Award 1,814,640                 25,000                      -                          
RFFA Active Transportation Project Readiness Match - Westside Trail, Hw 215,000                         129,000                         215,000                    129,000                    264,910                                          74,221 54,779                      Award 393,910                    129,000                    -                          
So. Cooper Mtn Park and Trail Development - Project Mgmt. 50,000                          50,000                          50,000                      50,000                      -                                                      14,500 35,500                      Budget 50,000                      50,000                      -                          
Somerset West Park - Additional funding for bond project 220,000                         126,758                         220,000                    126,758                    88,126                                              9,456 122,418                    Award 220,000                    131,874                    (5,116)                 
Nghbd Pk Design Permitting / MP -  Miller Road (SWQ-5) 275,000                         150,900                         717,200                         992,200                    868,100                    3,468                                                   595 867,505                    Budget 871,568                    868,100                    -                          
Trail Development - 155th Ave Wetlands 500,000                         487,208                         500,000                    487,208                    37,017                                            52,991 409,992                    Award 500,000                    462,983                    24,225                
Nghbd Pk Design Permitting / MP  - Baker Loop (SEQ-2) 173,500                         111,177                         445,625                         619,125                    556,802                    46,515                                          165,882 406,728                    Award 619,125                    572,610                    (15,808)               
Cedar Hills Pk-addtl bond fdg 65,000                          65,000                          300,000                         365,000                    365,000                    13,197                                              8,033 343,770                    Budget 365,000                    351,803                    13,197                

Subtotal Development/Improvements Carryover 15,485,320                    5,995,863                      2,047,025                      17,532,345               8,042,888                 9,452,217                 1,372,309                 6,452,294                 17,276,820               7,824,603                 218,285              

DEVELOPMENT/IMPROVEMENTS 
Mt. View Champions Park Sport Court - Additional funding for bond project 400,000                         400,000                    400,000                    -                                                                - 400,000                    Budget 400,000                    400,000                    -                          
North Johnson Creek Trail Master Planning - Project Management 40,000                          40,000                      40,000                      -                                                             47 39,953                      Budget 40,000                      40,000                      -                          
Design & Develop Natural Areas for Public Access - South Cooper Mountain 500,000                         500,000                    500,000                    -                                                                - 500,000                    Budget 500,000                    500,000                    -                          
Neighborhood Park Master Planning - Abbey Creek Phase II (NWQ-5) 69,200                          69,200                      69,200                      -                                                        4,201 178,726                    Award 182,927                    182,927                    (113,727)             
Neighborhood Park Master Planning - Pointer Road (NEQ-3) 135,100                         135,100                    135,100                    -                                                        5,408 129,692                    Award 135,100                    135,100                    -                          
Regional Trail Development - Westside Trail #14 1,601,900                      1,601,900                 1,601,900                 -                                                                - 1,601,900                 Budget 1,601,900                 1,601,900                 -                          
Beaverton Creek Trail Preliminary Engineering (MTIP-RFFA) 67,500                          67,500                      67,500                      -                                                             79 67,421                      Budget 67,500                      67,500                      -                          
Downtown planning 50,000                          50,000                      50,000                      -                                                      37,500 12,500                      Award 50,000                      50,000                      -                          
Cooper Mountain Planning 15,000                          15,000                      15,000                      -                                                                - 15,000                      Budget 15,000                      15,000                      -                          

TOTAL DEVELOPMENT/IMPROVEMENT PROJECTS -                                    -                                    2,878,700                      2,878,700                 2,878,700                 -                                47,235                      2,945,192                 -                                2,992,427                 2,992,427                 (113,727)             

UNDESIGNATED PROJECTS
Undesignated Projects -                                    -                                    13,813,810                    13,813,810               13,813,810               -                                                                - 13,813,810               Budget 13,813,810               13,813,810               -                          

TOTAL UNDESIGNATED PROJECTS -                                    -                                    13,813,810                    13,813,810               13,813,810               -                                -                                13,813,810               -                                13,813,810               13,813,810               -                          

GRAND TOTAL SDC FUND 32,998,360                    23,433,903                    23,083,535                    56,081,895               46,517,438               9,452,217                 1,626,926                 44,785,954               -                                55,865,097               46,412,880               104,558              
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BOND CAPITAL PROJECTS FUND

New Neighborhood Parks Development
SE AM Kennedy Park & Athletic Field 1,285,250                             50,704 1,335,954           1,674,551               -                        1,674,551             -                          Complete 1,674,551             (338,597)               -25.3% 125.3% 100.0%
SW Barsotti Park & Athletic Field 1,285,250                             27,556 1,312,806           1,250,248               -                        1,250,248             -                          Complete 1,250,248             62,558                   4.8% 95.2% 100.0%
NW Hansen Ridge Park (formerly Kaiser Ridge) 771,150                                16,338 787,488              731,629                  -                        731,629                -                          Complete 731,629                55,859                   7.1% 92.9% 100.0%
SW Roy Dancer Park 771,150                                16,657 787,807              643,447                  -                        643,447                -                          Complete 643,447                144,360                 18.3% 81.7% 100.0%
NE Roger Tilbury Park 771,150                                19,713 790,863              888,218                  -                        888,218                -                          Complete 888,218                (97,355)                 -12.3% 112.3% 100.0%

Sub-total New Neighborhood Parks Development 4,883,950          130,968             5,014,918        5,188,093            -                     5,188,093          -                          5,188,093          (173,175)            -3.5% 103.5% 100.0%

UND
Authorized Use of Savings from Bond Issuance 
Administration Category                             -                  173,175               173,175                               - -                        -                            -                           N/A -                            173,175                 n/a n/a  n/a 

Total New Neighborhood Parks Development 4,883,950          304,143             5,188,093        5,188,093            -                     5,188,093          -                          5,188,093          -                         0.0% 100.0% 100.0%

Renovate & Redevelop Neighborhood Parks
NE Cedar Mill Park, Trail & Athletic Fields 1,125,879                                29,756 1,155,635           990,095                  -                        990,095                -                          Complete 990,095                165,540                 14.3% 85.7% 100.0%
SE Camille Park 514,100                                   28,634 542,734              585,471                  -                        585,471                -                          Complete 585,471                (42,737)                 -7.9% 107.9% 100.0%
NW Somerset West Park 1,028,200                              120,124 1,148,324           1,528,550               -                        1,528,550             1,325                  Complete 1,529,875             (381,551)               -33.2% 133.1% 99.9%
NW Pioneer Park and Bridge Replacement 544,934                                   21,278 566,212              533,358                  -                        533,358                -                          Complete 533,358                32,854                   5.8% 94.2% 100.0%
SE Vista Brook Park 514,100                                   20,504 534,604              729,590                  -                        729,590                -                          Complete 729,590                (194,986)               -36.5% 136.5% 100.0%

Sub-total Renovate & Redevelop Neighborhood Parks 3,727,213             220,296                3,947,509           4,367,063               -                        4,367,063             1,325                  4,368,388             (420,879)               -10.7% 110.6% 100.0%

UND
Authorized Use of Savings from Bond Issuance 
Administration Category                             -                  420,879               420,879                               - -                        -                            -                           N/A -                            420,879                 n/a n/a  n/a 

Total Renovate & Redevelop Neighborhood Parks 3,727,213          641,175             4,368,388        4,367,063            -                     4,367,063          1,325                  4,368,388          -                         0.0% 100.0% 100.0%

New Neighborhood Parks Land Acquisition
NW New Neighborhood Park - NW Quadrant (Biles)               1,500,000                    28,554 1,528,554           1,041,404               -                        1,041,404             -                          Complete 1,041,404             487,150                 31.9% 68.1% 100.0%
NW New Neighborhood Park - NW Quadrant (Living Hope)                             -                             - -                          1,067,724               -                        1,067,724             -                          Complete 1,067,724             (1,067,724)             -100.0% n/a 100.0%
NW New Neighborhood Park - NW Quadrant (Mitchell)                             -                             - -                          793,396                  -                        793,396                -                          Complete 793,396                (793,396)               -100.0% n/a 100.0%
NW New Neighborhood Park - NW Quadrant (PGE)                             -                             - -                          62,712                    -                        62,712                  -                          Complete 62,712                  (62,712)                 -100.0% n/a 100.0%
NE New Neighborhood Park - NE Quadrant (Wilson)               1,500,000                    27,968 1,527,968           529,294                  -                        529,294                -                          Complete 529,294                998,674                 65.4% 34.6% 100.0%

NE
New Neighborhood Park - NE Quadrant
 (Lehman - formerly undesignated)               1,500,000                    33,466 1,533,466           2,119,940               -                        2,119,940             -                          Complete 2,119,940             (586,474)               -38.2% 138.2% 100.0%

SW
New Neighborhood Park - SW Quadrant 
(Sterling Savings)               1,500,000                    24,918 1,524,918           1,058,925               -                        1,058,925             -                          Complete 1,058,925             465,993                 30.6% 69.4% 100.0%

SW New Neighborhood Park - SW Quadrant (Altishin)                             -                             - -                          551,696                  -                        551,696                -                          Complete 551,696                (551,696)               -100.0% n/a 100.0%

SW
New Neighborhood Park - SW Quadrant 
(Hung easement for Roy Dancer Park)                             -                             - -                          60,006                    -                        60,006                  -                          Complete 60,006                  (60,006)                 -100.0% n/a 100.0%

SE New Neighborhood Park - SE Quadrant (Cobb)               1,500,000                    15,547 1,515,547           2,609,880               -                        2,609,880             -                          Complete 2,609,880             (1,094,333)             -72.2% 172.2% 100.0%
NW New Neighborhood Park (North Bethany) (McGettigan)               1,500,000                    23,667 1,523,667           1,629,763               -                        1,629,763             -                          Complete 1,629,763             (106,096)               -7.0% 107.0% 100.0%
UND New Neighborhood Park - Undesignated                             -                             - -                          -                              -                            -                          Reallocated -                            -                            -100.0% n/a 0.0%

Sub-total New Neighborhood Parks               9,000,000                  154,120             9,154,120               11,524,740                          -             11,524,740                           -             11,524,740              (2,370,620) -25.9% 125.9% 100.0%

UND
Authorized Use of Savings from New Community Park 
Land Acquisition Category                             -               1,655,521             1,655,521                               - -                                                    -                           -  N/A                             - 1,655,521              n/a n/a  n/a 

UND
Authorized Use of Savings from Community Center / 
Community Park Land Acquisition Category                             -                  715,099               715,099                               - -                                                    -                           -  N/A                             - 715,099                 n/a n/a  n/a 

Total New Neighborhood Parks               9,000,000               2,524,740           11,524,740               11,524,740                          -             11,524,740                           -             11,524,740                             - 0.0% 100.0% 100.0%

Project Budget Project Expenditures
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Project Budget Project Expenditures

New Community Park Development
SW SW Quad Community Park & Athletic Field 7,711,500                              343,963 8,055,463           10,518,693             75,824               10,594,517           27,902                Complete 10,622,419           (2,566,956)             -31.9% 131.5% 99.7%

Sub-total New Community Park Development               7,711,500                  343,963             8,055,463               10,518,693                75,824             10,594,517                 27,902             10,622,419              (2,566,956) -31.9% 131.5% 99.7%

UND
Authorized use of savings from Bond Facility Rehabilitation 
category               1,300,000             1,300,000                               -                          -                             -                           -  N/A                             -               1,300,000 n/a n/a n/a

UND
Authorized use of savings from Bond Administration 
(Issuance) category                  930,529               930,529                               -                          -                             -                           -  N/A                             -                  930,529 n/a n/a n/a

UND
Outside Funding from Washington County / Metro
Transferred from Community Center Land Acquisition                             -                  384,251 384,251                                            - -                                                    -                           -  N/A -                            384,251                 n/a n/a  n/a 

Total New Community Park Development               7,711,500               2,958,743           10,670,243               10,518,693                75,824             10,594,517                 27,902             10,622,419                    47,824 0.4% 99.3% 99.7%

New Community Park Land Acquisition
NE New Community Park - NE Quadrant (Teufel) 10,000,000                            132,657 10,132,657         8,103,899               -                        8,103,899             -                          Complete 8,103,899             2,028,758              20.0% 80.0% 100.0%

NE
Community Park Expansion - NE Quad (BSD/William 
Walker) -                                                        - -                          373,237                  -                        373,237                -                          Complete 373,237                (373,237)               100.0% n/a 100.0%

Sub-total New Community Park             10,000,000                  132,657           10,132,657                8,477,136                          -               8,477,136                           -               8,477,136               1,655,521 16.3% 83.7% 100.0%

UND
Authorized Use of Savings for New Neighborhood Parks 
Land Acquisition Category                             -             (1,655,521)           (1,655,521)                               - -                                                    -                           -  N/A                             -              (1,655,521) n/a n/a n/a

Total New Community Park             10,000,000             (1,522,864)             8,477,136                8,477,136                          -               8,477,136                           -               8,477,136                             - 0.0% 100.0% 100.0%

Renovate and Redevelop Community Parks
NE Cedar Hills Park & Athletic Field 6,194,905                              449,392 6,644,297           7,684,215               -                        7,684,215             -                          Complete 7,684,316             (1,040,019)             -15.7% 115.7% 100.0%
SE Schiffler Park 3,598,700                                74,403 3,673,103           2,633,084               -                        2,633,084             -                          Complete 2,633,084             1,040,019              28.3% 71.7% 100.0%

Total Renovate and Redevelop Community Parks               9,793,605                  523,795           10,317,400               10,317,299                          -             10,317,299                           -             10,317,400                             - 0.0% 100.0% 100.0%

Natural Area Preservation - Restoration
NE Roger Tilbury Memorial Park 30,846                                       1,872 32,718                36,450                    -                        36,450                  -                          Complete 36,450                  (3,732)                   -11.4% 111.4% 100.0%
NE Cedar Mill Park 30,846                                       1,172 32,018                1,201                      -                        1,201                    -                          Complete 1,201                    30,817                   96.2% 3.8% 100.0%
NE Jordan/Jackie Husen Park 308,460                                     8,961 317,421              36,236                    -                        36,236                  -                          Complete 36,236                  281,185                 88.6% 11.4% 100.0%
NW NE/Bethany Meadows Trail Habitat Connection 246,768                                   16,178 262,946              -                              -                        -                            -                          On Hold -                            262,946                 100.0% 0.0% 0.0%
NW Hansen Ridge Park (formerly Kaiser Ridge) 10,282                                          300 10,582                12,929                    -                        12,929                  -                          Complete 12,929                  (2,347)                   -22.2% 122.2% 100.0%
NW Allenbach Acres Park 41,128                                       2,318 43,446                10,217                    -                        10,217                  -                          Complete 10,217                  33,229                   76.5% 23.5% 100.0%
NW Crystal Creek Park 205,640                                     7,208 212,848              95,401                    -                        95,401                  -                          Complete 95,401                  117,447                 55.2% 44.8% 100.0%
NE Foothills Park 61,692                                       1,172 62,864                46,178                    -                        46,178                  -                          Complete 46,178                  16,686                   26.5% 73.5% 100.0%
NE Commonwealth Lake Park 41,128                                          778 41,906                30,809                    -                        30,809                  -                          Complete 30,809                  11,097                   26.5% 73.5% 100.0%
NW Tualatin Hills Nature Park 90,800                                       2,323 93,123                27,696                    -                        27,696                  -                          Complete 27,696                  65,427                   70.3% 29.7% 100.0%
NE Pioneer Park 10,282                                          254 10,536                9,421                      -                        9,421                    -                          Complete 9,421                    1,115                     10.6% 89.4% 100.0%
NW Whispering Woods Park 51,410                                          914 52,324                48,871                    -                        48,871                  -                          Complete 48,871                  3,453                     6.6% 93.4% 100.0%
NW Willow Creek Nature Park 20,564                                          389 20,953                21,877                    -                        21,877                  -                          Complete 21,877                  (924)                      -4.4% 104.4% 100.0%
SE AM Kennedy Park 30,846                                          741 31,587                26,866                    -                        26,866                  -                          Complete 26,866                  4,721                     14.9% 85.1% 100.0%
SE Camille Park 77,115                                       1,784 78,899                61,399                    -                        61,399                  -                          Complete 61,399                  17,500                   22.2% 77.8% 100.0%
SE Vista Brook Park 20,564                                          897 21,461                5,414                      -                        5,414                    -                          Complete 5,414                    16,047                   74.8% 25.2% 100.0%
SE Greenway Park/Koll Center 61,692                                       2,316 64,008                56,727                    -                        56,727                  -                          Complete 56,727                  7,281                     11.4% 88.6% 100.0%
SE Bauman Park 82,256                                       2,024 84,280                30,153                    -                        30,153                  -                          Complete 30,153                  54,127                   64.2% 35.8% 100.0%
SE Fanno Creek Park 162,456                                     6,736 169,192              65,185                    -                        65,185                  -                          Complete 65,185                  104,007                 61.5% 38.5% 100.0%
SE Hideaway Park 41,128                                       1,105 42,233                38,459                    -                        38,459                  -                          Complete 38,459                  3,774                     8.9% 91.1% 100.0%
SW Murrayhill Park 61,692                                       1,031 62,723                65,712                    -                        65,712                  -                          Complete 65,712                  (2,989)                   -4.8% 104.8% 100.0%
SE Hyland Forest Park 71,974                                       1,342 73,316                65,521                    -                        65,521                  -                          Complete 65,521                  7,795                     10.6% 89.4% 100.0%
SW Cooper Mountain 205,640                                   13,479 219,119              14                           -                        14                         -                          On Hold 14                         219,105                 100.0% 0.0% 100.0%
SW Winkelman Park 10,282                                          241 10,523                5,894                      -                        5,894                    -                          Complete 5,894                    4,629                     44.0% 56.0% 100.0%
SW Lowami Hart Woods 287,896                                     9,345 297,241              130,125                  -                        130,125                -                          Complete 130,125                167,116                 56.2% 43.8% 100.0%
SW Rosa/Hazeldale Parks 28,790                                          722 29,512                12,754                    -                        12,754                  -                          Complete 12,754                  16,758                   56.8% 43.2% 100.0%
SW Mt Williams Park 102,820                                     9,269 112,089              52,362                    -                        52,362                  -                          Complete 52,362                  59,727                   53.3% 46.7% 100.0%
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Project Budget Project Expenditures

SW Jenkins Estate 154,230                                     3,365 157,595              139,041                  -                        139,041                -                          Complete 139,041                18,554                   11.8% 88.2% 100.0%
SW Summercrest Park 10,282                                          193 10,475                7,987                      -                        7,987                    -                          Complete 7,987                    2,488                     23.8% 76.2% 100.0%
SW Morrison Woods 61,692                                       4,042 65,734                0                             -                        0                           -                          Cancelled 0                           65,734                   100.0% 0.0% 100.0%
UND Interpretive Sign Network 339,306                                     9,264 348,570              326,776                  -                        326,776                -                          Complete 326,776                21,794                   6.3% 93.7% 100.0%
NW Beaverton Creek Trail 61,692                                       4,043 65,735                -                              -                        -                            -                          On Hold -                            65,735                   100.0% 0.0% 0.0%
NW Bethany Wetlands/Bronson Creek 41,128                                       2,695 43,823                -                              -                        -                            -                          On Hold -                            43,823                   100.0% 0.0% 0.0%
NW Bluegrass Downs Park 15,423                                       1,010 16,433                -                              -                        -                            -                          On Hold -                            16,433                   100.0% 0.0% 0.0%
NW Crystal Creek 41,128                                       2,696 43,824                -                              -                        -                            -                          On Hold -                            43,824                   100.0% 0.0% 0.0%
UND Reallocation of project savings to new project budgets -                                           (865,000) (865,000)             -                              -                        -                            -                          Reallocation -                            (865,000)               100.0% 0.0% 0.0%
SE Hyland Woods Phase 2 -                                               77,120 77,120                65,453                    -                        65,453                  -                          Complete 65,453                  11,667                   15.1% 84.9% 100.0%
SW Jenkins Estate Phase 2 -                                             131,457 131,457              67,754                    -                        67,754                  -                          Complete 67,754                  63,703                   48.5% 51.5% 100.0%
NW Somerset -                                             161,030 161,030              161,030                  -                        161,030                -                          Complete 161,030                -                            0.0% 100.0% 100.0%
NW Rock Creek Greenway -                                             167,501 167,501              150,152                  -                        150,152                -                          Complete 150,152                17,349                   10.4% 89.6% 100.0%
NW Whispering Woods Phase 2 -                                             102,661 102,661              97,000                    -                        97,000                  -                          Complete 97,000                  5,661                     5.5% 94.5% 100.0%
SE Raleigh Park -                                             118,187 118,187              30,975                    57,334               88,309                  238,009              Site Prep 326,318                (208,131)               -176.1% 74.7% 27.1%
NE Bannister Creek Greenway/NE  Park -                                               80,798 80,798                28,488                    4,064                 32,552                  48,246                Site Prep 80,798                  -                            0.0% 40.3% 40.3%
NW Beaverton Creek Greenway Duncan -                                               20,607 20,607                -                              -                        -                            -                          Cancelled -                            20,607                   100.0% 0.0% 0.0%
SE Church of Nazarene -                                               30,718 30,718                14,121                    -                        14,121                  -                          Complete 14,121                  16,597                   54.0% 46.0% 100.0%
SW Lilly K. Johnson Woods -                                               30,722 30,722                37,132                    -                        37,132                  -                          Complete 37,132                  (6,410)                   -20.9% 120.9% 100.0%
UND Restoration of new properties to be acquired 643,023                                   41,096 684,119              976                         -                        976                       6,196                  On Hold 7,172                    676,947                 99.0% 0.1% 13.6%
UND Reallocation of project savings to new project budgets -                                        (1,570,245) (1,570,245)          -                              -                        -                            -                          Reallocation -                            (1,570,245)             100.0% 0.0% 0.0%
NE NE Quadrant Property(Findley) -                                             471,984 471,984              19,983                    27,231               47,213                  424,771              Site Prep 471,984                -                            0.0% 10.0% 10.0%
NE N. Johnson Greenway (Peterkort) -                                             262,760 262,760              -                              -                        -                            -                          Cancelled -                            262,760                 100.0% 0.0% 0.0%
NE Commonwealth Lake Park -                                               62,932 62,932                -                              4,519                 4,519                    58,413                Budget 62,932                  -                            0.0% 7.2% 7.2%
SW 155th Wetlands -                                               26,060 26,060                22,951                    -                        22,951                  -                          Complete 22,951                  3,109                     11.9% 88.1% 100.0%
SW Bronson Creek New Properties -                                             104,887 104,887              -                              -                        -                            104,887              Budget 104,887                -                            0.0% 0.0% 0.0%
SE Fanno Creek Greenway -                                               83,909 83,909                80,114                    -                        80,114                  -                          Complete 80,114                  3,795                     4.5% 95.5% 100.0%
NW HMT north woods and stream -                                               52,176 52,176                20,235                    5,485                 25,720                  26,456                Site Prep 52,176                  -                            0.0% 49.3% 49.3%
NE Cedar Mill Creek Greenway -                                               31,260 31,260                18,959                    2,860                 21,820                  9,440                  Site Prep 31,260                  -                            0.0% 69.8% 69.8%
SW Fir Grove Park -                                               25,908 25,908                14,369                    8,225                 22,594                  3,314                  Site Prep 25,908                  -                            0.0% 87.2% 87.2%
SW HL Cain Wetlands -                                               25,989 25,989                23,275                    -                        23,275                  2,714                  Site Prep 25,989                  -                            0.0% 89.6% 89.6%
NW Bronson Creek Park -                                               26,191 26,191                5,401                      1,958                 7,359                    18,832                Site Prep 26,191                  -                            0.0% 28.1% 28.1%
SE Center Street Wetlands Area -                                               20,939 20,939                7,387                      3,780                 11,167                  9,772                  Site Prep 20,939                  -                            0.0% 53.3% 53.3%
SW Tallac Terrace Park -                                               10,511 10,511                -                              -                        -                            -                          Cancelled -                            10,511                   100.0% 0.0% 0.0%
NE Forest Hills Park -                                               10,462 10,462                2,154                      440                    2,594                    7,868                  Site Prep 10,462                  -                            0.0% 24.8% 24.8%
UND Arborist/Tree Management -                                             297,824 297,824              115,702                  35,742               151,444                60,553                Site Prep 211,997                85,827                   28.8% 50.9% 71.4%
NW North Bethany Greenway -                                               26,131 26,131                8,546                      2,359                 10,905                  15,226                Site Prep 26,131                  -                            0.0% 41.7% 41.7%
NW Willow Creek Greenway II -                                               26,031 26,031                24,480                    5,741                 30,221                  1,706                  Complete 31,927                  (5,896)                   -22.6% 116.1% 94.7%
NW Westside Trail Segment 18 -                                               26,221 26,221                475                         -                        475                       25,746                Budget 26,221                  -                            0.0% 1.8% 1.8%
SW Westside Trail- Burntwood area -                                               25,813 25,813                23,939                    -                        23,939                  -                          Complete 23,939                  1,874                     7.3% 92.7% 100.0%
NW Waterhouse Trail -                                               26,207 26,207                1,979                      1,426                 3,404                    22,803                Site Prep 26,207                  -                            0.0% 13.0% 13.0%

Sub-total Natural Area Restoration               3,762,901                  293,026             4,055,927                2,510,704              161,162               2,671,867             1,384,060 3,756,820             299,107              7.4% 65.9% 71.1%

UND
Authorized Use of Savings for Natural Area Preservation - 
Land Acquisition                             -                (299,107)              (299,107)                               - -                                                    - (299,107)              N/A                             -                 (299,107) n/a n/a n/a

Total Natural Area Restoration               3,762,901                    (6,081)             3,756,820                2,510,704              161,162               2,671,867             1,084,953               3,756,820                             - 0.0% 71.1% 71.1%

Natural Area Preservation - Land Acquisition
UND Natural Area Acquisitions 8,400,000                              447,583 8,847,583           9,146,690               -                        9,146,690             -                          Budget 9,146,690             (299,107)               -3.4% 103.4% 100.0%

Sub-total Natural Area Preservation - Land Acquisition               8,400,000                  447,583             8,847,583                9,146,690                          -               9,146,690                           -               9,146,690                 (299,107) -3.4% 103.4% 100.0%

UND Authorized Use of Savings from Natural Area Restoration                             -                  299,107               299,107                               - -                                                    -                           -  N/A                             -                  299,107 n/a n/a n/a
Total Natural Area Preservation - Land Acquisition               8,400,000                  746,690             9,146,690                9,146,690                          -               9,146,690                           -               9,146,690                             - 0.0% 100.0% 100.0%
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Project Budget Project Expenditures

New Linear Park and Trail Development
SW Westside Trail Segments 1, 4, & 7 4,267,030                                85,084 4,352,114           4,381,083               -                        4,381,083             -                          Complete 4,381,083             (28,969)                 -0.7% 100.7% 100.0%
NE Jordan/Husen Park Trail 1,645,120                                46,432 1,691,552           1,227,496               -                        1,227,496             -                          Complete 1,227,496             464,056                 27.4% 72.6% 100.0%
NW Waterhouse Trail Segments 1, 5 & West Spur 3,804,340                                78,646 3,882,986           4,394,637               -                        4,394,637             -                          Complete 4,394,637             (511,651)               -13.2% 113.2% 100.0%
NW Rock Creek Trail #5 & Allenbach, North Bethany #2 2,262,040                              103,949 2,365,989           1,743,667               -                        1,743,667             -                          Complete 1,743,667             622,322                 26.3% 73.7% 100.0%
UND Miscellaneous Natural Trails 100,000                                     8,837 108,837              30,394                    -                        30,394                  78,443                Budget 108,837                -                            0.0% 27.9% 27.9%
NW Nature Park - Old Wagon Trail 359,870                                     3,094 362,964              238,702                  -                        238,702                -                          Complete 238,702                124,262                 34.2% 65.8% 100.0%
NE NE Quadrant Trail - Bluffs Phase 2 257,050                                   14,797 271,847              412,424                  -                        412,424                -                          Complete 412,424                (140,577)               -51.7% 151.7% 100.0%
SW Lowami Hart Woods 822,560                                   55,645 878,205              1,255,274               -                        1,255,274             -                          Complete 1,255,274             (377,069)               -42.9% 142.9% 100.0%
NW Westside - Waterhouse Trail Connection 1,542,300                                48,560 1,590,860           1,055,589               -                        1,055,589             -                          Complete 1,055,589             535,271                 33.6% 66.4% 100.0%

Sub-total New Linear Park and Trail Development 15,060,310           445,044                15,505,354         14,739,266             -                        14,739,266           78,443                14,817,709           687,645                 4.4% 95.1% 99.5%

UND
Authorized Use of Savings for Multi-field/Multi-purpose 
Athletic Field Development                             -                (687,645)              (687,645)                               - -                                                    -                           -  N/A                             -                 (687,645) n/a n/a n/a

Total New Linear Park and Trail Development             15,060,310                (242,601)           14,817,709               14,739,266                          -             14,739,266                 78,443             14,817,709                             - 0.0% 99.5% 99.5%

New Linear Park and Trail Land Acquisition
UND New Linear Park and Trail Acquisitions 1,200,000                                23,401 1,223,401           1,222,206               -                        1,222,206             1,195                  Budget 1,223,401             -                            0.0% 99.9% 99.9%

Total New Linear Park and Trail Land Acquisition 1,200,000             23,401                  1,223,401           1,222,206               -                        1,222,206             1,195                  1,223,401             -                            0.0% 99.9% 99.9%

Multi-field/Multi-purpose Athletic Field Development
SW Winkelman Athletic Field 514,100                                   34,601 548,701              941,843                  -                        941,843                -                          Complete 941,843                (393,142)               -71.6% 171.6% 100.0%
SE Meadow Waye Park 514,100                                     4,791 518,891              407,340                  -                        407,340                -                          Complete 407,340                111,551                 21.5% 78.5% 100.0%
NW New Fields in NW Quadrant - Living Hope 514,100                                   77,969 592,069              1,169,762               5,759                 1,175,521             81,540                Award 1,257,061             (664,992)               -112.3% 198.5% 93.5%
NE New Fields in NE Quadrant (Cedar Mill Park) 514,100                                   14,184 528,284              527,993                  -                        527,993                -                          Complete 527,993                291                       0.1% 99.9% 100.0%
SW New Fields in SW Quadrant - MVCP 514,100                                   59,494 573,594              38,312                    76,334               114,647                458,947              Budget 573,594                -                            0.0% 20.0% 20.0%
SE New Fields in SE Quadrant (Conestoga Middle School) 514,100                                   19,833 533,933              548,917                  -                        548,917                -                          Complete 548,917                (14,984)                 -2.8% 102.8% 100.0%

Sub-total Multi-field/Multi-purpose Athletic Field Dev. 3,084,600             210,872                3,295,472           3,634,168               82,093               3,716,261             540,487              4,256,748             (961,276)               -29.2% 112.8% 87.3%

UND
Authorized Use of Savings from New Linear 
Park and Trail Development category                             -                  687,645               687,645                               - -                        -                            -                           N/A -                            687,645                 n/a n/a  n/a 

UND
Authorized Use of Savings from Facility 
Rehabilitation category                             -                  244,609               244,609                               - -                        -                            -                           N/A -                            244,609                 n/a n/a  n/a 

UND
Authorized Use of Savings from Bond Issuance 
Administration Category                             -                    29,022                 29,022                               - -                        -                            -                           N/A -                            29,022                   n/a n/a  n/a 

Total Multi-field/Multi-purpose Athletic Field Dev. 3,084,600          1,172,148          4,256,748        3,634,168            82,093            3,716,261          540,487              4,256,748          -                         0.0% 87.3% 87.3%

Deferred Park Maintenance Replacements
UND Play Structure Replacements at 11 sites 810,223                                     3,685 813,908              773,055                  -                        773,055                -                          Complete 773,055                40,853                   5.0% 95.0% 100.0%
NW Bridge/boardwalk replacement - Willow Creek 96,661                                       1,276 97,937                127,277                  -                        127,277                -                          Complete 127,277                (29,340)                 -30.0% 130.0% 100.0%
SW Bridge/boardwalk replacement - Rosa Park 38,909                                          369 39,278                38,381                    -                        38,381                  -                          Complete 38,381                  897                       2.3% 97.7% 100.0%
SW Bridge/boardwalk replacement - Jenkins Estate 7,586                                             34 7,620                  28,430                    -                        28,430                  -                          Complete 28,430                  (20,810)                 -273.1% 373.1% 100.0%
SE Bridge/boardwalk replacement - Hartwood Highlands 10,767                                          134 10,901                985                         -                        985                       -                          Cancelled 985                       9,916                     91.0% 9.0% 100.0%
NE Irrigation Replacement at Roxbury Park 48,854                                           63 48,917                41,902                    -                        41,902                  -                          Complete 41,902                  7,015                     14.3% 85.7% 100.0%
UND Pedestrian Path Replacement at 3 sites 116,687                                        150 116,837              118,039                  -                        118,039                -                          Complete 118,039                (1,202)                   -1.0% 101.0% 100.0%
SW Permeable Parking Lot at Aloha Swim Center 160,914                                     1,515 162,429              191,970                  -                        191,970                -                          Complete 191,970                (29,541)                 -18.2% 118.2% 100.0%
NE Permeable Parking Lot at Sunset Swim Center 160,914                                     2,614 163,528              512,435                  -                        512,435                -                          Complete 512,435                (348,907)               -213.4% 313.4% 100.0%

Sub-total Deferred Park Maintenance Replacements 1,451,515             9,840                    1,461,355           1,832,474               -                        1,832,474             -                          1,832,474             (371,119)               -25.4% 125.4% 100.0%

UND
Authorized Use of Savings from Facility Expansion & 
Improvements Category -                                             200,634 200,634                                            - -                        -                            -                          N/A -                            200,634                 n/a n/a n/a

UND
Authorized Use of Savings from Bond Issuance 
Administration Category -                                             170,485 170,485                                            - -                        -                            -                          N/A -                            170,485                 n/a n/a n/a

Total Deferred Park Maintenance Replacements 1,451,515             380,959                1,832,474           1,832,474               -                        1,832,474             -                          1,832,474             -                            0.0% 100.0% 100.0%
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Project Budget Project Expenditures

Facility Rehabilitation
UND Structural Upgrades at Several Facilities 317,950                               (194,874) 123,076              115,484                  -                        115,484                -                          Complete 115,484                7,592                     6.2% 93.8% 100.0%
SW Structural Upgrades at Aloha Swim Center 406,279                                     8,497 414,776              518,302                  -                        518,302                -                          Complete 518,302                (103,526)               -25.0% 125.0% 100.0%
SE Structural Upgrades at Beaverton Swim Center 1,447,363                                37,353 1,484,716           820,440                  -                        820,440                -                          Complete 820,440                664,276                 44.7% 55.3% 100.0%
NE Structural Upgrades at Cedar Hills Recreation Center 628,087                                   18,177 646,264              544,403                  -                        544,403                -                          Complete 544,403                101,861                 15.8% 84.2% 100.0%
SW Structural Upgrades at Conestoga Rec/Aquatic Ctr 44,810                                          847 45,657                66,762                    -                        66,762                  -                          Complete 66,762                  (21,105)                 -46.2% 146.2% 100.0%
SE Structural Upgrades at Garden Home Recreation Center 486,935                                   21,433 508,368              513,762                  -                        513,762                -                          Complete 513,762                (5,394)                   -1.1% 101.1% 100.0%
SE Structural Upgrades at Harman Swim Center 179,987                                     2,779 182,766              73,115                    -                        73,115                  -                          Complete 73,115                  109,651                 60.0% 40.0% 100.0%
NW Structural Upgrades at HMT/50 Mtr Pool/Aquatic Ctr 312,176                                     4,692 316,868              233,429                  -                        233,429                -                          Complete 233,429                83,439                   26.3% 73.7% 100.0%
NW Structural Upgrades at HMT Aquatic Ctr - Roof Replacement -                                             203,170 203,170              446,162                  -                        446,162                -                          Complete 446,162                (242,992)               -119.6% 219.6% 100.0%
NW Structural Upgrades at HMT Administration Building 397,315                                     6,080 403,395              299,599                  -                        299,599                -                          Complete 299,599                103,796                 25.7% 74.3% 100.0%
NW Structural Upgrades at HMT Athletic Center 65,721                                           85 65,806                66,000                    -                        66,000                  -                          Complete 66,000                  (194)                      -0.3% 100.3% 100.0%
NW Structural Upgrades at HMT Dryland Training Ctr 116,506                                     2,137 118,643              75,686                    -                        75,686                  -                          Complete 75,686                  42,957                   36.2% 63.8% 100.0%
NW Structural Upgrades at HMT Tennis Center 268,860                                     5,033 273,893              74,804                    -                        74,804                  -                          Complete 74,804                  199,089                 72.7% 27.3% 100.0%
SE Structural Upgrades at Raleigh Swim Center 4,481                                               6 4,487                  5,703                      -                        5,703                    -                          Complete 5,703                    (1,216)                   -27.1% 127.1% 100.0%
NW Structural Upgrades at Somerset Swim Center 8,962                                             12 8,974                  9,333                      -                        9,333                    -                          Complete 9,333                    (359)                      -4.0% 104.0% 100.0%
NE Sunset Swim Center Structural Upgrades 1,028,200                                16,245 1,044,445           626,419                  -                        626,419                -                          Complete 626,419                418,026                 40.0% 60.0% 100.0%
NE Sunset Swim Center Pool Tank 514,100                                        275 514,375              308,574                  -                        308,574                -                          Complete 308,574                205,801                 40.0% 60.0% 100.0%
UND Auto Gas Meter Shut Off Valves at All Facilities -                                                    275 275                     17,368                    -                        17,368                  -                          Complete 17,368                  (17,093)                 100.0% 0.0% 100.0%

Sub-total Facility Rehabilitation 6,227,732             132,222                6,359,954           4,815,345               -                        4,815,345             -                          4,815,345             1,544,609              24.3% 75.7% 100.0%

UND
Authorized  use of savings for SW Quad Community Park & 
Athletic Fields -                            (1,300,000)            (1,300,000)          -                              -                        -                            -                          N/A -                            (1,300,000)             n/a n/a n/a

Sub-total Facility Rehabilitation 6,227,732             (1,167,778)            5,059,954           4,815,345               -                        4,815,345             -                          4,815,345             244,609                 4.8% n/a n/a

UND
Authorized Use of Savings for Multi-field/Multi-purpose 
Athletic Field Development                             -                (244,609)              (244,609)                               - -                                                    -                           -  N/A                             -                 (244,609) n/a n/a n/a

Total Facility Rehabilitation               6,227,732             (1,412,387)             4,815,345                4,815,345                          -               4,815,345                           -               4,815,345                             - 0.0% 100.0% 100.0%

Facility Expansion and Improvements
SE Elsie Stuhr Center Expansion & Structural Improvements 1,997,868                                30,311 2,028,179           2,039,367               -                        2,039,367             -                          Complete 2,039,367             (11,188)                 -0.6% 100.6% 100.0%
SW Conestoga Rec/Aquatic Expansion & Splash Pad 5,449,460                                85,351 5,534,811           5,414,909               -                        5,414,909             -                          Complete 5,414,909             119,902                 2.2% 97.8% 100.0%
SW Aloha ADA Dressing Rooms 123,384                                        158 123,542              178,764                  -                        178,764                -                          Complete 178,764                (55,222)                 -44.7% 144.7% 100.0%
NW Aquatics Center ADA Dressing Rooms 133,666                                     1,083 134,749              180,540                  -                        180,540                -                          Complete 180,540                (45,791)                 -34.0% 134.0% 100.0%
NE Athletic Center HVAC Upgrades 514,100                                        654 514,754              321,821                  -                        321,821                -                          Complete 321,821                192,933                 37.5% 62.5% 100.0%

Sub-total Facility Expansion and Improvements 8,218,478             117,557                8,336,035           8,135,401               -                        8,135,401             -                          8,135,401             200,634                 2.4% 97.6% 100.0%

UND
Authorized Use of Savings for Deferred Park Maintenance 
Replacements Category -                                           (200,634) (200,634)             -                              -                        -                            -                          N/A -                            (200,634)               n/a n/a n/a

Total Facility Expansion and Improvements 8,218,478             (83,077)                 8,135,401           8,135,401               -                        8,135,401             -                          8,135,401             -                            0.0% 100.0% 100.0%

ADA/Access Improvements
NW HMT ADA Parking & other site improvement 735,163                                   19,544 754,707              1,019,771               -                        1,019,771             -                          Complete 1,019,771             (265,064)               -35.1% 135.1% 100.0%
UND ADA Improvements - undesignated funds 116,184                                     2,712 118,896              72,245                    -                        72,245                  -                          Complete 72,245                  46,651                   39.2% 60.8% 100.0%
SW ADA Improvements - Barrows Park 8,227                                            104 8,331                  6,825                      -                        6,825                    -                          Complete 6,825                    1,506                     18.1% 81.9% 100.0%
NW ADA Improvements - Bethany Lake Park 20,564                                          194 20,758                25,566                    -                        25,566                  -                          Complete 25,566                  (4,808)                   -23.2% 123.2% 100.0%
NE ADA Improvements - Cedar Hills Recreation Center 8,226                                            130 8,356                  8,255                      -                        8,255                    -                          Complete 8,255                    101                       1.2% 98.8% 100.0%
NE ADA Improvements - Forest Hills Park 12,338                                          197 12,535                23,416                    -                        23,416                  -                          Complete 23,416                  (10,881)                 -86.8% 186.8% 100.0%
SE ADA Improvements - Greenway Park 15,423                                          196 15,619                -                              -                        -                            -                          Cancelled -                            15,619                   100.0% 0.0% 0.0%
SW ADA Improvements - Jenkins Estate 16,450                                          262 16,712                11,550                    -                        11,550                  -                          Complete 11,550                  5,162                     30.9% 69.1% 100.0%
SW ADA Improvements - Lawndale Park 30,846                                           40 30,886                16,626                    -                        16,626                  -                          Complete 16,626                  14,260                   46.2% 53.8% 100.0%
NE ADA Improvements - Lost Park 15,423                                          245 15,668                15,000                    -                        15,000                  -                          Complete 15,000                  668                       4.3% 95.7% 100.0%
NW ADA Improvements - Rock Crk Pwrlne Prk (Soccer Fld) 20,564                                          327 20,891                17,799                    -                        17,799                  -                          Complete 17,799                  3,092                     14.8% 85.2% 100.0%
NW ADA Improvements - Skyview Park 5,140                                             82 5,222                  7,075                      -                        7,075                    -                          Complete 7,075                    (1,853)                   -35.5% 135.5% 100.0%
NW ADA Improvements - Waterhouse Powerline Park 8,226                                            183 8,409                  8,402                      -                        8,402                    -                          Complete 8,402                    7                           0.1% 99.9% 100.0%
NE ADA Improvements - West Sylvan Park 5,140                                             82 5,222                  5,102                      -                        5,102                    -                          Complete 5,102                    120                       2.3% 97.7% 100.0%
SE ADA Improvements - Wonderland Park 10,282                                          163 10,445                4,915                      -                        4,915                    -                          Complete 4,915                    5,530                     52.9% 47.1% 100.0%

Sub-total ADA/Access Improvements 1,028,196             24,461                  1,052,657           1,242,547               -                        1,242,547             -                          1,242,547             (189,890)               -18.0% 118.0% 100.0%
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Tualatin Hills Park and Recreation District
Monthly Bond Capital Projects Report
Estimated Cost vs. Budget

Through 06/30/2022 (PRELIM)

 Variance 
 Percent of 
Variance 

Quad-
rant Description

Initial
Project Budget Adjustments 

 Current Total 
Project Budget   

FY 20/21 
 Expended 
Prior Years 

 Expended 
Year-to-Date 

 Total Expended
to Date 
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to Complete 

 Basis of Estimate 
(Completed 

Phase) 
 Project

 Cumulative Cost 
 Est. Cost (Over) 

Under Budget 

 Total Cost 
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Expended to 

Budget 

 Cost
 Expended

 to Total Cost 

(1) (2) (1+2)=(3) (4) (5) (4+5)=(6) (7) (6+7)=(9) (3-9) = (10) (10) / (3) (6) / (3) (6)/(9)

Project Budget Project Expenditures

UND
Authorized Use of Savings from Bond Issuance 
Administration Category -                            189,890                189,890              -                              -                        -                            -                          N/A -                            189,890                 100.0% n/a n/a

Total ADA/Access Improvements 1,028,196             214,351                1,242,547           1,242,547               -                        1,242,547             -                          1,242,547             -                            100.0% 100.0%

Community Center Land Acquisition

UND
Community Center / Community Park (SW Quadrant) 
(Hulse/BSD/Engel) 5,000,000                              105,974 5,105,974           1,654,847               -                        1,654,847             -                          Complete 1,654,847             3,451,127              67.6% 32.4% 100.0%

UND
Community Center / Community Park (SW Quadrant)
(Wenzel/Wall) -                            

                            - -                          
2,351,777               -                        2,351,777             -                          Complete 2,351,777             (2,351,777)             -100.0% n/a 100.0%

Sub-total Community Center Land Acquisition 5,000,000             105,974                5,105,974           4,006,624               -                        4,006,624             -                          4,006,624             1,099,350              21.5% 78.5% 100.0%

UND
Outside Funding from Washington County
Transferred to New Community Park Development -                            (176,000)               (176,000)             -                              -                        -                            -                          N/A -                            (176,000)               n/a n/a n/a

UND
Outside Funding from Metro
Transferred to New Community Park Development -                            (208,251)               (208,251)             -                              -                        -                            -                          N/A -                            (208,251)               n/a n/a n/a

UND
Authorized Use of Savings for 
New Neighborhood Parks Land Acquisition Category -                            (715,099)               (715,099)             -                              -                        -                            -                          N/A -                            (715,099)               n/a n/a n/a

Total Community Center Land Acquisition 5,000,000             (993,376)               4,006,624           4,006,624               -                        4,006,624             -                          4,006,624             -                            0.0% 100.0% 100.0%

Bond Administration Costs
ADM Debt Issuance Costs 1,393,000                            (539,654) 853,346              68,142                    -                        68,142                  -                          Complete 68,142                  785,204                 92.0% 8.0% 100.0%
ADM Bond Accountant Personnel Costs -                                             241,090 241,090              288,678                  -                        288,678                -                          Complete 288,678                (47,588)                 -19.7% 119.7% 100.0%
ADM Deputy Director of Planning Personnel Costs -                                               57,454 57,454                57,454                    -                        57,454                  -                          Complete 57,454                  -                            -100.0% n/a 100.0%
ADM Communications Support -                                               50,000 50,000                12,675                    -                        12,675                  37,325                Budget 50,000                  -                            0.0% 25.4% 25.4%
ADM Technology Needs 18,330                                              - 18,330                23,952                    -                        23,952                  -                          Complete 23,952                  (5,622)                   -30.7% 130.7% 100.0%
ADM Office Furniture 7,150                                                - 7,150                  5,378                      -                        5,378                    -                          Complete 5,378                    1,772                     24.8% 75.2% 100.0%
ADM Admin/Consultant Costs 31,520                                              - 31,520                48,093                    -                        48,093                  -                          Complete 48,093                  (16,573)                 -52.6% 152.6% 100.0%
ADM Additional Bond Proceeds -                                          1,507,717 1,507,717           -                              -                        -                            -                          Budget -                            1,507,717              100.0% 0.0% 0.0%
ADM FY2021-2022 Interest -                                               14,500 14,500                -                              -                        -                            -                          Budget -                            14,500                   100.0% 0.0% 0.0%

Sub-total Bond Administration Costs 1,450,000             1,331,107             2,781,107           504,372                  -                        504,372                37,325                541,697                2,239,410              80.5% 18.1% 93.1%

UND
Authorized Use of Savings for Deferred Park Maintenance 
Replacements Category -                                           (170,485) (170,485)             -                              -                        -                            -                          N/A -                            (170,485)               n/a n/a n/a

UND
Authorized Use of Savings for New Neighborhood Parks 
Development Category -                                           (173,175) (173,175)             -                              -                        -                            -                          N/A -                            (173,175)               n/a n/a n/a

UND
Authorized  use of savings for SW Quad Community Park & 
Athletic Fields -                                           (930,529) (930,529)             -                              -                        -                            -                          N/A -                            (930,529)               n/a n/a n/a

UND
Authorized Use of Savings for ADA/Access 
Improvements Category -                                           (189,890) (189,890)             -                              -                        -                            -                          N/A -                            (189,890)               n/a n/a n/a

UND
Authorized Use of Savings for Renovate & 
Redevelop Neighborhood Parks -                                           (420,879) (420,879)             -                              -                        -                            -                          N/A -                            (420,879)               n/a n/a n/a

UND
Authorized Use of Savings for Multi-field/
Multi-purpose Athletic Field Dev. -                                             (29,022) (29,022)               -                              -                        -                            -                          N/A -                            (29,022)                 n/a n/a n/a

Total Bond Administration Costs 1,450,000             (582,874)               867,126              504,372                  -                        504,372                37,325                541,697                325,429                 37.5% 58.2% 93.1%

Grand Total 100,000,000          4,646,886             104,646,886       102,182,821           319,080             102,501,901          1,771,631           104,273,633          373,253                 0.4% 98.0% 98.3%
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Category (Over) Under Budget

Limited Reprogramming
Land: New Neighborhood Park ‐                                              

New Community Park ‐                                              
New Linear Park ‐                                              
New Community Center/Park ‐                                              

‐                                              

Nat Res: Restoration ‐                                              
Acquisition ‐                                              

‐                                              

All Other
New Neighborhood Park Dev ‐                                              
Neighborhood Park Renov ‐                                              
New Community Park Dev 47,824                                       
Community Park Renov ‐                                              
New Linear Parks and Trails ‐                                              
Athletic Field Development ‐                                              
Deferred Park Maint Replace ‐                                              
Facility Rehabilitation ‐                                              
ADA ‐                                              
Facility Expansion ‐                                              
Bond Admin Costs 325,429                                     

373,253                                     

Grand Total 373,253                              

THPRD Bond Capital Program
Funds Reprogramming Analysis ‐ Based on Category Transfer Eligibility

As of  06/30/2022
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Total 
Expended to 

Estimated Cost 
to Complete

Project 
Cumulative 

 Category (Over) 
Under Budget 

 Remaining 
Spend 

Limited Reprogramming
Land: New Neighborhood Park 11,524,740     -                          11,524,740       -                          -                      

New Community Park 8,477,136        -                          8,477,136          -                          -                      
New Linear Park 1,222,206        1,195                  1,223,401          -                          1,195                 
New Community Center/Park 4,006,624        -                          4,006,624          -                          -                      

25,230,706     1,195                  25,231,902       -                          1,195                 

Nat Res: Restoration 2,671,867        1,084,953          3,763,989          (7,169)                    1,077,784         
Acquisition 9,146,690        -                          9,146,690          -                          -                      

11,818,557     1,084,953          12,910,679       (7,169)                    1,077,784         

All Other
New Neighborhood Park Dev 5,188,093        -                      5,188,093          -                          -                      
Neighborhood Park Renov 4,367,063        1,325                  4,368,388          -                          1,325                 
New Community Park Dev 10,594,517     27,902               10,622,419       47,824                   75,726               
Community Park Renov 10,317,299     -                      10,317,400       -                          -                      
New Linear Parks and Trails 14,739,266     78,443               14,817,709       -                          78,443               
Athletic Field Development 3,716,261        540,487             4,256,748          -                          540,487             
Deferred Park Maint Replace 1,832,474        -                      1,832,474          -                          -                      
Facility Rehabilitation 4,815,345        -                      4,815,345          -                          -                      
ADA 1,242,547.00  -                      1,242,547.00    -                          -                      
Facility Expansion 8,135,401        -                      8,135,401          -                          -                      
Bond Admin Costs 504,372           37,325               541,596             325,429                 362,754             

65,452,638     685,482             66,138,120       373,253                 1,058,736         

Grand Total 102,501,901   1,771,631         104,280,701     366,084                 2,137,715         

Fund Balance 2,568,242         
Variance 430,527             

THPRD Bond Capital Program
Category Summary
As of  06/30/2022

7/29/2022 9:28 AM



Tualatin Hills Park and Recreation District
Monthly Bond Capital Projects Report
Estimated Cost vs. Budget

Through 05/31/2022

 Variance 
 Percent of 
Variance 

Quad-
rant Description

Initial
Project Budget Adjustments 

 Current Total 
Project Budget   

FY 20/21 
 Expended 
Prior Years 

 Expended 
Year-to-Date 

 Total Expended
to Date 

 Estimated Cost
to Complete 

 Basis of Estimate 
(Completed 

Phase) 
 Project

 Cumulative Cost 
 Est. Cost (Over) 

Under Budget 

 Total Cost 
Variance to 

Budget 

 Cost 
Expended to 

Budget 

 Cost
 Expended

 to Total Cost 

(1) (2) (1+2)=(3) (4) (5) (4+5)=(6) (7) (6+7)=(9) (3-9) = (10) (10) / (3) (6) / (3) (6)/(9)

  
BOND CAPITAL PROJECTS FUND

New Neighborhood Parks Development
SE AM Kennedy Park & Athletic Field 1,285,250                             50,704 1,335,954           1,674,551               -                        1,674,551             -                          Complete 1,674,551             (338,597)               -25.3% 125.3% 100.0%
SW Barsotti Park & Athletic Field 1,285,250                             27,556 1,312,806           1,250,248               -                        1,250,248             -                          Complete 1,250,248             62,558                   4.8% 95.2% 100.0%
NW Hansen Ridge Park (formerly Kaiser Ridge) 771,150                                16,338 787,488              731,629                  -                        731,629                -                          Complete 731,629                55,859                   7.1% 92.9% 100.0%
SW Roy Dancer Park 771,150                                16,657 787,807              643,447                  -                        643,447                -                          Complete 643,447                144,360                 18.3% 81.7% 100.0%
NE Roger Tilbury Park 771,150                                19,713 790,863              888,218                  -                        888,218                -                          Complete 888,218                (97,355)                 -12.3% 112.3% 100.0%

Sub-total New Neighborhood Parks Development 4,883,950          130,968             5,014,918        5,188,093            -                     5,188,093          -                          5,188,093          (173,175)            -3.5% 103.5% 100.0%

UND
Authorized Use of Savings from Bond Issuance 
Administration Category                             -                  173,175               173,175                               - -                        -                            -                           N/A -                            173,175                 n/a n/a  n/a 

Total New Neighborhood Parks Development 4,883,950          304,143             5,188,093        5,188,093            -                     5,188,093          -                          5,188,093          -                         0.0% 100.0% 100.0%

Renovate & Redevelop Neighborhood Parks
NE Cedar Mill Park, Trail & Athletic Fields 1,125,879                                29,756 1,155,635           990,095                  -                        990,095                -                          Complete 990,095                165,540                 14.3% 85.7% 100.0%
SE Camille Park 514,100                                   28,634 542,734              585,471                  -                        585,471                -                          Complete 585,471                (42,737)                 -7.9% 107.9% 100.0%
NW Somerset West Park 1,028,200                              120,124 1,148,324           1,528,550               -                        1,528,550             1,325                  Complete 1,529,875             (381,551)               -33.2% 133.1% 99.9%
NW Pioneer Park and Bridge Replacement 544,934                                   21,278 566,212              533,358                  -                        533,358                -                          Complete 533,358                32,854                   5.8% 94.2% 100.0%
SE Vista Brook Park 514,100                                   20,504 534,604              729,590                  -                        729,590                -                          Complete 729,590                (194,986)               -36.5% 136.5% 100.0%

Sub-total Renovate & Redevelop Neighborhood Parks 3,727,213             220,296                3,947,509           4,367,063               -                        4,367,063             1,325                  4,368,388             (420,879)               -10.7% 110.6% 100.0%

UND
Authorized Use of Savings from Bond Issuance 
Administration Category                             -                  420,879               420,879                               - -                        -                            -                           N/A -                            420,879                 n/a n/a  n/a 

Total Renovate & Redevelop Neighborhood Parks 3,727,213          641,175             4,368,388        4,367,063            -                     4,367,063          1,325                  4,368,388          -                         0.0% 100.0% 100.0%

New Neighborhood Parks Land Acquisition
NW New Neighborhood Park - NW Quadrant (Biles)               1,500,000                    28,554 1,528,554           1,041,404               -                        1,041,404             -                          Complete 1,041,404             487,150                 31.9% 68.1% 100.0%
NW New Neighborhood Park - NW Quadrant (Living Hope)                             -                             - -                          1,067,724               -                        1,067,724             -                          Complete 1,067,724             (1,067,724)             -100.0% n/a 100.0%
NW New Neighborhood Park - NW Quadrant (Mitchell)                             -                             - -                          793,396                  -                        793,396                -                          Complete 793,396                (793,396)               -100.0% n/a 100.0%
NW New Neighborhood Park - NW Quadrant (PGE)                             -                             - -                          62,712                    -                        62,712                  -                          Complete 62,712                  (62,712)                 -100.0% n/a 100.0%
NE New Neighborhood Park - NE Quadrant (Wilson)               1,500,000                    27,968 1,527,968           529,294                  -                        529,294                -                          Complete 529,294                998,674                 65.4% 34.6% 100.0%

NE
New Neighborhood Park - NE Quadrant
 (Lehman - formerly undesignated)               1,500,000                    33,466 1,533,466           2,119,940               -                        2,119,940             -                          Complete 2,119,940             (586,474)               -38.2% 138.2% 100.0%

SW
New Neighborhood Park - SW Quadrant 
(Sterling Savings)               1,500,000                    24,918 1,524,918           1,058,925               -                        1,058,925             -                          Complete 1,058,925             465,993                 30.6% 69.4% 100.0%

SW New Neighborhood Park - SW Quadrant (Altishin)                             -                             - -                          551,696                  -                        551,696                -                          Complete 551,696                (551,696)               -100.0% n/a 100.0%

SW
New Neighborhood Park - SW Quadrant 
(Hung easement for Roy Dancer Park)                             -                             - -                          60,006                    -                        60,006                  -                          Complete 60,006                  (60,006)                 -100.0% n/a 100.0%

SE New Neighborhood Park - SE Quadrant (Cobb)               1,500,000                    15,547 1,515,547           2,609,880               -                        2,609,880             -                          Complete 2,609,880             (1,094,333)             -72.2% 172.2% 100.0%
NW New Neighborhood Park (North Bethany) (McGettigan)               1,500,000                    23,667 1,523,667           1,629,763               -                        1,629,763             -                          Complete 1,629,763             (106,096)               -7.0% 107.0% 100.0%
UND New Neighborhood Park - Undesignated                             -                             - -                          -                              -                            -                          Reallocated -                            -                            -100.0% n/a 0.0%

Sub-total New Neighborhood Parks               9,000,000                  154,120             9,154,120               11,524,740                          -             11,524,740                           -             11,524,740              (2,370,620) -25.9% 125.9% 100.0%

UND
Authorized Use of Savings from New Community Park 
Land Acquisition Category                             -               1,655,521             1,655,521                               - -                                                    -                           -  N/A                             - 1,655,521              n/a n/a  n/a 

UND
Authorized Use of Savings from Community Center / 
Community Park Land Acquisition Category                             -                  715,099               715,099                               - -                                                    -                           -  N/A                             - 715,099                 n/a n/a  n/a 

Total New Neighborhood Parks               9,000,000               2,524,740           11,524,740               11,524,740                          -             11,524,740                           -             11,524,740                             - 0.0% 100.0% 100.0%

Project Budget Project Expenditures
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Project Budget Project Expenditures

New Community Park Development
SW SW Quad Community Park & Athletic Field 7,711,500                              343,963 8,055,463           10,518,693             123,648             10,642,341           27,902                Complete 10,670,243           (2,614,780)             -32.5% 132.1% 99.7%

Sub-total New Community Park Development               7,711,500                  343,963             8,055,463               10,518,693              123,648             10,642,341                 27,902             10,670,243              (2,614,780) -32.5% 132.1% 99.7%

UND
Authorized use of savings from Bond Facility Rehabilitation 
category               1,300,000             1,300,000                               -                          -                             -                           -  N/A                             -               1,300,000 n/a n/a n/a

UND
Authorized use of savings from Bond Administration 
(Issuance) category                  930,529               930,529                               -                          -                             -                           -  N/A                             -                  930,529 n/a n/a n/a

UND
Outside Funding from Washington County / Metro
Transferred from Community Center Land Acquisition                             -                  384,251 384,251                                            - -                                                    -                           -  N/A -                            384,251                 n/a n/a  n/a 

Total New Community Park Development               7,711,500               2,958,743           10,670,243               10,518,693              123,648             10,642,341                 27,902             10,670,243                             - 0.0% 99.7% 99.7%

New Community Park Land Acquisition
NE New Community Park - NE Quadrant (Teufel) 10,000,000                            132,657 10,132,657         8,103,899               -                        8,103,899             -                          Complete 8,103,899             2,028,758              20.0% 80.0% 100.0%

NE
Community Park Expansion - NE Quad (BSD/William 
Walker) -                                                        - -                          373,237                  -                        373,237                -                          Complete 373,237                (373,237)               100.0% n/a 100.0%

Sub-total New Community Park             10,000,000                  132,657           10,132,657                8,477,136                          -               8,477,136                           -               8,477,136               1,655,521 16.3% 83.7% 100.0%

UND
Authorized Use of Savings for New Neighborhood Parks 
Land Acquisition Category                             -             (1,655,521)           (1,655,521)                               - -                                                    -                           -  N/A                             -              (1,655,521) n/a n/a n/a

Total New Community Park             10,000,000             (1,522,864)             8,477,136                8,477,136                          -               8,477,136                           -               8,477,136                             - 0.0% 100.0% 100.0%

Renovate and Redevelop Community Parks
NE Cedar Hills Park & Athletic Field 6,194,905                              449,392 6,644,297           7,684,215               -                        7,684,215             -                          Complete 7,684,316             (1,040,019)             -15.7% 115.7% 100.0%
SE Schiffler Park 3,598,700                                74,403 3,673,103           2,633,084               -                        2,633,084             -                          Complete 2,633,084             1,040,019              28.3% 71.7% 100.0%

Total Renovate and Redevelop Community Parks               9,793,605                  523,795           10,317,400               10,317,299                          -             10,317,299                           -             10,317,400                             - 0.0% 100.0% 100.0%

Natural Area Preservation - Restoration
NE Roger Tilbury Memorial Park 30,846                                       1,872 32,718                36,450                    -                        36,450                  -                          Complete 36,450                  (3,732)                   -11.4% 111.4% 100.0%
NE Cedar Mill Park 30,846                                       1,172 32,018                1,201                      -                        1,201                    -                          Complete 1,201                    30,817                   96.2% 3.8% 100.0%
NE Jordan/Jackie Husen Park 308,460                                     8,961 317,421              36,236                    -                        36,236                  -                          Complete 36,236                  281,185                 88.6% 11.4% 100.0%
NW NE/Bethany Meadows Trail Habitat Connection 246,768                                   16,178 262,946              -                              -                        -                            -                          On Hold -                            262,946                 100.0% 0.0% 0.0%
NW Hansen Ridge Park (formerly Kaiser Ridge) 10,282                                          300 10,582                12,929                    -                        12,929                  -                          Complete 12,929                  (2,347)                   -22.2% 122.2% 100.0%
NW Allenbach Acres Park 41,128                                       2,318 43,446                10,217                    -                        10,217                  -                          Complete 10,217                  33,229                   76.5% 23.5% 100.0%
NW Crystal Creek Park 205,640                                     7,208 212,848              95,401                    -                        95,401                  -                          Complete 95,401                  117,447                 55.2% 44.8% 100.0%
NE Foothills Park 61,692                                       1,172 62,864                46,178                    -                        46,178                  -                          Complete 46,178                  16,686                   26.5% 73.5% 100.0%
NE Commonwealth Lake Park 41,128                                          778 41,906                30,809                    -                        30,809                  -                          Complete 30,809                  11,097                   26.5% 73.5% 100.0%
NW Tualatin Hills Nature Park 90,800                                       2,323 93,123                27,696                    -                        27,696                  -                          Complete 27,696                  65,427                   70.3% 29.7% 100.0%
NE Pioneer Park 10,282                                          254 10,536                9,421                      -                        9,421                    -                          Complete 9,421                    1,115                     10.6% 89.4% 100.0%
NW Whispering Woods Park 51,410                                          914 52,324                48,871                    -                        48,871                  -                          Complete 48,871                  3,453                     6.6% 93.4% 100.0%
NW Willow Creek Nature Park 20,564                                          389 20,953                21,877                    -                        21,877                  -                          Complete 21,877                  (924)                      -4.4% 104.4% 100.0%
SE AM Kennedy Park 30,846                                          741 31,587                26,866                    -                        26,866                  -                          Complete 26,866                  4,721                     14.9% 85.1% 100.0%
SE Camille Park 77,115                                       1,784 78,899                61,399                    -                        61,399                  -                          Complete 61,399                  17,500                   22.2% 77.8% 100.0%
SE Vista Brook Park 20,564                                          897 21,461                5,414                      -                        5,414                    -                          Complete 5,414                    16,047                   74.8% 25.2% 100.0%
SE Greenway Park/Koll Center 61,692                                       2,316 64,008                56,727                    -                        56,727                  -                          Complete 56,727                  7,281                     11.4% 88.6% 100.0%
SE Bauman Park 82,256                                       2,024 84,280                30,153                    -                        30,153                  -                          Complete 30,153                  54,127                   64.2% 35.8% 100.0%
SE Fanno Creek Park 162,456                                     6,736 169,192              65,185                    -                        65,185                  -                          Complete 65,185                  104,007                 61.5% 38.5% 100.0%
SE Hideaway Park 41,128                                       1,105 42,233                38,459                    -                        38,459                  -                          Complete 38,459                  3,774                     8.9% 91.1% 100.0%
SW Murrayhill Park 61,692                                       1,031 62,723                65,712                    -                        65,712                  -                          Complete 65,712                  (2,989)                   -4.8% 104.8% 100.0%
SE Hyland Forest Park 71,974                                       1,342 73,316                65,521                    -                        65,521                  -                          Complete 65,521                  7,795                     10.6% 89.4% 100.0%
SW Cooper Mountain 205,640                                   13,479 219,119              14                           -                        14                         -                          On Hold 14                         219,105                 100.0% 0.0% 100.0%
SW Winkelman Park 10,282                                          241 10,523                5,894                      -                        5,894                    -                          Complete 5,894                    4,629                     44.0% 56.0% 100.0%
SW Lowami Hart Woods 287,896                                     9,345 297,241              130,125                  -                        130,125                -                          Complete 130,125                167,116                 56.2% 43.8% 100.0%
SW Rosa/Hazeldale Parks 28,790                                          722 29,512                12,754                    -                        12,754                  -                          Complete 12,754                  16,758                   56.8% 43.2% 100.0%
SW Mt Williams Park 102,820                                     9,269 112,089              52,362                    -                        52,362                  -                          Complete 52,362                  59,727                   53.3% 46.7% 100.0%
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Project Budget Project Expenditures

SW Jenkins Estate 154,230                                     3,365 157,595              139,041                  -                        139,041                -                          Complete 139,041                18,554                   11.8% 88.2% 100.0%
SW Summercrest Park 10,282                                          193 10,475                7,987                      -                        7,987                    -                          Complete 7,987                    2,488                     23.8% 76.2% 100.0%
SW Morrison Woods 61,692                                       4,042 65,734                0                             -                        0                           -                          Cancelled 0                           65,734                   100.0% 0.0% 100.0%
UND Interpretive Sign Network 339,306                                     9,264 348,570              326,776                  -                        326,776                -                          Complete 326,776                21,794                   6.3% 93.7% 100.0%
NW Beaverton Creek Trail 61,692                                       4,043 65,735                -                              -                        -                            -                          On Hold -                            65,735                   100.0% 0.0% 0.0%
NW Bethany Wetlands/Bronson Creek 41,128                                       2,695 43,823                -                              -                        -                            -                          On Hold -                            43,823                   100.0% 0.0% 0.0%
NW Bluegrass Downs Park 15,423                                       1,010 16,433                -                              -                        -                            -                          On Hold -                            16,433                   100.0% 0.0% 0.0%
NW Crystal Creek 41,128                                       2,696 43,824                -                              -                        -                            -                          On Hold -                            43,824                   100.0% 0.0% 0.0%
UND Reallocation of project savings to new project budgets -                                           (865,000) (865,000)             -                              -                        -                            -                          Reallocation -                            (865,000)               100.0% 0.0% 0.0%
SE Hyland Woods Phase 2 -                                               77,120 77,120                65,453                    -                        65,453                  -                          Complete 65,453                  11,667                   15.1% 84.9% 100.0%
SW Jenkins Estate Phase 2 -                                             131,457 131,457              67,754                    -                        67,754                  -                          Complete 67,754                  63,703                   48.5% 51.5% 100.0%
NW Somerset -                                             161,030 161,030              161,030                  -                        161,030                -                          Complete 161,030                -                            0.0% 100.0% 100.0%
NW Rock Creek Greenway -                                             167,501 167,501              150,152                  -                        150,152                -                          Complete 150,152                17,349                   10.4% 89.6% 100.0%
NW Whispering Woods Phase 2 -                                             102,661 102,661              97,000                    -                        97,000                  -                          Complete 97,000                  5,661                     5.5% 94.5% 100.0%
SE Raleigh Park -                                             118,187 118,187              30,975                    50,164               81,139                  238,009              Site Prep 319,148                (200,961)               -170.0% 68.7% 25.4%
NE Bannister Creek Greenway/NE  Park -                                               80,798 80,798                28,488                    3,016                 31,504                  49,294                Site Prep 80,798                  -                            0.0% 39.0% 39.0%
NW Beaverton Creek Greenway Duncan -                                               20,607 20,607                -                              -                        -                            -                          Cancelled -                            20,607                   100.0% 0.0% 0.0%
SE Church of Nazarene -                                               30,718 30,718                14,121                    -                        14,121                  -                          Complete 14,121                  16,597                   54.0% 46.0% 100.0%
SW Lilly K. Johnson Woods -                                               30,722 30,722                37,132                    -                        37,132                  -                          Complete 37,132                  (6,410)                   -20.9% 120.9% 100.0%
UND Restoration of new properties to be acquired 643,023                                   41,096 684,119              976                         -                        976                       6,196                  On Hold 7,172                    676,947                 99.0% 0.1% 13.6%
UND Reallocation of project savings to new project budgets -                                        (1,570,245) (1,570,245)          -                              -                        -                            -                          Reallocation -                            (1,570,245)             100.0% 0.0% 0.0%
NE NE Quadrant Property(Findley) -                                             471,984 471,984              19,983                    18,000               37,983                  434,001              Site Prep 471,984                -                            0.0% 8.0% 8.0%
NE N. Johnson Greenway (Peterkort) -                                             262,760 262,760              -                              -                        -                            -                          Cancelled -                            262,760                 100.0% 0.0% 0.0%
NE Commonwealth Lake Park -                                               62,932 62,932                -                              3,837                 3,837                    59,095                Budget 62,932                  -                            0.0% 6.1% 6.1%
SW 155th Wetlands -                                               26,060 26,060                22,951                    -                        22,951                  -                          Complete 22,951                  3,109                     11.9% 88.1% 100.0%
SW Bronson Creek New Properties -                                             104,887 104,887              -                              -                        -                            104,887              Budget 104,887                -                            0.0% 0.0% 0.0%
SE Fanno Creek Greenway -                                               83,909 83,909                80,114                    -                        80,114                  -                          Complete 80,114                  3,795                     4.5% 95.5% 100.0%
NW HMT north woods and stream -                                               52,176 52,176                20,235                    3,800                 24,035                  28,141                Site Prep 52,176                  -                            0.0% 46.1% 46.1%
NE Cedar Mill Creek Greenway -                                               31,260 31,260                18,959                    2,860                 21,820                  9,440                  Site Prep 31,260                  -                            0.0% 69.8% 69.8%
SW Fir Grove Park -                                               25,908 25,908                14,369                    8,225                 22,594                  3,314                  Site Prep 25,908                  -                            0.0% 87.2% 87.2%
SW HL Cain Wetlands -                                               25,989 25,989                23,275                    -                        23,275                  2,714                  Site Prep 25,989                  -                            0.0% 89.6% 89.6%
NW Bronson Creek Park -                                               26,191 26,191                5,401                      597                    5,998                    20,193                Site Prep 26,191                  -                            0.0% 22.9% 22.9%
SE Center Street Wetlands Area -                                               20,939 20,939                7,387                      2,543                 9,930                    11,009                Site Prep 20,939                  -                            0.0% 47.4% 47.4%
SW Tallac Terrace Park -                                               10,511 10,511                -                              -                        -                            -                          Cancelled -                            10,511                   100.0% 0.0% 0.0%
NE Forest Hills Park -                                               10,462 10,462                2,154                      -                        2,154                    8,308                  Site Prep 10,462                  -                            0.0% 20.6% 20.6%
UND Arborist/Tree Management -                                             297,824 297,824              115,702                  28,213               143,915                75,251                Site Prep 219,166                78,658                   26.4% 48.3% 65.7%
NW North Bethany Greenway -                                               26,131 26,131                8,546                      1,002                 9,547                    16,584                Site Prep 26,131                  -                            0.0% 36.5% 36.5%
NW Willow Creek Greenway II -                                               26,031 26,031                24,480                    5,741                 30,221                  1,706                  Complete 31,927                  (5,896)                   -22.6% 116.1% 94.7%
NW Westside Trail Segment 18 -                                               26,221 26,221                475                         -                        475                       25,746                Budget 26,221                  -                            0.0% 1.8% 1.8%
SW Westside Trail- Burntwood area -                                               25,813 25,813                23,939                    -                        23,939                  -                          Complete 23,939                  1,874                     7.3% 92.7% 100.0%
NW Waterhouse Trail -                                               26,207 26,207                1,979                      620                    2,599                    23,608                Site Prep 26,207                  -                            0.0% 9.9% 9.9%

Sub-total Natural Area Restoration               3,762,901                  293,026             4,055,927                2,510,704              128,619               2,639,323             1,416,604 3,756,820             299,107              7.4% 65.1% 70.3%

UND
Authorized Use of Savings for Natural Area Preservation - 
Land Acquisition                             -                (299,107)              (299,107)                               - -                                                    - (299,107)              N/A                             -                 (299,107) n/a n/a n/a

Total Natural Area Restoration               3,762,901                    (6,081)             3,756,820                2,510,704              128,619               2,639,323             1,117,497               3,756,820                             - 0.0% 70.3% 70.3%

Natural Area Preservation - Land Acquisition
UND Natural Area Acquisitions 8,400,000                              447,583 8,847,583           9,146,690               -                        9,146,690             -                          Budget 9,146,690             (299,107)               -3.4% 103.4% 100.0%

Sub-total Natural Area Preservation - Land Acquisition               8,400,000                  447,583             8,847,583                9,146,690                          -               9,146,690                           -               9,146,690                 (299,107) -3.4% 103.4% 100.0%

UND Authorized Use of Savings from Natural Area Restoration                             -                  299,107               299,107                               - -                                                    -                           -  N/A                             -                  299,107 n/a n/a n/a
Total Natural Area Preservation - Land Acquisition               8,400,000                  746,690             9,146,690                9,146,690                          -               9,146,690                           -               9,146,690                             - 0.0% 100.0% 100.0%
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New Linear Park and Trail Development
SW Westside Trail Segments 1, 4, & 7 4,267,030                                85,084 4,352,114           4,381,083               -                        4,381,083             -                          Complete 4,381,083             (28,969)                 -0.7% 100.7% 100.0%
NE Jordan/Husen Park Trail 1,645,120                                46,432 1,691,552           1,227,496               -                        1,227,496             -                          Complete 1,227,496             464,056                 27.4% 72.6% 100.0%
NW Waterhouse Trail Segments 1, 5 & West Spur 3,804,340                                78,646 3,882,986           4,394,637               -                        4,394,637             -                          Complete 4,394,637             (511,651)               -13.2% 113.2% 100.0%
NW Rock Creek Trail #5 & Allenbach, North Bethany #2 2,262,040                              103,949 2,365,989           1,743,667               -                        1,743,667             -                          Complete 1,743,667             622,322                 26.3% 73.7% 100.0%
UND Miscellaneous Natural Trails 100,000                                     8,837 108,837              30,394                    -                        30,394                  78,443                Budget 108,837                -                            0.0% 27.9% 27.9%
NW Nature Park - Old Wagon Trail 359,870                                     3,094 362,964              238,702                  -                        238,702                -                          Complete 238,702                124,262                 34.2% 65.8% 100.0%
NE NE Quadrant Trail - Bluffs Phase 2 257,050                                   14,797 271,847              412,424                  -                        412,424                -                          Complete 412,424                (140,577)               -51.7% 151.7% 100.0%
SW Lowami Hart Woods 822,560                                   55,645 878,205              1,255,274               -                        1,255,274             -                          Complete 1,255,274             (377,069)               -42.9% 142.9% 100.0%
NW Westside - Waterhouse Trail Connection 1,542,300                                48,560 1,590,860           1,055,589               -                        1,055,589             -                          Complete 1,055,589             535,271                 33.6% 66.4% 100.0%

Sub-total New Linear Park and Trail Development 15,060,310           445,044                15,505,354         14,739,266             -                        14,739,266           78,443                14,817,709           687,645                 4.4% 95.1% 99.5%

UND
Authorized Use of Savings for Multi-field/Multi-purpose 
Athletic Field Development                             -                (687,645)              (687,645)                               - -                                                    -                           -  N/A                             -                 (687,645) n/a n/a n/a

Total New Linear Park and Trail Development             15,060,310                (242,601)           14,817,709               14,739,266                          -             14,739,266                 78,443             14,817,709                             - 0.0% 99.5% 99.5%

New Linear Park and Trail Land Acquisition
UND New Linear Park and Trail Acquisitions 1,200,000                                23,401 1,223,401           1,222,206               -                        1,222,206             1,195                  Budget 1,223,401             -                            0.0% 99.9% 99.9%

Total New Linear Park and Trail Land Acquisition 1,200,000             23,401                  1,223,401           1,222,206               -                        1,222,206             1,195                  1,223,401             -                            0.0% 99.9% 99.9%

Multi-field/Multi-purpose Athletic Field Development
SW Winkelman Athletic Field 514,100                                   34,601 548,701              941,843                  -                        941,843                -                          Complete 941,843                (393,142)               -71.6% 171.6% 100.0%
SE Meadow Waye Park 514,100                                     4,791 518,891              407,340                  -                        407,340                -                          Complete 407,340                111,551                 21.5% 78.5% 100.0%
NW New Fields in NW Quadrant - Living Hope 514,100                                   77,969 592,069              1,169,762               5,364                 1,175,126             81,935                Award 1,257,061             (664,992)               -112.3% 198.5% 93.5%
NE New Fields in NE Quadrant (Cedar Mill Park) 514,100                                   14,184 528,284              527,993                  -                        527,993                -                          Complete 527,993                291                       0.1% 99.9% 100.0%
SW New Fields in SW Quadrant - MVCP 514,100                                   59,494 573,594              38,312                    73,819               112,131                461,463              Budget 573,594                -                            0.0% 19.5% 19.5%
SE New Fields in SE Quadrant (Conestoga Middle School) 514,100                                   19,833 533,933              548,917                  -                        548,917                -                          Complete 548,917                (14,984)                 -2.8% 102.8% 100.0%

Sub-total Multi-field/Multi-purpose Athletic Field Dev. 3,084,600             210,872                3,295,472           3,634,168               79,183               3,713,350             543,398              4,256,748             (961,276)               -29.2% 112.7% 87.2%

UND
Authorized Use of Savings from New Linear 
Park and Trail Development category                             -                  687,645               687,645                               - -                        -                            -                           N/A -                            687,645                 n/a n/a  n/a 

UND
Authorized Use of Savings from Facility 
Rehabilitation category                             -                  244,609               244,609                               - -                        -                            -                           N/A -                            244,609                 n/a n/a  n/a 

UND
Authorized Use of Savings from Bond Issuance 
Administration Category                             -                    29,022                 29,022                               - -                        -                            -                           N/A -                            29,022                   n/a n/a  n/a 

Total Multi-field/Multi-purpose Athletic Field Dev. 3,084,600          1,172,148          4,256,748        3,634,168            79,183            3,713,350          543,398              4,256,748          -                         0.0% 87.2% 87.2%

Deferred Park Maintenance Replacements
UND Play Structure Replacements at 11 sites 810,223                                     3,685 813,908              773,055                  -                        773,055                -                          Complete 773,055                40,853                   5.0% 95.0% 100.0%
NW Bridge/boardwalk replacement - Willow Creek 96,661                                       1,276 97,937                127,277                  -                        127,277                -                          Complete 127,277                (29,340)                 -30.0% 130.0% 100.0%
SW Bridge/boardwalk replacement - Rosa Park 38,909                                          369 39,278                38,381                    -                        38,381                  -                          Complete 38,381                  897                       2.3% 97.7% 100.0%
SW Bridge/boardwalk replacement - Jenkins Estate 7,586                                             34 7,620                  28,430                    -                        28,430                  -                          Complete 28,430                  (20,810)                 -273.1% 373.1% 100.0%
SE Bridge/boardwalk replacement - Hartwood Highlands 10,767                                          134 10,901                985                         -                        985                       -                          Cancelled 985                       9,916                     91.0% 9.0% 100.0%
NE Irrigation Replacement at Roxbury Park 48,854                                           63 48,917                41,902                    -                        41,902                  -                          Complete 41,902                  7,015                     14.3% 85.7% 100.0%
UND Pedestrian Path Replacement at 3 sites 116,687                                        150 116,837              118,039                  -                        118,039                -                          Complete 118,039                (1,202)                   -1.0% 101.0% 100.0%
SW Permeable Parking Lot at Aloha Swim Center 160,914                                     1,515 162,429              191,970                  -                        191,970                -                          Complete 191,970                (29,541)                 -18.2% 118.2% 100.0%
NE Permeable Parking Lot at Sunset Swim Center 160,914                                     2,614 163,528              512,435                  -                        512,435                -                          Complete 512,435                (348,907)               -213.4% 313.4% 100.0%

Sub-total Deferred Park Maintenance Replacements 1,451,515             9,840                    1,461,355           1,832,474               -                        1,832,474             -                          1,832,474             (371,119)               -25.4% 125.4% 100.0%

UND
Authorized Use of Savings from Facility Expansion & 
Improvements Category -                                             200,634 200,634                                            - -                        -                            -                          N/A -                            200,634                 n/a n/a n/a

UND
Authorized Use of Savings from Bond Issuance 
Administration Category -                                             170,485 170,485                                            - -                        -                            -                          N/A -                            170,485                 n/a n/a n/a

Total Deferred Park Maintenance Replacements 1,451,515             380,959                1,832,474           1,832,474               -                        1,832,474             -                          1,832,474             -                            0.0% 100.0% 100.0%
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Tualatin Hills Park and Recreation District
Monthly Bond Capital Projects Report
Estimated Cost vs. Budget

Through 05/31/2022

 Variance 
 Percent of 
Variance 

Quad-
rant Description

Initial
Project Budget Adjustments 

 Current Total 
Project Budget   

FY 20/21 
 Expended 
Prior Years 

 Expended 
Year-to-Date 

 Total Expended
to Date 

 Estimated Cost
to Complete 

 Basis of Estimate 
(Completed 

Phase) 
 Project

 Cumulative Cost 
 Est. Cost (Over) 

Under Budget 

 Total Cost 
Variance to 

Budget 

 Cost 
Expended to 

Budget 

 Cost
 Expended

 to Total Cost 

(1) (2) (1+2)=(3) (4) (5) (4+5)=(6) (7) (6+7)=(9) (3-9) = (10) (10) / (3) (6) / (3) (6)/(9)

Project Budget Project Expenditures

Facility Rehabilitation
UND Structural Upgrades at Several Facilities 317,950                               (194,874) 123,076              115,484                  -                        115,484                -                          Complete 115,484                7,592                     6.2% 93.8% 100.0%
SW Structural Upgrades at Aloha Swim Center 406,279                                     8,497 414,776              518,302                  -                        518,302                -                          Complete 518,302                (103,526)               -25.0% 125.0% 100.0%
SE Structural Upgrades at Beaverton Swim Center 1,447,363                                37,353 1,484,716           820,440                  -                        820,440                -                          Complete 820,440                664,276                 44.7% 55.3% 100.0%
NE Structural Upgrades at Cedar Hills Recreation Center 628,087                                   18,177 646,264              544,403                  -                        544,403                -                          Complete 544,403                101,861                 15.8% 84.2% 100.0%
SW Structural Upgrades at Conestoga Rec/Aquatic Ctr 44,810                                          847 45,657                66,762                    -                        66,762                  -                          Complete 66,762                  (21,105)                 -46.2% 146.2% 100.0%
SE Structural Upgrades at Garden Home Recreation Center 486,935                                   21,433 508,368              513,762                  -                        513,762                -                          Complete 513,762                (5,394)                   -1.1% 101.1% 100.0%
SE Structural Upgrades at Harman Swim Center 179,987                                     2,779 182,766              73,115                    -                        73,115                  -                          Complete 73,115                  109,651                 60.0% 40.0% 100.0%
NW Structural Upgrades at HMT/50 Mtr Pool/Aquatic Ctr 312,176                                     4,692 316,868              233,429                  -                        233,429                -                          Complete 233,429                83,439                   26.3% 73.7% 100.0%
NW Structural Upgrades at HMT Aquatic Ctr - Roof Replacement -                                             203,170 203,170              446,162                  -                        446,162                -                          Complete 446,162                (242,992)               -119.6% 219.6% 100.0%
NW Structural Upgrades at HMT Administration Building 397,315                                     6,080 403,395              299,599                  -                        299,599                -                          Complete 299,599                103,796                 25.7% 74.3% 100.0%
NW Structural Upgrades at HMT Athletic Center 65,721                                           85 65,806                66,000                    -                        66,000                  -                          Complete 66,000                  (194)                      -0.3% 100.3% 100.0%
NW Structural Upgrades at HMT Dryland Training Ctr 116,506                                     2,137 118,643              75,686                    -                        75,686                  -                          Complete 75,686                  42,957                   36.2% 63.8% 100.0%
NW Structural Upgrades at HMT Tennis Center 268,860                                     5,033 273,893              74,804                    -                        74,804                  -                          Complete 74,804                  199,089                 72.7% 27.3% 100.0%
SE Structural Upgrades at Raleigh Swim Center 4,481                                               6 4,487                  5,703                      -                        5,703                    -                          Complete 5,703                    (1,216)                   -27.1% 127.1% 100.0%
NW Structural Upgrades at Somerset Swim Center 8,962                                             12 8,974                  9,333                      -                        9,333                    -                          Complete 9,333                    (359)                      -4.0% 104.0% 100.0%
NE Sunset Swim Center Structural Upgrades 1,028,200                                16,245 1,044,445           626,419                  -                        626,419                -                          Complete 626,419                418,026                 40.0% 60.0% 100.0%
NE Sunset Swim Center Pool Tank 514,100                                        275 514,375              308,574                  -                        308,574                -                          Complete 308,574                205,801                 40.0% 60.0% 100.0%
UND Auto Gas Meter Shut Off Valves at All Facilities -                                                    275 275                     17,368                    -                        17,368                  -                          Complete 17,368                  (17,093)                 100.0% 0.0% 100.0%

Sub-total Facility Rehabilitation 6,227,732             132,222                6,359,954           4,815,345               -                        4,815,345             -                          4,815,345             1,544,609              24.3% 75.7% 100.0%

UND
Authorized  use of savings for SW Quad Community Park & 
Athletic Fields -                            (1,300,000)            (1,300,000)          -                              -                        -                            -                          N/A -                            (1,300,000)             n/a n/a n/a

Sub-total Facility Rehabilitation 6,227,732             (1,167,778)            5,059,954           4,815,345               -                        4,815,345             -                          4,815,345             244,609                 4.8% n/a n/a

UND
Authorized Use of Savings for Multi-field/Multi-purpose 
Athletic Field Development                             -                (244,609)              (244,609)                               - -                                                    -                           -  N/A                             -                 (244,609) n/a n/a n/a

Total Facility Rehabilitation               6,227,732             (1,412,387)             4,815,345                4,815,345                          -               4,815,345                           -               4,815,345                             - 0.0% 100.0% 100.0%

Facility Expansion and Improvements
SE Elsie Stuhr Center Expansion & Structural Improvements 1,997,868                                30,311 2,028,179           2,039,367               -                        2,039,367             -                          Complete 2,039,367             (11,188)                 -0.6% 100.6% 100.0%
SW Conestoga Rec/Aquatic Expansion & Splash Pad 5,449,460                                85,351 5,534,811           5,414,909               -                        5,414,909             -                          Complete 5,414,909             119,902                 2.2% 97.8% 100.0%
SW Aloha ADA Dressing Rooms 123,384                                        158 123,542              178,764                  -                        178,764                -                          Complete 178,764                (55,222)                 -44.7% 144.7% 100.0%
NW Aquatics Center ADA Dressing Rooms 133,666                                     1,083 134,749              180,540                  -                        180,540                -                          Complete 180,540                (45,791)                 -34.0% 134.0% 100.0%
NE Athletic Center HVAC Upgrades 514,100                                        654 514,754              321,821                  -                        321,821                -                          Complete 321,821                192,933                 37.5% 62.5% 100.0%

Sub-total Facility Expansion and Improvements 8,218,478             117,557                8,336,035           8,135,401               -                        8,135,401             -                          8,135,401             200,634                 2.4% 97.6% 100.0%

UND
Authorized Use of Savings for Deferred Park Maintenance 
Replacements Category -                                           (200,634) (200,634)             -                              -                        -                            -                          N/A -                            (200,634)               n/a n/a n/a

Total Facility Expansion and Improvements 8,218,478             (83,077)                 8,135,401           8,135,401               -                        8,135,401             -                          8,135,401             -                            0.0% 100.0% 100.0%

ADA/Access Improvements
NW HMT ADA Parking & other site improvement 735,163                                   19,544 754,707              1,019,771               -                        1,019,771             -                          Complete 1,019,771             (265,064)               -35.1% 135.1% 100.0%
UND ADA Improvements - undesignated funds 116,184                                     2,712 118,896              72,245                    -                        72,245                  -                          Complete 72,245                  46,651                   39.2% 60.8% 100.0%
SW ADA Improvements - Barrows Park 8,227                                            104 8,331                  6,825                      -                        6,825                    -                          Complete 6,825                    1,506                     18.1% 81.9% 100.0%
NW ADA Improvements - Bethany Lake Park 20,564                                          194 20,758                25,566                    -                        25,566                  -                          Complete 25,566                  (4,808)                   -23.2% 123.2% 100.0%
NE ADA Improvements - Cedar Hills Recreation Center 8,226                                            130 8,356                  8,255                      -                        8,255                    -                          Complete 8,255                    101                       1.2% 98.8% 100.0%
NE ADA Improvements - Forest Hills Park 12,338                                          197 12,535                23,416                    -                        23,416                  -                          Complete 23,416                  (10,881)                 -86.8% 186.8% 100.0%
SE ADA Improvements - Greenway Park 15,423                                          196 15,619                -                              -                        -                            -                          Cancelled -                            15,619                   100.0% 0.0% 0.0%
SW ADA Improvements - Jenkins Estate 16,450                                          262 16,712                11,550                    -                        11,550                  -                          Complete 11,550                  5,162                     30.9% 69.1% 100.0%
SW ADA Improvements - Lawndale Park 30,846                                           40 30,886                16,626                    -                        16,626                  -                          Complete 16,626                  14,260                   46.2% 53.8% 100.0%
NE ADA Improvements - Lost Park 15,423                                          245 15,668                15,000                    -                        15,000                  -                          Complete 15,000                  668                       4.3% 95.7% 100.0%
NW ADA Improvements - Rock Crk Pwrlne Prk (Soccer Fld) 20,564                                          327 20,891                17,799                    -                        17,799                  -                          Complete 17,799                  3,092                     14.8% 85.2% 100.0%
NW ADA Improvements - Skyview Park 5,140                                             82 5,222                  7,075                      -                        7,075                    -                          Complete 7,075                    (1,853)                   -35.5% 135.5% 100.0%
NW ADA Improvements - Waterhouse Powerline Park 8,226                                            183 8,409                  8,402                      -                        8,402                    -                          Complete 8,402                    7                           0.1% 99.9% 100.0%
NE ADA Improvements - West Sylvan Park 5,140                                             82 5,222                  5,102                      -                        5,102                    -                          Complete 5,102                    120                       2.3% 97.7% 100.0%
SE ADA Improvements - Wonderland Park 10,282                                          163 10,445                4,915                      -                        4,915                    -                          Complete 4,915                    5,530                     52.9% 47.1% 100.0%

Sub-total ADA/Access Improvements 1,028,196             24,461                  1,052,657           1,242,547               -                        1,242,547             -                          1,242,547             (189,890)               -18.0% 118.0% 100.0%
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Tualatin Hills Park and Recreation District
Monthly Bond Capital Projects Report
Estimated Cost vs. Budget

Through 05/31/2022
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(1) (2) (1+2)=(3) (4) (5) (4+5)=(6) (7) (6+7)=(9) (3-9) = (10) (10) / (3) (6) / (3) (6)/(9)

Project Budget Project Expenditures

UND
Authorized Use of Savings from Bond Issuance 
Administration Category -                            189,890                189,890              -                              -                        -                            -                          N/A -                            189,890                 100.0% n/a n/a

Total ADA/Access Improvements 1,028,196             214,351                1,242,547           1,242,547               -                        1,242,547             -                          1,242,547             -                            100.0% 100.0%

Community Center Land Acquisition

UND
Community Center / Community Park (SW Quadrant) 
(Hulse/BSD/Engel) 5,000,000                              105,974 5,105,974           1,654,847               -                        1,654,847             -                          Complete 1,654,847             3,451,127              67.6% 32.4% 100.0%

UND
Community Center / Community Park (SW Quadrant)
(Wenzel/Wall) -                            

                            - -                          
2,351,777               -                        2,351,777             -                          Complete 2,351,777             (2,351,777)             -100.0% n/a 100.0%

Sub-total Community Center Land Acquisition 5,000,000             105,974                5,105,974           4,006,624               -                        4,006,624             -                          4,006,624             1,099,350              21.5% 78.5% 100.0%

UND
Outside Funding from Washington County
Transferred to New Community Park Development -                            (176,000)               (176,000)             -                              -                        -                            -                          N/A -                            (176,000)               n/a n/a n/a

UND
Outside Funding from Metro
Transferred to New Community Park Development -                            (208,251)               (208,251)             -                              -                        -                            -                          N/A -                            (208,251)               n/a n/a n/a

UND
Authorized Use of Savings for 
New Neighborhood Parks Land Acquisition Category -                            (715,099)               (715,099)             -                              -                        -                            -                          N/A -                            (715,099)               n/a n/a n/a

Total Community Center Land Acquisition 5,000,000             (993,376)               4,006,624           4,006,624               -                        4,006,624             -                          4,006,624             -                            0.0% 100.0% 100.0%

Bond Administration Costs
ADM Debt Issuance Costs 1,393,000                            (539,654) 853,346              68,142                    -                        68,142                  -                          Complete 68,142                  785,204                 92.0% 8.0% 100.0%
ADM Bond Accountant Personnel Costs -                                             241,090 241,090              288,678                  -                        288,678                -                          Complete 288,678                (47,588)                 -19.7% 119.7% 100.0%
ADM Deputy Director of Planning Personnel Costs -                                               57,454 57,454                57,454                    -                        57,454                  -                          Complete 57,454                  -                            -100.0% n/a 100.0%
ADM Communications Support -                                               50,000 50,000                12,675                    -                        12,675                  37,325                Budget 50,000                  -                            0.0% 25.4% 25.4%
ADM Technology Needs 18,330                                              - 18,330                23,952                    -                        23,952                  -                          Complete 23,952                  (5,622)                   -30.7% 130.7% 100.0%
ADM Office Furniture 7,150                                                - 7,150                  5,378                      -                        5,378                    -                          Complete 5,378                    1,772                     24.8% 75.2% 100.0%
ADM Admin/Consultant Costs 31,520                                              - 31,520                48,093                    -                        48,093                  -                          Complete 48,093                  (16,573)                 -52.6% 152.6% 100.0%
ADM Additional Bond Proceeds -                                          1,507,717 1,507,717           -                              -                        -                            -                          Budget -                            1,507,717              100.0% 0.0% 0.0%
ADM FY2021-2022 Interest -                                               14,500 14,500                -                              -                        -                            -                          Budget -                            14,500                   100.0% 0.0% 0.0%

Sub-total Bond Administration Costs 1,450,000             1,331,107             2,781,107           504,372                  -                        504,372                37,325                541,697                2,239,410              80.5% 18.1% 93.1%

UND
Authorized Use of Savings for Deferred Park Maintenance 
Replacements Category -                                           (170,485) (170,485)             -                              -                        -                            -                          N/A -                            (170,485)               n/a n/a n/a

UND
Authorized Use of Savings for New Neighborhood Parks 
Development Category -                                           (173,175) (173,175)             -                              -                        -                            -                          N/A -                            (173,175)               n/a n/a n/a

UND
Authorized  use of savings for SW Quad Community Park & 
Athletic Fields -                                           (930,529) (930,529)             -                              -                        -                            -                          N/A -                            (930,529)               n/a n/a n/a

UND
Authorized Use of Savings for ADA/Access 
Improvements Category -                                           (189,890) (189,890)             -                              -                        -                            -                          N/A -                            (189,890)               n/a n/a n/a

UND
Authorized Use of Savings for Renovate & 
Redevelop Neighborhood Parks -                                           (420,879) (420,879)             -                              -                        -                            -                          N/A -                            (420,879)               n/a n/a n/a

UND
Authorized Use of Savings for Multi-field/
Multi-purpose Athletic Field Dev. -                                             (29,022) (29,022)               -                              -                        -                            -                          N/A -                            (29,022)                 n/a n/a n/a

Total Bond Administration Costs 1,450,000             (582,874)               867,126              504,372                  -                        504,372                37,325                541,697                325,429                 37.5% 58.2% 93.1%

Grand Total 100,000,000          4,646,886             104,646,886       102,182,821           331,450             102,514,271          1,807,085           104,321,457          325,429                 0.3% 98.0% 98.3%
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Category (Over) Under Budget

Limited Reprogramming
Land: New Neighborhood Park ‐                                              

New Community Park ‐                                              
New Linear Park ‐                                              
New Community Center/Park ‐                                              

‐                                              

Nat Res: Restoration ‐                                              
Acquisition ‐                                              

‐                                              

All Other
New Neighborhood Park Dev ‐                                              
Neighborhood Park Renov ‐                                              
New Community Park Dev ‐                                              
Community Park Renov ‐                                              
New Linear Parks and Trails ‐                                              
Athletic Field Development ‐                                              
Deferred Park Maint Replace ‐                                              
Facility Rehabilitation ‐                                              
ADA ‐                                              
Facility Expansion ‐                                              
Bond Admin Costs 325,429                                     

325,429                                     

Grand Total 325,429                              

THPRD Bond Capital Program
Funds Reprogramming Analysis ‐ Based on Category Transfer Eligibility

As of  05/31/2022
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Total 

Expended to 

Date

Estimated Cost 

to Complete

Project 

Cumulative 

Costs

 Category (Over) 

Under Budget 

 Remaining 

Spend 

Limited Reprogramming
Land: New Neighborhood Park 11,524,740       ‐                            11,524,740         ‐                           ‐                      

New Community Park 8,477,136         ‐                            8,477,136           ‐                           ‐                      
New Linear Park 1,222,206         1,195                   1,223,401           ‐                           1,195                  
New Community Center/Park 4,006,624         ‐                            4,006,624           ‐                           ‐                      

25,230,706       1,195                   25,231,902         ‐                           1,195                  

Nat Res: Restoration 2,639,323         1,117,497           3,756,820           ‐                           1,117,497          
Acquisition 9,146,690         ‐                            9,146,690           ‐                           ‐                      

11,786,013       1,117,497           12,903,510         ‐                           1,117,497          

All Other
New Neighborhood Park Dev 5,188,093         ‐                        5,188,093           ‐                           ‐                      
Neighborhood Park Renov 4,367,063         1,325                   4,368,388           ‐                           1,325                  
New Community Park Dev 10,642,341       27,902                10,670,243         ‐                           27,902               
Community Park Renov 10,317,299       ‐                        10,317,400         ‐                           ‐                      
New Linear Parks and Trails 14,739,266       78,443                14,817,709         ‐                           78,443               
Athletic Field Development 3,713,350         543,398              4,256,748           ‐                           543,398             
Deferred Park Maint Replace 1,832,474         ‐                        1,832,474           ‐                           ‐                      
Facility Rehabilitation 4,815,345         ‐                        4,815,345           ‐                           ‐                      
ADA 1,242,547.00   ‐                        1,242,547.00     ‐                           ‐                      
Facility Expansion 8,135,401         ‐                        8,135,401           ‐                           ‐                      
Bond Admin Costs 504,372            37,325                541,596              325,429                   362,754             

65,497,551       688,393              66,185,944         325,429                   1,013,822          

Grand Total 102,514,271    1,807,085           104,321,356      325,429                   2,132,514         

Fund Balance 2,554,109         
Variance 421,595             

THPRD Bond Capital Program
Category Summary

As of  05/31/2022

7/8/2022 7:32 AM



MEMORANDUM

Date:

To: Board of Directors

From: Jared Isaksen, Finance Services Director / CFO

Re: System Development Report for June 2022 PRELIM

Current Rate per 
Unit

With 2.6% 
Discount

Current Rate per 
Unit

With 2.6% 
Discount

Multi-Family
North Bethany 14,043.00$            13,677.88$            North Bethany 10,533.00$          10,259.14$            
Bonny Slope West 11,787.00              11,480.54              Bonny Slope West 8,840.00              8,610.16                
South Cooper
Mountain 11,787.00              11,480.54              

South Cooper
Mountain 8,840.00              8,610.16                

Other 11,787.00              11,480.54              Other 8,840.00              8,610.16                
Senior Housing

North Bethany 5,712.00                5,563.49                North Bethany 7,860.00              7,655.64                
Other 4,794.00                4,669.36                Other 6,597.00              6,425.48                
Non-residential
Other 466.00                   453.88                   

City of Beaverton Collection of SDCs Gross Receipts Collection Fee Net Revenue
17                             Single Family Units 199,300.96$          3,424.56$            195,876.40$          
92                             Multi-Family Units 990,840.00            15,853.44            974,986.56            
26                             Accessory Dwelling Units 206,116.16            3,345.80              202,770.36            

292                           Non-residential 179,337.88            4,338.00              174,999.88            
427                           1,575,594.99$       26,961.79$          1,548,633.20$       

Washington County Collection of SDCs Gross Receipts Collection Fee Net Revenue
334                           Single Family Units 4,400,401.02$       89,840.17$          4,310,560.85$       
(15)                            Less SFR Credits (212,371.72)           (3,953.05)             (208,418.67)           
138                           Multi-Family Units 511,638.67            13,351.31            498,287.36            

7                               Accessory Dwelling Units 41,536.00              857.60                 40,678.40              
(1)                              Less ADU Credits (6,776.00)               (108.42)                (6,667.58)               
-                                Non-residential 20,583.22              329.33                 20,253.89              
-                                Processing fee for waived units -                        -                      -                        

463                           4,755,011.19$       100,316.94$        4,654,694.25$       

Recap by Agency Percent Gross Receipts Collection Fee Net Revenue
427                           City of Beaverton 24.96% 1,575,594.99$       26,961.79$          1,548,633.20$       
463                           Washington County 75.04% 4,755,011.19         100,316.94          4,654,694.25         
890                           100.00% 6,330,606.18$       127,278.73$        6,203,327.45$       

July 29, 2022

The Board of Directors approved a resolution implementing the System Development Charge program on November 17, 
1998.  Below please find the various categories for SDC's, i.e., Single Family, Multiple Family and Non-residential 
Development.  Also listed are the collection amounts for both the City of Beaverton and Washington County, and the 2.6% 
handling fee for collections through June 2022.  This report includes information for the program for fiscal year to date.

Single Family

Accessory Dwelling



System Development Charge Report, June 2022

Single Family Multi-Family ADU Non-Resident Total
City of Beaverton 17                          92                          26                          292                      427                        
Washington County 319                        138                        6                            -                          463                        

336                        230                        32                          292                      890                        

Total Receipts Fiscal Year to Date
Gross Receipts 6,330,606.18$     
Collection Fees (127,278.73)         

6,203,327.45$     
Grants & Others 821,748.00$        
Interest 92,853.22$          7,117,928.67$       

Total Payments Fiscal Year to Date
Refunds -$                    
Administrative Costs (600.00)                
Project Costs -- Development (1,589,948.83)      
Project Costs -- Land Acquisition (171,220.80)         (1,761,769.63)        

5,356,159.04$       

Beginning Balance 7/1/21 31,794,151.85       
Current Balance 37,150,310.89$     

Recap by Month, FY 2021/22 Net Receipts Expenditures Interest SDC Fund Total
July 1,411,758.99$       (152,826.50)$         7,555.95$            1,266,488.44$       
August 1,352,527.35         (250,316.69)           7,261.69              1,109,472.35         
September 723,829.87            (115,860.01)           7,542.95              615,512.81            
October 252,140.68            (306,803.27)           7,586.85              (47,075.74)             
November 207,076.37            (114,068.99)           7,190.23              100,197.61            
December 383,810.45            (54,327.61)             2,776.10              332,258.94            
January 293,443.23            (158,981.29)           6,407.90              140,869.84            
February 420,599.28            (65,767.00)             7,208.67              362,040.95            
March 195,011.10            (139,838.14)           7,936.79              63,109.75              
April 948,409.89            (152,257.59)           8,635.69              804,787.99            
May 218,834.42            (115,879.10)           9,390.22              112,345.54            
June 617,033.82            (134,243.44)           13,360.18            496,150.56            

7,024,475.45$       (1,761,169.63)$      92,853.22$          5,356,159.04$       

Beginning Balance 7/1/21 31,794,151.85       
Current Balance 37,150,310.89$     

Recap by Month, by Unit
 Single Family Multi-Family Non-Residential ADU Total Units

July 61                          46                          277                        -                          384                        
August 52                          46                          3                            26                        127                        
September 55                          -                            -                            1                          56                          
October 17                          -                            7                            -                          24                          
November 14                          -                            -                            -                          14                          
December 8                            56                          1                            -                          65                          
January 23                          -                            -                            1                          24                          
February 34                          -                            1                            2                          37                          
March 15                          -                            -                            2                          17                          
April 23                          -                            3                            -                          26                          
May 17                          -                            -                            -                          17                          
June 17                          82                          -                            -                          99                          

336                        230                        292                        32                        890                        

Affordable Housing Waivers

# 100% Value # 50% Value Total Value
June -                            -                            -                            -                      -                        

 
Total through 06/2022 -                            -$                      -                            -$                    -$                      

Recap by Dwelling                                                            



July August September October November December January February March April May June
2021/22 1,411,759 2,764,286 3,488,116 3,740,257 3,947,333 4,331,144 4,624,587 5,045,186 5,240,197 6,188,607 6,407,442 7,024,475
2020/21 1,474,029 2,722,280 3,260,794 3,686,034 5,704,359 6,244,594 6,586,554 6,863,509 7,242,545 7,585,365 7,941,664 8,295,053
2019/20 638,062 3,022,394 3,733,680 4,316,119 4,822,899 5,422,459 6,239,824 6,982,430 8,296,568 11,843,150 12,208,515 12,716,582
2018/19 342,858 1,526,692 2,350,386 2,629,308 3,092,119 3,868,051 4,809,035 5,188,855 5,895,483 6,416,413 7,378,531 8,500,335
2017/18 326,031 3,101,921 3,483,829 3,811,088 4,606,202 6,214,455 7,389,329 8,435,744 9,474,756 10,559,729 11,531,646 12,287,676
2016/17 903,889 1,379,228 1,878,472 2,593,985 3,237,143 5,477,462 6,284,722 7,127,328 7,748,639 8,238,832 8,775,911 9,631,363
2015/16 304,350 686,041 1,141,070 1,534,431 1,943,912 2,433,039 3,224,189 3,808,032 4,310,173 4,749,317 4,943,403 5,370,185
2014/15 362,365 1,349,536 1,598,883 2,472,283 2,666,731 2,962,403 3,381,171 3,646,866 3,989,912 4,358,505 4,711,419 6,125,495
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July August September October November December January February March April May June
2021/22 152,827 403,143 519,003 825,806 939,875 994,203 1,153,184 1,218,951 1,358,790 1,511,047 1,626,926 1,761,170
2020/21 336,745 523,316 836,028 1,170,934 1,557,126 1,895,527 2,135,489 2,216,234 2,340,813 2,524,848 2,606,885 4,026,474
2019/20 90,850 1,117,938 2,033,035 2,599,511 3,566,694 3,844,435 4,082,474 4,311,955 4,361,775 4,734,014 4,796,361 6,557,239
2018/19 872,928 999,047 1,078,920 1,442,729 3,867,881 4,445,802 4,609,342 4,637,284 4,731,854 4,950,818 5,014,841 5,270,778
2017/18 1,724,189 1,789,956 1,841,475 2,898,204 3,062,924 3,123,925 5,183,213 5,210,292 5,399,850 5,524,037 5,573,045 5,683,260
2016/17 17,397 216,457 1,791,314 1,940,738 2,004,685 2,809,485 9,492,291 10,448,244 11,040,465 11,150,105 11,201,202 11,915,292
2015/16 80,138 3,070,662 3,432,293 3,494,999 3,445,262 3,947,129 6,195,515 6,180,111 6,197,206 6,219,324 6,273,167 6,287,671
2014/15 20,804 414,030 431,743 500,058 669,863 751,119 768,766 765,064 790,070 816,214 862,864 1,217,939
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MEMORANDUM

Date:

To: Board of Directors

From: Jared Isaksen, Finance Services Director / CFO

Re: System Development Report for May 2022

Current Rate per 
Unit

With 2.6% 
Discount

Current Rate per 
Unit

With 2.6% 
Discount

Multi-Family

North Bethany 14,043.00$            13,677.88$            North Bethany 10,533.00$          10,259.14$            

Bonny Slope West 11,787.00              11,480.54              Bonny Slope West 8,840.00              8,610.16                
South Cooper
Mountain 11,787.00              11,480.54              

South Cooper
Mountain 8,840.00              8,610.16                

Other 11,787.00              11,480.54              Other 8,840.00              8,610.16                
Senior Housing

North Bethany 5,712.00                5,563.49                North Bethany 7,860.00              7,655.64                
Other 4,794.00                4,669.36                Other 6,597.00              6,425.48                
Non-residential
Other 466.00                   453.88                   

City of Beaverton Collection of SDCs Gross Receipts Collection Fee Net Revenue

16                             Single Family Units 187,633.74$          3,237.88$            184,395.86$          

92                             Multi-Family Units 990,840.00            15,853.44            974,986.56            
26                             Accessory Dwelling Units 206,116.16            3,345.80              202,770.36            

292                           Non-residential 176,077.35            4,285.83              171,791.52            

426                           1,560,667.25$       26,722.95$          1,533,944.30$       

Washington County Collection of SDCs Gross Receipts Collection Fee Net Revenue

316                           Single Family Units 4,154,544.83$       84,182.46$          4,070,362.37$       
(13)                            Less SFR Credits (184,337.72)           (3,953.05)             (180,384.67)           

56                             Multi-Family Units 290,638.67            7,605.31              283,033.36            

7                               Accessory Dwelling Units 41,536.00              857.60                 40,678.40              

(1)                              Less ADU Credits (6,776.00)               (108.42)                (6,667.58)               

-                                Non-residential 17,353.10              277.65                 17,075.45              
-                                Processing fee for waived units -                        -                      -                        

365                           4,312,958.87$       88,861.54$          4,224,097.33$       

Recap by Agency Percent Gross Receipts Collection Fee Net Revenue

426                           City of Beaverton 26.64% 1,560,667.25$       26,722.95$          1,533,944.30$       
365                           Washington County 73.36% 4,312,958.87         88,861.54            4,224,097.33         

791                           100.00% 5,873,626.11$       115,584.49$        5,758,041.63$       

July 7, 2022

The Board of Directors approved a resolution implementing the System Development Charge program on November 17, 
1998.  Below please find the various categories for SDC's, i.e., Single Family, Multiple Family and Non-residential 
Development.  Also listed are the collection amounts for both the City of Beaverton and Washington County, and the 2.6% 
handling fee for collections through May 2022.  This report includes information for the program for fiscal year to date.

Single Family

Accessory Dwelling



System Development Charge Report, May 2022

Single Family Multi-Family ADU Non-Resident Total

City of Beaverton 16                          92                          26                          292                      426                        
Washington County 303                        56                          6                           -                          365                        

319                        148                        32                          292                      791                        

Total Receipts Fiscal Year to Date
Gross Receipts 5,873,626.11$     
Collection Fees (115,584.49)         

5,758,041.63$     

Grants 650,000.00$        
Interest 79,493.04$          6,487,534.67$       

Total Payments Fiscal Year to Date
Refunds -$                    
Administrative Costs (600.00)                

Project Costs -- Development (1,462,609.75)      
Project Costs -- Land Acquisition (164,316.44)         (1,627,526.19)        

4,860,008.48$       

Beginning Balance 7/1/21 31,794,151.85       
Current Balance 36,654,160.33$     

Recap by Month, FY 2021/22 Net Receipts Expenditures Interest SDC Fund Total

July 1,411,758.99$       (152,826.50)$         7,555.95$            1,266,488.44$       
August 1,352,527.35         (250,316.69)           7,261.69              1,109,472.35         
September 723,829.87            (115,860.01)           7,542.95              615,512.81            
October 252,140.68            (306,803.27)           7,586.85              (47,075.74)             
November 207,076.37            (114,068.99)           7,190.23              100,197.61            
December 383,810.45            (54,327.61)             2,776.10              332,258.94            
January 293,443.23            (158,981.29)           6,407.90              140,869.84            
February 420,599.28            (65,767.00)             7,208.67              362,040.95            
March 195,011.10            (139,838.14)           7,936.79              63,109.75              
April 948,409.89            (152,257.59)           8,635.69              804,787.99            
May 218,834.42            (115,879.10)           9,390.22              112,345.54            
June -                        -                        -                      -                        

6,407,441.63$       (1,626,926.19)$      79,493.04$          4,860,008.48$       

Beginning Balance 7/1/21 31,794,151.85       

Current Balance 36,654,160.33$     

Recap by Month, by Unit
 Single Family Multi-Family Non-Residential ADU Total Units

July 61                          46                          277                        -                          384                        
August 52                          46                          3                           26                        127                        
September 55                          -                            -                            1                          56                          
October 17                          -                            7                           -                          24                          
November 14                          -                            -                            -                          14                          
December 8                           56                          1                           -                          65                          
January 23                          -                            -                            1                          24                          
February 34                          -                            1                           2                          37                          
March 15                          -                            -                            2                          17                          
April 23                          -                            3                           -                          26                          
May 17                          -                            -                            -                          17                          
June -                            -                            -                            -                          -                            

319                        148                        292                        32                        791                        

Affordable Housing Waivers

# 100% Value # 50% Value Total Value
May 33                          284,328                 48                          206,784.00          491,112.00            

 
Total through 05/2022 33                          284,328.00$          48                          206,784.00$        491,112.00$          

Recap by Dwelling                                                            



July August September October November December January February March April May June
2021/22 1,411,759 2,764,286 3,488,116 3,740,257 3,947,333 4,331,144 4,624,587 5,045,186 5,240,197 6,188,607 6,407,442

2020/21 1,474,029 2,722,280 3,260,794 3,686,034 5,704,359 6,244,594 6,586,554 6,863,509 7,242,545 7,585,365 7,941,664 8,295,053
2019/20 638,062 3,022,394 3,733,680 4,316,119 4,822,899 5,422,459 6,239,824 6,982,430 8,296,568 11,843,150 12,208,515 12,716,582
2018/19 342,858 1,526,692 2,350,386 2,629,308 3,092,119 3,868,051 4,809,035 5,188,855 5,895,483 6,416,413 7,378,531 8,500,335

2017/18 326,031 3,101,921 3,483,829 3,811,088 4,606,202 6,214,455 7,389,329 8,435,744 9,474,756 10,559,729 11,531,646 12,287,676

2016/17 903,889 1,379,228 1,878,472 2,593,985 3,237,143 5,477,462 6,284,722 7,127,328 7,748,639 8,238,832 8,775,911 9,631,363
2015/16 304,350 686,041 1,141,070 1,534,431 1,943,912 2,433,039 3,224,189 3,808,032 4,310,173 4,749,317 4,943,403 5,370,185
2014/15 362,365 1,349,536 1,598,883 2,472,283 2,666,731 2,962,403 3,381,171 3,646,866 3,989,912 4,358,505 4,711,419 6,125,495
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July August September October November December January February March April May June
2021/22 152,827 403,143 519,003 825,806 939,875 994,203 1,153,184 1,218,951 1,358,790 1,511,047 1,626,926
2020/21 336,745 523,316 836,028 1,170,934 1,557,126 1,895,527 2,135,489 2,216,234 2,340,813 2,524,848 2,606,885 4,026,474

2019/20 90,850 1,117,938 2,033,035 2,599,511 3,566,694 3,844,435 4,082,474 4,311,955 4,361,775 4,734,014 4,796,361 6,557,239

2018/19 872,928 999,047 1,078,920 1,442,729 3,867,881 4,445,802 4,609,342 4,637,284 4,731,854 4,950,818 5,014,841 5,270,778
2017/18 1,724,189 1,789,956 1,841,475 2,898,204 3,062,924 3,123,925 5,183,213 5,210,292 5,399,850 5,524,037 5,573,045 5,683,260
2016/17 17,397 216,457 1,791,314 1,940,738 2,004,685 2,809,485 9,492,291 10,448,244 11,040,465 11,150,105 11,201,202 11,915,292

2015/16 80,138 3,070,662 3,432,293 3,494,999 3,445,262 3,947,129 6,195,515 6,180,111 6,197,206 6,219,324 6,273,167 6,287,671

2014/15 20,804 414,030 431,743 500,058 669,863 751,119 768,766 765,064 790,070 816,214 862,864 1,217,939
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