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Board of Directors Regular Meeting 
November 1, 2010 

6:00 p.m. Executive Session; 7:00 p.m. Regular Meeting 
HMT Recreation Complex, Peg Ogilbee Dryland Meeting Room 

15707 SW Walker Road, Beaverton 
 

AGENDA 
 

 

6:00 PM 
 
 

7:00 PM 
7:05 PM 
7:10 PM 

 
 
 
 

7:20 PM 
7:25 PM 
7:30 PM 

 
 
 
 
 
 
 
 

7:35 PM 
 
 

7:45 PM 
 

8:30 PM 
 
 

1. Executive Session*  
A. Legal 
B. Land 

2. Call Regular Meeting to Order  
3. Action Resulting from Executive Session 
4. Presentations 

A. Oregon Governor's Council on Physical Fitness and Sports Senior 
Leadership Award 

B. Government Finance Officers Association Certificate of Achievement for 
Excellence in Financial Reporting Award 

5. Audience Time** 
6. Board Time 
7. Consent Agenda*** 

A. Approve:  Minutes of October 4, 2010 Regular Meeting 
B. Approve:  Monthly Bills  
C. Approve:  Monthly Financial Statement 
D. Approve:  Service District Initiated Annexation Resolution 
E. Approve:  Resolution for Annexation of Properties per Washington County 

Ordinance 624 and in Accordance with ORS 198.857(2) 
F. Approve:  Amended Resolution Authorizing the Issuance and Negotiated 

Sale of Full Faith Credit Obligations 
8. Unfinished Business  

A. Update:  Bond Program 
B. Information:  General Manager’s Report 

9. New Business 
A. Information:  Parks Bond Citizen Oversight Committee Annual Report 

10. Adjourn 

 
*Executive Session: Executive Sessions are permitted under the authority of ORS 192.660.  Copies of the statute are available at the offices of Tualatin Hills 
Park and Recreation District. ** Public Comment: If you wish to be heard on an item not on the agenda, or a Consent Agenda item, you may be heard under 
Audience Time with a 3-minute time limit. If you wish to speak on an agenda item, also with a 3-minute time limit, please wait until it is before the Board. 
Note: Agenda items may not be considered in the order listed.  ***Consent Agenda: If you wish to speak on an agenda item on the Consent Agenda, you 
may be heard under Audience Time. Consent Agenda items will be approved without discussion unless there is a request to discuss a particular consent 
agenda item. The issue separately discussed will be voted on separately. In compliance with the American with Disabilities Act (ADA), this material, in an 
alternate format, or special accommodations for the meeting, will be made available by calling 503-645-6433 at least 48 hours prior to the meeting. 
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MEMO 
 
 
 
DATE:  October 22, 2010 
TO:  The Board of Directors 
FROM:  Doug Menke, General Manager 
 
RE:  

Agenda Item #4 – Presentations 

Information Regarding the November 1, 2010 Board of Directors Meeting 
 

A. Oregon Governor’s Council on Physical Fitness and Sports Senior Leadership Award 
Attached please find a memo from Jim McElhinny, Director of Parks & Recreation, 
reporting that Tom Fasholz, secretary for the Oregon Governor’s Council on Physical 
Fitness and Sports, will be at your meeting to present the Senior Leadership Award 
recently given to the Elsie Stuhr Center. 
 
B. Government Finance Officers Association Certificate of Achievement for Excellence 

in Financial Reporting Award 
Attached please find a memo from Keith Hobson, Director of Business & Facilities, 
reporting that a representative of the Oregon Municipal Finance Officers Association will be 
at your meeting to present the Government Finance Officers Association Certificate of 
Achievement recently awarded to the Park District. 
 
Agenda Item #7 – Consent Agenda 
Attached please find Consent Agenda items #7A-F for your review and approval. 

 
Action Requested: Approve Consent Agenda Items #7A-F as submitted: 
A. Approve:  Minutes of October 4, 2010 Regular Meeting 
B. Approve:  Monthly Bills 
C. Approve:  Monthly Financial Statement 
D. Approve:  Service District Initiated Annexation Resolution 
E. Approve:  Resolution for Annexation of Properties per Washington County 

Ordinance 624 and in Accordance with ORS 198.857(2) 
F. Approve:  Amended Resolution Authorizing the Issuance and Negotiated Sale 

of Full Faith Credit Obligations  
 
Agenda Item #8 – Unfinished Business 
A. Bond Program 
Attached please find a memo from Hal Bergsma, Director of Planning, providing an update 
regarding recent activities centered around the Bond Program.  Hal will be at your meeting 
to provide an overview of the memo and to answer any questions the Board may have.    
 

Action Requested: No action requested.  Board information only. 
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B. General Manager’s Report 
Attached please find the General Manager’s Report for the November Regular Board 
meeting. 
 
 
Agenda Item #9 – New Business 
A. Parks Bond Citizen Oversight Committee Annual Report 
Attached please find a memo from Hal Bergsma, Director of Planning, reporting that Marc 
San Soucie, Chair of the Parks Bond Citizen Oversight Committee, will be at your meeting 
to present the Committee’s Annual Report. 
 

Action Requested: No action requested.  Board information only. 
 

 
Other Packet Enclosures 

• Management Report to the Board 
• Monthly Capital Report 
• Monthly Bond Capital Report 

 
• System Development Charge Report 
• Newspaper Articles 
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MEMO 

 
 
 
DATE:  October 15, 2010 
TO:  Doug Menke, General Manager 
FROM: Jim McElhinny, Director of Park & Recreation Services 
 
RE: Oregon Governor’s Council on Physical Fitness and Sports  

Senior Leadership Award 
 
The Elsie Stuhr Center has been selected to receive a Senior Leadership Award from the 
Oregon Governor’s Council on Physical Fitness and Sports.  The annual honor was created to 
give special recognition to individuals and programs that have made significant contributions to 
their communities in the broad areas of fitness and wellness. 
 
Tom Fasholz, secretary for the council, will be present at the November 1, 2010 Board of 
Directors meeting to present the award. 
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MEMO 

 
 
 
DATE:  October 18, 2010 
TO:  Doug Menke, General Manager 
FROM: Keith Hobson, Director of Business & Facilities 
 
RE: Government Finance Officers Association Certificate of Achievement for 

Excellence in Financial Reporting Award  
 
The Government Finance Officers Association (GFOA) has awarded the Certificate of 
Achievement to the Tualatin Hills Park & Recreation District’s Finance Department/Business & 
Facilities Division for Excellence in Financial Reporting for the FY 2008/09 Comprehensive 
Annual Financial Report.  A representative of the Oregon Municipal Finance Officers 
Association (OMFOA) will be in attendance at the November Board of Directors meeting to 
present the award to the Park District. 
  
The Certificate of Achievement is presented to those government units whose annual financial 
reports are judged to adhere to program standards and represents the award in government 
financial reporting.   
 
This is the fifth year in a row that the Park District has received this recognition. 
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Tualatin Hills Park & Recreation District 
Minutes of a Regular Meeting of the Board of Directors 

 
 
 

 
 

Present: 
William Kanable President/Director  
Bob Scott Secretary/Director  
Joseph Blowers Secretary Pro-Tempore/Director 
John Griffiths (via telephone) Director 
Larry Pelatt Director 
Doug Menke General Manager 
 
Agenda Item #1 – Executive Session (A) Legal (B) Land 
President, Bill Kanable, called Executive Session to order for the following purposes: 

 To consult with counsel concerning the legal rights and duties of a public body with 
regard to current litigation or litigation likely to be filed, and 

 To conduct deliberations with persons designated by the governing body to negotiate 
real property transactions.   

Executive Session is held pursuant to ORS 192.660(2), which allows the Board to meet in 
Executive Session to discuss the aforementioned issues. 
 
President, Bill Kanable, noted that representatives of the news media and designated staff may 
attend the Executive Session.  All other members of the audience are asked to leave the room.  
Representatives of the news media are specifically directed not to disclose information 
discussed during the Executive Session.  No final action or final decision may be made in 
Executive Session.  At the end of the Executive Session, the Board will return to open session 
and welcome the audience back into the room. 
 
Agenda Item #2 – Call Regular Meeting to Order 
President, Bill Kanable, called the Regular Meeting to order at 7:35 p.m. 
 
Board Member, John Griffiths, was excused from the meeting. 
 
Agenda Item #3 – Action Resulting from Executive Session 
Bob Scott moved the Board of Directors direct staff to acquire a property in the 
Southwest Quadrant of the District as part of a future site for a Recreation/Aquatic Center 
pursuant to a commitment of the 2008 Bond Measure, subject to resolution of minor 
environmental and title issues to the satisfaction of the General Manager.  Joe Blowers 
seconded the motion.  Roll call proceeded as follows:  
 

A Regular Meeting of the Tualatin Hills Park & Recreation District Board of Directors was held at the HMT 
Recreation Complex, Peg Ogilbee Dryland Training Center, 15707 SW Walker Road, Beaverton, on 
Monday, October 4, 2010.  Executive Session 6:00 p.m.; Regular Meeting 7:30 p.m. 

[7A] 
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Larry Pelatt  Yes 
Joe Blowers  Yes  
Bob Scott  Yes 
Bill Kanable  Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #4 – Beaverton Urban Redevelopment Agency 
Doug Menke, General Manager, introduced Don Mazziotti, Community Development Director 
for the City of Beaverton, and Lorelei Juntenen with ECONorthwest, the City of Beaverton’s 
consultant, to make a presentation on the City of Beaverton’s Urban Redevelopment Agency 
(BURA). 
 
Don and Lorelei provided a detailed presentation regarding the City of Beaverton’s urban 
redevelopment efforts, the aim of which would be to improve the quality of life for the community 
by removing blight, and attracting and providing a catalyst for private investment that would in 
turn generate future tax revenue that would not otherwise be generated.  A PowerPoint 
presentation was used, a copy of which was entered into the record.  Three working committees 
have been formed to further this process, including a Community Advisory Committee (CAC), a 
Technical Advisory Committee (TAC), on which Keith Hobson, Director of Business & Facilities, 
serves as a member, as well as a BURA Board of Directors, on which Doug Menke, General 
Manager, serves as a member.  Don noted that the intent is for each affected area agency to 
pass a resolution regarding the proposed Urban Redevelopment District prior to the February 1, 
2011 Beaverton City Council public hearing on the topic.  Don and Lorelei offered to answer any 
questions the Board of Directors may have.  
 
Larry Pelatt clarified that the estimated average of $400,000 in revenue reduction the Park 
District would experience as a result of an Urban Redevelopment District is not necessarily a 
revenue loss, but future revenue the Park District would not receive as the tax base would be 
frozen.  
 Don confirmed this, noting that once the boundaries are selected and the analysis is 

complete, all affected agencies would be notified as to what the actual impact would be 
and over what time period.  

 
Joe Blowers asked how the Board should offer comments on the plan.  
 Don replied that the Board’s comments would come in the form of an adopted resolution. 
 Doug noted that the project list may be the most integral subject matter for the Board to 

consider.  He stated that the Tualatin Valley Fire & Rescue Board of Directors has been 
engaged at a high level and their staff also serves on the CAC so Special Districts are 
well represented.   

 
Larry asked for confirmation that what is ultimately being sought from the Board of Directors is 
an adopted resolution, either in favor or against, the proposed Urban Redevelopment District. 
 Don confirmed this.  

Larry asked for confirmation that in the end, the proposed Urban Redevelopment District would 
need to be approved by the citizens of the City of Beaverton via a vote. 
 Don confirmed this and described some of the outreach efforts occurring now to make 

sure that they are on track with the citizens’ priorities and desires.  
 
President, Bill Kanable, thanked Don and Lorelei for the informative presentation.  
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Agenda Item #5 – Audience Time 
Rod Coles, 17070 SW Augusta Lane, Beaverton, is before the Board of Directors this evening 
representing the Mojos FC Soccer Club.  He described the activities of the club, noting that the 
players are over 50 years of age and more interested in playing the game for fun rather than on 
a strictly competitive basis.  The team traveled to Germany in the spring of 2009 to play a series 
of friendship matches and now a team from Germany will be traveling here to play a friendship 
match against the Mojos at the HMT Recreation Complex on October 18, 2010.  Rod invited the 
Board to attend, noting that it would be great to have a Park District representative on hand to 
welcome the visiting team.  
 President, Bill Kanable, stated that he would attend this event.  

 
Pam Kirwin, 5121 NW Skycrest Parkway, Portland, is before the Board of Directors this evening 
representing Beaverton Youth Lacrosse (BYL).  Pam described that BYL has been in 
negotiations with another group over the past year in order to find a compromise in providing 
youth lacrosse services.  Her husband Mike has been the prime negotiator and has spent a 
tremendous amount of time at the request of the Park District, which would have otherwise been 
spent with his family.  She described the other group’s lack of compromise, noting that BYL has 
tried their best to compromise and morph as an organization and to make changes.  She 
described how the negotiation process has taken personal turns at times.  She stated that BYL 
has done everything it has been asked to do in order to maintain its affiliate status with the Park 
District.  However, recently her husband attended a meeting during which a representative from 
the other group announced that BYL was no longer the affiliate for the Park District and offered 
him the position of running the Beaverton section of their group, but that he would need to ask 
others within BYL to leave.  She asked whether this information is accurate and if so, whether 
this is the ethics by which the Board of Directors runs the Park District.  
 President, Bill Kanable, replied that the Board does not have all of the information 

regarding the negotiations, as it is an operational item.  The Board has only been 
informed about the ongoing issue with both organizations in general.  

Pam replied that she feels the Park District has been a silent partner throughout the negotiation 
process and that BYL has met all of the expressed desires.  In turn, BYL has been told in an 
unprofessional manner that their organization no longer exists as a way to bully her husband 
and that kind of ethics troubles her.  
 Larry Pelatt reiterated that the Board is not involved in that level of negotiations. 

Pam replied that the Board does inform the culture of the organization and the way it operates.   
 Joe Blowers asked whether the decision described by Pam has actually been made. 

Pam replied that is what they were told in a meeting facilitated by the Park District. 
 Doug Menke, General Manager, stated that there has been a great deal of 

miscommunication, noting that no such decision has been made.  
Pam replied that the announcement was published on the Tualatin Valley Youth Lacrosse 
League (TVYLL) website.  
 Doug replied that the Park District does not control other groups’ websites or 

organizations.  The Park District is responsible to manage affiliation and that relation.  It 
has been and continues to be our intent to enable discussions as best as possible.  At 
some point, the Park District, from an operational perspective, will need to make a 
decision and it is our hope that the groups will work together.   

Pam asked for confirmation that unless the Park District announces that BYL has lost its 
affiliation, they still have it. 
 Bill confirmed this, noting that one should not rely on an individual outside of the Park 

District to announce what the Park District’s formal stance will be.  
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Pam reiterated that the Park District facilitated the meeting during which the announcement was 
made. 
 Bill replied that he was not at said meeting and she in turn is relaying her husband’s 

accounts.  He noted that although he understands how she may feel, there are two sides 
to the story and he trusts that the staff involved are doing what they are supposed to do 
ethically in terms of dealing with this issue. 

Pam expressed that BYL has been told what to do in order to maintain their affiliate status, yet 
they hear that their affiliate status is being revoked even though they have fulfilled those 
obligations.  She reiterated how she feels the Park District is a silent partner that wants to exert 
its influence and manage the situation without going on record in terms of making a choice. 
 Larry reiterated that this is an operational issue that will be handled by staff.  He stated 

that the Board is not going to step in and require that staff do one thing or another, other 
than that they operate within the parameters and ethics established by this and 
preceding Boards to operate for the benefit of the entire community to the extent 
possible.  A Park District facilitated meeting means only that the Park District asked the 
groups to get together, and set up the time and place.  An individual taking something 
out of that meeting in order to announce a position by the Park District does not have the 
right to do that and the Park District is not bound by that.  The Park District has been 
attempting to get the organizations to work together to create something that makes 
sense and if it is determined that the groups cannot work together, at that point a 
decision will be made by Park District staff.  However, it has not yet reached that point.  
The Park District would like to see these negotiations become a great deal more 
cooperative.   

 Bill stated that while he understands Pam’s perspective, there is another side to the 
story and the Park District has the right to let the groups try to figure out how to manage 
these issues, which may seem like a silent partnership, but in the end the primary goal 
has been for the groups to solve their own problems before the Park District has to step 
in from an operational side.  

Joe asked what the timeline is for a decision. 
 Doug replied that based on what he has heard from staff’s perspective and the desires 

of the respective leagues, it is probably encroaching the end of this month to make a 
determination.  If the groups cannot come to consensus on how to approach the future 
for lacrosse District-wide, then operationally the Park District will make the decision.  

Pam asked for confirmation that such a decision has not been voiced. 
 Doug replied that such a decision has not yet even been made.  

 
Alan Hodgson, 15690 SW Harlequin Drive, Beaverton, is before the Board of Directors this 
evening representing Beaverton Youth Lacrosse (BYL).  Alan stated that BYL is the youth 
lacrosse affiliate for the Park District and has been for nine years.  He described how BYL 
started youth lacrosse in Beaverton and grew it to its current level.  To his knowledge there 
have been no complaints about BYL and they have been told that they are a model affiliate.  
However, suddenly the Park District is talking about unaffiliating BYL, which to his knowledge 
has never been done before.  He checked with other park districts in the area and none had 
ever deaffiliated a group either.  Up until recently, the Park District has stood steadfastly 
alongside its affiliate BYL and in many cases has steered BYL in the direction the Park District 
desired.  He read two excerpts, one from a newspaper article quoting General Manager, Doug 
Menke, expressing support for BYL, and the other from the Park District’s affiliation guidelines 
regarding new affiliates.  He noted that at the meeting referenced by Pam, BYL was told that it 
was not a negotiation meeting and that there was a new affiliate group that would be telling BYL 
what to do from then on out.  He stated that this is an ethical issue.  BYL conducted a survey of 
lacrosse coaches and every BYL coach that he called wants to continue coaching for BYL.  In 
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addition, a survey of lacrosse parents found that they were also very supportive of BYL.  He is 
here this evening to make sure that the Board is in support of its affiliate and to make sure that 
without reason this affiliate stays.   
 Joe reiterated that the Board does not make operational decisions, but that it does set 

the expectations for staff and the Board expects ethics and nothing less than that 
through this process. Given that, the Board is not going to micromanage staff and tell 
them which affiliates they can choose, because that is not in the purview of the Board.  
The Board is not going to show a distrust in the General Manager by determining the 
outcome of this case.  The Board expects the General Manager to behave with the 
utmost integrity and follow the guidelines set by the Board.  As a side note, he has not 
heard anything in all of the many discussions on this topic about deaffiliating BYL, not to 
say that this would not be within the realm of possibilities.  Joe suggested that perhaps 
there is a rumor mill on this topic that needs to slow down.  

 Bob Scott expressed agreement with Joe’s comments, noting that staff is aware of the 
Board’s expectations and that the Board relies on the General Manager to be able to 
take everything from high level view to the details and manage it all appropriately.  

 
Agenda Item #6 – Board Time 
President, Bill Kanable, referenced the testimony received during Audience Time, noting that 
through his involvement with affiliated sports groups, he has firsthand knowledge of how difficult 
negotiations can become.  However, he has the utmost trust in Park District staff working for the 
community and long-term goals of the Park District.    
 
Agenda Item #7 – Consent Agenda  
Larry Pelatt moved the Board of Directors approve Consent Agenda items (A) Minutes of 
September 13, 2010 Regular Meeting, (B) Monthly Bills, (C) Monthly Financial Statement, 
and (D) Fee Policy Adjustment.  Joe Blowers seconded the motion.  Roll call proceeded 
as follows: 
Bob Scott  Yes 
Joe Blowers  Yes  
Larry Pelatt  Yes 
Bill Kanable  Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #8 – Unfinished Business 
A. Bond Program 
Doug Menke, General Manager, introduced Hal Bergsma, Director of Planning, and Dave 
Chrisman, Superintendent of Maintenance Operations, to provide an overview of the memo 
included within the Board of Directors information packet.  
 
Hal and Dave provided a detailed overview of the memo, which included a summary of 
upcoming public meetings and hearings related to bond projects and an update regarding 
seismic upgrade projects and offered to answer any questions the Board may have. 
 Hearing none, President, Bill Kanable, requested the staff report for the next agenda 

item.  
 
B. General Manager’s Report 
Doug Menke, General Manager, provided a detailed overview of the General Manager’s Report 
included within the Board of Directors information packet, which included the following topics: 

 Newt Day/Old Wagon Trail Dedication 
 Latino Outreach Event  
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Recording Secretary, 
Jessica Collins 

 PARK(ing) Day 
 Board of Directors Meeting Schedule 

o The January Board of Directors meeting will be held on the second Monday of 
that month, January 10, 2010.  

Doug offered to answer any questions the Board of Directors may have regarding the General 
Manager’s Report. 
 Hearing none, President, Bill Kanable, adjourned the meeting.  

 
Agenda Item #9 – Adjourn 
There being no further business, the meeting was adjourned at 8:30 p.m.  
 
 
 
   

Bill Kanable, President    Bob Scott, Secretary 
 
                        













% YTD to Full
Current Year to Prorated Prorated Fiscal Year
Month Date Budget Budget Budget

Program Resources:
Aquatic Centers 313,100$    579,188$     674,532$     85.9% 2,676,715$  
Tennis Center 130,010     171,907      185,007      92.9% 911,366      
Recreation Centers & Programs 660,552     1,236,200   1,318,825   93.7% 4,957,990   
Sports Programs & Field Rentals 86,050       161,176      171,781      93.8% 1,235,833   
Natural Resources 19,942       44,691        53,567        83.4% 278,996      

Total Program Resources 1,209,654  2,193,162   2,403,713   91.2% 10,060,900 

Other Resources:
Property Taxes -             -              94,512        0.0% 23,628,093 
Interest Income 2,358         9,671          17,500        55.3% 175,000      
Facility Rentals/Sponsorships 20,601       55,219        47,965        115.1% 265,000      
Grants 5,150         5,950          5,950          100.0% 753,150      
Miscellaneous Income 55,948       251,229      81,403        308.6% 720,382      
Debt Proceeds -             1,717,166   1,717,166   100.0% 8,975,000   

Total Other Resources 84,057       2,039,235   1,964,497   103.8% 34,516,625 

Total Resources 1,293,711$ 4,232,397$  4,368,209$  96.9% 44,577,525$

Program Related Expenditures:
Parks & Recreation Administration 90,692       214,761      171,216      125.4% 701,705      
Aquatic Centers 327,248     1,088,959   1,165,313   93.4% 3,585,579   
Tennis Center 69,447       229,045      246,485      92.9% 893,061      
Recreation Centers 429,826     1,552,181   1,741,199   89.1% 5,046,955   
Programs & Special Activities 143,146     591,723      592,731      99.8% 1,840,780   
Athletic Center & Sports Programs 115,495     410,109      406,223      101.0% 1,721,283   
Natural Resources & Trails 113,646     343,731      420,770      81.7% 1,476,387   

Total Program Related Expenditures 1,289,500  4,430,509   4,743,938   93.4% 15,265,750 

General Government Expenditures:
Board of Directors 12,103       30,648        407,039      7.5% 1,947,553   
Administration 123,958     421,071      485,504      86.7% 1,715,562   
Business & Facilities 1,512,305  4,372,835   4,547,363   96.2% 15,789,456 
Planning 100,988     297,908      342,419      87.0% 1,332,371   
Capital Outlay 645,655     1,113,114   2,809,129   39.6% 12,827,074 

Total Other Expenditures: 2,395,009  6,235,576   8,591,455   72.6% 33,612,016 

Total Expenditures 3,684,509$ 10,666,085$ 13,335,392$ 80.0% 48,877,766$

Revenues over (under) Expenditures (2,390,798)$ (6,433,688)$ (8,967,183)$ 71.7% (4,300,241)$ 

Beginning Cash on Hand 3,848,900   4,300,241   89.5% 4,300,241   

Ending Cash on Hand (2,584,788)$ (4,666,942)$ 55.4% -$             

Tualatin Hills Park & Recreation District

General Fund Financial Summary
September, 2010
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Tualatin Hills Park and Recreation District
General Fund Financial Summary

September, 2010
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MEMO 

 
 
 
DATE:  October 20, 2010 
TO:  Doug Menke, General Manager 
FROM: Hal Bergsma, Director of Planning 
 
RE: Service District Initiated Annexation Resolution  
 
Introduction 
Staff seeks Board of Directors approval and signatures for the Service District Initiated 
Annexation resolution.  Upon approval and signatures, Park District staff and the project 
consultant will submit the annexation application packet to Washington County for processing. 
 
Background 
In 2005, the Park District began a Service District Initiated Annexation (SDIA) program. This 
program is also referred to as the Voluntary Annexation Program (VAP), since it is a “willing” 
annexation program offered to all property owners in the Park District’s ultimate service 
boundary whose property is not currently within the Park District, providing them the opportunity 
to voluntarily annex into the Park District.  A total of 243 properties have been annexed into the 
Park District during the first five years that the SDIA program has been available.  
 

Year # of Properties Annexed 
2005 128 
2006 23 
2007 47 
2008 23 
2009 22 
Total 243 

 
This is the sixth consecutive year that the Park District has offered the SDIA program.  For the 
2010 SDIA program, approximately 5,400 invitations were mailed to owners of properties that 
are in the Park District’s ultimate service boundary, but are not currently within the Park District.  
There was one new element added to the 2010 SDIA, which was the inclusion of commercial 
properties to the mailing list.  
 
The application period ended on September 6, 2010 and the last day to withdraw a previously 
submitted application was set for September 17, 2010.  The SDIA program was advertised in 
the local Citizen Participation Organizations’ newsletters and was highlighted in local 
newspapers.  The main component of the SDIA program is the offer by the Park District to pay 
for all of the annexation fees, mapping services, etc., assessed by Washington County and 
other agencies.  This year’s program again included the incentive offering of a $200 credit to 
match the first $200 that members of a newly annexed household spend on Park District 
programs. 
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Due to the complexity of the process, staff again hired a consultant to aid in the preparation of 
the documents and applications necessary to process annexations under the SDIA program 
with Washington County.  The consultant has started preparing the necessary documents and 
applications to submit with the Board of Directors approved resolution to Washington County. 
 
Proposal Request 
At the end of the withdrawal period on September 17, 2010, 25 annexation applications had 
been returned to the Park District from property owners who “willingly” requested annexation of 
their properties to the Park District (see attached Exhibits A & B).  These 25 property owners 
account for an additional 6.69 acres that will be added to the Park District.  Park District legal 
counsel Beery Elsner & Hammond, LLP has reviewed and approved the resolution for 
signatures. 
 
Benefits of Proposal 
The most important benefit regarding this proposal is the addition of 25 new properties and 6.69 
acres to the Park District, one of which is a commercial property. 
 
Potential Downside of Proposal 
There is no apparent downside to this proposal. 
 
Action Requested 
1. Board of Directors approval of and signature on the Service District Initiated Annexation 

Resolution 2010-20 authorizing the annexation of 25 new properties to the Park District.   
2. Board of Directors authorization of staff to work with the consultant to submit the Service 

District Initiated Annexation application packet to Washington County for processing and 
approval. 
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Service District Initiated Annexation (Voluntary Annexation Program) 
Draft Schedule / Some dates are tentative, other dates are firm 
 
July 2010 Mailing: Public outreach letters and forms to invite “willing” 

participants to apply to the Service District Initiated Annexation 
Program (Voluntary Annexation Program) 

 
September 6, 2010 Closing date for accepting applications to Service District Initiated 

Annexation Program (Voluntary Annexation Program) 
 
September 17, 2010 Final date for patrons to withdraw their application from the 

process 
 
November 1, 2010 Board of Directors approval and signature of resolution to proceed 

with the Annexation process 
 
November 2010 Annexation application submitted to Washington County 
 
Dec. 2010 or Jan. 2011 1st Public Hearing 
 
Jan. 2011 or Feb. 2011 2nd Public Hearing (Approval by Washington County 

Commissioners constitutes applicants being technically 
considered in-District)  

 
March 2011 Information sent to Metro and others for final processing and 

mapping 
 
March 31, 2011  Effective date  
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A RESOLUTION OF THE BOARD OF DIRECTORS OF 
THE TUALATIN HILLS PARK & RECREATION DISTRICT 

APPROVING PETITIONS FOR ANNEXATION TO THE DISTRICT 
 

 
WHEREAS, ORS 198.850(3) authorizes initiation of annexation to the District by 

Resolution of the Board of Directors; and 
 

WHEREAS, the District Board directed staff to review the District boundaries and 
determine whether property owners wish to voluntarily sign annexation petitions requesting 
annexation of their property to the District; and 
 

WHEREAS, the owners of 25 properties responded favorably and have signed petitions 
for annexation of their properties to the District, which petitions are on file in the District 
Administrative Offices; and 
 

WHEREAS, ORS 198.850(1) provides that such annexations must be approved by the 
District Board and then forwarded to Washington County for processing; and 

 
WHEREAS, the District Board finds that the proposed annexations comply with the 

District Comprehensive Plan, the Washington County Comprehensive Plan, and intergovernmental 
service and cooperation agreements as required by ORS 198.850(3); and 

 
WHEREAS, some of the properties described in the petitions for annexation are within the 

Jurisdictional boundaries of the City of Beaverton, and the City of Beaverton City Council has 
consented to annexation of properties within the city limits to the District. A copy of the 
Beaverton Council Resolution is attached hereto as Exhibit C. 

 
 

NOW, THEREFORE BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE 
TUALATIN HILLS PARK & RECREATION DISTRICT: 

 
Section 1. The proposed annexation of the properties listed on the attached Exhibit A and 

depicted on the attached Exhibit B is hereby approved. 
 
Section 2. The District staff is hereby authorized and directed to submit this Resolution 

together with Exhibits A, B and C and the signed petitions for annexation from 
affected property owners to Washington County for processing in accordance with 
ORS 198.850(2). 

 
Section 3. The proposed annexation is supported by signed petitions from all of the owners of 

all land in the territory proposed to be annexed as required by ORS 198.855, and 
therefore an election is not required prior to annexation of the affected properties to 
the District. The District Board requests that the Washington County Board of 
Commissioners approve the annexation following a public hearing and declare the 
affected property annexed to the District. 
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Section 4. This Resolution shall be effective immediately upon its adoption by the Board. 
 
 
 
Adopted by the Board of Directors this 1st day of November 2010. 
 

TUALATIN HILLS PARK & RECREATION 
DISTRICT 
 
 
______________________________ 
 

Bill Kanable, Board President 
 

 
 
       ______________________________ 
       Bob Scott, Board Secretary 
 
 
 
Adoption and date attested by: 
 
 
______________________________ 
Jessica Collins, Recording Secretary 
 



Owner Taxlot ID
Tax        

Parcel #
Legal

 Assessed 
Value 

Acres Site Address City State Zip

12 Wendy Miyuki Nakatani 1N117DA16900 R2091852 Kaiser Woods No. 6, Lot 569  $           166,970 0.06 6437 NW McGregor Terrace Portland OR 97229

8 Fuhua & Jing Xu 1N119AB03200 R2069225 Springville Summit, Lot 9  $           183,570 0.11 17399 NW Millbrook Street Portland OR 97229

4 Matthew C. & Esther M. Doyle 1N119BA00500 R2007059 College Park, Lot 1  $           169,160 0.12 17799 NW Concordia Court Portland OR 97229

7 Ralph Thomas Troeger & Gitanjali A Pastala 1N119BA01600 R2007073 College Park, Lot 12  $           206,380 0.14 5930 NW 178th Ave Portland OR 97229

13 Denise R. & Keith Allen Johnson 1N119BA01800 R2007076 College Park, Lot 14  $           203,880 0.14 5882 NW 178th Avenue Portland OR 97229

14 Anne M. Mezera 1N119DA03000 R2046686 Stoller Farms, Lot 103  $           218,830 0.12 16879 NW Oakridge Drive Portland OR 97229

10 Ravi Mantri & Shilpa Rathi 1N121AD11500 R2129669 Bannister Creek Park No. 4, Lot 98  $           281,290 0.12 5340 NW 128th Terrace Portland OR 97229

16 Michael M. & Angela M. Mitlehner 1N121BD02400 R594351 Wildwood No. 2, Lot 34 242,440$            0.82 13835 NW Lakeview Drive Portland OR 97229

11 Zhengguang Wang & Ru Pan 1N121CD14900 R2129072 Cascadian Heights No.3, Lot 128  $           376,810 0.13 13766 NW Henninger Lane Portland OR 97229

3 Megan Regnier 1N128BA05800 R2113673 Cascadian Heights, Lot 75  $           290,390 0.12 3844 NW Mortensen Terrace Portland OR 97229

17 Northwest View Properties, LLC 1N128BA09500 R2167647 Evergreen Gardens, Lot 1 99,990$              0.13 3819 NW 139th Place Portland OR 97229

18 Stone Bridge Homes NW, LLC 1N128BA09600 R2167648 Evergreen Gardens, Lot 2 99,990$              0.13 3841 NW 139th Place Portland OR 97229

20 Northwest View Properties, LLC 1N128BA09700 R2167649 Evergreen Gardens, Lot 3 99,990$              0.14 3863 NW 139th Place Portland OR 97229

19 Stone Bridge Homes NW, LLC 1N128BA09800 R2167650 Evergreen Gardens, Lot 4 99,990$              0.15 3885 NW 139th Place Portland OR 97229

21 Northwest View Properties, LLC 1N128BA09900 R2167651 Evergreen Gardens, Lot 5 99,990$              0.18 3897 NW 139th Place Portland OR 97229

22 Northwest View Properties, LLC 1N128BA10000 R2167652 Evergreen Gardens, Lot 6 99,990$              0.17 3890 NW 139th Place Portland OR 97229

23 Northwest View Properties, LLC 1N128BA10100 R2167653 Evergreen Gardens, Lot 7 99,990$              0.15 3882 NW 139th Place Portland OR 97229

24 Northwest View Properties, LLC 1N128BA10200 R2167654 Evergreen Gardens, Lot 8 99,990$              0.16 3874 NW 139th Place Portland OR 97229

25 Northwest View Properties, LLC 1N128BA10300 R2167655 Evergreen Gardens, Lot 9 99,990$              0.12 3868 NW 139th Place Portland OR 97229

9 Kimberly L. & Aaron J. Smithers 1N129BD07500 R1195575 Telshire, Lot 25  $           226,650 0.17 15695 NW Telshire Lane Beaverton OR 97006

1 Richard & Emma Winkel 1N129DA15900 R608471 Oak Hill No. 2, Lot 94  $           282,880 0.18 15086 NW Oakmont Loop Beaverton OR 97006

15 Joshua & Jennifer Howard 1N133DA03600 R635469 Perrowood, Lot 5 196,270$            0.21 12911 NW Dogwood Street Portland OR 97229

6 Tigard Memory Associates, LLC 1S126DB00202 R237826 (See attached legal description)  $           463,610 2.65 9000 SW 91st Avenue Portland OR 97223

2 Kathleen M. Shapely 1S129CB08700 R2138539 Stewart Heights, Lot 14  $           218,550 0.13 16444 SW Gold View Way Beaverton OR 97007

5 Diane L. & William E. Damon III 1S130BA00900 R2081066 Stonebrook, Lot 9  $           198,750 0.14 17866 SW Bryan Way Beaverton OR 97007

 $   4,826,340 6.69 

               2010 Tualatin Hills Park and Recreation District Voluntary Annexation
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MEMO 

 
 
 
DATE:  October 20, 2010 
TO:  Doug Menke, General Manager 
FROM: Hal Bergsma, Director of Planning 
 
RE: Resolution for Annexation of Properties per Washington County  

Ordinance 624 and in Accordance with ORS 198.857(2) 
 
Introduction 
Staff is seeking Board of Directors approval of a blanket resolution for the purpose of approving 
the future annexation of properties to the Park District during 2011 per ORS 198.857 pursuant 
to Washington County Ordinance 624. 
 
Background 
ORS 198.857(2) states: 
 

 (2) When the owner of a parcel of land wants to annex that land to a district, the 
owner may file an annexation petition with the county board. The petition shall declare 
that the petition is filed pursuant to this section, state the name of the affected district 
and all affected counties, indicate the principal Act of the affected district and be signed 
by the owner of the parcel of land. Before the petition is filed with the county board, the 
petition must be approved by endorsement thereon by the board of the affected district 
and by any other agency also required by the principal Act to indorse or approve the 
petition. 

 
In August of 2004, the Washington County Board of Commissioners adopted Ordinance 624.  
The key provision of that ordinance requires new development1 on property that is not 
addressed by an urban service agreement or located in a park and recreation district to annex 
to a park district: 

 When a park district has been identified as the long-term service provider to the area the 
development is located in, and 

 When the proposed development is subject to a development application (e.g., a 
subdivision).  The new development would also be subject to the Park District’s park 
SDC upon annexation. 

 
As part of this Ordinance, the Tualatin Hills Park & Recreation District was established as the 
park and recreation service provider for the portion of the urban unincorporated area of the 
county between the Hillsboro, Portland and Tigard urban service boundaries for which the 
District has adopted a Park Master Plan.  Ordinance 624 amended the County Community 

                                                 
1 New development means development where a land use application must be submitted, such as a new subdivision 
or commercial building.  New development does not include the construction of a single-family residence on a vacant 
lot or a lot that has received preliminary land use approval and the expansion or alteration of an existing single family 
home. 
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Development Code to include a requirement that all new development in that area annex to the 
Park District.  Typically, the developer will have to show compliance with this requirement before 
the County will record the plat or issue building permits.   
 
Since obtaining an endorsement from the Park District is a statutory requirement for annexation, 
staff worked previously with the Park District’s legal counsel, Beery Elsner & Hammond, LLP, to 
identify a process that would endorse annexation of all properties pursuant to Ordinance 624 for 
one calendar year, instead of individually on a project-by-project basis.  This process has been 
previously completed and adopted by the Board for the years 2008, 2009 and 2010. 
 
Proposal Request 
This resolution will endorse the annexation of all such properties to the Park District during 
2011, so developers will be able to promptly comply with the terms of the County’s land use 
decision process.  The Park District’s legal counsel has reviewed and approved the attached 
resolution. 
 
Benefits of Proposal 
By approving the blanket resolution for the purpose of approving the future annexation of 
properties to the Park District, per Ordinance 624, the Park District will not have to process the 
endorsement of annexation for each development on a project-by-project basis.  The resolution 
will endorse annexation of all properties for an entire calendar year. 
 
Potential Downside of Proposal 
There does not appear to be any downside to this proposal. 
 
Actions Requested 
1. Board of Directors approval of and signature on Resolution 2010-21 for the purpose of 

approving future annexation of properties in Washington County, per Ordinance 624, during 
2011.   

2. Board of Directors authorization for staff to submit the resolution to Washington County for 
processing. 
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RESOLUTION NO. 2010-21 
 
 

A RESOLUTION OF THE BOARD OF DIRECTORS OF THE  
TUALATIN HILLS PARK & RECREATION DISTRICT  

APPROVING ANNEXATIONS OF PROPERTY TO THE DISTRICT IN 2011  
(Ordinance 624 Annexation) 

 
WHEREAS, Washington County adopted Ordinance No. 624 in August, 2004, amending the 
Washington County Comprehensive Framework Plan for the Urban Area and the Community 
Development Code to recognize the Tualatin Hills Park & Recreation District (“District”) as the 
long term park and recreation service provider in part of urban unincorporated Washington 
County; and 
 
WHEREAS, Ordinance No. 624 requires developing properties in the area served by the District 
to annex to the District as a condition of any development approval; and 
 
WHEREAS, ORS 198.857(2) requires that proposed annexations to the District be approved by 
the District Board; and 
 
WHEREAS, it is anticipated that properties will be seeking development approval in 2011, and 
will thus be subject to the application of Ordinance 624 and ORS 198.857(2); and 
 
WHEREAS, the District Board wishes to express its formal approval of annexations proposed in 
2011 and to file the approval in the form of this Resolution with the Washington County Board of 
Commissioners for consideration at hearings during 2011. 
 
NOW, THEREFORE BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE 
TUALATIN HILLS PARK & RECREATION DISTRICT:  

 
Section 1. The Board hereby approves the proposed annexation of properties to the District 

during 2011 pursuant to Washington County Ordinance No. 624.  
 
Section 2. The District staff is hereby authorized and directed to file this Resolution 

 and Exhibits with the Washington County Board of Commissioners. 
 
Section 3. This Resolution shall be effective immediately upon its adoption by the Board. 
 
 
Adopted this 1st day of November, 2010. 
 
 

________________________________ 
 Bill Kanable, Board President  

 
 
 
      __________________________________________ 
      Bob Scott, Board Secretary 
 
Adoption and date attested by: 
 
 
______________________________ 
Jessica Collins, Recording Secretary 
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MEMO 

 
 
 
DATE:  October 19, 2010 
TO:  Doug Menke, General Manager 
FROM: Keith Hobson, Director of Business & Facilities 
 
RE: Amended Resolution Authorizing the Issuance and Negotiated Sale of Full 

Faith Credit Obligations 
 
Introduction 
Staff is requesting Board of Directors approval of the amended and restated Resolution No. 
2010-06, authorizing the negotiated sale of Full Faith and Credit Obligations in both federally 
tax-exempt and taxable obligations, not to exceed $8,000,000.  The lease of extra warehouse 
space within the new maintenance facility constitutes private use and cannot be financed with 
tax-exempt debt, and thus requires the issuance of taxable debt to finance the portion of the 
acquisition attributable to the space that will be leased out. 
 
Background 
On April 5, 2010, the Board of Directors approved Resolution No. 2010-06, authorizing the 
negotiated sale and issuance of Full Faith and Credit Obligations to finance the purchase and 
renovation of a new maintenance facility. 
  
Resolution No. 2010-06 authorized all necessary steps to issue the Full Faith and Credit 
Obligations, including portions issued as “Build America Bonds” (BABs) or “Recovery Zone 
Economic Development Bonds” (RZEDBs) as defined within the original resolution.  This 
amendment will further authorize the issuance of a federally taxable portion of the Full Faith and 
Credit Obligation, to allow financing for a private use purpose as determined necessary by the 
Authorized Representative. 
 
Proposal Request 
Given the need for issuance of both taxable and tax-exempt obligations, staff is requesting 
Board of Directors approval of the Amended and Restated Resolution No. 2010-06 to provide 
the necessary authority to split the Full Faith and Credit Obligation financing between federally 
taxable and tax-exempt financing, in the aggregate amount of $8,000,000.  Mersereau 
Shannon, LLP, the District’s Bond Counsel, prepared the proposed amendment to the attached 
resolution. 
 
Benefits of Proposal 
By allowing the issuance of federally taxable Full Faith and Credit Obligations, the District will be 
able to finance the prorated portion of the maintenance facility allocated for a private use lease 
agreement. 
 
Potential Downside of Proposal 
The portion of debt issued as taxable will likely bear a higher interest cost, but this extra cost is 
more than offset by potential lease revenue. 
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Action Requested 
Board of Directors approval of the amended and restated Resolution No. 2010-06 to provide 
authority for federally tax-exempt obligations and federally taxable obligations in an aggregate 
amount not to exceed $8,000,000. 
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Amended and Restated Resolution No. 2010-06 
 

A RESOLUTION OF THE BOARD OF DIRECTORS OF 
TUALATIN HILLS PARK & RECREATION DISTRICT, 
WASHINGTON COUNTY, OREGON AUTHORIZING THE 
ISSUANCE AND NEGOTIATED SALE OF FULL FAITH AND 
CREDIT OBLIGATIONS IN AN AMOUNT NOT TO EXCEED 
$8,000,000; DESIGNATING AN AUTHORIZED 
REPRESENTATIVE, SPECIAL COUNSEL AND 
UNDERWRITER; AUTHORIZING APPOINTMENT OF A 
FINANCIAL ADVISOR; AUTHORIZING EXECUTION AND 
DELIVERY OF A FINANCING AGREEMENT AND AN 
ESCROW AGREEMENT; AND RELATED MATTERS. 

 
 WHEREAS, Tualatin Hills Park & Recreation District, Washington County, 
Oregon (the “District”), is authorized by Oregon Revised Statutes (“ORS”) Sections 
266.410 and 271.390 to enter into financing agreements to finance real or personal 
property which the District determines is needed; and  
 
 WHEREAS, the District hereby determines that the acquisition, construction 
and/or renovation of a maintenance facility, and related capital projects, is needed (the 
“Project”); and  
 
 WHEREAS, the District desires to obtain up to $8,000,000 of financing for the 
Project;  
 
 WHEREAS, on April 5, 2010, the District adopted Resolution No. 2010-06 
authorizing full faith and credit obligations in an amount not to exceed $8,000,000; 
 
 WHEREAS, the District desires to amend and restate Resolution No. 2010-06 to 
provide authority for federally tax-exempt obligations and federally taxable obligations in 
an aggregate amount not to exceed $8,000,000. 
 
 NOW, THEREFORE, IT IS HEREBY RESOLVED AS FOLLOWS: 
 
Section 1. Authorization.  The District hereby authorizes: 
 
 A. Issuance and Sale of Obligations.  The District authorizes the issuance 
and negotiated sale of Full Faith and Credit Obligations, Series 2010 (the “Obligations”) 
in one or more series which shall be issued in an aggregate amount not to exceed 
$8,000,000 by the escrow agent, for and on behalf of the District, to finance the Project.  
The Obligations shall be issued at a true effective rate of interest not to exceed five 
percent (5.0%) per annum if issued as federally tax-exempt obligations, five percent (5%) 
per annum if issued as federally taxable obligations, and four and one-half percent (4.5%) 
per annum net of all credits and cash subsidy payments paid by the United States 
Treasury if issued as BABs (as defined in paragraph 4.K. herein) or RZEDB (as defined 
in paragraph 4.L. herein), at a discount not greater than ninety-eight percent (98.0%) (not 
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including original issue discount) and shall mature not later than thirty-one (31) years 
from the date of issuance. 
 
 B. Financing Agreement.  The District authorizes the execution and delivery 
of a financing agreement (the “Financing Agreement”) to finance the Project, in a form 
satisfactory to the Authorized Representative, as defined below. 
 
 C. Escrow Agreement.  The District authorizes the execution and delivery of 
an escrow agreement between the District and the escrow agent (the “Escrow 
Agreement”), in a form satisfactory to the Authorized Representative, as defined below, 
pursuant to which the escrow agent shall execute the Obligations representing the 
principal amount payable under the Financing Agreement, and evidencing the right of the 
escrow agent to receive the District’s Financing Payments under the Financing 
Agreement. 

 
Section 2. Security. 
 
 The Financing Payments for the Obligations shall be payable from the general, 
non-restricted revenues of the District and other funds which may be available for that 
purpose, including taxes levied within the restrictions of Sections 11 and 11b, Article XI 
of the Constitution of the State of Oregon.  The obligation of the District to make 
Financing Payments shall be a full faith and credit obligation of the District, and is not 
subject to appropriation.  The Owners of the Obligations shall not have a lien or security 
interest on the property financed with the proceeds of the Obligations.   
 
Section 3. Designation of Authorized Representative.   
 
 The District hereby authorizes the General Manager or the Director of Business 
and Facilities, or any designee of the District (the “Authorized Representative”) to act as 
the authorized representative on behalf of the District and determine the remaining terms 
of the Financing Agreement as delegated in Section 4 below. 
 
Section 4. Delegation of Final Terms and Sale of Obligations and Additional 
Documents.   
 
 The Authorized Representative is authorized, on behalf of the District, to: 
 

A. deem final, approve of and authorize the distribution of the preliminary 
and final Official Statements to prospective purchasers of the Obligations; 

 
B. negotiate the terms under which the Obligations shall be sold, to enter into 

a Purchase Agreement for sale of the Obligations, and to execute and deliver the 
Purchase Agreement; 

 
C. establish the maturity and interest payment dates, dated date, principal 

amounts, optional, extraordinary and/or mandatory redemption provisions, interest rates, 
denominations, and all other terms under which the Obligations shall be issued, sold, 
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executed, and delivered; 
 
D. negotiate the terms and approve of the Financing Agreement and the 

Escrow Agreement as the Authorized Representative determines to be in the best interest 
of the District, and to execute and deliver the Financing Agreement and the Escrow 
Agreement; 

 
E. determine whether the Obligations shall be Book-Entry certificates and to 

take such actions as are necessary to qualify the Obligations for the Book-Entry System 
of DTC, including the execution of a Blanket Issuer Letter of Representations; 

 
F. seek to obtain a rating on the Obligations, if determined by the Authorized 

Representative to be in the best interest of the District; 
 
G. determine whether to purchase municipal bond insurance or other credit 

enhancement for the Obligations, negotiate and enter into agreements with providers of 
credit providers, and expend proceeds to pay credit enhancement fees; 

 
H. designate the Financing Agreement and the Obligations as a “qualified 

tax-exempt obligation” pursuant to Section 265(b)(3) of the Internal Revenue Code of 
1986, as amended (the “Code”), so long as the District and all subordinate entities do not 
reasonably expect to issue more than $30,000,000 of tax-exempt obligations during the 
calendar year in which the Obligations are issued; 

 
I. approve, execute and deliver a Tax Certificate; 
 
J. determine whether all or a portion of the Obligations shall be issued as 

federally tax -exempt obligations; 
 

K. determine whether all or a portion of the Obligations shall be issued as 
federally taxable obligations; 
 

K.L. determine whether all or a portion of the Obligations shall be issued as 
Build America Bonds (BABs) pursuant to The American Recovery and Reinvestment 
Tax Act of 2009 and make all determinations in connection therewith and take all actions 
necessary or desirable to qualify all or a portion of the Obligations as BABs; 

 
L.M. determine whether all or a portion of the Obligations shall be issued as 

Recovery Zone Economic Development Bonds (RZEDBs) pursuant to The American 
Recovery and Reinvestment Tax Act of 2009 and make all determinations in connection 
therewith and take all actions necessary or desirable to qualify all or a portion of the 
Obligations as RZEDBs; 

 
M.N. approve, execute and deliver a continuing disclosure certificate pursuant to 

SEC Rule 15c2-12, as amended (17 CFR Part 240, §240.15c2-12) for each series of 
Obligations; 
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N.O. engage the services of escrow agents or trustees and any other 
professionals whose services are desirable for the financing; 

 
O.P. execute and deliver a certificate specifying the action taken pursuant to 

this Resolution, and any other documents, agreements or certificates that the Authorized 
Representative determines are necessary and desirable to issue, sell and deliver the 
Obligations in accordance with this Resolution and take any other actions which the 
Authorized Representative determines are necessary or desirable to finance the Project 
with the Financing Agreement and the Obligations in accordance with this Resolution. 
 
Section 5. Compliance with Internal Revenue Code.   

 
The District hereby covenants for the benefit of the Owners of the Obligations to 

use the Obligation proceeds and the Project financed with Obligation proceeds in the 
manner required, and to otherwise comply with all provisions of the Code, which are 
required so that interest paid on the Obligations will not be includable in gross income of 
the Owners of such Obligations for federal income tax purposes or so that the Obligations 
qualify as BABs or RZEDB, as applicable.  The District makes the following specific 
covenants with respect to the Code: 

 
A. The District will not take any action or omit any action if it would 

cause the Financing Agreement or Obligations to become arbitrage bonds under 
Section 148 of the Code. 
 

B. The District shall operate the Project financed with the 
Obligations so that the Obligations do not become “private activity bonds” 
within the meaning of Section 141 of the Code. 

 
C. The District shall comply with appropriate Code reporting 

requirements. 
 

D. The District shall pay, when due, all rebates and penalties with 
respect to the Obligations which are required by Section 148(f) of the Code. 

 
The covenants contained in this Section 5 and any covenants in the closing 

documents for the Obligations shall constitute contracts with the owners of the 
Obligations, and shall be enforceable by them.  The Authorized Representative may enter 
into covenants on behalf of the District to protect the tax-exempt status, or BABs or 
RZEDB status, as applicable, of the Financing Agreement and the Obligations. 

 
Section 6. Appointment of Special Counsel.   
 
 The District appoints Mersereau Shannon LLP as special counsel to the District 
for the issuance of the Obligations. 

 
Section 7. Appointment of Underwriter.   
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 The District appoints D.A. Davidson & Co. as the underwriter for the issuance of 
the Obligations. 
 
Section 8. Appointment of Financial Advisor.   
 
 The Authorized Representative is authorized to appoint a financial advisor to the 
District if in the opinion of the Authorized Representative it is deemed necessary or 
advisable.  

 
Section 9. Resolution to Constitute Contract.   
 
 In consideration of the purchase and acceptance of any or all of the Obligations 
by those who shall own the same from time to time (the “Owners”), the provisions of this 
Resolution shall be part of the contract of the District with the Owners and shall be 
deemed to be and shall constitute a contract between the District and the Owners.  The 
covenants, pledges, representations and warranties contained in this Resolution or in the 
closing documents executed in connection with the Obligations and the other covenants 
and agreements herein set forth to be performed by or on behalf of the District shall be 
contracts for the equal benefit, protection and security of the Owners, all of which shall 
be of equal rank without preference, priority or distinction of any of such Obligations 
over any other thereof, except as expressly provided in or pursuant to this Resolution. 
 
Section 10. Amended and Restated Resolution No. 2010-06. 
 
 Resolution No. 2010-06 adopted by the District on April 5, 2010, is hereby 
amended and restated as provided herein. 
 
Section 11. Effective Date. 
 

This resolution shall take effect on the date of its adoption. 
 
 This resolution is adopted by the Board of Directors of Tualatin Hills Park and 
Recreation District, Washington County, Oregon this 5th 1st day of April November 2010. 
 

TUALATIN HILLS PARK & RECREATION DISTRICT 
WASHINGTON COUNTY, OREGON 
 
      

Larry PelattBill Kanable, President  
  
      
      
Bob Scott, Secretary 

 
ATTEST: 
 
______________________________ 

Jessica Collins, Recording Secretary 
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Amended and Restated Resolution No. 2010-06 
 

A RESOLUTION OF THE BOARD OF DIRECTORS OF TUALATIN 
HILLS PARK & RECREATION DISTRICT, WASHINGTON 
COUNTY, OREGON AUTHORIZING THE ISSUANCE AND 
NEGOTIATED SALE OF FULL FAITH AND CREDIT 
OBLIGATIONS IN AN AMOUNT NOT TO EXCEED $8,000,000; 
DESIGNATING AN AUTHORIZED REPRESENTATIVE, SPECIAL 
COUNSEL AND UNDERWRITER; AUTHORIZING 
APPOINTMENT OF A FINANCIAL ADVISOR; AUTHORIZING 
EXECUTION AND DELIVERY OF A FINANCING AGREEMENT 
AND AN ESCROW AGREEMENT; AND RELATED MATTERS. 

 
 WHEREAS, Tualatin Hills Park & Recreation District, Washington County, Oregon 
(the “District”), is authorized by Oregon Revised Statutes (“ORS”) Sections 266.410 and 
271.390 to enter into financing agreements to finance real or personal property which the 
District determines is needed; and  
 
 WHEREAS, the District hereby determines that the acquisition, construction and/or 
renovation of a maintenance facility, and related capital projects, is needed (the “Project”); 
and  
 
 WHEREAS, the District desires to obtain up to $8,000,000 of financing for the 
Project;  
 
 WHEREAS, on April 5, 2010, the District adopted Resolution No. 2010-06 
authorizing full faith and credit obligations in an amount not to exceed $8,000,000; 
 
 WHEREAS, the District desires to amend and restate Resolution No. 2010-06 to 
provide authority for federally tax-exempt obligations and federally taxable obligations in an 
aggregate amount not to exceed $8,000,000. 
 
 NOW, THEREFORE, IT IS HEREBY RESOLVED AS FOLLOWS: 
 
Section 1. Authorization.  The District hereby authorizes: 
 
 A. Issuance and Sale of Obligations.  The District authorizes the issuance and 
negotiated sale of Full Faith and Credit Obligations, Series 2010 (the “Obligations”) in one or 
more series which shall be issued in an aggregate amount not to exceed $8,000,000 by the 
escrow agent, for and on behalf of the District, to finance the Project.  The Obligations shall 
be issued at a true effective rate of interest not to exceed five percent (5.0%) per annum if 
issued as federally tax-exempt obligations, five percent (5.0%) per annum if issued as 
federally taxable obligations, and four and one-half percent (4.5%) per annum net of all 
credits and cash subsidy payments paid by the United States Treasury if issued as BABs (as 
defined in paragraph 4.K. herein) or RZEDB (as defined in paragraph 4.L. herein), at a 
discount not greater than ninety-eight percent (98.0%) (not including original issue discount) 
and shall mature not later than thirty-one (31) years from the date of issuance. 
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 B. Financing Agreement.  The District authorizes the execution and delivery of 
a financing agreement (the “Financing Agreement”) to finance the Project, in a form 
satisfactory to the Authorized Representative, as defined below. 
 
 C. Escrow Agreement.  The District authorizes the execution and delivery of an 
escrow agreement between the District and the escrow agent (the “Escrow Agreement”), in a 
form satisfactory to the Authorized Representative, as defined below, pursuant to which the 
escrow agent shall execute the Obligations representing the principal amount payable under 
the Financing Agreement, and evidencing the right of the escrow agent to receive the 
District’s Financing Payments under the Financing Agreement. 

 
Section 2. Security. 
 
 The Financing Payments for the Obligations shall be payable from the general, non-
restricted revenues of the District and other funds which may be available for that purpose, 
including taxes levied within the restrictions of Sections 11 and 11b, Article XI of the 
Constitution of the State of Oregon.  The obligation of the District to make Financing 
Payments shall be a full faith and credit obligation of the District, and is not subject to 
appropriation.  The Owners of the Obligations shall not have a lien or security interest on the 
property financed with the proceeds of the Obligations.   
 
Section 3. Designation of Authorized Representative.   
 
 The District hereby authorizes the General Manager or the Director of Business and 
Facilities, or any designee of the District (the “Authorized Representative”) to act as the 
authorized representative on behalf of the District and determine the remaining terms of the 
Financing Agreement as delegated in Section 4 below. 
 
Section 4. Delegation of Final Terms and Sale of Obligations and Additional 
Documents.   
 
 The Authorized Representative is authorized, on behalf of the District, to: 
 

A. deem final, approve of and authorize the distribution of the preliminary and 
final Official Statements to prospective purchasers of the Obligations; 

 
B. negotiate the terms under which the Obligations shall be sold, to enter into a 

Purchase Agreement for sale of the Obligations, and to execute and deliver the Purchase 
Agreement; 

 
C. establish the maturity and interest payment dates, dated date, principal 

amounts, optional, extraordinary and/or mandatory redemption provisions, interest rates, 
denominations, and all other terms under which the Obligations shall be issued, sold, 
executed, and delivered; 

 
D. negotiate the terms and approve of the Financing Agreement and the Escrow 

Agreement as the Authorized Representative determines to be in the best interest of the 
District, and to execute and deliver the Financing Agreement and the Escrow Agreement; 
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E. determine whether the Obligations shall be Book-Entry certificates and to 
take such actions as are necessary to qualify the Obligations for the Book-Entry System of 
DTC, including the execution of a Blanket Issuer Letter of Representations; 

 
F. seek to obtain a rating on the Obligations, if determined by the Authorized 

Representative to be in the best interest of the District; 
 
G. determine whether to purchase municipal bond insurance or other credit 

enhancement for the Obligations, negotiate and enter into agreements with providers of credit 
providers, and expend proceeds to pay credit enhancement fees; 

 
H. designate the Financing Agreement and the Obligations as a “qualified tax-

exempt obligation” pursuant to Section 265(b)(3) of the Internal Revenue Code of 1986, as 
amended (the “Code”), so long as the District and all subordinate entities do not reasonably 
expect to issue more than $30,000,000 of tax-exempt obligations during the calendar year in 
which the Obligations are issued; 

 
I. approve, execute and deliver a Tax Certificate; 
 
J. determine whether all or a portion of the Obligations shall be issued as 

federally tax-exempt obligations; 
 

K. determine whether all or a portion of the Obligations shall be issued as 
federally taxable obligations; 
 

L. determine whether all or a portion of the Obligations shall be issued as Build 
America Bonds (BABs) pursuant to The American Recovery and Reinvestment Tax Act of 
2009 and make all determinations in connection therewith and take all actions necessary or 
desirable to qualify all or a portion of the Obligations as BABs; 

 
M. determine whether all or a portion of the Obligations shall be issued as 

Recovery Zone Economic Development Bonds (RZEDBs) pursuant to The American 
Recovery and Reinvestment Tax Act of 2009 and make all determinations in connection 
therewith and take all actions necessary or desirable to qualify all or a portion of the 
Obligations as RZEDBs; 

 
N. approve, execute and deliver a continuing disclosure certificate pursuant to 

SEC Rule 15c2-12, as amended (17 CFR Part 240, §240.15c2-12) for each series of 
Obligations; 

 
O. engage the services of escrow agents or trustees and any other professionals 

whose services are desirable for the financing; 
 
P. execute and deliver a certificate specifying the action taken pursuant to this 

Resolution, and any other documents, agreements or certificates that the Authorized 
Representative determines are necessary and desirable to issue, sell and deliver the 
Obligations in accordance with this Resolution and take any other actions which the 
Authorized Representative determines are necessary or desirable to finance the Project with 
the Financing Agreement and the Obligations in accordance with this Resolution. 
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Section 5. Compliance with Internal Revenue Code.   

 
The District hereby covenants for the benefit of the Owners of the Obligations to use 

the Obligation proceeds and the Project financed with Obligation proceeds in the manner 
required, and to otherwise comply with all provisions of the Code, which are required so that 
interest paid on the Obligations will not be includable in gross income of the Owners of such 
Obligations for federal income tax purposes or so that the Obligations qualify as BABs or 
RZEDB, as applicable.  The District makes the following specific covenants with respect to 
the Code: 

 
A. The District will not take any action or omit any action if it would 

cause the Financing Agreement or Obligations to become arbitrage bonds under 
Section 148 of the Code. 
 

B. The District shall operate the Project financed with the Obligations 
so that the Obligations do not become “private activity bonds” within the meaning of 
Section 141 of the Code. 

 
C. The District shall comply with appropriate Code reporting 

requirements. 
 

D. The District shall pay, when due, all rebates and penalties with 
respect to the Obligations which are required by Section 148(f) of the Code. 

 
The covenants contained in this Section 5 and any covenants in the closing 

documents for the Obligations shall constitute contracts with the owners of the Obligations, 
and shall be enforceable by them.  The Authorized Representative may enter into covenants 
on behalf of the District to protect the tax-exempt status, or BABs or RZEDB status, as 
applicable, of the Financing Agreement and the Obligations. 

 
Section 6. Appointment of Special Counsel.   
 
 The District appoints Mersereau Shannon LLP as special counsel to the District for 
the issuance of the Obligations. 

 
Section 7. Appointment of Underwriter.   
 
 The District appoints D.A. Davidson & Co. as the underwriter for the issuance of the 
Obligations. 
 
Section 8. Appointment of Financial Advisor.   
 
 The Authorized Representative is authorized to appoint a financial advisor to the 
District if in the opinion of the Authorized Representative it is deemed necessary or 
advisable.  
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Section 9. Resolution to Constitute Contract.   
 
 In consideration of the purchase and acceptance of any or all of the Obligations by 
those who shall own the same from time to time (the “Owners”), the provisions of this 
Resolution shall be part of the contract of the District with the Owners and shall be deemed 
to be and shall constitute a contract between the District and the Owners.  The covenants, 
pledges, representations and warranties contained in this Resolution or in the closing 
documents executed in connection with the Obligations and the other covenants and 
agreements herein set forth to be performed by or on behalf of the District shall be contracts 
for the equal benefit, protection and security of the Owners, all of which shall be of equal 
rank without preference, priority or distinction of any of such Obligations over any other 
thereof, except as expressly provided in or pursuant to this Resolution. 
 
Section 10. Amended and Restated Resolution No. 2010-06. 
 
 Resolution No. 2010-06 adopted by the District on April 5, 2010, is hereby amended 
and restated as provided herein. 
 
Section 11. Effective Date. 
 

This resolution shall take effect on the date of its adoption. 
 
This resolution is adopted by the Board of Directors of Tualatin Hills Park and Recreation 
District, Washington County, Oregon this 1st day of November 2010. 
 

TUALATIN HILLS PARK & RECREATION DISTRICT 
WASHINGTON COUNTY, OREGON 
 
 
 
      
Bill Kanable, President  
  
   
    
      
Bob Scott, Secretary 

 
ATTEST: 
 
 
      
Jessica Collins, Recording Secretary 
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MEMO 
 
 
 
DATE:  October 20, 2010 
TO:  Doug Menke, General Manager 
FROM: Hal Bergsma, Director of Planning 
 
RE:  Bond Program 
 
Summary 
The information and discussion in this memo adds to that which has been provided to the Board 
at previous meetings relating to implementation of the Bond Program.  This memo provides the 
latest information on upcoming meetings related to the Bond Program, an update on the status 
of the Cedar Hills Park redevelopment project, and information on recent wetland 
determinations conducted prior to master planning for development/redevelopment of three 
neighborhood park sites. 
 
Upcoming Public Meetings/Hearings 
 

Meeting/Hearing Day and Time Location 
 

Public meeting for a natural area 
restoration project at Camille Park 
and to present preliminary design 
options for a nature play area 

 

Tuesday, November 2, 
6:30 PM 

 

Garden Home 
Recreation Center, 
Room 18 

  
Lowami Hart Woods Trail project 
neighborhood meeting to meet City of 
Beaverton requirements prior to 
development application submittal 
 

Wednesday, November 17, 
6:30 PM 

To be determined 

Rock Creek Trail Segment 5 (Kaiser 
Road to Westside Trail) 
neighborhood meeting to discuss 
route options  

Thursday, November 18, 
6:30 PM 

To be determined 

 
Please note that the Westside Trail Project neighborhood meeting previously scheduled for 
Wednesday, November 3 has been cancelled because it is no longer needed to meet City of 
Beaverton Development Code requirements for an application submittal.  The City has 
determined that the application can be reviewed through a Type I ministerial process which 
does not require the District to conduct a neighborhood meeting prior to submittal.  (Two public 
meetings were previously held to present the master plan (design) to the community.  One was 
a neighborhood meeting and the other was the presentation to the Board of Directors.) 
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Cedar Hills Park Redevelopment Project Status 
The Cedar Hills Park Redevelopment Project has been on hold for about a year while staff 
explored the possibility of acquiring 1.6 acres of the adjacent William Walker Elementary School 
campus, which appears to be part of the park, from the Beaverton School District.  The School 
District has been reluctant to sell the property because they are concerned that student 
population in the school’s attendance area may increase in the future as a result of 
redevelopment in Downtown Beaverton, requiring expansion of the school building.   
 
Recently, Board President Bill Kanable requested a meeting with the Chairman of the School 
Board to discuss the situation.  As a result of the meeting, it has been agreed that in planning 
for the park’s redevelopment, the Park District will work with the School District to consider 
options for future expansion of the elementary school as well as how to integrate the playground 
area for the school with the park.  We will also look at linking the parking areas for the school 
and the park to overcome access limitations to both facilities.  The Park District’s architecture 
and engineering consultant for the project, MacKay and Sposito, has been asked to revise their 
scope of work including adding a sub-consultant with expertise in school planning and design. 
 
Wetland Determinations for Neighborhood Park Improvement Sites 
Staff has recently contracted with local consultants to determine the approximate location of 
wetlands in three neighborhood parks that are planned for development or redevelopment – 
Kaiser Ridge, Pioneer and Vista Brook.  This was done to determine limitations on the ability of 
the District to use these sites for active recreation, acknowledging that it is possible to reduce 
the size of a wetland if the reduction is mitigated elsewhere.  The determinations for the subject 
sites show that (1) the ability of the District to redevelop Pioneer Park is very limited due to the 
presence of riparian wetlands; (2) although somewhat influenced by wetlands, a substantial part 
of Vista Brook Park is available for active recreation use; and (3) Kaiser Ridge Park is, as 
expected, also very limited in development potential for active recreation due to wetland.  The 
findings from these wetland determinations will be used to define the scope of master planning 
and design work for each project.  
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MEMO 

 
 

   
DATE:  October 22, 2010 
TO:  The Board of Directors 
FROM: Doug Menke, General Manager 
 
RE:  General Manager’s Report for November 1, 2010 
 
The Intertwine Alliance 
On October 5, Park District staff and I attended a half-day retreat for The Intertwine Alliance held at 
the Tualatin Hills Nature Park.  The meeting focused on brainstorming and the planning effort to 
determine next steps and direction for the Alliance.   
 
Old Wagon Trail Dedication  
The new and improved Old Wagon Trail at the Tualatin Hills Nature Park, a 2008 Bond Measure 
project, will be dedicated on Saturday, November 6, at 1:30 p.m.  There will be a ribbon cutting and 
refreshments.  Board members are invited to attend.  The Nature Park’s annual event, Newt Day, 
will also be taking place that day from noon to 4:00 p.m.  
 
MOJOS FC Soccer Club Game 
A soccer match between the local MOJOS FC Soccer Club and the Ostfriesland Fussball 
Mannschaft team from Germany took place at the HMT Recreation Complex on October 18.  The 
match went smoothly and the visiting team enjoyed their time in Oregon. 
 
All-staff Meetings 
This year’s Annual All-staff Meetings will be held on Monday and Tuesday, November 8 and 9 at the 
Nature Park Interpretive Center.  These meetings are held to update staff on projects and topics of 
interest in and around the Park District and selected staff provide brief updates on special projects 
and programs they have been working on.  In addition, staff is given the opportunity to ask any 
question that they may have about the Park District.  Each staff person attends only one of the two 
days to assure operational coverage at our facilities. 
 
Board of Directors Meeting Schedule 
Please note the following Board of Directors meeting schedule:  

 December Regular Board Meeting – Monday, December 6, 2010 
 January Regular Board Meeting – Monday, January 10, 2010 
 February Regular Board Meeting – Monday, February 7, 2010 
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MEMO 

 
 
 
DATE:  October 21, 2010 
TO:  Doug Menke, General Manager 
FROM: Hal Bergsma, Director of Planning 
 
RE: Parks Bond Citizen Oversight Committee Annual Report  
 
The Parks Bond Citizen Oversight Committee is scheduled to meet on Thursday, October 28, 
2010, at which time they will review the attached draft of the THPRD Oversight Committee 
Annual Report.  Marc San Soucie, Chair of the Oversight Committee, will present the report and 
provide the Board of Directors with an update and highlight the Committee’s changes (if any) to 
the report at the November 1, 2010 Board meeting. 
 
Action Requested 
No Board of Directors action requested.  Informational report only. 
 



 
 
 

Tualatin Hills Park & Recreation District 
Bond Oversight Committee 
First Report on 2008 Bond Program Implementation 
 

DRAFT 
October 18, 2010 

 
This report may be revised during final Oversight Committee review October 28, 2010. 
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Introduction 
 
The Tualatin Hills Park & Recreation District (THPRD) is the largest special park district 
in Oregon.  It spans approximately 50 square miles and serves more than 200,000 
residents in northeastern Washington County. The District owns and manages more 
than 200 parks, 60 miles of trails, and 1,300 acres of nature preserve. In 2008, THPRD 
with input from a Bond Task Force developed a $100 million bond measure to fund a 
recommended list of projects.  The measure addressed present and future growth and 
recreational needs based on District plans, community input, polling, and cost 
considerations. Bond funds were to be used for improvements and land acquisition 
throughout the District.  The measure included six major components: Park Additions 
and Upgrades, Natural Area Preservation, Trail Expansions, Athletic Field Additions, 
Building Expansions, and Facility Replacements and Upgrades.  
 
Bond Measure 34-156 “Bonds to Preserve Natural Areas, Water, Improve Parks, Create 
Trails” was passed by public vote on November 4, 2008.  It included a provision to 
establish a citizen advisory committee and required yearly independent financial audits. 
 
Fulfilling this promise, THPRD’s Board of Directors adopted Resolution No. 2008-15 on 
December 8, 2008, establishing the THPRD Parks Bond Citizen Oversight Committee 
(the Committee).  This resolution states “The purpose and authority of the THPRD 
Parks Bond Citizen Oversight Committee is to ensure that the THPRD Parks Bond 
Capital Program meets the objectives of the Bond Measure and that funds are 
expended as promised, with a focus on overall delivery of Bond Measure obligations 
and not the details of specific projects or activities.”  The Board directed the Committee 
to report annually to the Board and the public regarding progress in meeting stated 
objectives of the Bond Measure, and to make recommendations, if any, for improving 
the Bond Program efficiency, administration or performance.  The Board also directed 
the Committee to provide advice on appropriate processes for assuring THPRD patrons 
that bond funds are spent wisely. 
 
The Board solicited applications, selected members, and the initial Committee 
orientation meeting was held in May 2009 to review procedures, policies, and 
outcomes. 
 
This first Committee report is being issued less than two years into implementing the 
bond measure.  It discusses progress through June 30, 2010, some concerns for the 
future, and next steps.  Later reports are planned annually.  This first report focuses on: 
(I) General Objectives and Strategies to implement the bond measure; (II) Promises 
Made, examined by project category; (III) Accomplishments; (IV) Recommendations; 
and (V) Looking Ahead.   
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General Objectives and Strategies 
 
Since voter approval of the bond measure in November 2008, the projects and facilities 
promised by the Bond Measure/ have been the priority of THPRD’s Board and staff.  
They have committed time, energy, staffing, and resources to meeting, and if possible 
exceeding, public expectations.  From the beginning, the Board and staff set priorities 
and timelines to: (a) structure the bond sale; (b) program and schedule capital 
improvements and land acquisition; (c) determine the best ways to communicate with 
area residents; (d) staff project management; (e) determine when and how to hire 
consulting firms, and (f) structure appropriate contracts.  
 
Using the recommended project list approved by voters, THPRD refined priorities and 
criteria for specific land acquisition, construction, and improvement projects based on: 

 
 Comprehensive Plan goals and objectives 
 Trails Master Plan 
 Natural Resources Management Plan 
 Athletic Fields Needs Assessment Study 
 Sustainable Practices 
 Americans for Disabilities Act (ADA) access 

 
THPRD used these criteria to choose specific parks, natural areas and facilities to be 
purchased, built, upgraded or expanded, and to determine what deferred maintenance 
would be completed with bond funds. 
 
With these goals in mind, THPRD Board and staff reviewed detailed map information, 
visited potential park sites, and talked with other public agencies, seeking their best 
guidance to implement the Bond Measure projects. Decisions in collaboration with 
consultants were then made to:  
  

 Break the $100 million bond sale into two separate sales; 
 Include all funding for land acquisition in the first bond sale; 
 Rehabilitate and mitigate structural and seismic risks because of potential safety 

concerns as an early phase project; 
 Begin projects that increase capacity before those that enhance existing facilities; 
 Front-load certain project categories e.g., short duration projects and those with 

completed master plans; 
 Schedule early starts for short duration projects and those with completed master 

plans; 
 Start early on larger or complicated projects which will take longer to complete; 
 Gain efficiencies and economies of scale by combining similar projects into 

packages to be designed by a single design firm and built by a single contractor;  
 Establish a master list of consultants of record to expedite contracting for design 

services 
 Hire temporary staff to implement more projects concurrently and to effectively 

handle required public notices, meetings and input related to the bond projects;  
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 Hire a land acquisition specialist to aggressively pursue opportunities for land 
purchase; 

 Stagger start-up times for projects to balance staff workloads. 
 
Over-arching principles used by THPRD in implementing the bond measure reflected 
fiscal policies and financial prudence; deliverability and timelines; sustainability goals; 
ADA access criteria; community outreach and communications; and a wetland 
mitigation strategy.  
 
 
Fiscal Policies and Financial Prudence.  
 
THPRD sought Committee input:  Within the first year, at staff’s request, the Committee 
recommended and the Board adopted specific fiscal policies regarding Bond Measure 
projects and activities.  The Committee chose conservative approaches in these 
recommendations, maintaining a balance of funding among project categories.  Issues 
addressed and recommendations included: 
  

 How Should Interest Earning on Bond Fund Investments Be Used?  Allocate 
accumulated interest earnings to project budgets each year in the annual budget 
process based on the remaining budgeted cost of each project.  The intent is to 
use these interest earnings to mitigate the impact of inflation on project costs 
paid in future years, 

 What If a Project’s Costs Exceed its Budget?   Cover shortfall with savings 
from another project in the same category.  

 How Should Project Contingency Funds Be Used?  Release for use 
proportionately, based on the status of the project, and milestones reached.  

 Should Funds Be Used to Cover Cost Overage in a Different Project 
Category?  Yes, so long as there are assured savings and the transfer does not 
negatively impact the projects in the category from which the funds are being 
transferred.  

 How Should Buildable Land be Valued?  Complete a single THPRD contract 
appraisal or other appraisal with review, being mindful that costs of appraisals 
reduce funds otherwise available to purchase land. 

 How should Non-buildable Land be valued?  Conduct appraisal only if land 
value exceeds $100,000 or the price exceeds the standard per acre (a set 
number based on previous sales of comparable sites within a jurisdiction). 

 Should THPRD Pay More Than Appraised Value for Land?  Yes, if the Board 
adopts written findings explaining how the site has unique attributes of benefit to 
THPRD. 

. 
THPRD responded to its independent auditor’s Internal Control Report.  The Committee 
notes THPRD’s response to that report, a part of the financial audit for the year ended 
June 30, 2009.  None of the Internal Control recommendations specifically related to 
Bond projects. However, THPRD has implemented the recommendations of the audit 
findings addressing general practices that would apply to Bond projects as well as other 
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funds.  
 
THPRD developed a Master Project List:  This Master List is based on the Project List 
given to the public prior to passage of the Bond Measure.  The Master List tracks each 
project, funds available by project phase, and allocates project management costs to 
each project based on an overall limit of approximately 1.8 percent.   
 
 
Timelines and Deliverables.  
 
Project Scheduling: The District’s April 2009 Bond Capital Projects Fund report, listed 
87 projects, including ten for land acquisition.  The Master Project List as of June 30, 
2010 lists 129 specific projects.  Some projects were combined for economies of scale 
and timing.  Others were broken out from prior groupings into discrete individual 
projects.  The District opted to issue bonds for the first $59 million of the $100 million 
total to satisfy statutory requirements that bond proceeds be largely spent within three 
years of issuance.  The remainder of the bonds will be issued in a future year.  
 
Early in 2009, THPRD staff and consultants prepared a Bond Program Project Schedule 
and Bond Program Delivery Plan, aimed at starting quickly and expediting completion of 
bond measure projects. According to a letter from the consulting firm, MacKay & 
Sposito, Inc., which was hired to help develop the 2008 Bond Program Delivery Plan, 
the 2009 Schedule was designed to use staff efficiently while reducing overall program 
delivery time.  
 
Staffing: Upon completion of the 2008 Bond Program Project Schedule, it was decided 
to hire three temporary Park Planners/Project Managers and one temporary Office Tech 
to work with the existing Planning staff, allowing THPRD to start more projects earlier.  
THPRD also hired an experienced Land Acquisition Specialist in the spring of 2009 to 
work with another part time Land Acquisition Specialist to implement bond-related land 
acquisitions.  
  
Design Review: The Bond Program Project Timeline will require many park, trail and 
facility designs as well as play structure upgrades and athletic field projects to be 
prepared and adopted within four years. THPRD has adopted a streamlined project 
design review process for bond projects. The streamlined process will apply whenever a 
substantial change to the design or level of use of a District facility or property is 
proposed which was not previously approved through a public planning process.  
 
The streamlined project design review process incorporates the need for adequate 
public involvement, offering public open houses and neighborhood meetings, while 
seeking input from other public agencies, and its own advisory committees. The 
advisory committees are being consulted on Bond Measure projects. 
 
Geographic Distribution. The Bond Measure includes funds for improvement projects 
geographically distributed throughout the District.  THPRD will track and report this. 
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Project Reporting:  Staff is now using three major reports to track bond projects:  

 a Master Project List listing projects by name, number and quadrant, showing 
cost per phase, allocations for project management, adjustments and funds 
available for projects;  

 a “Monthly Bond Capital Projects Report, Estimated Cost vs. Budget” provided to 
the Board listing projects by name, number, quadrant and project category as 
well as showing budgets, adjustments and project expenditures; and  

 a Project Timeline listing projects (but not acquisition projects) by name, number 
and project category showing planned and actual program activities by calendar 
quarter.  Staff also uses a time management system.  Current Performance 
Measure Reports contain insufficient information and will be amended for the 
future. 

 
As a result of Committee and staff interaction in preparing this report, it became 
apparent that project reporting systems needed improvement. Based upon this need, 
staff agreed to:  

 create and follow a standard project numbering system;  
 establish and maintain a historical tracking document showing project mergers 

and other budgetary changes;  
 coordinate between financial and program staff to reconcile budgetary, project 

timeline and milestone reports; and  
 create and maintain a report of cumulative expenditures to date by category, 

project and District quadrant.  Current Performance Measure Reports will be 
amended in the future to incorporate these project reporting improvements. 

 
Progress: The Committee focused its review on progress made with projects scheduled 
to begin within the first eighteen months of Bond Measure approval. The track record for 
these projects is impressive. Staff indicated that, because of the current economy and 
the resulting better availability of both consultants and contractors, THPRD was able to 
tighten schedules.  Though some projects started later than first planned, their 
schedules remained mostly on target.  By June 30, 2010, more than half (82) of the 129 
scheduled projects either had been started or had preliminary work done on them; and 
16 were completed. Though it is early yet in the design/cost estimate process, no bond 
category was over budget.  
 

  
THPRD’s Sustainability Program. 
 
At its most basic level, sustainability means “meeting the needs of the present without 
compromising the ability of future generations to meet their own needs.” THPRD has 
based its program on the principle that the staff’s daily responsibility is to be good 
stewards of their resources. This means using resources wisely; respecting and 
conserving natural systems; and educating themselves and their patrons. In 2009, 
THPRD joined other Washington County agencies to form Partners for a Sustainable 
Washington County. THPRD is establishing benchmarks and targets for its carbon 
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footprint and will review bond project designs for impact on this footprint. THPRD has 
developed a financial sustainability costing model and a new program calling for 
Planning staff to develop sustainable material standards for building projects, including 
bond measure projects. For example, permeable parking lots are planned wherever 
feasible, currently at two sites.   
 
 
Americans With Disabilities Act (ADA)/Access to District Facilities.  
 
THPRD has a commitment and a responsibility to design and retrofit facilities to meet 
ADA standards. THPRD’s Comprehensive Plan calls on the District to “ensure access to 
Park District facilities for people with disabilities that is consistent with the Americans 
With Disabilities Act.”  Current focus is to improve access and opportunities. Building 
and facility improvements include ADA-accessible family dressing rooms at swim 
centers, ADA-accessible parking and drop off facilities, and several upgrades in District 
parks. Bond measure dollars set aside for specific ADA/access improvements totaled 
$1,000,000.  THPRD will incorporate ADA accessibility into future construction projects.   

 
Challenges come when goals clash.  For example, THPRD is constructing several 
major trail segments to substantially complete its portion of a major north/south regional 
trail. Segment 7 of the Westside Regional Trail will cross Mt. Williams, a forested island 
with very steep slopes.  Preserving and enhancing this beautiful resource while forging 
a critical link in the Westside Regional Trail has required great care in the trail’s design.  
This section of the trail will preserve most of the trees but will not be ADA accessible.  
However the Master Plan does include a future ADA-accessible trail to a viewpoint to 
allow all patrons to experience the area.  
  
  
Community Outreach and Communication. 
 
In preparing for the bond measure in 2008, THPRD reached out to its community.   
District residents were asked how THPRD could provide better programs, facilities and 
services.  Based largely on public input, THPRD designed the Bond Measure to reflect 
its community’s needs.  After passage, THPRD continued its efforts to keep its public 
informed about what it was doing.  
 
Communication with residents is a critical element of implementing the bond measure. 
The Board adopted a multiyear Bond Implementation Communications Plan to keep 
residents informed about the status of bond projects using tools such as special 
mailings, the District’s website, community presentations and news releases. 
 
As each new project begins, large easy-to-see and -read signs are installed at the main 
access points, so that the public can see what is planned.  The signs contain invitations 
to find out more or to ask questions by phone or by going to the website. 
 
The District’s website is the communication plan’s primary tool, because it is flexible and 
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can be updated quickly and inexpensively.   In August 2009, a new page was unveiled 
providing information on the status of various bond projects 
(www.thprd.org/bondprojects/home.cfm).  Interactive maps detail work planned in all 
four quadrants of the District.  Clicking on the Projects Updates & Schedule link, allows 
review of individual projects, including work timeline, photos, and how to voice one’s 
thoughts or concerns.  Photos of and information about completed projects are also 
posted.  
  
During the 2009-2010 fiscal year, visitors logged on to the bond Web pages more than 
14,000 times.  Signs, post cards to residents within one mile of completed bond 
projects, newsletters and news releases have all been used effectively. 
  
Based on a review of the Bond Implementation Communications Plan and information 
found on the District’s website, the Committee concluded that all activities aimed either 
at the public or the media have so far been completed on schedule.   
 
 
Wetland Mitigation. 
 
Much of THPRD’s property is located along creek corridors, wetlands or other low-lying 
areas. Development often causes negative impacts to these sensitive areas, and 
Federal and State law requires such impacts to be mitigated.   THPRD planning showed 
that as many as thirteen Bond projects, such as trails, would likely cause negative 
impacts to vegetated corridors or wetlands.  These impacts often cannot be mitigated 
on project sites and need to be mitigated off-site.  Off-site mitigation requires a site with 
characteristics suitable for environmental enhancement.  This prompted THPRD to 
adopt a Wetland Mitigation Strategy in late 2009, hiring specialists to study potential 
mitigation needs and to recommend options, including a “mitigation land bank.” 
 
Based on this study, the Board decided to use bond funds to purchase property meeting 
wetland mitigation criteria since THPRD owned no undeveloped property meeting legal 
requirements for mitigation of encroachment and construction projects.  A physical 
wetland mitigation bank must eventually be included.  As of June 30, 2010, staff was 
still looking for suitable property, including wetlands outside the current District 
boundary.  This appears to be the most practical and cost-effective means to provide 
the mitigation acreage required. 
 
The Wetlands Mitigation Strategy specifies that when capital projects (such as trails) 
require wetland mitigation, the cost of land purchased for that mitigation will be charged 
to the appropriate project.  Then the funds will be credited back to the Natural Areas 
land acquisition account. 
 
This strategy will ensure that Bond projects impacting wetlands will proceed in a timely 
manner, which will benefit THPRD and the public long into the future. 
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Promises Made 
 
Voters approved the 2008 Bond Measure for a variety of reasons.  Rapid growth, 
increasing recreational needs and dwindling open space were important factors as well 
as the need to renovate, expand, and improve THPRD facilities for safety, earthquake 
stability and ADA compliance. Planning by THPRD’s Board and staff began immediately 
after passage of the measure.  Their objective was to determine first steps and establish 
priorities and timelines to implement projects meeting the Bond Measure’s objectives.  
The Bond Measure’s purposes and allocations of funds were:  
 

 Land Acquisition  $33,600,000 
 New/Redeveloped Community and Neighborhood Parks  $18,750,000 
 Natural Area Preservation $3,600,000 
 Trails/Linear Parks $14,745,000 
 Youth Athletic Fields $9,000,000 
 Deferred Park Maintenance Replacements $1,500,000 
 Facilities Rehabilitation, Expansion and Improvements $14,575,000 
 ADA/Access Improvements $1,000,000 
 Project Management/Bond Issuance Costs $2,900,000 

 
 
Land Acquisition.   
 
$33.6 million of the authorized $100 million bond measure funds was allocated to land 
acquisition.  Land acquisition categories and the amount of funding for each were 
specifically designated in information provided to the public about the bond measure. 
THPRD has established priorities, criteria and performance measures for land 
acquisition under the bond measure.  One key criterion is that all acquisitions must 
come from willing sellers.  Condemnation is an option the District has chosen not to use.  
 
Land purchase strategy included scheduling the full amount for land acquisition in the 
first bond sale to take advantage of a drop in land values caused by the recent 
economic downturn.   The strategy also included determining the types of properties 
and District quadrants on which to focus land acquisition efforts.  Almost half of the 
$33.6 million allocated to acquisition is targeted to two facilities: a future community 
park site in the NE quadrant and a future community center site in the SW quadrant.  
Focusing initial efforts on these two acquisitions increases the likelihood of spending the 
bond funds in timely manner and minimizing any exposure to liability for arbitrage.  
 
Acquisition methods, outreach, types of land, and general locations have been reviewed 
with the Committee.  Like THPRD Board and staff, the Committee is concerned with the 
slow pace of land purchases. Unlike capital projects, land acquisitions are driven not 
only by THPRD’s schedule, but also by the needs and schedules of land owners, which 
are beyond THPRD’s control.  THPRD land acquisition specialists continue to contact 
owners of targeted properties to determine their interest in selling to the District. 
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Emphasis is on properties that need to be acquired in the near term to allow certain 
capital projects to proceed. Some Purchase and Sale Agreements are now being 
negotiated.  Staff also continues to work with the Trust for Public Land and others on 
larger, high priority acquisition projects.  
 
By September 2009 staff had researched and presented to the Board information on 82 
properties throughout the District’s four quadrants.  Twenty-one contacts were made 
with property owners. By April 2010, an additional 52 owners had been contacted, 14 
letters of intent presented, one Purchase and Sale Agreement executed, and three 
current appraisals completed.  Thirty-four active negotiations were under way.  Land 
acquisition activity continued in each quadrant through June 30, 2010, with six executed 
Purchase and Sale Agreements and 32 current active negotiations under way.  
 
THPRD staff appears to be aggressively pursuing appropriate land purchases.  Other 
local jurisdictions report similar challenges finding willing sellers in a “down” market. 
Owners appear to be waiting for market prices to rebound. 

 
THPRD tries to leverage Metro, Trust for Public Land, City of Beaverton, and other 
partners with funding to assist with purchase of land and land rights by seeking out and 
taking advantage of opportunities as they arise.  Results from the first 18 months of this 
approach shows that laying early groundwork is beginning to pay off.  THPRD and the 
City of Beaverton plan to use Metro local share funds to expand park land in the SW 
Quadrant; THPRD is identifying opportunities to leverage Metro Nature in 
Neighborhoods funding in natural area acquisitions; THPRD and Metro are collaborating 
on expansion of Cooper Mountain Nature Park; and THPRD is applying for grants to 
connect trail segments not funded with bond money.  
 
 
New/Redeveloped Community and Neighborhood Parks.  
 
The District’s target size for new community parks is 10 to 25 acres.  A combined 
standard for community parks and special use areas is two acres per 1,000 residents. 
To keep pace with population needs, THPRD plans to use bond measure funds to 
purchase land for one 20-acre community park ($10,000,000), develop one new 
community park ($5,000,000), and renovate/redevelop two existing community parks, 
Cedar Hills and Schiffler ($7,000,000).  
 
The District’s standard for neighborhood parks is about three acres. THPRD plans to 
purchase land for six new neighborhood parks ($9,000,000), develop five new parks on 
land already owned by the District ($3,750,000), and renovate/redevelop five existing 
neighborhood parks ($3,000,000).    
 
Park amenities depend on the size of the site, but community parks usually offer larger 
facilities such as sports fields, sheltered group picnic areas, on-site parking and 
restrooms.  
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Each park will have its own master plan, project design review, permitting process, and 
construction oversight.  The Bond Program Project Timeline showed projects were 
under way by June 30, 2010 for five neighborhood parks and three community parks.  
 
Some early challenges arose.  Cedar Hills Park was one of the first planned projects to 
get started. However, at the end of 2009, the project was placed on hold.  Staff 
determined that delaying master planning to clarify the currently ambiguous status of 
1.6 acres was in the best long-term interests of the park and its patrons.  
 
Starting timelines slipped by a calendar quarter on AM Kennedy and Schiffler parks.   
As of April 2010 two other projects were ahead of schedule and two master plans had 
been adopted. Senior staff indicated that in such situations, they adjust staff work based 
on project status to minimize staff “down” time.  
 
Early community parks planning is justified since these parks require more outreach, 
planning and design, and their unique complexities will take several years to address. 
For neighborhood parks, staff chose to stagger start dates over several years because 
of their number and, many of them will receive multiple bond projects, which need to be 
coordinated. Some more straight-forward projects, such as installation of playground 
equipment, are being completed early in neighborhood parks. 
 
 
Natural Area Preservation Projects.   
 
Natural resource conservation, restoration and enhancement are stated priorities of 
THPRD, as recorded in Goal 4 of its 2006 Comprehensive Plan and its 2002 Natural 
Resources Management Plan. The District must also combine natural resource 
protection with other public responsibilities to provide environmental education and 
recreational opportunities. 
 
The Bond Measure directed THPRD to use bond funds to “protect local natural areas 
and lands near creeks and streams throughout the District, safeguard water quality and 
protect fish and wildlife habitat.”  The Bond Measure Explanatory Statement indicated 
that “Natural area preservation would occur through land acquisition and restoration 
work on wetlands, woods, and greenways throughout the District.”  
 
Thirty-five natural area preservation projects are identified in the April, 2009 Bond 
Capital Projects Fund list. The District planned to begin work on 30 of these projects in 
2009-10, a clear commitment to an early start. For 2009/2010, the District proposed to 
begin spending $2,772,930 (almost 75 per cent of the total available) on those projects. 
 
The June 30, 2010 Master Project List identifies 36 Natural Area Preservation Projects.  
The project timeline shows 24 planned to begin in 2009/10.  Staff decided to split one 
project into two and modified start dates for six other projects based on a need to 
acquire additional land for some, adjusted some timelines to coincide with other work 
planned for the same site, and delayed starting one simpler project, allowing staff to first 
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concentrate on longer or more complex projects.  
 
The Committee raised questions early in this process: Will land acquired to preserve 
natural areas really offer wetland and upland habitats and a connected network for 
wildlife habitat and migration?  How could effective natural area restoration and 
enhancement be assured?   
 
THPRD’s Natural Resources staff has been called upon to evaluate natural area 
properties for acquisition. The Natural Resources staff stated a preference for 
connections rather than islands when acquiring land, while also assessing site needs, 
writing restoration plans and preparing District–owned sites for restoration and 
enhancement.   The staff has used their expertise and relied upon the guidance of the 
Natural Resource Management Plan, which provides standards and flexible tools to 
manage natural resources.  
 
The Board has directed staff toward land acquisition targets consistent with Natural 
Resource objectives, preferring properties connecting to other natural resource areas 
and focusing on natural area acquisitions in limited geographical areas to complete 
acquisition of stream corridors. 
 
 As of June 30, 2010, acquisition of 47 potential natural area properties had been 
evaluated and 16 restoration site assessments had been written, exceeding staff’s 
benchmarks.  Eleven written restoration plans were completed out of 14 called for by 
staff’s benchmarks.  Preparation for restoration activities was completed ahead of 
schedule on three sites. 
  
Comparing the May, 2009 and the June 2010 project timelines shows that in 2009, staff 
hoped to begin planning for 19 locations and site preparation at 15 by mid-2010 but 
those numbers had slipped to 18 site plans and three site preparations in the June 2010 
timeline.   
 
THPRD natural area preservation projects do not require master plans, which are 
generally used when changing a site’s use or nature.  Natural area preservation 
projects, by definition, attempt to preserve and restore the existing function of these 
sites.  In the design development phase of these projects, staff complete site 
assessments, develop preliminary preservation plans, and seek public comment, similar 
to the outreach conducted during master planning for other projects.  Once the design 
development phase is complete, the preservation work begins.  
 
Protection and enhancement of natural areas is being appropriately addressed in the 
current bond projects.  Projects that have no apparent connection to natural areas are 
still considered relative to their impact on sensitive spaces.  This places a heavier 
burden than might have been expected upon the Natural Resources staff.  They have 
been called upon to perform additional work perhaps not originally considered, such as 
their efforts relating to land acquisition.  Much work has been done as of mid-2010; 
however, some of the work planned has been delayed. The Board has recognized the 
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additional Natural Resources staff workload and added a Natural Resource and Trails 
Specialist in the 2010-11 budget to facilitate this work. 
 
 
Trails/Linear Parks Projects. 
 
THPRD’s Comprehensive Plan and its Trail Plan identified needs to create a strong 
spine for the system by focusing on a few primary north/south and east/west trails.  
Specifically, key future trail connections are planned to include the Westside Regional 
Trail, segments of the Waterhouse Trail, connections to each other and the Rock Creek 
Regional Trail. The need for local connections was also recognized.   
 
The Project Timeline was to begin master planning in early 2009 for eight and design 
development for six of 10 bond measure trail projects ($14,745,000).  Larger trail 
projects are notoriously time-consuming and difficult due partly to terrain, permitting and 
other regulatory issues, so the District proposed to begin them early. Master plans for 
both the Jordan Husen Park Trail and the Lowami Harts Wood Trail are complete, 
allowing design work to move forward.  
 
By June 30, 2010 the North Bethany #2 trail project had been folded into the Rock 
Creek Trail and Allenbach Acres project, leaving nine trail projects. Work was under 
way on eight of the nine projects:  two projects were ahead of schedule; four master 
plans had been adopted; one permit had been issued and one construction bid 
awarded.  Three more trail master plans were in the works.  Staff and consultants 
refined trail alignments for the Jordan Park segment of the Cedar Mill Trail and the 
Lowami Hart Woods Trail.  A public meeting is planned for fall 2010 on the Lowami Hart 
Woods Trail. Construction on the Old Wagon Trail in the Nature Park is under way as a 
design/build project. This project has a short timeline and will meet a great seasonal 
need within the Park.  
 
Work is not yet started on soft-surface connecting trails. Currently, soft trail 
development is listed as one project, but that may change, depending on size, 
complexity and timing of the development of various trails. 
  
The decision to begin larger trail projects early is valid.  Since much of the early bond 
project work in all areas involves master planning, having completed master plans for 
four projects able to move into the design/permitting/construction administration stages 
effectively staggers staff and consultant workload and keeps work going at a smoother 
pace.   
 
 
Youth Athletic Fields. 
 
The bond measure included $5,000,000 for ten youth athletic fields (grass, no lights) 
and two multi-field, multi-purpose synthetic surface athletic fields ($4,000,000).  Youth 
athletic fields (at least three baseball and three soccer fields) will be placed in four 
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neighborhood parks, two community parks and in four more park sites to be determined, 
one for each quadrant. Synthetic fields will be at Cedar Hills Park and a new SW 
quadrant community park.  Types and locations of fields were determined by public 
input as well as the Athletic Fields Needs Assessment Study.  
 
The April 2009 Project Timeline indicated that athletic field development master 
planning would begin in the second quarter of 2009 for Winkelman Park and Meadow 
Waye Park.  Meadow Waye Park was the first (summer, 2009) to have a consultant 
under contract.  Completion of master planning for Winkelman Park, including the 
athletic field, was rescheduled for later in 2010. The remaining fields are set for later 
starts. 
 
As of April 2010, three field projects had completed contract negotiations for 
architectural and engineering master planning, and one master plan had been adopted. 
By June 30, 2010, funding set aside for two multi-field/multi-purpose athletic fields had 
been transferred to Cedar Hills Park and the SW Community Park projects.  Funding set 
aside for four youth athletic fields was transferred to three neighborhood park projects 
and one community park project, leaving a total of six youth athletic fields as 
independent projects. These fund transfers and project consolidations were made so 
development of the parks and fields could move forward in tandem.  
 
Development of athletic fields takes a relatively short time and, since many of the fields 
depend on either land purchase or later planned park development, the staff’s decision 
to delay and/or coordinate their start makes sense. The exception, Meadow Waye, was 
started early because its only upgrade is the athletic field.  
 
 
Deferred Park Maintenance Replacements.  
 
In the November, 2008 Parks Bond Measure project list, deferred maintenance projects 
included play structure replacements at 11 sites, irrigation replacement in one park, 
pedestrian path replacements at three sites, bridge/boardwalk replacements at six sites 
and three permeable parking lots.  As of June 30, 2010 these five “group” projects were 
divided into 19 separate projects.  Two bridge/boardwalk replacement projects were 
transferred to park projects (Pioneer and the Nature Park).  
 
All fifteen of the projects scheduled to start by June 30, 2010 started on time; and nine 
are already completed. 
 
The first project in this category, replacement of the irrigation system at Roxbury Park, 
was installed by THPRD Maintenance staff and completed October 31, 2009.  
 
As of April 2010, the public had provided input on style and other factors on play 
equipment at all 11 park sites. Seven play equipment projects have been completed 
coming in under budget by approximately $7,000-$8,000 per project.  The Summercrest 
Park and Harman Swim Center Park projects are currently under way, and the 
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remaining two, Lost Park and Waterhouse Park, will be completed by fall 2010. 
 
Three pedestrian paths at Rock Creek, the Nature Park, and Murrayhill Park have been 
replaced. One permeable parking lot project (Aloha) is under way. According to staff, a 
second permeable parking lot, planned for Sunset Swim Center, has been pushed out 
approximately two years to coincide with facility structural work timing and to minimize 
the number of facilities closures. The permeable paving project at the Elsie Stuhr Center 
cannot be constructed as planned, due to drainage issues.  
 
Updating play structures in many of the District’s play areas was a quick and visible way 
to show the public progress on bond measure implementation. Some of these deferred 
maintenance projects are either partially or totally under the supervision of the 
Maintenance Dept.  Going forward, it will be important to track and review staff time 
charged to all the various projects to determine project management costs.  
 
 
Facilities Rehabilitation, Expansions and Improvements. 
 
THPRD manages over 388,000 square feet of occupied space in 16 recreation centers 
and swim centers.  These facilities were constructed between 1950 and the present, 
representing a variety of construction styles, eras, building codes, and seismic integrity. 
 
Public response to THPRD on potential bond projects produced a clear message that 
District residents wanted current assets updated and adequately maintained. This 
portion of the bond was to be used for structural upgrades ($6,500,000), expansions 
and improvements ($7,550,000), and splash pads at Cedar Hills Park and Conestoga 
Recreation & Aquatic Center ($525,000 each).   
 
$6,500,000 was set aside to rehabilitate and mitigate structural and seismic risks at 
fifteen sites.  Because of potential safety concerns, THPRD addressed these issues 
early on.  In January 2009, THPRD contracted with Peterson Structural Engineers, Inc. 
to evaluate structural seismic deficiencies in 16 buildings and facilities. Of those, 15 
facilities were included in subsequent recommendations, proposed upgrades and 
reports.  The Nature Park Interpretive Center was not included because the initial 
inspection determined that, based on the age, size and design of the facility, it was 
unlikely to have any structural seismic issues and did not warrant a Tier 1 evaluation.   
 
The engineering report, issued in April 2009, addressed building deficiencies and 
prioritized repairs.  It also pointed out how THPRD’s substantial maintenance backlog 
could be reduced immediately, during bond fund building upgrades and expansions.  
The report stated:  “…the proposed upgrades selected by Tualatin Hills Park & 
Recreation District appear to be well thought out and reasonable based upon the criteria 
used.  The proposed upgrades will provide a significant improvement in many of the 
core facilities during a seismic event.”  
 
Facilities upgrades were some of the earliest projects on the schedule.  Planning for the 
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Athletic Center HVAC, Sunset Swim Center Pool Tank and various other structural 
upgrades was started in early 2009. 
 
The first bond project, a rebuild of the air-handling tunnel at Sunset Swim Center, was 
completed on time and substantially under budget, re-opening the pool to the public on 
June 1, 2009.  
 
As of June 30, 2010, structural repairs and upgrades had been started on 15 facilities, 
and completed on four, with an additional 11 master plans completed.  Many structural 
upgrade projects required no design review or permits.  THPRD accelerated these, 
moving from master planning directly to construction.   By June 30, 2010, two of the five 
facilities expansion projects were complete, two were getting ready to start construction, 
and one was in design review. 
 
Staff was wise to address structural and potential safety issues first.  Their attention to 
the public’s request to reduce the deferred maintenance backlog on THPRD assets is 
also commendable.  Addressing the swim tunnel was both an easy fix and a way to put 
money early toward one of THPRD’s popular swim facilities. 
 
 
ADA/Access Improvements.  
 
THPRD originally set aside $1,000,000 for ADA/Access improvements in numerous 
parks and to improve access to parking and drop-off zones, the Aquatics Center and the 
Athletic Center at the Howard M. Terpenning (HMT) Recreation Complex.  
 
Instead of two general “holding” categories for various ADA improvements at “numerous 
sites,” THPRD has identified 15 independent park projects to improve ADA/access. 
More may be added later.  Most of these projects have not yet been scheduled. When 
staff looks at sites with multiple proposed projects, they try for economies of scale and 
location.  Some of the ADA projects may be done at the same time as other projects at 
the same location.  
 
The Aloha Swim Center ADA Dressing Room project is complete.  The Lost Park and 
Waterhouse Powerline Park projects were under construction at June 30, 2010, and the 
HMT Center parking lot improvements were being master planned. 
 
Staff has done a creditable job to balance these, mostly smaller, projects with the rest of 
their larger or more complicated projects.  Some ADA/access improvement projects 
were simple, and it made sense to do them sooner.   Others could be done when 
another project might be in a holding pattern.  Still others were combined with other 
projects as appropriate.  
 
 
Project Management/Bond Issuance Costs.   
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Staff has set an ambitious and laudable target of keeping project management and 
bond issuance costs below 3 percent of total spending.  To date, staff has met this 
target.  The Committee will continue to monitor progress on achieving this target. 
 
 
Accomplishments  
 
As of June 30, 2010, staff reports that THPRD has expended $4,248,240 of bond funds 
in following categories:  
 
Land Acquisition: $186,456 
New/redeveloped community and neighborhood parks: $378,595 
Natural Area Preservation: $36,257 
Trails/Linear Parks: $777,803 
Youth Athletic Fields: $83,018 
Deferred Park Maintenance Replacements: $714,022 
Facilities Rehabilitation, Expansion and Improvements: $1,475,624 
ADA/Access Improvements: $36,244 
Bond Issuance Costs: $560,261 
 
As of June 30, 2010, more than half (82) of the 129 total bond funded projects either 
have been started or had preliminary work done on them; eight began ahead of 
schedule; and 16 projects were completed.  Projects have been started in each major 
project category and in all four District quadrants.  Although it is still early in the 
design/cost estimate process, staff reports that no bond category was over budget.  
 
The Board is fully engaged in this process, providing encouragement, clear policy 
direction and timely decisions. The staff has established aggressive timelines and hired 
consultants and additional temporary staff appropriately.  All players appear to be 
working toward the same end -- providing the promised capital additions to the system, 
on time, in scope and within budget.   
   
The collective effort has been obvious: a jump start on many projects; an early focus on 
streamlining planning and the contractor/consultant hiring processes, along with staff 
size containment; the significant energy spent trying to purchase land so projects can 
move ahead; a collaborative approach within the District as well as with partners, 
consultants and public agency representatives to smooth communication and 
streamline project completion; working through permitting and regulatory requirements 
early in the course of design; innovative and cost-wise communication with the public; 
flexible re-evaluation of approaches when the unexpected occurred; and staying true to 
their organizational core values.  
 
The Committee is charged with ensuring that THPRD meets the objectives of the bond 
measure and expending bond funds as promised. THPRD patrons can be assured that 
the THPRD Board and staff fully recognize the tremendous public gift and long-term 
value of the $100 million that the bond measure placed in their charge.  THPRD intends 
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to meet and, if possible, exceed public expectations.  It has committed time, energy, 
staffing, and resources in a prudent and intelligent manner to reach this goal. 
 
 
Recommendations 
 
In some ways, THPRD’s sizeable accomplishments have led to the Committee’s 
increased attention to specific areas.  In their efforts to “hit the ground running” and 
exceed public expectations, THPRD may have under-estimated some of the 
complications arising from a project of this magnitude.   Adjustments to project timelines 
reflect some unexpected surprises, but they also reflect appropriate adjustment and 
recovery. An enthusiastic beginning is to be praised, as long as modifications allow 
THPRD to regroup and deal with any loose tendrils that may have gone astray. 
Willingness to make changes that reflect reality, rather than denying real problems, is 
also a positive sign. 
 
The Committee is charged with making recommendations, as appropriate, for improving 
the Parks Bond Capital Program’s efficiency, administration, or performance. The 
Committee submits the following recommendations:  
 

 Reporting: Consistency and transparency in project reporting are crucial for 
public confidence – especially with a fast start on many different projects in many 
different categories.  While THPRD is using a variety of financial and 
programmatic systems and schedules to control, track and report on specific 
project performance, the Committee recommends that project reporting be more 
comprehensive and consistent across different categories and projects.   
Communication between program and financial managers could also be 
improved. The Committee will continue to work with staff to perfect a 
comprehensive reporting system.  The Committee has been assured by THPRD 
staff that by using and regularly updating a newly created overall Master Project 
List as well as monitoring park planners’ time allocation, both the schedule and 
quality of work will meet the standards set for their projects.    

 
 Tracking Staff Time: There is some uncertainty about how staff, other than 

Planning and Development (“P&D”) staff, is charging and tracking project 
management time.  In response to a question by the Committee, P&D staff 
indicated they have built management time into each of their project timelines. 
Several projects not supervised by P&D were reported as completed, and it is 
unclear, based upon the documents reviewed, what time staff put into the 
projects either in actual construction (Roxbury Park irrigation, for example) or 
construction administration (playground equipment installation, for example).  
THPRD showed thrift in its plan to spend less than three per cent of bond funds 
for project management and bond issuance costs.  It will be important to see if 
that limit can be maintained. The Committee recommends that actual project 
management and construction administration costs be charged properly and fully 
to actual bond projects. In the case of deferred maintenance projects, it will be 
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important to independently account for them when the work is combined with 
other upgrade and expansion projects at the same location.  

 
 Performance Measures: It is vital that THPRD institute sufficiently comprehensive 

performance measures to ensure quality as well as timeliness.  This is 
particularly important in the early phases of construction projects where good 
scope definition and design can save THPRD from significant change order 
requests later.  

 
Also, based upon a review of documents available to the Committee, land 
acquisition guidelines relating to natural areas need additional work.  The criteria 
are available via Natural Resource staff and the Natural Resource Management 
Plan; however they do not seem to be promulgated in a formal or written directive 
that the Land Acquisition Specialists can use.  
 
The Committee recommends the development and use of comprehensive 
performance measures for bond projects.  The Committee anticipates working 
with staff to develop a more thorough set of performance measures. 
 

 Communications: Strengthen and expand community outreach so District patrons 
can easily understand the benefits and see the results of this bond program.  
Continue to expand on the Bond Implementation Communications Plan.   Celebrate 
with the public when projects are completed.  

  
As these bond projects move forward, the Committee will work with staff to assure that 
critical processes are in place to meet public expectations.   
 
 
Looking Ahead 
 
The Committee has identified the following areas where it believes it can help THPRD 
direct its attention in the coming year. 
 
Aim High. Exhort THPRD to maintain the high level of productivity exhibited by Board 
and staff in the first 18 months of implementing the bond program.  

 Balance forward progress in all categories and geographic areas; 
 On an annual basis, comprehensively analyze progress and identify challenges; 
 Maintain focus on low overhead costs.  

   
Focus on Land Acquisition. The Committee should pay close attention to land 
acquisition efforts and results.  Evaluate information on all contacts made. Determine 
what works, what does not, and what alternatives might be pursued.  Examine and 
assist staff efforts to look for additional partners. 
 
Develop Additional Tools and Metrics. The Committee should work with THPRD to 
develop tools to monitor and evaluate progress toward building and improving the 
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parks, natural areas and facilities promised to the public. Examples include:  
 producing qualitative performance reports;  
 developing qualitative guidelines for natural area land acquisition;  
 refining financial and planning/production reports;  
 developing/refining mechanisms to track and/or review project management, pre-

planning activities, change orders, land appraisals, and expenditure overages by 
category; and,  

 establishing an inventory of capital assets created by bond funds. 
    
Visit Sites and Verify Implementations.   To better exercise its oversight responsibilities 
and achieve better insight into the results of the bond projects, the Committee should 
visit completed projects and acquisitions. 
 
On an ongoing basis, the charge to the Committee is to verify how much work has been 
done, how much money has been spent, and how those results match up to the 
promises described in the Bond Measure and its supporting materials.  The Committee 
will continue to pursue this charge as its primary mission. 
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1. Staff at all of the centers and the Administration Office are collaborating to produce the 

Winter/Spring 2011 Activities Guide.  Although the winter/spring guide is no longer mailed to 
each household in the district, THPRD will send a postcard to homes to let residents know 
they can view it online or pick up a printed copy at any center, the Administration Office, or 
one of several community locations.  The online guide will be available first, followed by the 
printed version in December.  Registration will start on Saturday, January 8. 

 
2. The holidays are coming, and THPRD's charitable spirit will once again be in evidence 

throughout the district.  The centers and Administration Office will participate in the Park 
District's annual food and toy drive, which starts right after Thanksgiving.  For the second 
straight year, all food collected will go to Beaverton's Sunshine Pantry. 

 
3. THPRD has once again been invited to participate in the City of Beaverton's holiday open 

house, scheduled this year for Friday, December 10.  It is a popular event that draws citizens 
from throughout the Beaverton area to learn about opportunities in their community.  Park 
District staff will provide a variety of information about recreation programs, activities and 
special events. 

 
Aquatics 

Sharon Hoffmeister, Superintendent of Aquatic Program Services 
 
1. The Aquatic Center will be hosting the State High School Water Polo playoffs November 5-6. 

 
2. Harman Swim Center will be closed November 22-30 for the installation of a domestic hot 

water holding tank and pool area lighting project. 
 

3. Pam's Fourth Annual 70th Birthday Bash 2010 will be held on Saturday, November 20 from 
2:00-4:00 p.m. at Beaverton Swim Center.  This event began as a birthday party rental four 
years ago, where the host Pam Gross requested that guests bring food donations or 
unwrapped presents for children and teens for a local charity, in lieu of birthday gifts.  The 
ladies who attended the event were treated to their choice of fitness classes (shallow or deep 
water aerobics), refreshments and an opportunity to have a great time.  The event was so 
successful that it has become an annual event.   
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Maintenance 
Dave Chrisman, Superintendent of Maintenance Operations 

 
1. Maintenance staff is now involved in a clean up of the Matrix Hill Woods Natural Area.  The 

newly acquired site provides a sweeping, hilltop view of the surrounding area and the 
Cascade Range.  Initial clean up includes removal of dead and overgrown vegetation, 
removal of broken glass and trash, fence repairs, graffiti removal, temporary irrigation pipe 
removal, tree pruning, trail maintenance and general site safety inspections.  The site will be 
open to the public once the initial clean up is complete and any potential safety hazards are 
addressed (anticipate by the end of October).  An informational neighborhood meeting was 
conducted Thursday, October 21 to advise residents of recent progress and future activities.  
The meeting included district staff from Security, Natural Resources and Parks Maintenance.  
 

2. Park maintenance crews conducted a play equipment installation with the Beaverton 
Optimist club and neighbors of Burntwood West Park on Saturday, October 23.   The 
voluntary equipment installation was the second completed in the last year; volunteers also 
installed Hiteon Park play equipment in the fall of 2009.  The previous structure was severely 
damaged by fire and removed from the site.  Maintenance staff provides the initial site prep 
and volunteers provide the final assembly and “barn raising.” 

 
3. Park staff will be working with the City of Beaverton Maintenance Operations crews to 

relocate a short section of the pedestrian pathway at Greenway Park where it meets Hall 
Street.  City Operations staff offered the labor and equipment for the project if the District 
provides the materials.  District staff recently conducted a neighborhood meeting and met 
with staff from the adjacent grocery store.  The realignment completes the connection from 
the existing asphalt to the Hall Street sidewalk.  The project is scheduled for the last week of 
October. 

 
Natural Resources & Trails Management 

Bruce Barbarasch, Superintendent of Natural Resources & Trails Management 
 
1. Regional Transportation Options Grant.  Planning and Natural Resources staff partnered to 

apply for a grant which will provide funds for a trail signage network to connect patrons to 
community destinations, employment centers, and transit.  Awards are announced in 
December. 

 
2. Volunteer Report.  One hundred sixty-five volunteers worked in nine different parks over the 

last month, including AM Kennedy, Moonshadow, Fanno Creek, Waterhouse, and Autumn 
Ridge Parks, and along the Westside Trail.  They removed approximately 22 cubic yards of 
weeds, provided environmental education, and performed trail surveys along regional trails. 
Together our volunteers contributed approximately 811 hours of time, valued at 
approximately $14,634. 

 
Planning & Development 

Steve Gulgren, Superintendent of Planning & Development 
 

1. Bond Projects 
A. Staff, along with the consultant team, held a neighborhood meeting for the City of 

Beaverton’s Land Use Application process for Schiffler Park on October 12.  Staff is 
currently reviewing the Design Development (DD) drawings in preparation for the Land 
Use submittal. 

B. The Meadow Waye Park youth athletic field project is proceeding on schedule.  The 
natural turf has been installed and the contractor is currently working on the two entry 
areas along with the half street improvements for parking.  Landscaping and play 
equipment installation will come last and the project will be completed this fall. 
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2. Fanno Creek Trail (Beaverton School District Property to Scholls Ferry/Allen Boulevard): 
Staff, along with the consultant team attended the City of Beaverton Planning Commission 
meeting on Wednesday, October 13.  The presentation before the Commission focused on 
the three applications submitted to the City: Tree Plan 2, Design Review and Land Division 
Modification – 688’ Setback.  There was some opposition to the project from some of the 
nearby neighbors.  However, there was also overwhelming support and testimony from the 
community both verbally and in written format, especially from the Trails Advisory 
Committee.  The Planning Commission unanimously approved all three applications for the 
project.  Assuming the project proceeds as anticipated, the start of construction for this 
regional trail project is scheduled for the summer of 2011. 

 
3. Jackie Husen Park: The Metro funded Local Share project is proceeding on schedule.  Most 

of the site amenities have been installed including the pervious pavement parking lot, half 
street improvements, pathways, turf areas, landscaping, shelter and most of the play 
equipment.  The outstanding items remaining to complete include the streetlights and some 
miscellaneous asphalt patching work in the roadway.  The project is scheduled for 
completion by mid-November. 

 
Programs & Special Activities 

Lisa Novak, Superintendent of Programs & Special Activities 
 

1. Staff is working to develop a 50-plot community garden at Bethany Lake Park.  This new 
community garden will have several ADA raised garden boxes and will be available to the 
public in the spring of 2011. 

 
2. The Elsie Stuhr Center’s annual Veteran’s Day Celebration will be held November 10 from 

11:45 a.m.- 1:00 p.m.  This event is a thank you to every man and woman who has ever 
served in our armed forces.  This lunch celebration includes a color guard presentation, 
special tables reserved for our veterans and entertainment. 

 
Recreation 

Eric Owens, Superintendent of Recreation 
 

1. Cedar Hills Recreation Center held their annual Fall Festival on Saturday, October 16. 
It was again a great success with approximately 1,600 participants.  Staff was able to secure 
a $2,500 donation from Providence Hospital to offset some of the expenses. 

 
2. The City of Portland Bureau of Environmental Services Project at Garden Home Recreation 

Center is running very smoothly with little impact to the public.  Staff is parking behind 
Lamb’s Thriftway, instead of on site.  This has opened up more than enough available 
parking spaces for our patrons.  When the final phase of construction begins, which will 
affect the play fields as well, additional parking spaces will be lost.  With staff continuing to 
park off site, we can still accommodate our patrons until completion in mid-November.  The 
parking attendant is assisting our patrons to find parking and keep them safe as they walk 
toward the main entrance. 

 
Security Operations 

Mike Janin, Superintendent of Security Operations 
 
1. On a daily basis, Security Operations continues to issue and update keyless entry cards for 

all employees, and controls door access privileges per the requests of facility managers.  In 
addition, Security Operations works with Simplex Grinnell (fire monitoring) and Sonitrol 
(intrusion) on a weekly basis replacing, maintaining, and inspecting equipment.  During a 
calendar year, area law enforcement, on average responds to as little as two false alarms 
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per year after hours.  We credit this to ongoing employee training and keeping our equipment 
updated. 

 
Sports 

Scott Brucker, Superintendent of Sports 
 
1. Sports Leagues: Winter Basketball registration continues for adults and youth. Fifth Grade 

and Middle School registration is slow again this year and staff has extended the online 
registration date to November 5.  Team formation will be completed the last week of 
November with practices beginning the first week of December. 

 
2. Affiliated Users: The application for affiliated status, submitted by the Tualatin Valley Youth 

Lacrosse League (TVYLL), has been accepted.  The League will be the new community 
youth lacrosse provider for the Park District beginning in Spring 2011.  The League will host 
two new player clinics on December 11 at the PCC Rock Creek Recreation Facility and 
Aloha High School. 

 
3. Community Sports Delivery Task Force: The Task Force has held three meetings.  The first 

two were mainly educational in nature and the third meeting made some good progress on 
the topic of affiliate and THPRD working structures.  The fourth meeting is scheduled for 
Tuesday, November 9.  

 
Business Services 

Cathy Brucker, Finance Manager 
Nancy Hartman-Noye, Human Resources Manager 

Mark Hokkanen, Risk and Contract Manager 
Ann Mackiernan, Operations Analysis Manager 

Phil Young, Information Services Manager 
 
1. Two of the largest Energy Savings Performance Contract (ESPC) projects have been 

completed.  The pool cover installation and training were completed in September, and the 
two new boilers were installed at the HMT Aquatic Center in October.  The largest remaining 
project is the lighting retrofit which is expected to be complete by December 31.  One 
carryover project will be completed in March, the Aloha pool UV installation. 

 
2. Work on Goal Outcome based planning is continuing.  With Board adoption of priority 

performance measures for 2011-12, staff formed Business Plan Development teams.  These 
teams are tasked with creating plans to achieve desired goal outcomes with the intent of 
including these business plans in the 2011-12 budget.  A team orientation took place on 
October 8.  Teams were given a timeline and suggested meeting schedule to assist with 
quick project turn-around. 

 
3. A complete list of park amenity pictograms was developed to augment those identified in the 

Signage Master Plan.  These icons will be used on the District website park page redesign. 
 

4. The Information Services Department completed phone upgrades at the Administration 
Office, Conestoga Recreation & Aquatic Center, and Beaverton Swim Center.  This is the 
first phase of a three-year plan to upgrade the District’s phones.  The IS Department has 
also completed upgrades to the file servers at Jenkins Estate and Nature Park. 

 
5. The District Auditors, Talbot, Korvola and Warwick, LLP, have completed the audit of the 

District’s financial statements and fiscal controls for the year ended June 30, 2010.  The 
Comprehensive Annual Financial Report, as prepared by staff, will be presented to the Board 
of Directors at the December 2010 Board meeting.
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Tualatin Hills Park and Recreation District
Monthly Capital Project Report
Estimated Cost vs. Budget   

Through 09/30/10   

Description
Prior Year Budget 

Amount
Budget Carryover to 

Current Year

New Funds 
Budgeted in Current 

Year
Cumulative Project 

Budget
Current Year 

Budget Amount
 Expended Prior 

Years 
Expended         

Year-to-Date 
 Estimated Cost to 

Complete 
 Basis of 
Estimate 

 Project 
Cumulative  Current Year  Project Cumulative  Current Year 

(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

GENERAL FUND
 CAPITAL OUTLAY DIVISION
CARRY FORWARD PROJECTS
Off-leash Dog Park Construction 50,000                                           50,000 -                               50,000                    50,000                   -                             -                             50,000                   Budget 50,000                   50,000                  -                               -                               
Land Acquisition- Jenkins Estate Right of Way                       90,000                       90,000 -                               90,000                    90,000                   -                             -                             90,000                   Budget 90,000                   90,000                  -                               -                               
John Quincy Adams Young House Renovation 100,000                                           4,500 -                               100,000                  4,500                     86,171                   -                             4,500                     Budget 90,671                   4,500                    9,329                        -                               
Stuhr Center- Bequest Funded Project 75,000                                           63,000 -                               75,000                    63,000                   6,443                     -                             63,000                   Budget 69,443                   63,000                  5,557                        -                               
GIS Development                       35,508                       29,042 -                               35,508                    29,042                   15,689                   -                             29,042                   Budget 44,731                   29,042                  (9,223)                      -                               
Board/Conference Room-Audio                         8,000 5,982                       8,000                       5,982                       1,591                       -                               5,982                       Budget 7,573                     5,982                     427                             -                                 
Software Upgrades 20,000                     20,000                                                    - 20,000                    20,000                   -                             25                          19,975                   Budget 20,000                   20,000                  -                               -                               
Challenge Grant Competitive Fund 30,000                     30,000                                                    - 30,000                    30,000                   -                             -                             30,000                   Budget 30,000                   30,000                  -                               -                               
John Marty Park Community Garden 16,750                     7,700                                                      - 16,750                    7,700                     15,016                   -                             7,700                     Budget 22,716                   7,700                    (5,966)                      -                               
HMT Administration Center Front Office Remodel 85,000                     55,530                                           88,450 173,450                  143,980                 26,840                   -                             143,980                 Budget 170,820                 143,980                2,630                        -                               
Barnes School Field Irrigation Restoration 35,000                     33,929                                                    - 35,000                    33,929                   1,101                     19,000                   14,929                   Budget 35,030                   33,929                  (30)                           -                               
Athletic Field Turf Renovation 45,000                     45,000                                                    - 45,000                    45,000                   -                             -                             45,000                   Budget 45,000                   45,000                  -                               -                               
Ridgewood View Park Improvements 44,000                     44,000                                                    - 44,000                    44,000                   -                             -                             44,000                   Budget 44,000                   44,000                  -                               -                               
Bethany Lake Cmmnty Garden Exp 15,000                     15,000                                                    - 15,000                    15,000                   100                        1,989                     13,011                   Budget 15,100                   15,000                  (100)                         -                               
Utility Vehicle 10,000                     10,000                                                    - 10,000                    10,000                   -                             11,932                   -                             Complete 11,932                   11,932                  (1,932)                      (1,932)                      
GH Window Rplcmnt - Game Room 9,000                       4,000                                               5,000 14,000                    9,000                     -                             -                             8,627                     Award 8,627                     8,627                    5,373                        373                           
50M North Window Reseal 16,000                     15,033                                           10,967 26,967                    26,000                   967                        22,000                   -                             Complete 22,967                   22,000                  4,000                        4,000                        
Jenkins Main House Dishwasher 3,700                       3,700                                                      - 3,700                      3,700                     -                             -                             3,700                     Budget 3,700                     3,700                    -                               -                               
Stuhr Ctr Supply Fan Motor 3,500                       3,500                                                      - 3,500                      3,500                     713                        -                             3,500                     Budget 4,213                     3,500                    (713)                         -                               
Admin Office Condensing Unit 8,500                       6,815                                             20,000 28,500                    26,815                   1,702                     -                             26,815                   Budget 28,517                   26,815                  (17)                           -                               
HSC Domestic Hot Water Hldg Tank 32,000                     15,000                                                    - 32,000                    15,000                   -                             -                             14,320                   Award 14,320                   14,320                  17,680                      680                           
Ridgewood Park Irrigation 25,000                     25,000                                                    - 25,000                    25,000                   -                             11,338                   13,662                   Budget 25,000                   25,000                  -                               -                               
Forest Hills Park Irrigation 30,000                     30,000                                                    - 30,000                    30,000                   -                             -                             30,000                   Budget 30,000                   30,000                  -                               -                               
Forest Hills Park Bench 1,810                       1,810                                                      - 1,810                      1,810                     -                             -                             1,810                     Budget 1,810                     1,810                    -                               -                               
Signage Master Plan 75,000                     75,000                                                    - 75,000                    75,000                   995                        -                             75,000                   Budget 75,995                   75,000                  (995)                         -                               
Rock Creek Trail Improvement 6,500                       6,500                                                      - 6,500                      6,500                     -                             -                             6,500                     Budget 6,500                     6,500                    -                               -                               
HMT Admin Bldg Skylight 38,000                     38,000                                                    - 38,000                    38,000                   -                             -                             34,880                   Award 34,880                   34,880                  3,120                        3,120                        
Athletic Ctr Pathway Lighting 23,000                     19,300                                                    - 23,000                    19,300                   2,340                     330                        18,970                   Budget 21,640                   19,300                  1,360                        -                               

TOTAL CARRYOVER PROJECTS                     931,268                     747,341                     124,417                  1,055,685                     871,758                     159,668                       66,614                     798,903               1,025,185                  865,517                         30,500                           6,241 

ATHLETIC FACILITY REPLACEMENT
Resurface Tennis Courts (2 sites) 39,000                     39,000                    39,000                   -                             38,398                   -                             Complete 38,398                   38,398                  602                           602                           
Long Jump Court Resurface 2,000                       2,000                      2,000                     -                             1,600                     -                             Complete 1,600                     1,600                    400                           400                           
Bball/Sftball Backstop Rplcmnt 1,500                       1,500                      1,500                     -                             1,500                     -                             Complete 1,500                     1,500                    -                               -                               
Basketball Asphalt Pads 4,500                       4,500                      4,500                     -                             5,569                     -                             Complete 5,569                     5,569                    (1,069)                      (1,069)                      
Install Bleacher Backs & Rails 6,600                       6,600                      6,600                     -                             -                             5,254                     Award 5,254                     5,254                    1,346                        1,346                        
Athletic Field Lamps & Ballasts 2,500                       2,500                      2,500                     -                             -                             2,500                     Budget 2,500                     2,500                    -                               -                               
Court Resurfacing 15,000                     15,000                    15,000                   -                             12,994                   -                             Complete 12,994                   12,994                  2,006                        2,006                        

TOTAL ATHLETIC FACILITY REPLACEMENT 71,100                     71,100                     71,100                     -                               60,061                     7,754                       67,815                   67,815                   3,285                          3,285                          

ATHLETIC FACILITY IMPROVEMENT
Baseball/Softball Field Netting 5,000                       5,000                      5,000                     -                             -                             5,000                     Budget 5,000                     5,000                    -                               -                               
Indoor Basketball Score Boards (AC) 9,500                       9,500                      9,500                     -                             -                             9,500                     Budget 9,500                     9,500                    -                               -                               
Kiosk - Greenway Park 3,000                       3,000                      3,000                     -                             -                             3,000                     Budget 3,000                     3,000                    -                               -                               
HMT South Athletic Field Irrgtn Rplcmnt Study 15,000                     15,000                    15,000                   -                             -                             15,000                   Award 15,000                   15,000                  -                               -                               
Turf Field @ Jacob Wismer Elementary -                               -                              -                             -                             10,976                   -                             Complete 10,976                   10,976                  (10,976)                    (10,976)                    

TOTAL ATHLETIC FACILITY IMPROVEMENT 32,500                     32,500                     32,500                     -                               10,976                     32,500                     43,476                   43,476                   (10,976)                      (10,976)                      

PARK AND TRAIL REPLACEMENTS
Drinking Fountains 41,000                     41,000                    41,000                   -                             14,670                   26,330                   Budget 41,000                   41,000                  -                               -                               
Stuhr Center Irrigation Repair -                               -                              -                             -                             2,594                     -                             Complete 2,594                     2,594                    (2,594)                      (2,594)                      
Signage (Master Plan Project) 50,000                     50,000                    50,000                   -                             -                             50,000                   Budget 50,000                   50,000                  -                               -                               
Concrete Sidewalk Repair 130,039                   130,039                  130,039                 -                             -                             130,039                 Budget 130,039                 130,039                -                               -                               
Asphalt Path Rplcmnt & Repair 390,369                   390,369                  390,369                 -                             -                             390,369                 Budget 390,369                 390,369                -                               -                               
Fence Replacement (3 sites) 22,500                     22,500                    22,500                   -                             -                             22,500                   Budget 22,500                   22,500                  -                               -                               
Tables & Benches (2 sites) 4,500                       4,500                      4,500                     -                             -                             4,282                     Award 4,282                     4,282                    218                           218                           
Bridge & Boardwalk Repair (3 sites) 200,000                   200,000                  200,000                 -                             -                             200,000                 Budget 200,000                 200,000                -                               -                               
Parking Lot Repair (1site) 113,200                   113,200                  113,200                 -                             -                             113,200                 Budget 113,200                 113,200                -                               -                               
Slurry Seal Parking Lots 60,786                     60,786                    60,786                   -                             250                        53,215                   Award 53,465                   53,465                  7,321                        7,321                        
Play Structure (3 sites) 259,000                   259,000                  259,000                 -                             20,030                   238,970                 Budget 259,000                 259,000                -                               -                               

TOTAL PARK AND TRAIL REPLACEMENTS 1,271,394                1,271,394                1,271,394                -                               37,544                     1,228,905                1,266,449              1,266,449              4,945                          4,945                          

Est. Cost (Over) Under BudgetProject Budget Project Expenditures Estimated Total Costs
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Tualatin Hills Park and Recreation District
Monthly Capital Project Report
Estimated Cost vs. Budget   

Through 09/30/10   

Description
Prior Year Budget 

Amount
Budget Carryover to 

Current Year

New Funds 
Budgeted in Current 

Year
Cumulative Project 

Budget
Current Year 

Budget Amount
 Expended Prior 
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Expended         
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 Project 
Cumulative  Current Year  Project Cumulative  Current Year 

(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

Est. Cost (Over) Under BudgetProject Budget Project Expenditures Estimated Total Costs

PARK AND TRAIL IMPROVEMENTS
Memorial Benches 8,000                       8,000                      8,000                     -                             858                        7,142                     Budget 8,000                     8,000                    -                               -                               
Outdoor Tent 1,500                       1,500                      1,500                     -                             -                             1,500                     Budget 1,500                     1,500                    -                               -                               
RTP Grant - Fanno Creek Trail Bridge 48,000                     48,000                    48,000                   -                             -                             48,000                   Budget 48,000                   48,000                  -                               -                               
MTIP Grant - Fanno Crk Trl/Hall Crsg 359,000                   359,000                  359,000                 -                             -                             359,000                 Budget 359,000                 359,000                -                               -                               
LGGP Grant - PCC Complex Rstrms 35,000                     35,000                    35,000                   -                             -                             35,000                   Budget 35,000                   35,000                  -                               -                               
LGGP Grant Match- Cedar Hills Play Equipment                       50,000 50,000                    50,000                   -                             -                             50,000                   Budget 50,000                   50,000                  -                               -                               

TOTAL PARK AND TRAIL IMPROVEMENTS                     501,500                     501,500                     501,500                                -                           858                     500,642                  501,500                  501,500                                   -                                   - 

CHALLENGE GRANTS
Challenge Grants 97,500                     97,500                     97,500                     -                               -                               97,500                     Budget 97,500                   97,500                   -                                 -                                 

TOTAL CHALLENGE GRANTS 97,500                     97,500                     97,500                     -                               -                               97,500                     97,500                   97,500                   -                                 -                                 

BUILDING REPLACEMENTS
Harman Swim Ctr Boiler                       40,000 40,000                     40,000                     -                               15,724                     23,586                     Award 39,310                   39,310                   690                             690                             
GH Boiler Room Roof & Gutter Rplc                       11,000 11,000                     11,000                     -                               -                               9,950                       Award 9,950                     9,950                     1,050                          1,050                          
Jenkins Tea House Roof/Gutter Rplc                         3,400 3,400                       3,400                       -                               -                               2,614                       Award 2,614                     2,614                     786                             786                             
Jenkins Water Tower Roof/Gutter Rplc                         7,800 7,800                       7,800                       -                               -                               5,784                       Award 5,784                     5,784                     2,016                          2,016                          
Jenkins Eqpmnt Shed Roof Rplc                         8,200 8,200                       8,200                       -                               -                               3,602                       Award 3,602                     3,602                     4,598                          4,598                          
Jenkins Root Cellar Roof Rplcmnt                         2,800 2,800                       2,800                       -                               -                               6,800                       Award 6,800                     6,800                     (4,000)                        (4,000)                        
GH Gym Landing Roof Rplcmnt                         1,500 1,500                       1,500                       -                               -                               5,960                       Award 5,960                     5,960                     (4,460)                        (4,460)                        
AC Wood Floor Refinish                       12,000 12,000                     12,000                     -                               10,000                     -                               Complete 10,000                   10,000                   2,000                          2,000                          
Str Manzanita Wood Floor Refinish                         1,250 1,250                       1,250                       -                               -                               1,300                       Award 1,300                     1,300                     (50)                             (50)                             
CH Wood Floor Rfnsh - Rms 5&6                         3,200 3,200                       3,200                       -                               1,943                       -                               Complete 1,943                     1,943                     1,257                          1,257                          
CRA Wood Floor Rfnsh - Gym & Aerobics                         4,700 4,700                       4,700                       -                               4,190                       -                               Complete 4,190                     4,190                     510                             510                             
Garden Home Carpet (Office)                       10,900 10,900                     10,900                     -                               -                               10,900                     Budget 10,900                   10,900                   -                                 -                                 
BSC Pool Non-skid Floor - Dressing Rms                       25,000 25,000                     25,000                     -                               -                               25,588                     Award 25,588                   25,588                   (588)                           (588)                           
GH Tile Floor - Room 7                         9,000 9,000                       9,000                       -                               -                               8,969                       Award 8,969                     8,969                     31                              31                              
50M South Windows Recaulk                       12,500 12,500                     12,500                     -                               8,709                       1,616                       Award 10,325                   10,325                   2,175                          2,175                          
CRA Pool Circulation Pumps (Lap & Leisure)                       10,500 10,500                     10,500                     -                               8,554                       -                               Complete 8,554                     8,554                     1,946                          1,946                          
CRA Lap Chemtrol                         2,950 2,950                       2,950                       -                               2,555                       -                               Complete 2,555                     2,555                     395                             395                             
CRA Leisure Chemtrol                         2,950 2,950                       2,950                       -                               2,555                       -                               Complete 2,555                     2,555                     395                             395                             
50M Pool Tank Resurface                     205,000 205,000                   205,000                   -                               64,843                     140,157                   Budget 205,000                 205,000                 -                                 -                                 
Waterslide (2) SPLASH                         9,000 9,000                       9,000                       -                               -                               9,000                       Budget 9,000                     9,000                     -                                 -                                 
50M Pool Filter Covers                         5,500 5,500                       5,500                       -                               4,518                       -                               Complete 4,518                     4,518                     982                             982                             
50M Pool Filter Grids (6)                         2,800 2,800                       2,800                       -                               2,346                       -                               Complete 2,346                     2,346                     454                             454                             
50M Dive Tower Repair                         4,500 4,500                       4,500                       -                               4,500                       -                               Complete 4,500                     4,500                     -                                 -                                 
50M Dive Tower Steps Repair                         9,000 9,000                       9,000                       -                               8,845                       -                               Complete 8,845                     8,845                     155                             155                             
50M Dive Boards (2)                         6,800 6,800                       6,800                       -                               6,414                       -                               Complete 6,414                     6,414                     386                             386                             
Raleigh Recharge Pool Filters                         4,200 4,200                       4,200                       -                               -                               3,824                       Award 3,824                     3,824                     376                             376                             
RSC Circuit Breaker Panel (Pump Rm)                         4,000 4,000                       4,000                       -                               662                          3,338                       Budget 4,000                     4,000                     -                                 -                                 
Relamp West Air Structure                         2,000 2,000                       2,000                       -                               894                          713                          Award 1,607                     1,607                     393                             393                             
CRA Parking Lot Light Bulbs                         3,200 3,200                       3,200                       -                               487                          2,713                       Budget 3,200                     3,200                     -                                 -                                 
TC Exterior Light Pole Standards                         7,000 7,000                       7,000                       -                               2,149                       4,851                       Budget 7,000                     7,000                     -                                 -                                 
50M Interior Paint (Pool Area)                       12,000 12,000                    12,000                   -                             1,649                     10,351                   Budget 12,000                   12,000                  -                               -                               
ASC Light Fixtures Lobby/Dress                         6,500 6,500                      6,500                     -                             2,531                     3,969                     Budget 6,500                     6,500                    -                               -                               
50M Pool Exterior Paint                         3,300 3,300                      3,300                     -                             2,382                     918                        Budget 3,300                     3,300                    -                               -                               
Tennis Exterior Paint                         1,000 1,000                      1,000                     -                             1,000                     -                             Complete 1,000                     1,000                    -                               -                               
Jenkins Gate House Exterior Paint                         2,800 2,800                      2,800                     -                             -                             2,800                     Award 2,800                     2,800                    -                               -                               
Athletic Ctr Exterior Paint                         2,000 2,000                      2,000                     -                             -                             1,500                     Award 1,500                     1,500                    500                           500                           
Str Ctr Compressor (Weight Rm)                         6,500 6,500                      6,500                     -                             3,164                     3,336                     Budget 6,500                     6,500                    -                               -                               
SSC Men's Locker Room Heater                         3,500 3,500                      3,500                     -                             -                             3,500                     Award 3,500                     3,500                    -                               -                               
Str Ctr Supply Fan Motor (Weight Rm)                         3,500 3,500                      3,500                     -                             -                             3,500                     Budget 3,500                     3,500                    -                               -                               
Str Ctr Sewer Line                       12,000 12,000                    12,000                   -                             7,800                     4,200                     Budget 12,000                   12,000                  -                               -                               
HSC Retube Water Heat Exchanger                         6,000 6,000                       6,000                       -                               250                          5,750                       Award 6,000                     6,000                     -                                 -                                 
ASC Dressing Rm Non-skid Floors                       16,000 16,000                     16,000                     -                               -                               14,060                     Award 14,060                   14,060                   1,940                          1,940                          

TOTAL BUILDING REPLACEMENTS                     507,750                     507,750                     507,750                                -                     168,664                     325,149                  493,813                  493,813                         13,937                         13,937 

Page 2 of 5 



Tualatin Hills Park and Recreation District
Monthly Capital Project Report
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Est. Cost (Over) Under BudgetProject Budget Project Expenditures Estimated Total Costs

BUILDING IMPROVEMENTS
Asbestos Abatement 9,000                       9,000                       9,000                       -                               -                               9,000                       Budget 9,000                     9,000                     -                                 -                                 
Chemical Storage Sheds 900                          900                          900                          -                               697                          -                               Complete 697                        697                        203                             203                             
Sump pump Wells/Drainage - AC 40,000                     40,000                     40,000                     -                               30,287                     9,713                       Award 40,000                   40,000                   -                                 -                                 
JQAY Grading & Fndtn Rpr Plan Dvlpmnt 10,000                     10,000                     10,000                     -                               -                               10,000                     Budget 10,000                   10,000                   -                                 -                                 
Community Benefit Fund Project 325,000                   325,000                   325,000                   -                               3,969                       321,031                   Budget 325,000                 325,000                 -                                 -                                 
Mntnc Facility Acquisition Costs 7,300,000                7,300,000                7,300,000                -                               30,494                     7,269,506                Budget 7,300,000              7,300,000              -                                 -                                 

TOTAL BUILDING IMPROVEMENTS 7,684,900                7,684,900                7,684,900                -                               65,447                     7,619,250                7,684,697              7,684,697              203                             203                             

ENERGY SAVINGS PERFORMANCE CONTRACT
Energy Saving Improvements 1,675,000                -                               1,675,000                1,675,000                1,675,000                346,936                   673,204                   654,860                   Award 1,675,000              1,328,064              -                                 346,936                      

TOTAL ENERGY SAVINGS PERFORMANCE CONTRACT 1,675,000                -                               1,675,000                1,675,000                1,675,000                346,936                   673,204                   654,860                   1,675,000              1,328,064              -                                 346,936                      

ADA PROJECTS
Repair Gatehouse ADA Ramp                         1,500 1,500                      1,500                     -                             1,474                     -                             Complete 1,474                     1,474                    26                            26                            
Aloha Swim Ctr ADA Lift                         6,900 6,900                      6,900                     -                             -                             5,517                     Award 5,517                     5,517                    1,383                        1,383                        
CRA ADA Lift                         5,500 5,500                      5,500                     -                             -                             5,215                     Award 5,215                     5,215                    285                           285                           
Commonwealth Prk N Trail Realignment                       69,000 69,000                    69,000                   -                             -                             69,000                   Budget 69,000                   69,000                  -                               -                               
All Terrain Wheelchair 2,500                       2,500                       2,500                       -                               -                               2,500                       Budget 2,500                     2,500                     -                                 -                                 

TOTAL ADA PROJECTS 85,400                     85,400                     85,400                     -                               1,474                       82,232                     83,706                   83,706                   1,694                          1,694                          

EQUIPMENT AND FURNISHINGS
60" Banner Latex Printer/Plotter 28,272                     28,272                     28,272                     -                               28,271                     -                               Complete 28,271                   28,271                   1                                1                                

TOTAL EQUIPMENT AND FURNISHINGS 28,272                     28,272                     28,272                     -                               28,271                     -                               28,271                   28,271                   1                                1                                
TOTAL CAPITAL OUTLAY DIVISION 2,606,268                747,341                   12,079,733              13,011,001              12,827,074              506,604                   1,113,113                11,347,695              12,967,412            12,460,808            43,589                        366,266                      
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INFORMATION SERVICES DEPARTMENT
System/workstn Replcmnt 65,000                     65,000                     65,000                     -                               20,227                     44,773                     Budget 65,000                   65,000                   -                                 -                                 
Server Replacements 35,000                     35,000                     35,000                     -                               4,981                       30,019                     Budget 35,000                   35,000                   -                                 -                                 
LAN/WAN Replcmnt 5,000                       5,000                       5,000                       -                               -                           5,000                       Budget 5,000                     5,000                     -                                 -                                 
Printers/Network Printers 5,000                       5,000                       5,000                       -                               -                           5,000                       Budget 5,000                     5,000                     -                                 -                                 
Telephones 18,897                     18,897                     18,897                     -                               18,656                     631                          Award 19,287                   19,287                   (390)                           (390)                           
Misc. Application Software 20,000                     20,000                     20,000                     -                               2,640                       17,360                     Budget 20,000                   20,000                   -                                 -                                 
Springbrook Software Upgrade 48,800                     48,800                     48,800                     -                               7,053                       42,275                     Award 49,328                   49,328                   (528)                           (528)                           
Backup Generator 50,000                     50,000                     50,000                     -                               -                           50,000                     Budget 50,000                   50,000                   -                                 -                                 
Computer Workstation 3,400                       3,400                       3,400                       -                               -                           3,400                       Budget 3,400                     3,400                     -                                 -                                 
Volunteer Tracking Software 7,500                       7,500                       7,500                       -                               -                           7,500                       Budget 7,500                     7,500                     -                                 -                                 

TOTAL INFORMATION TECHNOLOGY IMPROVEMENTS 258,597                   258,597                   258,597                   -                               53,557                     205,958                   259,515                 259,515                 (918)                           (918)                           

TOTAL INFORMATION SYSTEMS DEPARTMENT -                               -                               258,597                   258,597                   258,597                   -                               53,557                     205,958                   259,515                 259,515                 (918)                           (918)                           

MAINTENANCE DEPARTMENT

BUILDING EQUIPMENT REPLACEMENT
Tennis Court Sweeper 10,000                     10,000                     10,000                     -                               9,999                       -                               Complete 9,999                     9,999                     1                                1                                

TOTAL BUILDING EQUIPMENT REPLACEMENT 10,000                     10,000                     10,000                     -                               9,999                       -                               9,999                     9,999                     1                                1                                

FLEET REPLACEMENTS
Utility Vehicle (1) 13,000                     13,000                     13,000                     -                               12,611                     -                               Complete 12,611                   12,611                   389                             389                             
Trim Mower 39,000                     39,000                     39,000                     -                               39,000                     Budget 39,000                   39,000                   -                                 -                                 
2 Yard Dump Truck (1) 28,000                     28,000                     28,000                     -                               28,000                     Budget 28,000                   28,000                   -                                 -                                 
Top Dresser (1) 7,500                       7,500                       7,500                       -                               7,500                       Budget 7,500                     7,500                     -                                 -                                 
Aerators (2) 12,000                     12,000                     12,000                     -                               11,394                     -                               Complete 11,394                   11,394                   606                             606                             
Large Rotary Mower 85,000                     85,000                     85,000                     -                               83,772                     2,626                       Award 86,398                   86,398                   (1,398)                        (1,398)                        
Trim Rotary Mower 50,000                     50,000                     50,000                     -                               50,558                     1,523                       Award 52,081                   52,081                   (2,081)                        (2,081)                        
Compact Hybrid SUV 34,000                     34,000                     34,000                     -                               33,549                     -                               Complete 33,549                   33,549                   451                             451                             
15 Passenger Van 26,000                     26,000                     26,000                     -                               24,350                     Award 24,350                   24,350                   1,650                          1,650                          
Full Size Crew Cab Pickup (21,200) 21,200                     21,200                     21,200                     -                               20,846                     Award 20,846                   20,846                   354                             354                             
Full Size Crew Cab Pickup (29,000) 29,000                     29,000                     29,000                     -                               21,412                     Award 21,412                   21,412                   7,588                          7,588                          

TOTAL  FLEET REPLACEMENTS 344,700                   344,700                   344,700                   -                               191,884                   145,257                   337,141                 337,141                 7,559                          7,559                          

TOTAL MAINTENANCE DEPARTMENT -                               -                               354,700                   354,700                   354,700                   -                               201,883                   145,257                   347,140                 347,140                 7,560                          7,560                          

GRAND TOTAL GENERAL FUND 2,606,268                747,341                   12,693,030              13,624,298              13,440,371              506,604                   1,368,553                11,698,910              -                     13,574,067            13,067,463            50,231                        372,908                      
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SDC FUND
LAND ACQUISITION
Land Acquisition (SE Quadrant) 250,000                   250,000                   -                               250,000                   250,000                   1,868                       -                               250,000                   Budget 251,868                 250,000                 (1,868)                        -                                 
Land Acquisition (FY 11) -                               -                               260,000                   260,000                   260,000                   -                               41                            259,959                   Budget 260,000                 260,000                 -                                 -                                 
Bonny Slope/BSD Land Acquisition -                               -                               240,000                   240,000                   240,000                   -                               240,000                   -                               Complete 240,000                 240,000                 -                                 -                                 
SW Quadrant Land Acquisition -                               -                               1,000,000                1,000,000                1,000,000                -                               -                               1,000,000                Budget 1,000,000              1,000,000              -                                 -                                 
TOTAL LAND ACQUISITION 250,000                   250,000                   1,500,000                1,750,000                1,750,000                1,868                       240,041                   1,509,959                -                     1,751,868              1,750,000              (1,868)                        -                                 

IMPROVEMENT/DEVELOPMENT PROJECTS
PCC Rock Creek Construction (related costs) -                               -                               -                               -                               -                               -                               87,394                     -                               Complete 87,394                   87,394                   (87,394)                      (87,394)                      
Beaverton Powerline Trail Segments 7-11 802,500                   65,000                     -                               802,500                   65,000                     951,489                   352                          64,648                     Budget 1,016,489              65,000                   (213,989)                     -                                 
Synthetic Turf Field Matching Funds 800,000                   600,000                   -                               800,000                   600,000                   200,000                   -                               600,000                   Budget 800,000                 600,000                 -                                 -                                 
Fanno Creek Trail 1,311,950                1,129,766                -                               1,311,950                1,129,766                284,468                   24,862                     1,104,904                Budget 1,414,234              1,129,766              (102,284)                     -                                 
MTIP Grant Match for Westside Trail 40,000                     30,000                     -                               40,000                     30,000                     -                               -                               30,000                     Budget 30,000                   30,000                   10,000                        -                                 
Bonny Slope/BSD Trail Development 175,000                   175,000                   -                               175,000                   175,000                   -                               -                               175,000                   Budget 175,000                 175,000                 -                                 -                                 
LWCF Grant Match/Schiffler Park Pavillion 50,000                     50,000                     -                               50,000                     50,000                     -                               -                               50,000                     Budget 50,000                   50,000                   -                                 -                                 
Jackie Husen Park Construction 190,844                   190,844                   -                               190,844                   190,844                   -                               -                               -                               Award -                            -                            190,844                      190,844                      
PCC Rec Complex Site Amenities 72,000                     47,000                     -                               72,000                     47,000                     25,074                     1,176                       45,824                     Budget 72,074                   47,000                   (74)                             -                                 
MTIP Grant Match-Fanno Creek Trail/Hall Blvd Crossing 41,000                     39,000                     -                               41,000                     39,000                     -                               -                               39,000                     Budget 39,000                   39,000                   2,000                          -                                 
LGGP Grant Match-PCC Restroom 35,000                     35,000                     -                               35,000                     35,000                     -                               -                               35,000                     Budget 35,000                   35,000                   -                                 -                                 
Winkleman Park Master Plan 100,000                   25,000                     -                               100,000                   25,000                     78,257                     20,385                     4,615                       Budget 103,257                 25,000                   (3,257)                        -                                 
LGGP Grnt-Cedar Hills Play Equip -                               -                               50,000                     50,000                     50,000                     -                               50,000                     Budget 50,000                   50,000                   -                                 -                                 
Undesignated Projects -                               -                               3,385,003                3,385,003                3,385,003                -                               -                               3,385,003                Budget 3,385,003              3,385,003              -                                 -                                 
TOTAL DEVELOPMENT/IMPROVEMENT PROJECTS 3,618,294                2,386,610                3,435,003                7,053,297                5,821,613                1,539,288                134,169                   5,583,994                7,257,451              5,718,163              (204,154)                     103,450                      

Total - SDC Fund
3,868,294                2,636,610                4,935,003                8,803,297                7,571,613                1,541,156                374,210                   7,093,953                9,009,319              7,468,163              (206,022)                     103,450                      

KEY
Budget Estimate based on original budget - not started and/or no basis for change

Reallocated Project Scope has been reduced to provide funding for another project
Award Estimate based on Contract Award amount or quote price estimates

Complete Project completed - no additional estimated costs to complete.
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BOND CAPITAL PROJECTS FUND

New Neighborhood Parks Development
SE 91-901 AM Kennedy Park 1,285,250                                   12,094 1,297,344               65,605                    192                         65,797                    1,231,547                Budget 1,297,344                -                                      
SW 91-902 Barsotti Park 1,285,250                                   12,450 1,297,700               -                             -                             -                             1,297,700                Budget 1,297,700                -                                      
NW 91-903 Kaiser Ridge Park 771,150                                        7,470 778,620                  1,265                      6,107                      7,372                      771,248                   Budget 778,620                   -                                      
SW 91-904 Roy Dancer Park 771,150                                        7,463 778,613                  -                             1,084                      1,084                      777,529                   Budget 778,613                   -                                      
NE 91-905 Roger Tilbury Park 771,150                                        7,463 778,613                  -                             -                             -                             778,613                   Budget 778,613                   -                                      

Total New Neighborhood Parks Development 4,883,950             46,940                  4,930,890           66,870                7,383                  74,253                4,856,637            4,930,890            -                                  

Renovate & Redevelop Neighborhood Parks
NE 91-906 Cedar Mill Park & Trail 1,125,879                                       10,906 1,136,785               -                             -                             -                             1,136,785                Budget 1,136,785                -                                      
SE 91-907 Camille Park 514,100                                            4,862 518,962                  31,553                    22,826                    54,379                    464,583                   Budget 518,962                   -                                      
NW 91-908 Somerset West Park 1,028,200                                         9,960 1,038,160               -                             -                             -                             1,038,160                Budget 1,038,160                -                                      
NW 91-909 Pioneer Park and Bridge Replacement 544,934                                            5,262 550,196                  3,101                      6,197                      9,298                      540,898                   Budget 550,196                   -                                      
SE 91-910 Vista Brook Park 514,100                                            4,971 519,071                  1,595                      956                         2,551                      516,520                   Budget 519,071                   -                                      

Total Renovate & Redevelop Neighborhood Parks 3,727,213                 35,961                      3,763,174               36,249                    29,979                    66,228                    3,696,946                3,763,174                -                                      

New Neighborhood Parks
NW 98-880 New Neighborhood Park - NW Quadrant                  1,500,000                       13,680 1,513,680               -                             23,031                    23,031                    1,490,649                Budget 1,513,680                -                                      
NE 98-745 New Neighborhood Park - NE Quadrant                  1,500,000                       14,531 1,514,531               -                             30,022                    30,022                    1,484,509                Budget 1,514,531                -                                      
SW 98-746 New Neighborhood Park - SW Quadrant                  1,500,000                       14,531 1,514,531               -                             35,997                    35,997                    1,478,534                Budget 1,514,531                -                                      
SE 98-747 New Neighborhood Park - SE Quadrant                  1,500,000                       14,531 1,514,531               -                             2,517,937               2,517,937               (1,003,406)               Budget 1,514,531                -                                      
NW 98-748 New Neighborhood Park (North Bethany)                  1,500,000                       14,531 1,514,531               -                             48,535                    48,535                    1,465,996                Budget 1,514,531                -                                      
UND 98-749 New Neighborhood Park - Undesignated                  1,500,000                       14,531 1,514,531               164,571                  (145,336)                 19,235                    1,495,296                Budget 1,514,531                -                                      

Total New Neighborhood Parks                  9,000,000                       86,335                 9,086,335                    164,571                 2,510,186                 2,674,757                 6,411,578                  9,086,335                                        - 

New Community Park Development
SW 92-915 SW Community Park 7,711,500                                       74,691 7,786,191               2,051                      34                          2,085                      7,784,106                Budget 7,786,191                -                                      

Total New Community Park Development                  7,711,500                       74,691                 7,786,191                        2,051                             34                        2,085                 7,784,106                  7,786,191                                        - 

New Community Park
NE 98-881 New Community Park 10,000,000                                     96,799 10,096,799             12,950                    24,470                    37,420                    10,059,379              Budget 10,096,799              -                                      

Total New Community Park                10,000,000                       96,799               10,096,799                      12,950                      24,470                      37,420               10,059,379                10,096,799                                        - 

Renovate and Redevelop Community Parks
NE 92-916 Cedar Hills Park 6,194,905                                       59,591 6,254,496               77,186                    732                         77,918                    6,176,578                Budget 6,254,496                -                                      
SE 92-917 Schiffler Park 3,598,700                                       33,722 3,632,422               206,561                  38,231                    244,792                  3,387,630                Budget 3,632,422                -                                      

Total Renovate and Redevelop Community Parks                  9,793,605                       93,313                 9,886,918                    283,747                      38,963                    322,710                 9,564,208                  9,886,918                                        - 

Natural Area Preservation

NE 97-963 Roger Tilbury Memorial Park 30,846                                                 299 31,145                      -                               -                               -                               31,145                      Budget 31,145                      -                                        
NE 97-964 Cedar Mill Park 30,846                                                 299 31,145                      -                               -                               -                               31,145                      Budget 31,145                      -                                        
NE 97-965 Jordan/Jackie Husen Park 308,460                                            2,988 311,448                    -                               -                               -                               311,448                    Budget 311,448                    -                                        
NW 97-966 NE/Bethany Meadows Trail Habitat Connection 246,768                                            2,390 249,158                    -                               -                               -                               249,158                    Budget 249,158                    -                                        
NW 97-967 Kaiser Ridge Park 10,282                                                 100 10,382                      -                               -                               -                               10,382                      Budget 10,382                      -                                        
NW 97-968 Allenbach Acres Park 41,128                                                 398 41,526                      38                            -                               38                            41,488                      Budget 41,526                      -                                        
NW 97-969 Crystal Creek Park 205,640                                            1,992 207,632                    -                               -                               -                               207,632                    Budget 207,632                    -                                        
NE 97-970 Foothills Park 61,692                                                 590 62,282                      1,333                        697                           2,030                        60,252                      Budget 62,282                      -                                        
NE 97-971 Commonwealth Lake Park 41,128                                                 388 41,516                      1,900                        833                           2,733                        38,783                      Budget 41,516                      -                                        
NW 97-972 Tualatin Hills Nature Park and Bridge Replacement 90,800                                                 878 91,678                      213                           -                               213                           91,465                      Budget 91,678                      -                                        
NE 97-973 Pioneer Park 10,282                                                   99 10,381                      32                            -                               32                            10,349                      Budget 10,381                      -                                        
NW 97-974 Whispering Woods Park 51,410                                                 476 51,886                    3,954                      8,631                      12,585                    39,301                     Budget 51,886                     -                                      
NW 97-975 Willow Creek Nature Park 20,564                                                 196 20,760                    514                         20                          534                         20,226                     Budget 20,760                     -                                      
SE 97-976 AM Kennedy Park 30,846                                                 299 31,145                    -                             -                             -                             31,145                     Budget 31,145                     -                                      

Project Budget Project Expenditures
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SE 97-977 Camille Park 77,115                                                 747 77,862                    -                             -                             -                             77,862                     Budget 77,862                     -                                      
SE 97-978 Vista Brook Park 20,564                                                 199 20,763                    -                             -                             -                             20,763                     Budget 20,763                     -                                      
SE 97-979 Greenway Park/Koll Center 61,692                                                 598 62,290                    19                          -                             19                          62,271                     Budget 62,290                     -                                      
SE 97-980 Bauman Park 82,256                                                 793 83,049                    608                         9                            617                         82,432                     Budget 83,049                     -                                      
SE 97-981 Fanno Creek Park 162,456                                            1,574 164,030                  -                             -                             -                             164,030                   Budget 164,030                   -                                      
SE 97-982 Hideaway Park 41,128                                                 398 41,526                    -                             -                             -                             41,526                     Budget 41,526                     -                                      
SW 97-983 Murrayhill Park 61,692                                                 535 62,227                    11,256                    9,163                      20,419                    41,808                     Budget 62,227                     -                                      
SE 97-984 Hyland Forest Park 71,974                                                 618 72,592                    14,244                    148                         14,392                    58,200                     Budget 72,592                     -                                      
SW 97-985 Cooper Mountain 205,640                                            1,992 207,632                  -                             -                             -                             207,632                   Budget 207,632                   -                                      
SW 97-986 Winkleman Park 10,282                                                 100 10,382                    -                             -                             -                             10,382                     Budget 10,382                     -                                      
SW 97-987 Lowami Hart Woods 287,896                                            2,788 290,684                  131                         45                          176                         290,508                   Budget 290,684                   -                                      
SW 97-988 Rosa/Hazeldale Parks 28,790                                                 277 29,067                    275                         -                             275                         28,792                     Budget 29,067                     -                                      
SW 97-989 Mt Williams Park 102,820                                               996 103,816                  -                             -                             -                             103,816                   Budget 103,816                   -                                      
SW 97-990 Jenkins Estate 154,230                                            1,489 155,719                  942                         169                         1,111                      154,608                   Budget 155,719                   -                                      
SW 97-991 Summercrest Park 10,282                                                   95 10,377                    798                         923                         1,721                      8,656                       Budget 10,377                     -                                      
SW 97-992 Morrison Woods 61,692                                                 598 62,290                    -                             -                             -                             62,290                     Budget 62,290                     -                                      
UND 97-993 Interpretive Sign Network 339,306                                            3,287 342,593                  -                             -                             -                             342,593                   Budget 342,593                   -                                      
NW 97-994 Beaverton Creek Trail 61,692                                                 598 62,290                    -                             -                             -                             62,290                     Budget 62,290                     -                                      
NW 97-995 Bethany WetlandsBronson Creek 41,128                                                 398 41,526                    -                             -                             -                             41,526                     Budget 41,526                     -                                      
NW 97-996 Bluegrass Downs Park 15,423                                                 149 15,572                    -                             -                             -                             15,572                     Budget 15,572                     -                                      
NW 97-997 Crystal Creek 41,128                                                 398 41,526                    -                             -                             -                             41,526                     Budget 41,526                     -                                      
UND 97-914 Restoration of new properties to be acquired 643,023                                            6,231 649,254                  -                             -                             -                             649,254                   Budget 649,254                   -                                      

Total Natural Area Preservation                  3,762,901                       36,250                 3,799,151                      36,257                      20,638                      56,895                 3,742,256                  3,799,151                                        - 

Natural Area Preservation - Land Acquisition
UND 98-882 Natural Area Acquisitions 8,400,000                                       81,350 8,481,350               3,884                      13,517                    17,401                    8,463,949                Budget 8,481,350                -                                      

Total Natural Area Preservation - Land Acquisition                  8,400,000                       81,350                 8,481,350                        3,884                      13,517                      17,401                 8,463,949                  8,481,350                                        - 

New Linear Park and Trail Development
SW 93-918 Westside Trail Segments 1, 4, & 7 4,267,030                                       40,481 4,307,511               154,425                  15,265                    169,690                  4,137,821                Budget 4,307,511                -                                      
NE 93-920 Jordan/Husen Park Trail 1,645,120                                       15,221 1,660,341               147,392                  29,425                    176,817                  1,483,524                Budget 1,660,341                -                                      
NW 93-924 Waterhouse Trail Segments 1, 5 and West Spur 3,804,340                                       35,873 3,840,213               178,553                  20,151                    198,704                  3,641,509                Budget 3,840,213                -                                      
NW 93-922 Rock Creek Trail #5 & Allenbach, North Bethany #2 2,262,040                                       21,516 2,283,556               72,245                    17,305                    89,550                    2,194,006                Budget 2,283,556                -                                      
UND 93-923 Miscellaneous Natural Trails 100,000                                               969 100,969                  -                             2,303                      2,303                      98,666                     Budget 100,969                   -                                      
NW 91-912 Nature Park - Old Wagon Trail 359,870                                            2,693 362,563                  142,618                  54,869                    197,487                  165,076                   Award 362,563                   -                                      
NE 91-913 NE Quadrant Trail - Bluffs Phase 2 257,050                                            2,486 259,536                  1,525                      131                         1,656                      257,880                   Budget 259,536                   -                                      
SW 93-921 Lowami Hart Woods 822,560                                            7,474 830,034                  90,005                    30,666                    120,671                  709,363                   Budget 830,034                   -                                      
NW 91-911 Westside - Waterhouse Trail Connection 1,542,300                                       14,896 1,557,196               8,832                      1,242                      10,074                    1,547,122                Budget 1,557,196                -                                      

Total New Linear Park and Trail Development 15,060,310               141,609                    15,201,919             795,595                  171,357                  966,952                  14,234,967              15,201,919              -                                      

New Linear Park and Trail Land Acquistion
UND 98-883 New Linear Park and Trail Acquisitions 1,200,000                                       11,559 1,211,559               11,693                    2,738                      14,431                    1,197,128                Budget 1,211,559                -                                      

New Linear Park and Trail Land Acquistion 1,200,000                 11,559                      1,211,559               11,693                    2,738                      14,431                    1,197,128                1,211,559                -                                      

Multi-field/Multi-purpose Athletic Field Development

SW 94-925 Winkleman Athletic Field 514,100                                            4,958 519,058                    4,460                        10                            4,470                        514,588                    Budget 519,058                    -                                        
SE 94-926 Meadow Waye Park 514,100                                            4,552 518,652                    86,967                      143,426                    230,393                    292,044                    Award 522,437                    (3,785)                               
NW 94-927 New Fields in NW Quadrant 514,100                                            4,980 519,080                    23                            -                               23                            519,057                    Budget 519,080                    -                                        
NE 94-928 New Fields in NE Quadrant 514,100                                            4,977 519,077                    -                               -                               -                               519,077                    Budget 519,077                    -                                        
SW 94-929 New Fields in SW Quadrant 514,100                                            4,980 519,080                    501                           168                           669                           518,411                    Budget 519,080                    -                                        
SE 94-930 New Fields in SE Quadrant 514,100                                            4,980 519,080                    -                               -                               -                               519,080                    Budget 519,080                    -                                        

Total Multi-field/Multi-purpose Athletic Field Dev. 3,084,600                 29,427                      3,114,027                 91,951                      143,604                    235,555                    2,882,257                 3,117,812                 (3,785)                               
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Deferred Park Maintenance Replacements

UND 96-960 Play Structure Replacements at 11 sites 810,223                                            3,198 813,421                    544,115                    106,530                    650,645                    75,119                      Award 725,764                    87,657                              
NW 96-720 Bridge/boardwalk replacement - Willow Creek 96,661                      936                           97,597                      -                               -                               -                               97,597                      Budget 97,597                      -                                        
SW 96-721 Bridge/boardwalk replacement - Rosa Park 38,909                      377                           39,286                      -                               -                               -                               39,286                      Budget 39,286                      -                                        
SW 96-722 Bridge/boardwalk replacement - Jenkins Estate 7,586                        10                            7,596                        28,430                      -                               28,430                      -                               Complete 28,430                      (20,834)                             
SE 96-723 Bridge/boardwalk replacement - Hartwood Highlands 10,767                      104                           10,871                      -                               -                               -                               10,871                      Budget 10,871                      -                                        
NE 96-998 Irrigation Replacement at Roxbury Park 48,854                                                   63 48,917                      41,902                      -                               41,902                      -                               Complete 41,902                      7,015                                
UND 96-999 Pedestrian Path Replacement at 3 sites 116,687                                               150 116,837                    118,039                    -                               118,039                    -                               Complete 118,039                    (1,202)                               
SW 96-946 Permeable Parking Lot at Aloha Swim Center 160,914                    1,559                        162,473                    17,594                      168,142                    185,736                    8,612                        Award 194,348                    (31,875)                             
NE 96-947 Permeable Parking Lot at Sunset Swim Center 160,914                    1,559                        162,473                    -                               -                               -                               162,473                    Budget 162,473                    -                                        

Total Deferred Park Maintenance Replacements 1,451,515                 7,956                        1,459,471                 750,080                    274,672                    1,024,752                 393,958                    1,418,710                 40,761                              

Facility Rehabilitation

UND 95-931 Structural Upgrades at Several Facilities 317,950                    2,914                        320,864                    101,787                    800                           102,587                    218,277                    Budget 320,864                    -                                        
SW 95-932 Structural Upgrades at Aloha Swim Center 406,279                    3,834                        410,113                    18,186                      -                               18,186                      391,927                    Budget 410,113                    -                                        
SE 95-933 Structural Upgrades at Beaverton Swim Center 1,447,363                 14,021                      1,461,384                 -                               -                               -                               1,461,384                 Budget 1,461,384                 -                                        
NE 95-934 Structural Upgrades at Cedar Hills Recreation Center 628,087                    6,084                        634,171                    -                               -                               -                               634,171                    Budget 634,171                    -                                        
SW 95-935 Structural Upgrades at Conestoga Rec/Aquatic Center 44,810                      434                           45,244                      -                               -                               -                               45,244                      Budget 45,244                      -                                        
SE 95-937 Structural Upgrades at Garden Home Recreation Center 486,935                    4,717                        491,652                    -                               -                               -                               491,652                    Budget 491,652                    -                                        
SE 95-938 Structural Upgrades at Harman Swim Center 179,987                    1,720                        181,707                    4,215                        9,656                        13,871                      167,836                    Award 181,707                    -                                        
NW 95-939 Structural Upgrades at HMT/50 Mtr Pool/Aquatic Center 312,176                    2,959                        315,135                    11,703                      10,172                      21,875                      293,260                    Award 315,135                    -                                        
NW 95-940 Structural Upgrades at HMT Administration Building 397,315                    3,737                        401,052                    20,017                      2,078                        22,095                      378,957                    Budget 401,052                    -                                        
NW 95-941 Structural Upgrades at HMT Athletic Center 65,721                      84                            65,805                      66,000                      -                               66,000                      -                               Complete 66,000                      (195)                                  
NW 95-942 Structural Upgrades at HMT Dryland Training Center 116,506                    1,129                        117,635                    -                               -                               -                               117,635                    Budget 117,635                    -                                        
NW 95-943 Structural Upgrades at HMT Tennis Center 268,860                    2,604                        271,464                    -                               -                               -                               271,464                    Budget 271,464                    -                                        
SE 95-944 Structural Upgrades at Raleigh Swim Center 4,481                        6                              4,487                        5,703                        -                               5,703                        -                               Complete 5,703                        (1,216)                               
NW 95-945 Structural Upgrades at Somerset Swim Center 8,962                        12                            8,974                        4,350                        -                               4,350                        -                               Complete 4,350                        4,624                                
NE 95-950 Sunset Swim Center Structural Upgrades 1,028,200                 9,902                        1,038,102                 10,381                      -                               10,381                      1,027,721                 Budget 1,038,102                 -                                        
NE 95-951 Sunset Swim Center Pool Tank 514,100                    276                           514,376                    294,280                    -                               294,280                    -                               Complete 294,280                    220,096                            

Total Facility Rehabilitation 6,227,732                 54,433                      6,282,165                 536,622                    22,706                      559,328                    5,499,528                 6,058,856                 223,309                            

Facility Expansion and Improvements
SE 95-952 Elsie Stuhr Center Expansion and Structural Improvements 1,997,868                                       18,695 2,016,563                 120,811                    4,728                        125,539                    1,891,024                 Budget 2,016,563                 -                                        
SW 95-953 Conestoga Rec/Aquatic Expansion & Splash Pad 5,449,460                                       51,081 5,500,541                 311,026                    72,172                      383,198                    5,117,343                 Budget 5,500,541                 -                                        
SW 95-954 Aloha ADA Dressing Rooms 123,384                                               158 123,542                    178,434                    267                           178,701                    -                               Complete 178,701                    (55,159)                             
NW 95-955 Aquatics Center ADA Dressing Rooms 133,666                                            1,174 134,840                    21,793                      72,217                      94,010                      49,593                      Award 143,603                    (8,763)                               
NE 95-956 Athletic Center HVAC Upgrades 514,100                                               655 514,755                    306,914                    293                           307,207                    -                               Complete 307,207                    207,548                            

Total Facility Expansion and Improvements 8,218,478                 71,763                      8,290,241                 938,978                    149,677                    1,088,655                 7,057,960                 8,146,615                 143,626                            

ADA/Access Improvements

NW 95-957 HMT ADA Parking and other site improvement 735,163                                            7,013 742,176                    2,024                        11,608                      13,632                      728,544                    Budget 742,176                    -                                        
UND 95-958 ADA Improvements - undesignated funds 116,184                                            1,125 117,309                    -                               -                               -                               117,309                    Budget 117,309                    -                                        
SW 95-730 ADA Improvements - Barrows Park 8,227                                                     80 8,307                        -                               -                               -                               8,307                        Budget 8,307                        -                                        
NW 95-731 ADA Improvements - Bethany Lake Park 20,564                                                 199 20,763                      -                               23,305                      23,305                      -                               Complete 23,305                      (2,542)                               
NE 95-732 ADA Improvements - Cedar Hills Recreation Center 8,226                                                     80 8,306                        -                               -                               -                               8,306                        Budget 8,306                        -                                        
NE 95-733 ADA Improvements - Forest Hills Park 12,338                                                 120 12,458                      -                               -                               -                               12,458                      Budget 12,458                      -                                        
SE 95-734 ADA Improvements - Greenway Park 15,423                                                 149 15,572                      -                               -                               -                               15,572                      Budget 15,572                      -                                        
SW 95-735 ADA Improvements - Jenkins Estate 16,450                                                 159 16,609                      -                               -                               -                               16,609                      Budget 16,609                      -                                        
SW 95-736 ADA Improvements - Lawndale Park 30,846                                                   40 30,886                      16,626                      -                               16,626                      -                               Complete 16,626                      14,260                              
NE 95-737 ADA Improvements - Lost Park 15,423                                                 149 15,572                      -                               -                               -                               15,572                      Budget 15,572                      -                                        
NW 95-738 ADA Improvements - Rock Creek Powerline Park (Soccer Fld) 20,564                                                 199 20,763                      -                               -                               -                               20,763                      Budget 20,763                      -                                        
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NW 95-739 ADA Improvements - Skyview Park 5,140                                                     50 5,190                        -                               -                               -                               5,190                        Budget 5,190                        -                                        
NW 95-740 ADA Improvements - Waterhouse Powerline Park 8,226                                                     80 8,306                        -                               -                               -                               8,306                        Budget 8,306                        -                                        
NE 95-741 ADA Improvements - West Sylvan Park 5,140                                                     50 5,190                        -                               -                               -                               5,190                        Budget 5,190                        -                                        
SE 95-742 ADA Improvements - Wonderland Park 10,282                                                   99 10,381                      -                               -                               -                               10,381                      Budget 10,381                      -                                        

Total ADA/Access Improvements 1,028,196                 9,592                        1,037,788                 18,650                      34,913                      53,563                      972,507                    1,026,070                 11,718                              

Community Center Land Acquisition

UND 98-884 Community Center 5,000,000                                       48,462 5,048,462                 5,046                        27,919                      32,965                      5,015,497                 Budget 5,048,462                 -                                        
Total Community Center Land Acquisition 5,000,000                 48,462                      5,048,462                 5,046                        27,919                      32,965                      5,015,497                 5,048,462                 -                                        

Bond Administration Costs

UND Debt Issuance Costs 1,393,000                                                 - 1,393,000                 24,772                      -                               24,772                      1,368,228                 Budget 1,393,000                 -                                        
UND Technology Needs 18,330                                                      - 18,330                      21,370                      -                               21,370                      -                               Complete 21,370                      (3,040)                               
UND Office Furniture 7,150                                                        - 7,150                        3,940                        -                               3,940                        3,210                        Complete 7,150                        -                                        
UND Admin/Consultant Costs 31,520                                                      - 31,520                      17,978                      7,816                        25,794                      5,726                        Budget 31,520                      -                                        

1,450,000                 -                               1,450,000                 68,060                      7,816                        75,876                      1,377,164                 1,453,040                 (3,040)                               

Grand Total 100,000,000             926,440                    100,926,440           3,823,254               3,480,572               7,303,826               93,210,025              100,513,851            412,589                          
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Date:

To: Board of Directors

From: Keith Hobson, Director of Business and Facilities

Re: System Development Charge Report for August, 2010

Below please find the various categories for System Development Charges, i.e., Single Family, 
Multiple Family, Manufactured Housing Unit, and Non-residential Development.  Also listed are the 
collection amounts for both the City of Beaverton and Washington County, and the 1.6%
handling fee for collections through August, 2010.

     Type of Dwelling Unit Current SDC per Type of Dwelling Unit

     Single Family $6,076.20

     Multi-Family $4,543.13

     Non-residential $157.44

City of Beaverton Collection of SDCs Receipts Collection Fee Total Revenue
2,421 Single Family Units $6,035,600.93 $180,779.79 $6,216,380.72

15 Single Family Units at $489.09 $7,336.35 $221.45 $7,557.80
1,399 Multi-family Units $2,624,822.68 $80,892.66 $2,705,715.34

0 Less Multi-family credits ($7,957.55) ($229.36) ($8,186.91)
185 Non-residential $423,404.58 $12,695.29 $436,099.87

4,020 $9,083,206.99 $274,359.83 $9,357,566.82

Washington County Collection of SDCs Receipts Collection Fee Total Revenue
6,083 Single Family Units $16,874,750.06 $465,413.01 $17,340,163.07
-300 Less Credits ($623,548.98) ($19,285.02) ($642,834.00)

1,844 Multi-family Units $3,883,845.63 $115,073.18 $3,998,918.81
-24 Less Credits ($47,323.24) ($1,463.61) ($48,786.85)
90 Non-residential $265,913.86 $7,103.37 $273,017.23

7,693 $20,353,637.33 $566,840.93 $20,920,478.26

Recap by Agency Percent Receipts Collection Fee Total Revenue
4,020 City of Beaverton 30.91% $9,083,206.99 $274,359.83 $9,357,566.82
7,693 Washington County 69.09% $20,353,637.33 $566,840.93 $20,920,478.26

11,713 100.00% $29,436,844.32 $841,200.76 $30,278,045.08

$6,175.00 with 1.6% discount = 

$4,617.00 with 1.6% discount =

     $160.00 with 1.6% discount =

October 20, 2010

MEMORANDUM



System Development Charge Report, August, 2010, Page 2 of 2

Single Family Multi-Family Non-Resident Total
2,436 1,399 185 4,020
5,783 1,820 90 7,693
8,219 3,219 275 11,713

Total Receipts to Date $29,436,844.32

Total Payments to Date
Refunds ($2,002,300.89)
Administrative Costs ($18.65)
Project Costs -- Development ($17,021,445.75)
Project Costs -- Land Acquisition ($7,670,929.65) ($26,694,694.94)

$2,742,149.38

Recap by Month, FY 2010-11 Receipts Expenditures Interest SDC Fund Total
through June 2010 (1) $28,965,853.93 ($26,372,400.35) $1,980,915.82 $4,574,369.40
July $258,786.87 ($45,004.00) $1,951.69 $215,734.56
August $212,203.52 ($277,290.59) $2,015.92 ($63,071.15)
September $0.00 $0.00 $0.00 $0.00
October $0.00 $0.00 $0.00 $0.00
November $0.00 $0.00 $0.00 $0.00
December $0.00 $0.00 $0.00 $0.00
January $0.00 $0.00 $0.00 $0.00
February $0.00 $0.00 $0.00 $0.00
March $0.00 $0.00 $0.00 $0.00
April $0.00 $0.00 $0.00 $0.00
May $0.00 $0.00 $0.00 $0.00
June $0.00 $0.00 $0.00 $0.00

$29,436,844.32 ($26,694,694.94) $1,984,883.43 $4,727,032.81

(1) Net of $1,029,273 of SDC Credits awarded for park development projects.

Projected SDC receipts through June 30, 2010 per the budget were $31,054,171. Actual receipts were 
$27,469,334.  This fiscal year's projected total receipts per the budget are $3,166,719.

     City of Beaverton
     Washington County

Recap by Dwelling



Tualatin Hills Park and Recreation District
Systems Development Charge -  Monthly Accounting, Year-to-Date FY 2010-11

City of Beaverton Collection of S.D.C.'s

Unit Rate    Revenue      Collection Fee       Total
Improvement Fee

(1)
Reimbursemen

t Fee (1)
Collection/ 

Admin Fee (1) Total SDC Fee
607 Single Family Units 1,891.50 1,147,194.75 35,480.25 1,182,675.00 1,048,032.00 27,292.50 107,350.50 1,182,675.00
138 Single Family Units 2,102.96 290,208.48 8,975.52 299,184.00 265,123.05 6,904.25 27,156.70 299,184.00
327 Single Family Units 2,203.84 720,655.68 22,288.32 742,944.00 658,362.68 17,144.86 67,436.46 742,944.00
15 Single Family Units 489.09 7,336.35 221.45 7,557.80 6,697.37 174.41 686.02 7,557.80

331 Single Family Units 2,327.03 770,250.47 23,818.53 794,069.00 703,667.30 18,324.67 72,077.03 794,069.00
205 Single Family Units 2,457.01 503,687.05 15,577.95 519,265.00 460,148.68 11,983.04 47,133.28 519,265.00
281 Single Family Units 2,638.40 741,390.40 22,929.60 764,320.00 677,305.11 17,638.15 69,376.74 764,320.00
303 Single Family Units 2,891.57 876,145.71 27,097.29 903,243.00 800,412.26 20,844.07 81,986.68 903,243.00
167 Single Family Units 3,466.78 578,952.26 17,905.74 596,858.00 528,908.01 13,773.65 54,176.34 596,858.00
25 Single Family Units 6,674.47 166,861.75 2,706.70 169,568.45 150,263.73 3,913.15 15,391.55 169,568.45
22 Single Family Units 6,777.79 149,111.38 2,375.87 151,487.25 134,241.01 3,495.94 13,750.30 151,487.25
15 Single Family Units 6,076.20 91,143.00 1,624.02 92,767.02 82,205.84 2,140.83 8,420.34 92,767.02

464 Multi-family Units  1,454.03 674,669.92 20,866.08 695,536.00 545,663.32 86,768.81 63,103.87 695,536.00
0 Multi-family Units  1,616.99 0.00 0.00 0.00 0.00 0.00 0.00 0.00
0 Less Credits (7,957.55) (229.36) (8,186.91) (6,422.81) (1,021.33) (742.77) -8,186.91

110 Multi-family Units  1,694.59 186,404.90 5,765.10 192,170.00 150,761.60 23,973.40 17,435.00 192,170.00
74 Multi-family Units  1,789.65 132,434.10 4,095.90 136,530.00 107,110.79 17,032.25 12,386.96 136,530.00

245 Multi-family Units  1,889.56 462,942.20 14,317.80 477,260.00 374,420.99 59,538.66 43,300.36 477,260.00
68 Multi-family Units  2,029.24 137,988.32 4,267.68 142,256.00 111,602.97 17,746.58 12,906.45 142,256.00

332 Multi-family Units  2,224.21 738,437.72 22,838.28 761,276.00 597,237.68 94,969.95 69,068.37 761,276.00
0 Multi-family Units  2,445.37 0.00 0.00 0.00 0.00 0.00 0.00 0.00

102 Multi-family Units  2,666.53 271,986.06 8,411.94 280,398.00 219,978.41 34,979.93 25,439.66 280,398.00
4 Multi-family Units  4,989.86 19,959.46 329.88 20,289.34 15,917.39 2,531.12 1,840.79 20,289.34
0 Multi-family Units  5,067.60 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Multi-family Units  4,543.13 0.00 0.00 0.00 0.00 0.00 0.00 0.00

185 Non-residential Various 423,404.58 12,695.29 436,099.87 396,458.40 0.00 39,641.47 436,099.87
4,020   Total 9,083,206.99 274,359.83 9,357,566.83 8,028,095.78 480,148.89 849,322.10 9,357,566.83

Washington County Collection of S.D.C.'s  Revenue

Unit Rate    Revenue Collection Fee       Total
Improvement Fee

(1)
Reimbursemen

t Fee (1)
Collection/ 

Admin Fee (1) Total SDC Fee
1,916 Single Family Units 1,891.50 3,624,114.00 112,086.00 3,736,200.00 3,310,848.00 86,220.00 339,132.00 3,736,200.00

(91) Less SFR Credits 1,891.50 (172,126.50) (5,323.50) (177,450.00) (177,450.00) 0.00 0.00 -177,450.00
351 Single Family Units 2,102.96 738,138.96 22,829.04 760,968.00 674,334.72 17,560.80 69,072.48 760,968.00
(91) Less SFR Credits 2,102.96 (191,369.36) (5,918.64) (197,288.00) (174,827.52) (4,552.80) (17,907.68) -197,288.00
741 Single Family Units 2,203.84 1,633,036.71 50,515.29 1,683,552.00 1,491,886.08 38,851.20 152,814.72 1,683,552.00

(118) Less SFR Credits 2,203.84 (260,053.12) (8,042.88) (268,096.00) (237,574.30) (6,186.83) (24,334.87) -268,096.00
714 Single Family Units 2,327.03 1,661,582.84 51,294.16 1,712,877.00 1,517,872.54 39,527.93 155,476.53 1,712,877.00
732 Single Family Units 2,457.01 1,798,531.32 55,624.68 1,854,156.00 1,643,067.47 42,788.30 168,300.23 1,854,156.00
528 Single Family Units 2,638.40 1,393,075.20 43,084.80 1,436,160.00 1,272,658.71 33,142.16 130,359.13 1,436,160.00
324 Single Family Units 2,981.57 936,868.68 28,975.32 965,844.00 855,886.36 22,288.73 87,668.85 965,844.00
344 Single Family Units 3,466.78 1,192,572.32 36,883.68 1,229,456.00 1,089,487.15 28,372.14 111,596.71 1,229,456.00
157 Single Family Units 6,674.47 1,047,891.79 16,963.23 1,064,855.02 943,625.36 24,573.92 96,655.72 1,064,855.02
276 Single Family Units 6,777.79 1,870,670.04 29,756.84 1,900,426.88 1,684,070.62 43,857.01 172,499.28 1,900,426.88

0 Single Family Units 6,076.20 978,268.20 17,399.97 995,668.17 882,315.17 22,977.49 90,375.52 995,668.17

117 Multi-family Units  1,454.03 169,830.51 5,552.49 175,383.00 137,591.83 21,879.20 15,911.97 175,383.00
41 Multi-family Units  1,616.99 66,296.59 2,050.41 68,347.00 53,619.73 8,526.36 6,200.91 68,347.00
68 Multi-family Units  1,694.59 115,232.12 3,563.88 118,796.00 93,198.08 14,819.92 10,778.00 118,796.00

194 Multi-family Units  1,789.65 347,192.10 10,737.90 357,930.00 280,803.97 44,652.13 32,473.90 357,930.00
(24) Less MFR Credits 1,789.65 (47,323.24) (1,463.61) (48,786.85) (38,274.36) (6,086.21) (4,426.28) -48,786.85
508 Multi-family Units  1,889.56 959,896.48 29,687.52 989,584.00 776,350.46 123,451.60 89,781.94 989,584.00
563 Multi-family Units  2,029.24 1,142,101.28 35,322.58 1,177,423.86 923,714.97 146,884.81 106,819.67 1,177,423.86
139 Multi-family Units  2,224.21 309,165.19 9,561.81 318,727.00 250,048.36 39,761.51 28,917.10 318,727.00
118 Multi-family Units  2,666.53 314,650.54 9,731.46 324,382.00 254,484.83 40,466.98 29,430.19 324,382.00
48 Multi-family Units  4,989.86 254,716.08 4,330.01 259,046.09 206,853.47 28,688.59 23,503.96 259,046.09
16 Multi-family Units  5,067.60 81,081.60 1,303.56 82,385.16 64,632.81 10,277.63 7,474.56 82,385.16
0 Multi-family Units  4,543.13 45,431.30 811.40 46,242.70 36,278.32 5,768.82 4,195.46 46,242.70

 0 Manufactured Housing 1,483.13 0.00 0.00 0.00 0.00 0.00 0.00 0.00
0 Manufactured Housing 2,039.91 0.00 0.00 0.00 0.00 0.00 0.00 0.00

32 Manufactured Housing 2,445.37 78,251.84 2,420.16 80,672.00 66,532.38 6,805.81 7,333.81 80,672.00
90 Non-residential       Various 265,913.86 7,103.37 273,017.23 246,076.58 2,123.16 24,822.13 273,017.23

7,693   Total 20,353,637.33 566,840.93 20,920,478.26 18,128,111.79 877,440.36 1,914,925.94 20,920,478.26

Recap by Agency    Revenue      Collection Fee        Total      Percent
Improvement Fee

(1)
Reimbursemen

t Fee (1)
Collection/ 

Admin Fee (1) Total SDC Fee
City of Beaverton 9,083,206.99 274,359.84 9,357,566.83 30.91% 8,028,095.78 480,148.89 849,322.10 9,357,566.83
Washington County 20,353,637.33 566,840.93 20,920,478.26 69.09% 18,128,111.79 877,440.36 1,914,925.94 20,920,478.26

  Total 29,436,844.32 841,200.77 30,278,045.09 26,156,207.57 1,357,589.25 2,764,248.04 30,278,045.09

Add Allocation of interest earned 1,984,883.43 1,508,807.45 200,072.34 275,930.12 1,984,883.43
Grant rec'd (Wa Cty) & Coparanis pledge 24,000.00 0.00 0.00 24,000.00 24,000.00

Less SDC Credits for Land Donation Paid in Cash x (1,336,701.66) (736,652.08) 0.00 (600,049.58) (1,336,701.66)
Refunds of SFR Fees Collected in Error x (665,599.23) (445,722.34) (80,051.66) (139,751.72) (665,599.23)
Administrative Costs Paid x (18.67) 0.00 0.00 (18.67) (18.67)
Collection Fees paid to City and County (841,200.75) 0.00 0.00 (841,200.75) (841,200.75)

0.00 0.00 0.00
Project Costs 0.00 0.00 0.00

Inger Land Acquisition (690,517.55) (690,517.55) 0.00 0.00 (690,517.55)
Husen Land Acquisition (448,254.93) (448,254.93) 0.00 0.00 (448,254.93)
Fanno Trail Matching (337,743.85) (337,743.85) 0.00 0.00 (337,743.85)
Stover/JQAY Acquisition (164,160.04) (164,160.04) 0.00 0.00 (164,160.04)
PGE Land Acquisition (3,500.00) (3,500.00) 0.00 0.00 (3,500.00)
Rock Creek/Bethany (775,329.38) (775,329.38) 0.00 0.00 (775,329.38)
Camp Rivendale (628,794.95) (628,794.95) 0.00 0.00 (628,794.95)
Conestoga Play Structure (27,951.70) (27,951.70) 0.00 0.00 (27,951.70)
Synthetic Turf Project (315,242.42) (315,242.42) 0.00 0.00 (315,242.42)
Stuhr Building Expansion (148,261.65) (148,261.65) 0.00 0.00 (148,261.65)
Bluffs Park Development (107,645.65) (107,645.65) 0.00 0.00 (107,645.65)
Foege Park Development (130,871.23) (130,871.23) 0.00 0.00 (130,871.23)
Kelvin Land Acquisition (46,448.00) (46,448.00) 0.00 0.00 (46,448.00)
Beaverton Pwrln Trail (935,786.49) (935,786.49) 0.00 0.00 (935,786.49)
Kaiser Woods (1,016,829.86) (1,016,829.86) 0.00 0.00 (1,016,829.86)
PCC Athletic Fields MP & Construction (10,075,107.31) (10,075,107.31) 0.00 0.00 (10,075,107.31)
Synthetic Turf Field 2 (531,551.57) (531,551.57) 0.00 0.00 (531,551.57)
Winkleman Land Acquisition (27,000.00) (27,000.00) 0.00 0.00 (27,000.00)
BSD Synth Turf Field Matching Funds (200,000.00) (200,000.00) 0.00 0.00 (200,000.00)
Nature Park Infrastructure (38,362.62) (38,362.62) 0.00 0.00 (38,362.62)
HMT Play Structure Phase II (195,277.74) (195,277.74) 0.00 0.00 (195,277.74)
Other Land Acquisition (thru FY07) (627,196.85) (627,196.85) 0.00 0.00 (627,196.84)
Novice Skate Park (209,707.59) (209,707.59) 0.00 0.00 (209,707.59)
CRA Backyard Master Plan (103,987.26) (103,987.26) 0.00 0.00 (103,987.26)
Mt. Williams Land Acquisition (1,600,220.00) (1,600,220.00) 0.00 0.00 (1,600,220.00)
Tennis Air Structure (528,651.17) (528,651.17) 0.00 0.00 (528,651.18)
Lowami Hart Woods Phase I (88,366.77) (88,366.77) 0.00 0.00 (88,366.77)
Garden Home Parking Lot Expansion (300,050.89) (300,050.89) 0.00 0.00 (300,050.89)
Aloha Park School Fields Restoration (107,196.50) (107,196.50) 0.00 0.00 (107,196.50)
Old Wagon Trail Rplcemnt Design (33,927.72) (33,927.72)         0.00 0.00 (33,927.72)
Land Acquisition (thru FY08) (42,999.52) (42,999.52)         0.00 0.00 (42,999.52)
Rystadt Property Acquisition (88,001.85) (88,001.85)         0.00 0.00 (88,001.85)
March Property Acquisition (932,569.52) (932,569.52) 0.00 0.00 (932,569.52)
Brady Property Acquisition (355,708.77) (355,708.77) 0.00 0.00 (355,708.77)
Nopper/Turner Property Acquisition (268,913.36) (268,913.36) 0.00 0.00 (268,913.36)
Winkleman Park Initial Site Imp. (65,860.98) (65,860.98) 0.00 0.00 (65,860.98)
Land Acquisition (thru FY09) (13,448.91) (13,448.91) 0.00 0.00 (13,448.91)
Young House & Property (10,157.09) (10,157.09) 0.00 0.00 (10,157.09)
Bonny Slope/BSD Land Acquisition (826,075.81) (826,075.81) 0.00 0.00 (826,075.81)
Winchester Land Purchase (522,803.32) (522,803.32) 0.00 0.00 (522,803.32)
MTIP Grant/Westside Trail (283.20) (283.20) 0.00 0.00 (283.20)
TE Grant Match/Westside Trail (283.20) (283.20) 0.00 0.00 (283.20)
PCC Site Amenities (25,600.75) (25,600.75) 0.00 0.00 (25,600.75)
Land Acquisition (thru FY 10) (2,268.51) (2,268.51) 0.00 0.00 (2,268.51)

Church of Christ Property (274,367.00) (274,367.00) 0.00 0.00 (274,367.00)
Winkleman Park Master Plan (92,772.32) (92,772.32) 0.00 0.00 (92,772.32)
Crist Property (750,318.62) (750,318.62) 0.00 0.00 (750,318.62)
Land Acquisition (thru FY 11) 0.00 0.00 0.00 0.00 0.00
SW Quadrant Land Acquisition 0.00 0.00 0.00 0.00 0.00
Bonny Slope/BSD Trail Development 0.00 0.00 0.00 0.00 0.00
LWCF Grt Mtch/Schiffler Park 0.00 0.00 0.00 0.00 0.00
Jackie Husen Park Const. (0.98) (0.98) 0.00 0.00 (0.98)
MTIP Grt Mtch/FCT-Hall Crossing 0.00 0.00 0.00 0.00 0.00
LGGP Grt Mtch/PCC Restrooms 0.00 0.00 0.00 0.00 0.00
LGGP Grt Mtch/Cedar Hills Play Equip 0.00 0.00 0.00 0.00 0.00

Total SDC Fund Cash Increase (Decrease) 4,727,032.81 1,766,265.20 1,477,609.93 1,483,157.44 4,727,032.81






















	Agenda 
	Cover Memo
	4A - Oregon Governor's Council on Physical Fitness and Sports Senior Leadership Award
	4B -Government Finance Officers Association Certificate of Achievement for Excellence in Financial Reporting Award
	7A - Minutes of October 4, 2010 Regular Meeting
	7B - Monthly Bills
	7C - Monthly Financial Statement
	7D - Service District Initiated Annexation Resolution
	7E - Resolution for Annexation of Properties per Washington County 624 and in Accordance with ORS 198.857(2)
	7F - Amended Resolution Authorizing the Issuance and Negotiated Sale of Full Faith Credit Obligations
	8A - Bond Program
	8B - General Manager's Report
	9A - Parks Bond Citizen Oversight Committee Annua Report
	Management Report
	Monthly Capital Reports
	Monthly Bond Reports
	System Development Charge Report
	Newspaper Articles

	EXHIBIT C: Exhibit C


