
 

 
Administration Office

503/645-6433
Fax 503/629-6301

 
 

 

 

Tualatin Hills Park & Recreation District, 15707 SW Walker Road, Beaverton, Oregon 97006  www.thprd.org 

                     
 

 

Board of Directors Regular Meeting 
August 9, 2010 

6:00 p.m. Executive Session; 7:00 p.m. Regular Meeting 
HMT Recreation Complex, Peg Ogilbee Dryland Meeting Room 

15707 SW Walker Road, Beaverton 
 

AGENDA 
 

6:00 PM 
 
 

7:00 PM 
7:05 PM 
7:10 PM 
7:15 PM 
7:20 PM 

 
 
 
 
 
 
 

7:25 PM 
 
 
 
 

7:50 PM 
 
 

1. Executive Session*  
A. Legal 
B. Land 

2. Call Regular Meeting to Order  
3. Action Resulting from Executive Session 
4. Audience Time** 
5. Board Time 
6. Consent Agenda*** 

A. Approve:  Minutes of June 21, 2010 Regular Meeting 
B. Approve:  Monthly Bills  
C. Approve:  Monthly Financial Statement 
D. Approve:  Retirement Plan Amendment  
E. Approve:  Meadow Waye Park Construction Contract 
F. Approve:  HMT Aquatic Center Facility Improvements 
G. Appoint:  Budget Committee Members 

7. Unfinished Business  
A. Update:  Bond Program 
B. Approve: Recommended Goal Outcomes for Fiscal Year 2011-12 Planning 

and Budgeting 
C. Information:  General Manager’s Report 

8. New Business 
A. Approve:  Waterhouse Trail Master Plan 

8:15 PM 
B. Review:  Public Contract Rules Proposed Changes 

9. Adjourn 

 

 

*Executive Session: Executive Sessions are permitted under the authority of ORS 192.660.  Copies of the statute are available at the offices of Tualatin Hills 
Park and Recreation District. ** Public Comment: If you wish to be heard on an item not on the agenda, or a Consent Agenda item, you may be heard under 
Audience Time with a 3-minute time limit. If you wish to speak on an agenda item, also with a 3-minute time limit, please wait until it is before the Board. 
Note: Agenda items may not be considered in the order listed.  ***Consent Agenda: If you wish to speak on an agenda item on the Consent Agenda, you 
may be heard under Audience Time. Consent Agenda items will be approved without discussion unless there is a request to discuss a particular consent 
agenda item. The issue separately discussed will be voted on separately. In compliance with the American with Disabilities Act (ADA), this material, in an 
alternate format, or special accommodations for the meeting, will be made available by calling 503-645-6433 at least 48 hours prior to the meeting. 



 

 
 

MEMO 
  

 
DATE:  August 4, 2010 
TO:  The Board of Directors 
FROM:  Doug Menke, General Manager 
 
RE:  Information Regarding the August 9, 2010 Board of Directors Meeting

 
Agenda Item #6 – Consent Agenda 
Attached please find Consent Agenda items #6A-G for your review and approval. 

 
Action Requested: Approve Consent Agenda Items #6A-G as submitted: 
A. Approve:  Minutes of June 21, 2010 Regular Meeting 
B. Approve:  Monthly Bills 
C. Approve:  Monthly Financial Statement 
D. Approve:  Retirement Plan Amendment 
E. Approve:  Meadow Waye Park Construction Contract 
F. Approve:  HMT Aquatic Center Facility Improvements 
G. Appoint:  Budget Committee Members 

 
Agenda Item #7 – Unfinished Business 
A. Bond Program 
Attached please find a memo from Hal Bergsma, Director of Planning, and Keith Hobson, 
Director of Business & Facilities, providing an update regarding recent activities centered 
around the Bond Program.  Hal and Keith will be at your meeting to provide an overview of 
the memo and to answer any questions the Board may have.    
 

Action Requested: No action requested.  Board information only. 
 

B. Recommended Goal Outcomes for Fiscal Year 2011-12 Planning and Budgeting 
Attached please find a memo from Keith Hobson, Director of Business & Facilities, 
presenting a priority list of performance measures with associated goal outcomes compiled 
for consideration by the Board of Directors for use in the Fiscal Year 2011-12 planning and 
budget process.  Keith will be at your meeting to provide an overview of the memo and to 
answer any questions the Board may have.  
 

Action Requested: Board of Directors adoption of the goal outcomes for the 
established priority performance measurements for use in the 
Fiscal Year 2011-12 planning and budget process. 

 
C. General Manager’s Report 
Attached please find the General Manager’s Report for the August Regular Board meeting. 
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Agenda Item #8 – New Business 
A. Waterhouse Trail Master Plan 
Attached please find a memo from Hal Bergsma, Director of Planning, regarding the 
proposed Master Plan for Segments 1, 4, 5, the West Union Road Crossing and the West 
Spur Segment of the Waterhouse Trail.  Hal, along with Gery Keck, Bond Planning 
Manager, and Jim Sandlin of MacKay & Sposito, the project consultant, will be at your 
meeting to provide an overview of the memo and to answer any questions the Board may 
have.  
 

Action Requested: Board of Directors approval of the proposed Waterhouse Trail 
Master Plan – Segments 1, 4, 5, the West Union Road 
Crossing and the West Spur Segment. 

 
B. Public Contract Rules Proposed Changes   
Attached please find a memo from Keith Hobson, Director of Business & Facilities, 
presenting proposed changes to the Park District’s Public Contract Rules, contained in 
Chapter 5 of the District Compiled Policies, that are largely a result from the changes to 
statute made by the 2009 Legislature.  Keith will be at your meeting to provide an 
overview of the memo and to answer any questions the Board may have. 
 

Action Requested: No action is requested at this time.  Based on Board of 
Directors review and discussion, proposed Public Contract Rule 
changes will be brought back to the Board of Directors to 
conduct a public hearing at the September 2010 Regular Board 
meeting. 

 
 
Other Packet Enclosures 

• Management Report to the Board 
• Monthly Capital Report 
• Monthly Bond Capital Report 

 
• System Development Charge Report 
• Newspaper Articles 
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Tualatin Hills Park & Recreation District 
Minutes of a Regular Meeting of the Board of Directors 

 
 
 

 
 

Present: 
Larry Pelatt President/Director  
Bob Scott Secretary/Director  
William Kanable (via phone) Secretary Pro-Tempore/Director 
Joseph Blowers Director 
John Griffiths Director 
Doug Menke General Manager 
 
Agenda Item #1 – Executive Session (A) Legal (B) Land 
President, Larry Pelatt, called Executive Session to order for the following purposes: 

• To consider the employment of a public officer, employee, staff member or 
individual agent, 

• To consult with counsel concerning the legal rights and duties of a public body with 
regard to current litigation or litigation likely to be filed, and 

• To conduct deliberations with persons designated by the governing body to 
negotiate real property transactions.   

Executive Session is held pursuant to ORS 192.660(2), which allows the Board to meet in 
Executive Session to discuss the aforementioned issues. 
 
President, Larry Pelatt, noted that representatives of the news media and designated staff 
may attend the Executive Session.  All other members of the audience are asked to leave 
the room.  Representatives of the news media are specifically directed not to disclose 
information discussed during the Executive Session.  No final action or final decision may 
be made in Executive Session.  At the end of the Executive Session, the Board will return 
to open session and welcome the audience back into the room. 
 
Agenda Item #2 – Call Regular Meeting to Order 
President, Larry Pelatt, called the Regular Meeting to order at 7:25 p.m. 
 
Agenda Item #3 – Action Resulting from Executive Session 
Bob Scott moved the Board of Directors accept the General Manager’s evaluation as 
presented and agree to include a compensation increase as per policy limitations and the 
current maximum bonus amount of $5,000.  Joe Blowers seconded the motion.  Roll call 
proceeded as follows:  
 

A Regular Meeting of the Tualatin Hills Park & Recreation District Board of Directors was held at the 
HMT Recreation Complex, Peg Ogilbee Dryland Training Center, 15707 SW Walker Road, Beaverton, 
on Monday, June 21, 2010.  Executive Session 5:45 p.m.; Regular Meeting 7:00 p.m. 

[6A] 
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Bill Kanable  Yes 
John Griffiths  Yes 
Bob Scott  Yes 
Joe Blowers  Yes  
Larry Pelatt  Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Joe Blowers moved the Board of Directors approve acquisition of a property under the 
bond program in the SE Quadrant of the Park District for a Neighborhood Park pursuant to 
a Purchase and Sale Agreement previously executed by the General Manager but subject to 
Board approval.  Bob Scott seconded the motion.  Roll call proceeded as follows:  
John Griffiths  Yes 
Bill Kanable  Yes 
Bob Scott  Yes 
Joe Blowers  Yes  
Larry Pelatt  Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #4 – Election of Officers for Fiscal Year 2010-11 
President, Larry Pelatt, opened the floor to nominations for Board officers for Fiscal Year 
2010-11, taking effect on July 1, 2010.  
 
Bob Scott nominated Bill Kanable to serve as President of the Tualatin Hills Park & 
Recreation District Board of Directors for Fiscal Year 2010-11.  John Griffiths seconded 
the nomination.  Hearing no further nominations, roll call proceeded as follows: 
Bill Kanable  Yes 
Joe Blowers  Yes 
John Griffiths  Yes 
Bob Scott  Yes 
Larry Pelatt  Yes 
The nomination to elect Bill Kanable to serve as President for Fiscal Year 2010-11 was 
UNANIMOUSLY APPROVED. 
 
Joe Blowers nominated Bob Scott to serve as Secretary of the Tualatin Hills Park & 
Recreation District Board of Directors for Fiscal Year 2010-11.  John Griffiths seconded 
the nomination.  Hearing no further nominations, roll call proceeded as follows: 
Bob Scott  Yes  
Bill Kanable  Yes  
John Griffiths  Yes 
Joe Blowers  Yes 
Larry Pelatt  Yes 
The nomination to elect Bob Scott to serve as Secretary for Fiscal Year 2010-11 was 
UNANIMOUSLY APPROVED. 
 
Bob Scott nominated Joe Blowers to serve as Secretary Pro-Tempore of the Tualatin Hills 
Park & Recreation District Board of Directors for Fiscal Year 2010-11.  Bill Kanable 
seconded the nomination.  Hearing no further nominations, roll call proceeded as follows: 
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Joe Blowers  Yes 
John Griffiths  Yes 
Bill Kanable  Yes 
Bob Scott  Yes  
Larry Pelatt  Yes 
The nomination to elect Joe Blowers to serve as Secretary Pro-Tempore for Fiscal Year 
2010-11 was UNANIMOUSLY APPROVED. 
 
John Griffiths thanked Larry Pelatt for his years of service as Board Chair. 

 Larry replied that his time serving as Board Chair has been a valuable experience. 
 
Agenda Item #5 – Baseball/Softball Steering Committee 
Jeff Lipps, Chair of the Baseball/Softball Steering Committee (BSSC), provided a 
PowerPoint presentation, a copy of which was entered into the record, regarding the 
various affiliated programs for baseball and softball, a program summary, field use and loss 
information, and field needs, as well as the following requests of the Board of Directors:  

o Direct staff to work with the BSSC to provide an update to the 2006 
Comprehensive Plan regarding baseball and softball fields. 

o Acquire new land for development of baseball/softball/multiuse fields. 
o Replace grass with synthetic turf to increase playability and multiple field use. 
o Prioritize baseball and softball fields for the program’s use. 
o Meet with users to determine specific issues and needs.   

Jeff offered to answer any questions the Board may have.  
 
President, Larry Pelatt, asked for confirmation that the update to the 2006 Comprehensive 
Plan being requested would be specific to baseball and softball fields only. 

 Jeff confirmed this, noting that the 2006 Comprehensive Plan states that 27 new 
baseball/softball fields are needed within 20 years.  He doubts that the Park District 
will be able to provide that many fields within the designated timeframe, let alone 
replace the fields that have been lost since the Plan was adopted.   

Larry asked for additional information regarding synthetic turf for baseball/softball fields, 
noting that he has heard conflicting information as to whether it will work for those sports. 

 Jeff replied that there are many locations around the Northwest that are currently 
utilizing synthetic turf for baseball, including McMinnville High School and Tigard 
High School.  Most have synthetic turf infields and some have synthetic turf 
outfields as well.  Users are able to have practice and games on days where it 
would otherwise be a rainout.  

 
Bill Kanable described a type of synthetic turf field that is entirely synthetic, not just the 
outfield, with a movable artificial raised mound to increase flexibility.  He asked whether 
this type of setup would be acceptable to the BSSC.  

 Jeff replied that they would be willing to consider that; however, Tigard High 
School’s field has a permanent mound in the infield.  

Bill described how having a movable mound would enable the field to be truly multiuse and 
asked again whether that would be an acceptable solution to the BSSC. 

 Jeff replied that he would be willing to take such a proposal back to the BSSC for 
consideration. 
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Bill commented that in order to provide all of the various sports groups adequate access to 
facilities, the highest multiuse solutions are going to get the most support rather than 
attempting to program individual fields for one specific use. 
 
President, Larry Pelatt, stated that if the Park District installs a synthetic turf field, the 
more sports that it can accommodate, the better.  That is the Board of Directors’ policy.  
Operationally, he would like to see the Park District get a much better feel for how the 
requirements for baseball and softball blend with the requirements and opportunities for 
other active sports and how those can be met.  He would like staff to facilitate such a 
discussion. 

 Doug Menke, General Manager, replied that staff is already in process on this topic 
and he agrees that all parties need to mutually understand each other better.  

Larry stated that the desired outcome is to get every benefit possible out of every available 
amenity; either by modification of those amenities or other ways, such as maintenance 
issues that the BSSC could help identify that could better accommodate the program.   

 Jeff noted that even though the Park District has clearly stated that any new fields 
constructed would be multiuse, he believes that if a complex dedicated to 
baseball/softball was built, that would in turn free up facilities that would have 
otherwise been used and those could then be expanded to other programs.  In 
addition, the Park District would not have to rely so heavily on Beaverton School 
District fields and the accompanying no-use days or maintenance issues.  

Bill agreed that the Park District has an over reliance on School District property and a 
limited control structure to deal with that property.  And that although the Park District 
continues to have a better working relationship with the School District in managing those 
assets so that they are available for everyone in the community, the Park District does 
need to recognize that limit.  However, in order for the Park District to replace those 
facilities with owned facilities, additional revenue would be needed to purchase the land 
and then develop that land, which takes time.  He encouraged a layered view of the 
situation in terms of short, medium and long-term.  What could be done in the short-term 
to mitigate as many issues as possible, development of a medium-term plan to attempt to 
improve access to existing facilities, and a long-term plan of acquiring more property. 

 Larry expressed agreement with Bill’s comments.  
 
John Griffiths asked how many hours of use a synthetic turf field would provide versus a 
natural turf field.  

 Scott Brucker, Superintendent of Sports, replied that a natural turf field has rainouts 
and synthetic turf removes that from the equation.  Baseball/softball would see a 
greater benefit in this fact than most sports.  For example, this year, natural turf 
soccer fields were rained out three times, whereas last week four natural turf fields 
were rained out for baseball.  There have been 287 rainouts for baseball so far this 
year.  If Baseball Field #2 were replaced with synthetic turf, that would equal 10-20 
natural turf fields.  Installing synthetic turf on a game field offers slightly less return, 
but installing synthetic turf on a practice field provides unlimited options in that 
portable backstops can be used and there is a greater variety of programming 
options.  Soccer fields are calculated as a 3 to 1 ratio in that a natural turf field 
would offer about 700 use hours due to weather and maintenance, whereas a 
synthetic turf field would offer 2,400 hours of play and is only limited by the users’ 
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schedules.  The ratio for baseball/softball would be much higher and the only 
limitation again would be based on the users’ schedules.   

John asked for confirmation that the Park District does not currently have a synthetic turf 
baseball/softball field. 

 Scott confirmed this, noting that there are a few maintenance concerns with such a 
field at home plate and the mound, especially for softball.  However, technology has 
advanced in addressing some of these concerns.   

John expressed agreement with Bill’s comments in that a lot of the fields are under the 
control of the School District and that those fields are in decline, for which there is not 
much that can be done.  However, the Park District can increase utilization of the fields we 
do own by installing synthetic turf in addition to acquiring more land.  

 Larry agreed that is a logical thought process and will be part of the staff discussion 
as to how we can make it work, how can it fit the needs, and how practical is it in 
addition to looking at how to finance such an amenity.   

 
John recalled past discussions regarding converting SW Community Park into a baseball 
complex and a national little league organization offering some funding for that project.  

 Jeff replied that $5,000 was spent on a preliminary plan for the site.  The plan 
needed to be updated due to additional land being added to the site, which used up 
the rest of the grant funding.  

John asked if there are any organizations that would be willing to help with the land 
acquisition costs.  

 Jeff suggested Major League Baseball or Little League, noting that a coalition of 
state organizations, both private and nonprofit, could be formed to pull funds 
together for a fairly large complex.  

 
Joe Blowers commented that after hearing the ratio of natural turf fields to synthetic turf 
fields, the Comprehensive Plan may need to be adjusted from a measuring unit of number 
of fields to number of field equivalents or usage hours.  

 Doug replied that the Park District has switched to measuring hours of use, which is 
more manageable. 
 Larry noted that it is also more consistent across all of the sports.  The user groups 

need to focus with staff on determining their true requirements and how those 
could blend with all of the other active sports.  That is the discussion that needs to 
happen first and soon, because it is going to be a fairly long process overall.  

 
President, Larry Pelatt, thanked Jeff on behalf of the Board of Directors for the informative 
presentation.  
 
Agenda Item #6 – Budget Hearing: Resolution Adopting the Fiscal Year 2010-11 Budget, 
Levying Taxes, and Making Appropriations 
A. Open Hearing 
President, Larry Pelatt, opened the Budget Hearing. 
 
B. Staff Report 
Keith Hobson, Director of Business & Facilities, provided a brief overview of the memo 
included within the Board of Directors information packet, noting that Board approval is 
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requested this evening of the resolution to adopt the Fiscal Year 2010-11 Budget, make 
appropriations, and levy ad valorem taxes.     
 
C. Public Comment 
There was no Public Comment.  
 
D. Board Discussion 
Bob Scott commented that the Budget Committee meetings were handled well and that 
the new Chair, Greg Cody, did a great job, as did staff.   

 Larry expressed agreement with Bob’s comments.  
 
E. Close Hearing 
President, Larry Pelatt, closed the Budget Hearing. 
 
F. Board Action 
Bob Scott moved the Board of Directors approve Resolution 2010-13 to adopt the 2010-
11 Budget, make appropriations, and levy ad valorem taxes.  Joe Blowers seconded the 
motion.  Roll call proceeded as follows:  
John Griffiths  Yes  
Bill Kanable  Yes 
Joe Blowers  Yes 
Bob Scott  Yes 
Larry Pelatt  Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #7 – Audience Time 
Tom Holt, 2432 NW 141st Place, Portland, is before the Board of Directors this evening as 
President of Willow Creek Portland Little League.  He would like to underscore some of 
Jeff’s comments made earlier this evening, noting that he appreciates the direction out of 
that discussion.  Willow Creek Portland Little League represents about half of the softball 
players in THPRD affiliated programs.  Ideally, they would like to be operating at two 
practices per game, but because of a lack of fields and the atypical rain amount this year, 
they were only able to have, at most, one practice per weekend for most teams.  The 
League is constrained under the Little League rule that two practices per game and two 
games per week must be offered.  They were forced to use a natural disaster waiver in 
order to extend the season, which just recently ended.  This is an example of some of the 
challenges the leagues are up against.  They try to make very efficient use of fields they 
are given, including putting two to three teams on one field for practice.  Park District staff 
is terrific to work with and strive to get fields in shape even on days where the weather 
would normally be completely prohibitive.  He invited the Board of Directors to attend the 
Little League World Series, which will be held at Alpenrose Stadium in Portland in August.  
 
Agenda Item #8 – Board Time 
Bill Kanable commented, speaking on behalf of the soccer affiliates perspective, that staff 
works really well in gathering all of the various sports groups’ practice needs and being as 
flexible and considerate to all of those needs as possible.  Most programs double up or 
triple up on their practice fields in order to be able to get their time in.  He appreciates the 
concern that the BSSC has and their concern is shared amongst all of the sport groups.  
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He recalled the survey work done for the Park District’s 2008 Bond Measure, noting that 
funding for acquisition of new sports fields was not high on the public’s priority list for 
funding, so the Park District will need to be able to justify a future request for any 
additional fund.  He personally wants it to happen, but it is a matter of getting the public’s 
support behind the effort.  He thanked the BSSC for attending the Board meeting this 
evening and appreciates their work.   
 
John Griffiths noted that he had recently exchanged emails with an out-of-District patron 
who had previously been on the Barracudas swimming team but moved out of the area.  
They came to use the pool at the Aquatic Center, but felt that the drop-in fee of $10.50 
was too much.  They felt that since they had been on the team and the team had a certain 
number of lanes reserved for their use, that they should be able to use those lanes at in-
District rates or less.  They also suggested the Park District base its drop-in fees by how 
far you live outside the Park District’s boundaries, with the farther away paying less and 
the closer paying more.  John asked whether staff has experienced a lot of discussion 
about out-of-District rates for drop-in swim.  

 Doug noted that since the pool is in long course season, it is getting higher than 
normal use as there are very few 50-meter tanks in Oregon, which means that ours 
will be exposed to a higher number of one-time visits.  
 Sharon Hoffmeister, Superintendent of Aquatics, noted that there have been many 

comments about the Park District’s out-of-District fees.  In order to participate in 
the clubs’ practice times, participants need to be club members and also purchase a 
frequent user pass.  Unfortunately, there is no way to get past the out-of-District 
fee unless you pay the assessment, but they are usually not here long enough for 
that to be cost effective.  

John noted that he was having difficulty trying to determine the drop-in fees based on the 
information on the website because he could not adequately tell when the assessment fee 
kicked in and when it didn’t.   
 
Agenda Item #9 – Consent Agenda  
Bill Kanable moved the Board of Directors approve Consent Agenda items (A) Minutes of 
May 10, 2010 Regular Meeting, (B) Monthly Bills, (C) Monthly Financial Statement, (D) 
Transportation Enhancement Grant Application, (E) Urban Trail Fund Grant Application, (F) 
Oregon Bicycle and Pedestrian Program Grant Application, (G) Resolution Appointing Parks 
Advisory Committee Member & Recreation Advisory Committee Member, (H) Resolution 
Authorizing the Issuance of Tax and Revenue Anticipation Notes for 2010-11, (I) 
Resolution Authorizing the Issuance of Full Faith and Credit Obligations for Energy Savings 
Improvements, and (J) Aloha Swim Center Pervious Parking Lot Contract.  Joe Blowers 
seconded the motion.  Roll call proceeded as follows: 
Bob Scott  Yes 
John Griffiths  Yes 
Joe Blowers  Yes  
Bill Kanable  Yes 
Larry Pelatt  Yes 
The motion was UNANIMOUSLY APPROVED. 
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Agenda Item #10 – Unfinished Business 
A. Bond Program 
Doug Menke, General Manager, introduced Hal Bergsma, Director of Planning, to provide 
an overview of the memo included within the Board of Directors information packet.  
 
Hal provided a detailed overview of the memo, which included the status of bond-related 
land acquisitions and upcoming public meetings and hearings related to bond projects.  Hal 
offered to answer any questions the Board may have. 

 Hearing none, President, Larry Pelatt, requested the staff report for the next agenda 
item.  

 
B. Westside Trail Segments 1, 4 & 7 Master Plan 
Gery Keck, Bond Planning Manager, provided a brief overview of the memo included within 
the Board of Directors information packet, noting that the Master Plan for Westside Trail 
Segments 1, 4 & 7 is before the Board of Directors for consideration of approval.  Segment 
#1 is 0.39 miles long between SW Barrows Road and SW Scholls Ferry Road.  Segment 
#4 is 0.64 miles long between SW Galena Way and SW Rigert Road.  Segment #7 is 0.39 
miles long between SW Burntwood Road and Davis Park.  Once this project is completed, 
the Westside Trail will run continuously from Barrows Road to the Nature Park.  Gery 
introduced Sean Sullivan, Project Manager with David Evans & Associates, the project 
consultant, to provide an overview of the proposed Master Plan.   
 
President, Larry Pelatt, asked whether the public comments received on this project have 
been positive. 

 Gery confirmed that the majority of comments have been positive; however, three 
comments critical to the project were received recently and have been provided to 
the Board as a handout this evening (a copy of which was entered into the record).  

 
Sean provided a detailed overview of the Master Plan for Westside Trail Segments 1, 4 & 7 
using a PowerPoint presentation, a copy of which was entered into the record, and offered 
to answer any questions the Board may have.  

 Gery noted that staff will be working with Washington County on a mid-block 
crossing at Scholls Ferry Road and provided an overview of the possible alignments 
for that crossing.  

Larry asked if the mid-block crossing would include a pedestrian walk light. 
 Sean confirmed that it would likely include a pedestrian-activated signal without a 

refuge in the center lane due to existing traffic flow.   
Joe Blowers asked if the crossing would be straight across from the existing trail.  

 Sean explained that if the Board approves the concept this evening, there are a 
couple of locations that may need additional survey work to look at the feasibility of 
realigning some of the trails that are currently outside of the work area.  There are a 
lot of constraints in that particular area so it is unclear whether the crossing will be 
able to line up perfectly with the trail.  

 
Gery provided an overview of a 20-foot section of trail in Segment #4 that will need to be 
reduced to an 8-foot width due to property line configurations, noting that the City of 
Beaverton will need to approve the design modification.  
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 Bob Scott asked whether staff has had any complaints from the neighbors in that 
area where the trail is being moved closer to their property lines. 

Gery replied that they have not, noting that there is a water quality swale between those 
properties and the trail. 
 
Using the PowerPoint, Sean and Gery described how Segment #7 might look if it were 
built to ADA standards and the number of switchbacks that would be required due to the 
steep topography.  

 Doug Menke, General Manager, noted that a future phase of the project will include 
an ADA-accessible trailhead and pathway with viewpoint.  However, this will not 
come until after the City of Beaverton’s reservoir on the site has been completed.  

Larry commented that he believes the Park District is doing a lot of work in order to 
construct the trail as partially ADA-accessible.  
 
Larry noted that he is astounded by the amount of wall work required for Segment #7.  

 Joe commented that he is impressed that the trail did not encroach on the western 
portion of Mt. Williams Park. 

 
Bob Scott referenced comments from property owners that the ground is soggy in the area 
of Segment #7 and asked whether that could change the trail alignment at all. 

 Sean replied that there is not much of a concern and that they will be cautious not 
to exacerbate the neighbors’ problem.  However, at the same time, it is not the Park 
District’s responsibility to solve a preexisting problem, as there is a lot of water that 
comes down off of the hillside.   

Larry commented that the Park District wants to be the best neighbor possible, but cannot 
afford to triple the cost of a project in order to fix an existing problem when what is being 
done is within code.  
 
Wendy Kroger, 12030 SW Settler Way, Beaverton, is before the Board of Directors this 
evening as Chair of the Trails Advisory Committee (TAC).  Wendy stated that the TAC 
supports the master plan being presented this evening and has waited a long time to see 
these links come together.  She noted that staff and the consultant did an amazing job as 
it was a challenging project and, given the constraints, what is being presented is 
incredible.  The TAC’s biggest concern was the number of switchbacks or changes in the 
radii of the turns if the Board had any desire to add more.   

 President, Larry Pelatt, replied that he does not foresee the Board making such a 
request.  

  
Joe Blowers moved the Board of Directors approve the Master Plan for the Westside Trail 
Segments 1, 4 & 7.  Bill Kanable seconded the motion.  Roll call proceeded as follows:  
Bob Scott  Yes 
John Griffiths  Yes 
Bill Kanable  Yes 
Joe Blowers  Yes  
Larry Pelatt  Yes 
The motion was UNANIMOUSLY APPROVED. 
 
 



Page 10 - Minutes: Regular Meeting of the Board of Directors, June 21, 2010 

Recording Secretary, 
Marilou Caganap 
 
Transcribed by, 
Jessica Collins 

C. General Manager’s Report 
Doug Menke, General Manager, provided a detailed overview of the General Manager’s 
Report included within the Board of Directors information packet, which included the 
following topics: 

• Budget Committee Vacancies 
• Concert & Theater in the Park Series  
• Party in the Park 
• Board of Directors Meeting Schedule 
• Voluntary Annexation Program 

Doug offered to answer any questions the Board of Directors may have regarding the 
General Manager’s Report. 

 Hearing none, President, Larry Pelatt, adjourned the meeting.  
 
Agenda Item #11 – Adjourn 
There being no further business, the meeting was adjourned at 8:55 p.m.  
 
 
 
   

Larry Pelatt, President    Bob Scott, Secretary 
 
                        











% YTD to Full
Current Year to Prorated Prorated Fiscal Year
Month Date Budget Budget Budget

Program Resources:
Aquatic Centers 193,207$      2,436,939$  2,500,562$    97.5% 2,500,562$  
Tennis Center 51,238         867,529      981,575        88.4% 981,575      
Recreation Centers & Programs 444,091       4,080,796   4,562,899     89.4% 4,562,899   
Sports Programs & Field Rentals 61,711         1,007,573   1,122,100     89.8% 1,122,100   
Interpretive Programs 26,559         218,591      303,210        72.1% 303,210      

Total Program Resources 776,806       8,611,428   9,470,346     90.9% 9,470,346   

Other Resources:
Property Taxes 102,460       22,818,978 22,921,506   99.6% 22,921,506 
Interest Income 2,500           44,389        225,000        19.7% 225,000      
Facility Rentals/Sponsorships 16,420         231,413      294,700        78.5% 294,700      
Grants 100              90,058        660,940        13.6% 660,940      
Miscellaneous Income/Debt Proceeds 592,797       1,149,369   3,621,913     31.7% 3,621,913   

Total Other Resources 714,277       24,334,207 27,724,059   87.8% 27,724,059 

Total Resources 1,491,083$   32,945,635$ 37,194,405$  88.6% 37,194,405$

Program Related Expenditures:
Parks & Recreation Administration 101,730       764,622      585,005        130.7% 585,005      
Aquatic Centers 244,990       3,608,450   3,502,741     103.0% 3,502,741   
Tennis Center 66,172         885,419      905,256        97.8% 905,256      
Recreation Centers 355,643       4,614,710   4,993,182     92.4% 4,993,182   
Programs & Special Activities 147,396       1,795,142   1,827,422     98.2% 1,827,422   
Athletic Center & Sports Programs 113,500       1,566,868   1,695,339     92.4% 1,695,339   
Natural Resources/Nature Park 86,987         1,150,890   1,344,251     85.6% 1,344,251   

Total Program Related Expenditures 1,116,418    14,386,101 14,853,196   96.9% 14,853,196 

General Government Expenditures:
Board of Directors 20,479         158,615      1,880,364     8.4% 1,880,364   
Administration 112,528       1,546,999   1,629,700     94.9% 1,629,700   
Business & Facilities 1,025,433    14,833,785 15,349,940   96.6% 15,349,940 
Planning 95,055         1,253,895   1,266,339     99.0% 1,266,339   
Capital Outlay 536,446       1,689,299   5,806,854     29.1% 5,806,854   

Total Other Expenditures: 1,789,941    19,482,593 25,933,197   75.1% 25,933,197 

Total Expenditures 2,906,359$   33,868,694$ 40,786,393$  83.0% 40,786,393$

Revenues over (under) Expenditures (1,415,276)$  (923,059)$    (3,591,988)$   25.7% (3,591,988)$ 

Beginning Cash on Hand 4,302,587   3,591,988     119.8% 3,591,988   

3,379,528$  -$                0.0% -$             

Tualatin Hills Park & Recreation District

General Fund Financial Summary
June, 2010 Preliminary Report
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MEMO 

 
 
 
DATE:  July 28, 2010 
TO:  Doug Menke, General Manager 
FROM:  Keith Hobson, Director of Business & Facilities 
 
RE:  Retirement Plan Amendment 
 
Summary 
Staff recommends the Board of Directors approve the amendment to the District retirement 
plan to implement a second tier (Tier II).   
 
Background 
At the March 8, 2010 meeting, the Board of Directors ratified the 2010-13 Collective 
Bargaining Agreement with the Park District Employees Association.  A new provision 
within the 2010-13 Collective Bargaining Agreement calls for the addition of a second tier 
(Tier II) to the District retirement plan.  Staff negotiated the addition of the second tier 
(Tier II) in an effort to improve cost containment on District retirement benefits.   
 
All full-time employees (including exempt, supervisory employees) hired July 1, 2010 or 
after will enter the Tier II plan.  Regular part-time employees will be phased in over a three-
year period, with full implementation by July 1, 2012.  For full-time employees hired prior 
to July 1, 2010, the District will continue to provide a group annuity contract (Tier I) with 
Standard Insurance Company. 
 
Proposal Request 
Based upon the District’s agreement with the Employees Association to implement a 
second tier within the retirement plan, staff is requesting Board approval of the Retirement 
Plan Amendment.    
 
Tom Smothers, the District’s Pension Consultant, worked closely with Standard Insurance 
in the preparation of the retirement plan amendment, which has also been reviewed by 
District legal counsel.  As agreed to in the Collective Bargaining Agreement, the pension 
committee, comprised of representatives from the Employees Association and District 
Management, has also reviewed the amendment.     
 
Benefits of Proposal 
Approval of the plan amendment will formally establish the Tier II of the retirement plan 
and satisfy the District obligation to do so under the 2010-13 Collective Bargaining 
Agreement. 
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Potential Downside of Proposal 
There are no identified negative impacts from this proposal.   
 
Action Requested 
Board of Directors approval of the retirement plan amendment and authorization for the 
General Manager or his designee to execute the amendment. 
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THE TUALATIN HILLS PARK & RECREATION DISTRICT 
 

RETIREMENT PLAN 
 

AMENDMENT NUMBER _____ 
 

WHEREAS, Tualatin Hills Park and Recreation District (“the Employer”) has adopted 
The Tualatin Hills Park & Recreation District Retirement Plan (“the Plan”); and 
 
WHEREAS, the Employer has the authority to amend the Plan pursuant to Section 10.1.1 
of the Plan and desires to make certain changes in the Plan that will relate to new 
Employees hired after June 30, 2010 and Regular Part Time employees who will be 
eligible to enter the plan after June 30, 2010; 
 
NOW, THEREFORE, the following sections of the Plan are amended to read as follows: 
 

1. Section 2.5, Basic Monthly Earnings, is hereby amended in its entirety to read as 
follows: 

 
Basic Monthly Earnings means the average monthly Compensation paid to 
a Participant for Service performed during the 36-consecutive-month period 
which will produce the highest such average, provided that the Participant is 
credited with at least one Hour of Service in each of the consecutive months. 
Except in the case of Tier II Employees, the value of unused vacation leave 
(per Section 2.8(a)(4)) and one-half the value of unused sick leave (per 
Section 2.8(a)(5)) will be credited only once during any 36-consecutive-month 
period.  Where applicable, the value of both types of leave will be determined 
as of the last day of the 36-consecutive-month period. 
 
For the purposes of this Section, two months shall be considered 
“consecutive” even if there were intervening months during which the 
Participant accrued no Hours of Service. Also, if as of the time of 
computation the Participant has accrued Hours of Service in fewer than 36 
months, his Compensation shall be averaged over the sum of those months in 
which the Participant is credited with at least one Hour of Service. 
 
Distinct definitions of Basic Monthly Earnings apply with respect to Tier I 
and Tier II service: 
 
(a) Tier I Basic Monthly Earnings shall ignore Compensation earned as a 

Tier II Employee. 
 

(b) Tier II Basic Monthly Earnings shall ignore Compensation earned 
prior to initial qualification as a Tier II Employee. 
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2. Section 2.8, Compensation, is hereby amended and replaced in its entirety to 
read as follows: 

 
 Compensation{ TC "2.8 Compensation" \f C \l "2" } means wages, salary, 

and/or other remuneration that is paid to an Employee during a Plan Year in 
exchange for Service and that is required to be reported as income in Box 1 of 
IRS Form W-2, in particular Compensation shall not include amounts 
attributable to any pre-tax Individual Account Program Contributions or 
Mandatory Participant Contributions made to the Plan. 
 
(a) In addition, Compensation shall include the following amounts 

 
(1) all elective deferrals (as defined by Code sec. 402(g)(3)) made by 

the Participant during the Plan Year pursuant to a salary 
reduction agreement with the Employer;  

 
(2) all amounts accrued by the Participant during the Plan Year but 

which are not included in the Participant’s taxable income 
pursuant to a plan maintained by the Employer according to Code 
sec. 125 and, for Plan Years beginning after December 31, 2000, 
Code sec. 132(f)(4); 

 
(3) all deferrals made by the Participant during the Plan Year 

pursuant to a deferred compensation plan maintained by the 
Employer according to Code sec. 457;  

 
(4) except in the case of Tier II Employees, all amounts credited to 

Participant upon termination or an in-service distribution which 
are attributable to unused vacation leave; and 

 
(5) except in the case of Tier II Employees, one half of amounts 

credited to Participant upon Retirement (including an in-service 
distribution) which are attributable to unused sick leave. 

 
(b) In addition to other applicable limitations set forth in the Plan, and 

notwithstanding any other provision of the Plan to the contrary, for Plan 
Years beginning on or after January 1, 1994, the annual Compensation 
of each Employee taken into account under the Plan shall not exceed 
$150,000, as adjusted in accordance with Code sec. 401(a)(17)(B).  The 
cost-of-living adjustment in effect for a calendar year applies to any 
period, not exceeding twelve months, over which Compensation is 
determined (Determination Period) beginning in such calendar year.  If a 
Determination Period consists of fewer than twelve months, the annual 
Compensation limit will be multiplied by a fraction, the numerator of 
which is the number of months in the Determination Period, and the 
denominator of which is twelve. 
 
If Compensation for any prior Determination Period is taken into 
account in determining a Participant’s benefits for the current Plan 
Year, the Compensation for such prior Determination Period is subject 
to the applicable annual compensation limit in effect for that prior 
period.  For this purpose, in determining benefits in Plan Years 
beginning on or after January 1, 1989, the annual compensation limit in 
effect for Determination Periods beginning before that date is $200,000.  
In addition, in determining benefits in Plan Years beginning on or after 
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January 1, 1994, the annual compensation limit in effect for 
Determination Periods beginning before that date is $150,000.   
 
However, the limit shall not be reduced below the amount (i.e. 
$235,840) allowed under the Plan as in effect on July 1, 1993 for 
Participants in the Plan as of July 1, 1996. 
 

 
3. Section 2.12, Employee, is hereby amended by changing subsection (a) in its 

entirety to read as follows: 
 

(a) Eligible Employee means any Employee employed full-time by the 
Employer, and, effective July 1, 2010, Regular Part Time Employees 
as defined in Section 2.12(c).  An individual described in (i) or (ii) 
below shall NOT be considered an Eligible Employee: 

      
(i) an Employee who is a non-resident alien with no U.S. source 

income 
 

(ii) an individual who provides Service pursuant to a written 
agreement with the Employer that states the individual is not 
eligible to participate in the Plan, or an individual reclassified as a 
common law employee, EXCEPT such reclassified individuals 
shall be considered Eligible Employees as of the effective date of 
the reclassification, or the reclassification date, whichever is later. 

 
Section 2.12, Employee, is further amended by adding subsection (c) which shall 
read as follows: 

 
(iv) Regular Part Time Employee means an Employee in a budgeted 

position scheduled to work not less than 30 hours per week nor 
more than 35 hours per week on a year-round basis. 

 
Section 2.12, Employee, is further amended by adding subsections (d) and (e) 
which shall read as follows: 
 

(v) Tier I Employee means an Eligible Employee employed full-time 
and hired prior to July 1, 2010, except to the extent considered a 
Tier II Employee as described in Section 2.12(e). 

 
(vi) Tier II Employee means an Eligible Employee hired on or after 

July 1, 2010, a Regular Part Time Employee, and certain former 
Tier I Employees as described below.  

 
If a former Tier I Employee receives a distribution of his accrued 
benefit on separation from service and is later rehired, he shall be 
treated as a Tier II Employee for all service subsequent to rehire. 
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If a former Tier I Employee is rehired more than 6 months after 
separation from service, he shall be treated as a Tier II Employee 
for all service subsequent to rehire unless one of the following 
conditions applies: 

 
(i) The separation from service, regardless of the length of time, 

was due to an FMLA qualifying illness, a disability under 
which the Employee received disability payments, or an 
absence related to an approved Workers Compensation claim; 

 
(ii) The Employee was laid off and recalled from the recall list 

within two years of the layoff; 
 

(iii) The separation from service was due to military service. 
 

4. Section 2.31, Years of Service, is hereby amended in its entirety to read as 
follows: 

 
For the purpose of determining the Participant’s Normal Retirement Benefit, 
his periods of Service shall be described as Years of Benefit Service. 
 
For the purpose of determining the Participant’s vested interest in his 
Normal Retirement Benefit, his periods of Service shall be described as 
Years of Vesting Service. 
 
(a) Years of Benefit Service 

 
Subject to the exclusions described below, each Participant’s Years of 
Benefit Service shall be measured as follows: 
 
Except as provided below, an Employee shall be credited with one-twelfth 
of a Year of Benefit Service for each complete month during which the 
Participant was an Eligible Employee and made the required Mandatory 
Participant Contributions, where applicable. 
 
A partial month of service composed of 15 or more days during which the 
required Mandatory Participant Contributions were made shall count as a 
complete month or one-twelfth of a Year of Benefit Service. 

 
Distinct definitions of Benefit Service apply with respect to Tier I and 
Tier II service: 
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(i) Tier I Benefit Service shall ignore Service performed as a Tier II 
Employee. 

 
(ii) Tier II Benefit Service shall ignore Service performed prior to initial 

qualification as a Tier II Employee. 
 
Notwithstanding the above, Regular Part Time Employees shall begin 
earning Years of Benefit Service beginning July 1, 2012. 
 
Exclusions 
 
Except with regard to an in-service distribution made pursuant to Section 
7.1 to a Participant who has attained Normal Retirement Age and is 
credited with 20 Years of Benefit Service, if a Participant has received a 
distribution of his entire non-forfeitable benefit from the Plan, the period 
of Service attributable thereto shall thereafter be disregarded in 
calculating Years of Benefit Service. 

   
(b) Years of Vesting Service 

 
Each Participant’s Years of Vesting Service shall be measured as 
follows: 
 
Except as provided below, an Employee shall be credited with one-twelfth 
of a Year of Vesting Service for each complete month during which the 
Participant was an Eligible Employee (including any partial month of 
service composed of 15 or more days). 
 
Notwithstanding the above, Regular Part Time Employees shall begin 
earning Years of Vesting Service effective July 1, 2010. 

 
5. Section 4.2, Mandatory Participant Contributions, is hereby amended by adding 

the following: 
 

The Mandatory Contribution provisions of this section shall not apply to Tier 
II Employees.   

 
6. A new section 4.3 titled “Individual Account Program” is added to read as 

follows.  The existing Section 4.3 is renumbered 4.4, all subsequent sections of 
Article IV are renumbered accordingly, and all references in the Plan to 
renumbered sections are renumbered accordingly. 

 
Effective July 1, 2010, Tier II Employees (with the exception of Regular 
Part Time Employees) shall make mandatory pre-tax contributions to the 
Individual Account Program (“IAP”).   Effective July 1, 2011, Regular Part 
Time Employees shall make mandatory pre-tax IAP contributions. 
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The Employer shall “pick up” the IAP contributions as described in Code  
sec. 414(h)(2). 

 
The amount to be contributed shall equal six percent (6%) of each 
Participant’s Compensation.  For the purposes of this Section 4.3, 
Compensation shall have the meaning as defined in Section 2.8, but adjusted 
by adding back the mandatory pre-tax IAP contributions. 
 
IAP contributions shall be accumulated separate from other Plan assets.    On 
behalf of each Participant for whom the Plan holds amounts attributable to 
IAP contributions, such amounts shall be credited to an individual account for 
that Participant. 
 
IAP funds will be pooled and invested by the District fund Manager.  
Employees may not direct the allocation of IAP contributions.  The 
Participant’s account will be credited with earnings, gains, and losses 
according to the terms and performance of the underlying assets. 
 
Distribution of amounts attributable to IAP contributions shall be available 
upon termination of employment or attainment of age 55, pursuant to Section 
8.4. 

 
7. Article 5.1, Accrual of Normal Retirement Benefit, is hereby amended in its 

entirety, to read as follows: 
 

(a) A Participant’s Normal Retirement Benefit at any time shall not be less 
than his accrued Pension Credit at that time, determined according to the 
Pension Credit formula described in subsection (b) or (c) below. In any 
event, a Participant’s Normal Retirement Benefit shall at no time be 
less than the amount of his Normal Retirement Benefit as of the later of 
the adoption date or effective date of this amendment and restatement.  

 
However, at any time after the earliest date on which a Participant could 
retire, his Normal Retirement Benefit shall equal not less than the 
monthly benefit he would have received in the form of a Straight Life 
Annuity (after any actuarial adjustment applicable pursuant to Section 7.3) 
had he retired on any earlier date on which he was eligible to retire. 

 
(b) At any time, the accrued Pension Credit attributable to Service as a Tier 

I Employee shall equal:  
 

(1) 1.9 percent of the Participant’s Tier I Basic Monthly Earnings  
 
(2) multiplied by the number of the Participant’s accrued Years of Tier I 

Benefit Service.  
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(c) At any time, the accrued Pension Credit attributable to Service as a Tier 
II Employee shall equal:  

 
(1) 1.5 percent of the Participant’s Tier II Basic Monthly Earnings  
 
(2) multiplied by the number of the Participant’s accrued Years of Tier 

II Benefit Service. 
 

8. Article 7.1, Retirement, is hereby amended in its entirety to read as follows: 
 

With respect to Pension Credit attributable to Service as a Tier I Employee,  
Normal Retirement Age means age 58.  
 
With respect to Pension Credit attributable to Service as a Tier II 
Employee, Normal Retirement Age means age 65.  
 
A Participant attains Early Retirement Age when he attains at least age 55 
and he is credited with at least 10 Years of Vesting Service. A Participant 
who satisfies any Service requirement for Retirement but terminates Service 
before attaining the age requirement is entitled to a Retirement benefit upon 
attaining the age requirement. If a Participant remains an Employee after 
Normal Retirement Age he shall have attained Deferred Retirement Age. 
 
A Participant who has attained Retirement Age may designate in writing to 
the Plan Administrator a Retirement Date, which shall be his Retirement 
benefit’s Annuity Starting Date, and which may be the first day of any 
month after he terminates Service, but not later than his Required Beginning 
Date. This latter date shall be the Retirement Date of any Participant who 
has not designated a Retirement Date.  A Participant who has 20 Years of 
Tier I Benefit Service may designate the first day of any month after he 
attains Normal Retirement Age as a Retirement Date, but only with respect 
to Pension Credit attributable to Service as a Tier I Employee.   
 
The Participant’s Normal Retirement Date shall be the day on which he 
attains Normal Retirement Age, if that occurs on the first day of a month; 
otherwise, it shall be the first day of the first month following his attainment 
of Normal Retirement Age. 
 

9. Section 7.5, Form of Retirement Benefit, is hereby amended by changing 
subsection (d)(4) in its entirety to read as follows: 

 
(4) Lump sum – a single payment in an amount equal to the Actuarial Value 

of the benefits he would receive under Section 7.2, 7.3 or 7.4, whichever 
would apply at the time of his Retirement. This form is only available to 
those Participants who terminate employment after December 1, 1992, 
and is not available to Tier II Employees. 
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10. Section 8.1, Termination of Service Before Retirement Age, is hereby amended 

in its entirety to read as follows: 
 

If a Participant terminates Service before he attains Retirement Age, but 
after he has acquired any nonforfeitable right to the portion of his Normal 
Retirement Benefit that is attributable to Employer contributions, he shall be 
entitled to a deferred benefit payable when he has attained Retirement Age, 
under the same conditions as in the case of any other Participant described in 
Article VII. The Participant may elect to withdraw his Voluntary 
Participant Contribution Account Balance.  Additionally, a Tier I 
Employee) may elect to receive the Actuarial Value of his vested Normal 
Retirement Benefit in a lump sum.  
 
Any provisions of this Section 8.1 to the contrary notwithstanding, if the 
Actuarial Value of a terminating Participant’s vested interest in his Normal 
Retirement Benefit does not exceed $5,000, then the Plan Administrator 
shall automatically distribute that lump sum to the Participant as soon as 
administratively practicable after the Participant’s termination of Service. 
The Actuarial Value of the Participant’s vested Normal Retirement 
Benefit must be determined as of the date of distribution. 
 
Any distribution that is made to a Participant pursuant to this Section shall be 
in lieu of any and all other benefits, present or contingent, to which the 
Participant may be entitled under the terms of this Plan. 
 
For purposes of this Section 8.1, if the Actuarial Value of a terminating 
Participant’s vested Normal Retirement Benefit is zero, then the 
Participant shall be deemed to have received a distribution of his Normal 
Retirement Benefit as of the date of termination. 

 
11. Section 8.4 is hereby amended in its entirely to read as follows: 

 
 Benefits from a Participant’s IAP Contributions and Voluntary Contributions 

{ TC "8.4 Benefits from a Participant’s Voluntary Contributions" \f C \l "2" } 
 

The accumulated amounts attributable to IAP Contributions and Voluntary 
Contributions may be distributed on behalf of the Participant according to 
the following. 

 
(a) Lump Sum Benefit –The Participant may elect to withdraw some or all of 

his accumulated IAP Contributions and Voluntary Contributions. 
 

(b) Annuity Benefits – On his Retirement Date the Participant may receive 
an additional monthly Retirement benefit, by application of his 
accumulated IAP Contributions and/or Voluntary Contributions and 
earnings.  The additional benefit shall be payable in the form of a lump 
sum, EXCEPT the Participant may elect to have the IAP Contributions 
and Voluntary Contributions paid in the same form elected for the 
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Retirement benefit pursuant to Section 7.5(d).  Any annuity benefits so 
provided shall be based on insurance company rates, not the Plan’s 
definition of Actuarial Value, and shall result in no gain or loss to the 
Plan. 

 
(c) Death Benefit – in the event of the Participant’s death, his accumulated 

IAP Contributions and Voluntary Contributions and earnings will be paid 
to his Beneficiary pursuant to Section 8.2 as a lump sum. 

 
Any benefit payable due to a Participant’s accumulated IAP Contributions and 
Voluntary Contributions shall be in addition to any other benefits payable 
under the terms of this Plan. 

 
12. Section 8.5, Post-Retirement Medical Benefit, is hereby amended by the addition 

of the following paragraph to read as follows: 
 
However, notwithstanding the preceding, Tier II Employees shall not be 
eligible for a Post-Retirement Medical Benefit. 

 
This Amendment shall be effective July 1, 2010. It is effective with respect to Employees 
who terminate employment with the Employer on or after the effective date of the 
Amendment so that the rights to benefits from the Plan, if any, of Employees who 
terminated employment before that date shall be determined according to the Plan as it 
was on the date they terminated employment, except as may be otherwise specifically 
provided in this Amendment, and except to the extent required by law. 
 
This amendment is adopted on condition that the Internal Revenue Service does not ever 
determine, by ruling or determination letter, that this Amendment would result in the 
Plan’s failure to be “qualified” within the meaning of Section 401(a) of the Internal 
Revenue Code of 1986, as amended, and exempt from taxation under Section 501(a) of 
the Code. If the Internal Revenue Service does determine that this Amendment would 
disqualify the Plan and it appears that no modification to it which would be satisfactory 
to the Employer would also be acceptable to the Service, then the Amendment shall be 
void and of no effect. 
 
   TUALATIN HILLS PARK & RECREATION DISTRICT 

 
   By:  ___________________________________________ 
 
           ___________________________________________ 
    Print or Type Name 
 
   Title:  __________________________________________ 
 
   Date Signed:  ____________________________________  
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MEMO 

 
 
 
DATE:  July 26, 2010 
TO:  Doug Menke, General Manager 
FROM:  Hal Bergsma, Director of Planning 
 
RE:  Meadow Waye Park Construction Contract 
 
Summary 
Staff requests Board of Directors approval of the most qualified (low) bid for the Meadow 
Waye Park project and authorization for the General Manager or his designee to execute 
the contract with JP Contractors, Inc. for the amount of $216,105. 
 
Background 
The Board of Directors approved the Meadow Waye Park Master Plan at the January 11, 
2010 Board meeting and as part of that approval, directed staff to include a play structure 
and picnic tables.  All permit documents have been submitted to and accepted by the City 
of Beaverton and Clean Water Services.  Staff is completing the final assurances 
requirements for both jurisdictions and expects to have the permits issued by early August 
2010. 
 
The project went to bid on June 28, 2010 and the bid opening was on July 20, 2010.  A 
total of 10 bids were received with the most qualified (low) bidder being JP Contractors, 
Inc. with a base bid of $216,105.  The engineer’s cost estimate on the 100% construction 
documents was $306,492, the difference being $90,387.  The adjusted construction 
budget, after reductions to accommodate higher soft costs than anticipated when the 
original budget was set, was $280,100, so the contract is under the amount budgeted for 
construction by $63,995.  Staff has reviewed JP Contractors, Inc.’s bid, has contacted 
project references and has determined that JP Contractors, Inc. is responsible and has 
submitted a qualified bid.  Construction is tentatively scheduled to begin around the third 
week of August 2010, with completion by December 31, 2010.   
 
Proposal Request 
The Meadow Waye Park project will include play equipment, two picnic tables, a hard 
surface pathway linking the two entry areas, an open field for miscellaneous sports play, 
site furnishings and amenities, a 3-car parking area, and half-street improvements including 
additional parking per the City of Beaverton’s requirements.  
 
The bid request included a potential deduct bid alternate item of the play structure 
installation being done by THPRD staff.  The bid submitted has the contractor doing the 
play structure installation.  Since the bid was lower than the construction cost estimate, 
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contractor installation of the play structure will now be included in the project’s 
construction scope of work. 
 
Staff is seeking Board of Directors approval of the most qualified (low) bid of $216,105 
from JP Contractors, Inc. for the construction of the Meadow Waye Park project.    
 
Benefits of Proposal 
The adjusted construction budget for this project is $280,100.  Since the bid submitted by 
JP Contractors, Inc. was less than the project construction budget, there could potentially 
be some project savings when the project is completed.  Assuming there may be some 
project savings, these funds could be used for another project in the same category.  
Meadow Waye Park will be a tremendous community asset and resource for a wide range 
of users, from neighborhood groups to individuals and will provide long-term value to the 
District and the patrons who will use the park. 
 
Potential Downside of Proposal 
There appears to be no downside to this proposal.   
 
Action Requested 
Board of Directors approval to award a contract to JP Contractors, Inc. and to authorize 
the General Manager or his designee to execute the contract for the construction of the 
Meadow Waye Park project for the amount of $216,105. 
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Tualatin Hills Park & Recreation District 
PROJECT AWARD RECOMMENDATION REPORT 

Project: Meadow Waye Park Project 
Contractor: JP Contractors, Inc. 

Contractor worked for THPRD previously:  NO 
Contractor references checked:  YES 
Contractor registered with appropriate boards:  YES 

SCOPE OF WORK 
Location: Meadow Waye Park  

13275 SW Davies Road 
Beaverton, OR 97005 

Description: Project to include the construction of play equipment, two picnic 
tables, a hard surface pathway linking the two entry areas, an open 
field for miscellaneous sports play, site furnishings and amenities, a 3-
car parking area, and required half-street improvements with additional 
parking.   

FUNDING SOURCE 
Funding Sources: Amount: Page: 
Adjusted Project Construction Budget $280,100  
Total Project Funding $500,000  
   

PROPOSALS RECEIVED 

 
 
 
 
 

 
Low to High Bid 

 
Contractor 

Base 
Bid Amt. 

Completed Bid 
Forms 

1 JP Contractors, Inc. $216,105 X 

2 Parsons Excavating $231,900 X 

3 Civil Works NW, Inc. $234,340 X 

4 Paul Brothers, Inc. $240,895  

5 Brown Contracting $242,439.71  

6 
Ground Hawg Environmental, 

Inc. $250,748  

7 
R&R General Contractors, 

Inc. $254,256  

8 PCR Inc. $262,500  

9 Braun Construction $274,200 X 

10 Daneal Construction $300,239 X 
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PROJECTED PROJECT SCHEDULE 
 July Aug Sept - 
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Nov 
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Proposal Receipt & Evaluation             
Contract Awarded             
Construction             
Substantial Completion             
Open to the Public             
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MEMO 

 
 
 
DATE:  July 26, 2010 
TO:  Doug Menke, General Manager 
FROM:  Hal Bergsma, Director of Planning 
 
RE:  HMT Aquatic Center Facility Improvements 
 
Summary 
Staff requests Board of Directors approval of the most qualified (low) bid for the HMT 
Aquatic Center Facility Improvements (ADA/Family Dressing Rooms) project and 
authorization for the General Manager or his designee to execute the contract with 
Paradigm Construction LLC, for the amount of $110,900. 
 
Background 
The Board of Directors approved funding for the HMT Aquatic Center Facility 
Improvements (ADA/Family Dressing Rooms) as a project in the Facility Upgrade category 
of the 2008 Bond Measure. 
  
All permit documents have been submitted to the City of Beaverton.  The architect has 
submitted review comment responses and is waiting final acceptance.  Staff expects to 
have permits by the first week in August. 
 
The project went to bid on July 1, 2010 and the bid opening was on July 22, 2010.  A 
total of six bids were received with the most qualified (low) bid submitted by Paradigm 
Construction LLC, with a base bid of $110,900.  The engineer’s cost estimate on the 
100% construction documents was $123,672, the difference being $12,772.  Staff has 
reviewed their bid and has determined that Paradigm Construction LLC, is responsible and 
has submitted a qualified bid.  
 
Construction is tentatively scheduled to begin on August 30, 2010.  This schedule was 
coordinated with the 50-meter pool closure planned for pool tank and maintenance work.  
Construction substantial completion is tentatively set for October 29, 2010.  The pool is 
slated to reopen by the first week of October.  Most construction activity will occur prior 
to reopening.  Construction activity after reopening shouldn’t effect pool activities.  
 
Proposal Request 
The HMT Aquatic Center Facility Improvements (ADA/Family Dressing Rooms) project will 
include two new ADA family dressing rooms and new ADA dual drinking fountains at the 
dressing area and breezeway.  Because the project will displace the existing vending 
machines, it was determined that the best location for them would be in the breezeway 
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across from the Aquatic Center entrance.  In addition, staff determined that it made sense 
to coordinate the construction of a needed chemical storage area along with the 
construction of the vending machine area. 
 
The original construction budget allocated for this project was $88,953.  The chemical 
storage and vending area was added to the project as an alternate to resolve the hazards 
of handling the large packages of pool chemicals.  This additional scope of work was 
advertised as a bid deductive alternate at $16,637.  An additional deductive alternate for 
reconfiguring the kitchen cabinets in the lifeguard room for $2,340 was also included due 
to a proposed layout change that simplified the structural revisions and the dressing room 
floor plan.  If the two alternates were rejected, the project bid would have been $91,923 
resulting in a budget overrun of $2,970.   
 
The budget overrun plus the cost of adding the above referenced alternates to the project 
was discussed and Management was in agreement with this approach.  The budget 
overrun will be covered by cost savings from other completed bond funded Facility 
Improvement Projects.  The concept of using cost savings from other completed bond 
funded projects in the same category (in this case the Facility Improvement Projects 
category) has been discussed and approved by the Bond Oversight Committee previously. 
 
Staff is seeking Board of Directors approval of the most qualified (low) bid of $110,900 
including the project alternates from Paradigm Construction LLC, for the construction of 
the HMT Aquatic Center Facility Improvements (ADA/Family Dressing Rooms) project. 
 
Benefits of Proposal 
Approval of the bid from Paradigm Construction LLC, will make the Aquatic Center more 
user friendly for families and disabled patrons.  It will make the lifeguard/staff kitchen area 
more efficient by replacing the second-hand cabinets.  The chemical storage area will 
alleviate the process of manually unloading 80-pound pool chemical bags and storing them 
in a cramped and difficult to access alcove.  The proposed vending machine location in the 
breezeway will reduce crowding in the lobby during busy times and has the potential to 
generate additional income by catering to other patrons passing by in the breezeway. 
 
Potential Downside of Proposal 
The only downside to the project proposal is the proposed use of savings from other 
completed bond projects to cover the overrun resulting from the inclusion of the project 
alternates.  However, staff feels that the benefits that will result, along with the economy 
of scale of the construction costs to include the alternates into the project, far outweigh 
the minor funding needed to complete the project as a whole. 
 
Action Requested 
Board of Directors approval to award a contract to Paradigm Construction LLC, and to 
authorize the General Manager or his designee to execute the contract for the construction 
of the HMT Aquatic Center Facility Improvements (ADA/Family Dressing Rooms) for the 
amount of $110,900. 
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Tualatin Hills Park & Recreation District 
PROJECT AWARD RECOMMENDATION REPORT 

Project: HMT Aquatic Center Facility Improvements (ADA/ Family Dressing 
Rooms) 

Contractor: Paradigm Construction LLC 

Contractor worked for THPRD previously:  NO  
Contractor references checked:  YES 
Contractor registered with appropriate boards:  YES 

SCOPE OF WORK 
Location: Aquatic Center 

15707 SW Walker Road 
Beaverton, OR 97006 

Description: The project will include two new ADA family dressing rooms, new 
ADA dual drinking fountains at the dressing area and breezeway, 
reconfigured kitchen cabinets in the lifeguard room, and a new vending 
machine and chemical storage area in the breezeway. 

FUNDING SOURCE 
Funding Sources: Amount: Page: 
2008 Bond Measure – Project Construction Budget $88,953  
Total Project Funding $130,000  
   

PROPOSALS RECEIVED 

 
PROJECTED PROJECT SCHEDULE 

 July Aug Sept  Oct 
 

Nov 

Proposal Receipt & Evaluation           
Contract Awarded           
Construction           
Substantial Completion           
Open to the Public           
 

 
Low to High Bid 

 
Contractor 

Base 
Bid Amt. 

Completed 
Bid forms 

1 Paradigm Construction LLC $110,900 X 

2 Perlo Construction $117,987 X 

3 O’Brien Constructors LLC $121,900 X 

4 Cedar Mill Construction. $156,500  

5 Skyward Construction Inc $157,673 X 

6 Todd Hess Building Company $255,648 X 
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MEMO 

 
 

   
DATE:  July 29, 2010 
TO:  The Board of Directors 
FROM:  Doug Menke, General Manager 
 
RE:  Budget Committee Members 
 
There are three open positions on the Tualatin Hills Park & Recreation District Budget 
Committee due to the expiration of two Budget Committee member terms (Greg Cody and 
Elisabeth Zeller), and one position vacated mid-term (Spence Benfield).  Two positions are 
three-year terms, while the vacated position is a one-year term.  At the direction of the Board 
of Directors, notice of the vacancies was published and applications to serve on the Committee 
were accepted from June 22, 2010 through July 26, 2010.  Three applications were received 
(attached). 
 
Greg Cody reapplied to serve on the Budget Committee.  Julia Kegg, who currently serves as 
Chair of the Aquatics Advisory Committee, applied to serve on the Budget Committee, as did 
Shannon Talbert, who had recently applied for a vacant Audit Committee position, but the 
Board recommended that she apply instead for consideration of appointment to the Budget 
Committee.  
 
Action Requested 
Board of Directors appointment of Greg Cody and Julia Kegg to serve on the Park District’s 
Budget Committee for three-year terms, expiring on June 30, 2013, and appointment of 
Shannon Talbert to serve on the Park District’s Budget Committee for a one year term, expiring 
on June 30, 2011.  
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MEMO 

 
 
 
DATE:  July 30, 2010 
TO:  Doug Menke, General Manager 
FROM:  Hal Bergsma, Director of Planning 
  Keith Hobson, Director of Business & Facilities 
 
RE:  Bond Program 
 
Summary 
The information and discussion in this memo adds to that which has been provided to the 
Board at previous meetings relating to implementation of the Bond Program.  Topics 
addressed are a summary of the July 29 meeting of the Parks Bond Citizen Oversight 
Committee, results of recent construction bid processes and upcoming public meetings. 
 
July 29, 2010 Parks Bond Citizen Oversight Committee Meeting Summary 
At their meeting on July 29 the Oversight Committee focused on discussion of the annual 
report they are to provide to the Board of Directors pursuant to a provision in the Board 
resolution that established the Committee. The purpose of the report is to address progress 
in meeting stated objectives of the Parks Bond Measure and recommendations, if any, for 
improving the Parks Bond Capital Program efficiency, administration or performance.  At 
their April 29 meeting the Committee had appointed a subcommittee of members to outline 
and draft the report. In doing so, the subcommittee realized they needed additional 
information. Staff was given a series of written questions.  Staff written responses to the 
questions were provided to the Committee in advance of the meeting and the answers 
were reviewed at the meeting.  There was also discussion of questions from other 
members of the committee. 
 
After discussion of the staff responses to the Committee’s questions the Committee talked 
about the subcommittee’s draft report.  Points of discussion included who the audience for 
the report should be, the length of the report and its level of detail, whether there should 
be an executive summary, and who should have the lead in completing the draft report, 
editing it and preparing an executive summary.  It was decided that the report has two 
audiences, the Board and the public.  In that light, the report should be as long and 
detailed as necessary but there should be an executive summary for review by members of 
the public who may be interested in the Committee’s findings but do not want to take the 
time to read the entire report.  Committee members Wendy Kroger and Steve Pearson, 
who had prepared the first draft, volunteered to complete the final draft.  Member Jack 
Platten volunteered to edit their work and prepare an executive summary.  The goal is to 
provide the final report to the Board at their September meeting. 
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Other outcomes of the meeting included: 
• A commitment by staff to provide the Committee with a report on cumulative 

expenditures to date by project and project category; 
• Agreement that the date for a project start should be when staff starts charging to a 

project; 
• A commitment by staff to provide the Committee with a comprehensive project 

timeline for all bond-related capital projects showing the original timeline and the 
present timeline;  

• A commitment by staff to provide the Committee with a summary of bond project 
funding by District quadrant; and 

• Agreement by the Committee that, at this point, they would not appoint 
subcommittees to delve into different aspects of the Bond Program.   

 
The Committee tentatively agreed that their next meeting would be on Thursday, October 
28, 2010. Agenda items will include further discussion of performance measures and 
progress reporting. 
    
Recent Construction Project Bidding Results 
Staff recently completed bidding processes for construction of the HMT Aquatic Center 
Facility Improvements (ADA/Family Dressing Rooms) project and the Meadow Waye Park 
project.  Low bids for both projects came in under the construction cost estimate. The 
qualified low bid submitted for the Aquatic Center Facility Improvements project was 
$110,900, which is $12,772 less than the engineer’s cost estimate of $123,672.  The 
qualified low bid submitted for the Meadow Waye Park project was $216,105, which is 
$90,387 less than the engineer’s cost estimate of $306,492. The results of these 
construction project bidding processes bodes well for limiting costs of upcoming 
construction projects under the Bond Program.  
 
Upcoming Public Meetings/Hearings 
 
Meeting/Hearing Day and Time Location 
Winkelman Park neighborhood 
meeting, regarding the backstop 
screen 

Thursday, August 12 at 
6:30 P.M. 

Nature Park – Beaver 
Den 

Rock Creek/N. Bethany Trails 
Project neighborhood meeting 
 
 
Jenkins Estate Weed Removal and 
Trail Restoration Project 
neighborhood meeting 

Thursday, August 19 at 
6:30 P.M. 
 
 
Wednesday, September 1 
at 6:30 P.M. 

PCC Rock Creek 
Campus – Building 9 
Events Center 
 
Jenkins Estate – 
Stables  
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MEMO 

 
 
 
DATE:  July 21, 2010 
TO:  Doug Menke, General Manager 
FROM:  Keith Hobson, Director of Business & Facilities 
 
RE: Recommended Goal Outcomes for Fiscal Year 2011-12 Planning and 

Budgeting 
 
Summary 
A priority list of performance measures with associated goal outcomes has been compiled 
for consideration by the Board of Directors for use in the Fiscal Year 2011-12 planning and 
budget process. 
 
Background 
A new planning and budgeting process was presented to the Board of Directors at the 
November 2, 2009 Board meeting.  The new process is intended to improve accountability 
and flexibility in goal accomplishment by relying on performance measure objectives.   
 
On December 7, 2009, the Board of Directors approved an initial list of priority 
performance measures for use in the planning and budget process for Fiscal Year 2011-12. 
 
The approved list of performance measures has been further refined by identifying both the 
current level of service for each measure as well as a preferred goal outcome for each.  For 
most of these performance measures, the data already exists to calculate the goal 
outcome, but for others, data will still have to be compiled.  Upon approval of these 
measures and goal outcomes, staff will convene cross-departmental teams to develop 
business plans designed to achieve these outcomes.  Business plans will feed into the 
budget process as priority funding items.   
 
Proposal Request 
Approved performance measures will be used in the Fiscal Year 2011-12 planning and 
budgeting process as priority funding areas.  For each measure, staff has identified current 
levels of service and goal outcomes.  Adoption of these priority performance 
measurements and goal outcomes will allow staff to move to the next step in implementing 
an outcome-based planning process. 
 
Benefits of Proposal 
Board adoption of the priority performance measures and their goal outcomes will allow for 
some budget action on all eight Master Plan Goals, and engage all District departments.  
Use of performance measures will gauge effectiveness in goal achievement while allowing 
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flexibility in the approach taken to achieve the goal.  Also, by adopting specific goal 
outcomes this early before the Fiscal Year 2011-12 planning process, it will allow the 
cross-departmental teams sufficient time to develop meaningful business plans for budget 
funding consideration. 
 
Potential Downside of Proposal 
By selecting the priority performance measure list and goal outcomes, the Board of 
Directors will be limiting possible new budget funding to only those goal objectives that 
have been chosen for that fiscal year of budgeting. 
 
Action Requested 
Board of Directors adoption of the goal outcomes for the established priority performance 
measurements for use in the Fiscal Year 2011-12 planning and budget process. 
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Comprehensive Plan Goal.Objective. Action Step.

2009-10        
(Current Service 

Level) Basis of Measurement

2011-12 Goal 
Outcome 
(Target)

Ultimate Goal 
Outcome (Target)

Goal 1. Quality, Accessible Parks

0.91 # Acres/1,000 pop. (0.8 - 1.0 acres/1,000) increase 0.8- 1.0 acres/1,000
71.75%* % District coverage (within 0.5 miles) increase 100%

2.55 # Acres/1,000 pop. (2.0 acres/1,000) maintain 2.0 acres/1,000
Not Available % District coverage (within 2.0 miles) 100%

* Needs to be verified thorough GIS mapping and updated per park reclassification project

Goal 2. Recreational Programs and Facilities

463.7 Program Registrants / 1,000 pop. maintain

3,950 # Family Assistance patrons served maintain

3,450 # Rec Mobile patrons served increase

325 # Free swim lesson patrons maintain

5,300 # Therapeutic Rec patrons maintain

2.40 Inclusion specialists FTE maintain
2A.7.) Adopt program standards & performance measures to 
track financial performance of each program as it compares to 
budget goals Not Available

Aggregate registration as % of aggregate class 
minimums 100%

2F.) Provide playing fields throughout the District 100% % Field hours need provided maintain 100%

Goal 3. Maintenance and Operations

Replacement balance (includes deferred replacement 
backlog plus projected future replacements:

$14,330,492   5-year balance decrease zero deferred
$30,135,717   10-year balance decrease zero deferred

$1.75 Cost/mile traveled decrease
555 Vehicle miles traveled/developed acre decrease

$974.32 Transportation costs/developed acre decrease
81% % Number of irrigation systems automated increase 100%

% Number of desired lighted sites automated:
58%   Athletic Fields increase 100%
88%   Parking Lots increase 100%
90%   Pathways increase 100%

3.C.4.) Prioritize deferred maintenance on a five-year and ten-
year plan of funding with annual updates

3.D.) Organize maintenance activities by a combination of 
function and geographic region

3A.10.)  Automate all irrigation and lighting within 5-10 years

2011-12 THPRD Goal Outcomes

1B.) Provide Neighborhood parks or park facilities throughout 
the district

1C.) Provide Community parks or park facilities throughout the 
district

2A.) Provide a variety of programs to address the needs of all 
user groups, including children, teens, adults, seniors, ethnic 
and minority residents, and persons with disabilities; provide 
programs that meet the needs of people of all incomes  
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Comprehensive Plan Goal.Objective. Action Step.

2009-10        
(Current Service 

Level) Basis of Measurement

2011-12 Goal 
Outcome 
(Target)

Ultimate Goal 
Outcome (Target)

2011-12 THPRD Goal Outcomes

Goal 4. Natural Areas
4A.7.) Regularly maintain & monitor condition of natural areas Not Available % non-native cover by acre <10% non-native cover
4C.) Use Park District facilities and programs to increase the 
public's understanding of natural resources, processes and 
habitats 8,200 #NR education programming hours

Goal 5. System of Connected Trails Completed

21.49 # Total continuous trail miles (regional & community) increase 67.24
# of Trail Segments Completed:

13 of 42 complete   Regional increase 42
11 of 54 complete   Community increase 54

5E.) Implement a trails operation plan, and a trails renovation 
maintenance plan Not Available

Trail quality standards rating system

Goal 6. Efficient Service Delivery

$7.20 Cost/Square foot building maintained decrease
$18.26 Cost/Square foot pool maintained decrease

6 B.) Continue to pursue partnerships in land acquisition, facility 
development, programming, marketing, maintenance and other 
activities 364 Total # acres co-owned/maintained properties increase
6 F.) Continue to establish, adjust and assess user fees for Park 
District facilities and programs in an equitable and cost-effective 
manner 86% % Classes with fee at cost recovery targets 95% 100%
6 H.) Continue to encourage and recognize the importance of 
volunteers and other community groups in meeting district 
needs 63,000 # Volunteer hours per year increase

Goal 7. Effective Information & Communication
7 B.5.)  Update the district website to provide information and 
feedback opportunities on plans & policies, using project 
specific websites when needed 49,000 # Website hits/month increase

1,120
Total # newspaper column inches (including THPRD 
related articles) increase

380,000
Print communication- # household contacts per year 
with THPRD information increase

5A.) Close gaps in regional trail system by completing missing 
segments

6 A.) Provide & maintain facilities in a flexible manner to 
continue to respond to changing needs & conditions within the 
district

7 G.) Regularly communicate with public through media: 
continue to implement the district media communication strategy
to publicize district information
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Comprehensive Plan Goal.Objective. Action Step.

2009-10        
(Current Service 

Level) Basis of Measurement

2011-12 Goal 
Outcome 
(Target)

Ultimate Goal 
Outcome (Target)

2011-12 THPRD Goal Outcomes

Goal 8. Environmental and Financial Sustainability
Utility units consumed/year/Building & Pool square 
foot:

1.20    Gas (Therms) decrease
13.50    Electric (kWh) decrease
63.60    Water (Gallons) decrease

Utility units consumed/year/developed acre:
100.00    Electric (kWh) decrease

59,298.50    Water (Gallons) decrease
Utility units consumed/year/#athletic fields & courts 
maintained:

842.20    Electric (kWh) decrease
56,898.50    Water (Gallons) decrease

13.1% % miles traveled by alternate fuel vehicles increase
Not Available Total annual tons of CO2 generated decrease

8 B.1.) Consider environmental impacts of maintenance and 
operational activities and standards: continue and expand use of
hybrid vehicles

8 A.) Design facilities in an environmentally and cost-conscious 
manner
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MEMO 

 
 

   
DATE:  July 29, 2010 
TO:  The Board of Directors 
FROM:  Doug Menke, General Manager 
 
RE:  General Manager’s Report for August 9, 2010 
 
Senator Merkley Visit 
Staff has been in contact with the office of Senator Jeff Merkley coordinating their request to 
hold a Town Hall meeting at the Stuhr Center.  He plans to discuss current issues and hold a 
question and answer period as well.  It is tentatively scheduled for Thursday, September 2 at 
1:30 p.m. Staff has also suggested a site visit for the Senator to the Nature Park that day as 
well. They are reviewing his schedule and will get back to us.  I will keep the Board informed 
on both opportunities to host the Senator. 
 
Portland Beavers Employee Recognition Night 
The Portland Beavers baseball team will be hosting a THPRD Employee Appreciation Night on 
Friday, August 20, and all Park District staff, Board members, friends and family are invited to 
attend.  For every ticket purchased through this offer, a portion of the sale will go to the 
Tualatin Hills Park Foundation.  If interested, contact my office for more information. 
 
Cedar Hills Recreation Center New Gym Floor 
The gymnasium at Cedar Hills Recreation Center had a beautiful new wood floor installed in 
June.  The cost of the floor was $44,390.  Installation was funded in partnership with the 
Friends Group at Cedar Hills ($26,890), our Challenge Grant ($2,500) and our Competitive 
Challenge Grant programs ($15,000) and is a wonderful example of how partnerships can 
make projects successful.  This new floor has been very well received and will be appreciated 
by our patrons. 
 
USTA Tennis Town Contest Results 
THPRD, representing Beaverton, Oregon, was named one of the top ten finalists in the United 
States Tennis Association's annual "Best Tennis Town" contest.  The District's application 
(which included a three-minute video as well as an extensive written application) was chosen 
from among 82 entries nationwide and was the only finalist west of the Mississippi River. From 
there, the contest came down to whichever finalists could generate the most online votes.   
 
Despite our best efforts, THPRD did not make it into the top three, which were: Atlanta, GA, 
Charleston, SC, and Richmond, VA.  Although the news was disappointing, I am proud of the 
effort made by so many of THPRD's supporters and its staff.  It was truly a joint effort by all 
as we sought votes from across the city, state and entire Western United States.  We 
appreciate the Board's involvement in this process and are proud to be included in the top ten. 
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Service to Beaverton Awards 
I recently provided the opening remarks at the Beaverton Area Chamber of Commerce’s Service 
to Beaverton Awards Luncheon, sponsored by THPRD, which recognized those who have made 
a significant contribution to our community.  Three of the six honorees are or have been 
involved with the Park District, including Bruce S. Dalrymple, who was honored with the award 
in the Individual category.  
 
Board of Directors Meeting Schedule 
Please note the following Board of Directors meeting schedule:  

• September Regular Board Meeting – Monday, September 13, 2010 
• October Regular Board Meeting – Monday, October 4, 2010 
• November Regular Board Meeting – Monday, November 1, 2010 
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MEMO 

 
 
 
DATE:  July 26, 2010 
TO:  Doug Menke, General Manager 
FROM:  Hal Bergsma, Director of Planning 
 
RE:  Waterhouse Trail Master Plan 
 
Summary 
At their August 9, 2010 meeting, staff and the project consultant will provide an overview 
of the proposed Waterhouse Trail Master Plan – Segments 1, 4, 5, West Union Road 
Crossing and the West Spur Segment – and request its approval.   
 
Background 
The Waterhouse Trail is an approximately 5.5-mile long off-street community trail that will 
provide recreational and alternative transportation opportunities for bicyclists and 
pedestrians from the Merlo Road Light Rail Station to the Rock Creek Regional Trail.  The 
trail eventually will extend past NW Springville Road into the proposed North Bethany 
community.  Trail Segments 1, 4, 5, the West Union Road Crossing and the West Spur 
Segment are existing gaps in the Waterhouse Trail totaling 2.12 miles.  Some of these 
gaps are on private property and some of the gaps are on District owned property.   
 
The proposed trail route primarily follows the Portland General Electric (PGE) utility corridor 
in this area.  Segment 1 is a gap from the 158th and SW Merlo Road light rail station to SW 
Baseline Road and is 0.59 miles in length.  Segment 4, from the end of the trail in 
Waterhouse Powerline Park to the end of NW Bethany Court at NW Cornell Road, is 850 
feet.  Segment 5, from Sunset Highway to NW Joscelyn Street, is 0.82 miles in length.  
The West Spur Segment is a neighborhood trail that will connect the Waterhouse Trail to 
the Rock Creek Regional Trail and is 0.55 miles in length.  The West Union Road crossing 
is needed from the south side of NW West Union Road to Stoller Farms Park.  The various 
trail segments for this project are located in the City of Beaverton and Washington County.  
The master plan proposes a paved trail, 10 feet wide within the Waterhouse Trail corridor, 
and 8 feet wide in the West Spur Segment.  
 
At the July 13, 2009 Board meeting, the Board approved staff’s recommendation to hire 
MacKay & Sposito to provide design services for the Waterhouse Trail Segments 1, 4, 5, 
West Union Road Crossing and the West Spur Segment.  Since this approval, staff has 
worked closely with MacKay & Sposito to move the trail design and easement acquisition 
forward. To date, MacKay & Sposito has completed the topographic survey, wetland 
delineations and reports, several jurisdictional and team meetings, an open house and 
designed master plan trail alignments.  
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On June 10, 2009, General Manager Doug Menke provided the Board with a memo 
describing how staff will interpret and apply Board policy, as stated in the 2006 
Comprehensive Plan, relating to the Americans with Disabilities Act (ADA) and trail design. 
With the Board’s consensus regarding this approach, staff and the design team have 
moved forward with the intent to provide a trail design that meets ADA guidelines 
whenever possible. 
 
Segment 4 was included in the master plan phase of the bond-funded project on the 
recommendation from staff and approval of THPRD management.  This segment is a short 
gap (850 feet), but is potentially somewhat costly from a construction standpoint due to 
the need to cross Willow Creek (in Willow Creek Nature Park) and construct a significant 
boardwalk.  The master plan phase provides the preliminary design and cost information 
needed to strategize this segment’s completion.  
 
With the completion of the site inventory and analysis, the design team found several 
locations along the trail corridor with major site constraints.  These constraints include: 
topographic challenges, the need for right-of-way acquisition, numerous existing above- 
and below-ground utilities, as well as existing natural resources such as wetlands, streams, 
vegetated buffers and significant tree groves. 
 
The trail alignment was developed with several key design goals in mind.  These goals 
include: 

• Whenever possible, meet ADA guidelines. 
• Avoid and minimize impacts to natural resources (i.e., wetlands, streams and 

significant trees). 
• Provide direct and safe street crossings. 
• Avoid impacts to existing utilities.  Work cooperatively with utility representatives 

where trail interfaces with their land and facilities. 
• Identify opportunities to provide connections to adjacent neighborhoods. 
• Provide the most graceful alignment and profile possible. 

 
Staff has met with and received support from numerous stakeholders including Bonneville 
Power Administration (BPA), PGE, TriMet, Washington County and several landowners for 
right-of-way acquisition.  In addition, staff presented the proposed trail alignments to the 
Trails Advisory Committee on July 20, 2010 and received positive feedback.  On July 21, 
2010, staff held a public open house with approximately 15 residents in attendance.  At 
the open house, a majority of the participants were supportive of the project.  The District 
did receive some comments and the design team continues to review them for 
consideration. 
 
As part of the master plan phase, MacKay & Sposito has also completed a cost estimate 
based on the master plan and currently the project is within budget.  As the project 
continues to move forward into the design development phase, there may need to be some 
adjustments to the trail alignment.  However, staff and the consultant strongly believe that 
these adjustments would be very minor and would not substantially impact the project 
budget. 
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Proposal Request 
Staff is requesting Board of Directors approval of the proposed master plan for the 
Waterhouse Trail Segments 1, 4, 5, West Union Road Crossing and the West Spur 
Segment as presented and depicted in the attached exhibits. 
 
Benefits of Proposal 
The Waterhouse Trail Master Plan provides for more recreational and alternative 
transportation opportunities for the community, while accomplishing many of the District’s 
goals.  These include protecting numerous natural resources such as wetlands, vegetated 
buffers and forested areas as well as avoiding having to relocate existing utilities. 
 
Potential Downside of Proposal 
The master plan proposes some sections of trail that would include slopes up to 10% and 
would not provide a continuous ADA accessible trail.  However, there will be numerous 
sections of the trail that are ADA accessible that would provide “like experiences” for trail 
users. 
 
Action Requested 
Board of Directors approval of the proposed Waterhouse Trail Master Plan – Segments 1, 
4, 5, the West Union Road Crossing and the West Spur Segment. 
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MEMO 

 
 
 
DATE:  July 28, 2010 
TO:  Doug Menke, General Manager 
FROM:  Keith Hobson, Director of Business & Facilities 
 
RE:  Public Contract Rules Proposed Changes 
 
Summary 
Staff is requesting the Board of Directors to review proposed changes to the District Public 
Contract Rules contained in Chapter 5 of the District Compiled Policies.  The proposed 
changes result largely from changes to statute made by the 2009 Legislature.  Based on 
Board of Directors review and direction, staff will prepare an amendment to the policy, and 
schedule a public hearing on the changes at a future Board meeting. 
 
Background 
The Oregon Public Contracting Code requires the Attorney General to adopt model rules of 
procedure appropriate for use by state agencies and local governments.  Local agencies 
may either accept and follow the model rules, or adopt their own purchasing rules in 
accordance with state purchasing statutes.  While the District largely follows the Attorney 
General model rules, the District did adopt its own rules to specify certain exceptions from 
the model rules.   
 
In June 2005, the District Board of Directors adopted the Public Contract Rules and 
Procedures, and subsequently amended them in February 2007.  In April 2009, the Board 
of Directors adopted Chapter 5 of the District Compiled Policies, Public Contracts and 
Agreements, the existing purchasing rules were all included in this chapter.  
 
Under state purchasing statutes, agencies that adopt their own rules must review their 
rules each time the Attorney General amends the model rules to determine whether the 
agency should amend its rules to comply with statuary changes.  The Attorney General 
amended the model rules effective January 1, 2010, which includes changes from the 
2009 Legislative Assembly and 2010 Special Legislative Assembly. 
 
Proposal Request 
Staff has prepared changes to Chapter 5 of the District Compiled Policies to reflect 
proposed changes to the Public Contract Rules.  Staff will be available to respond to 
questions regarding the proposed changes.  Based on Board of Directors direction, staff 
will prepare a final amendment to the District Public Contract Rules, as contained in 
Chapter 5 of the District Compiled Policies, and schedule a public hearing for the 
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September 2010 Regular Board of Directors meeting to take testimony on the proposed 
changes. 
 
Action Requested 
No action is requested at this time.  Based on Board of Directors review and discussion, 
proposed Public Contract Rule changes will be brought back to the Board of Directors to 
conduct a public hearing at the September 2010 Regular Board meeting. 
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TUALTIN HILLS PARK AND RECREATION DISTRICT 
Public Contracting Rules and Procedures 

 
Proposed 2010 Amendments - Summary Table

 
 

Type of Procurement 
Park District 

Current Practice 
2009 Oregon 

Statues 
Proposed Park 
District Rules 

Direct Selection (Small 
Procurements):  
Procurement of products, 
services or supplies is 
exempt from competitive 
bidding when its value is 
less than a specified 
amount. 
 

Approval authority: 
 

Use Model Rules: 
exempt when less 
than $5,000 
 
 
 
 
 
 
General Manager 
approval 

Exempt when less 
than or equal to 
$5,000 
 
 
 
 
 
 
ORS 279B.065 
OAR 137.047.0265 

Exempt when less 
than or equal to 
$5,000  
 
 
 
 
 
 
General Manager 
approval 

Informal Competitive Quotes 
(Intermediate 
Procurements):  
Procurement of products, 
services or supplies requires 
a minimum of three (3) 
informal written competitive 
quotes when their value is 
within a specified range. 
 

Approval authority: 
 

Use  
Model Rules: 
Required for 
procurements 
between $5,000 to 
$150,000 
 
 
 
 
General Manager 
approval under 
$100,000 
 
Board approval over 
$100,000 

Required for 
procurements 
greater than $5,000 
and less than or 
equal to $150,000 
 
 
 
 
 
ORS 279B.070 
OAR 137.047.0270  

Use  
Model Rules: 
Required for 
procurements over 
$5,000 and not 
exceeding 
$150,000 
 
 
 
General Manager 
approval $150,000 
or less 
 
Board approval 
greater than  
$150,000 

Formal Competitive Sealed 
Bids:  Procurement of 
products, services or 
supplies requires formal 
written competitive 
proposals when their value 
exceeds a specified amount. 
 
 
 

Approval authority: 
 

Use upper limit of 
Attorney General 
Model Rules: 
required when value 
exceeds $150,000 
 
 
 
 
 
Board approval 

Required when 
value exceeds 
$150,000. Local 
Contract Review 
Board (LCRB) sets 
amount based on 
upper limits 
established for 
Informal Quotes 
 
ORS 279B.055 & 
279B.060 
OAR 137.047.0260 
- 0263 

Use upper limit of 
Attorney General 
Model Rules: 
required when value 
exceeds $150,000 
 
 
 
 
 
Board approval 
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Type of Procurement 

Park District 
Current Practice 

2009 Oregon 
Statues 

Proposed Park 
District Rules 

Sole Source:  Allows 
agencies to award a 
contract for goods or 
services without 
competition. 
 
 
 
 
 
 
 
 
 

Approval authority: 
 

Use Attorney 
General Model 
Rules: approval by 
General Manager if 
under $50,000; 
approval by Board if 
over $50,000 
 
 
 
 
 
 
 
General Manager 
approval under 
$50,000 
 
Board approval over 
$50,000 

If value is 
$100,000 or less, 
approval may be 
given by head of 
agency. Written 
findings and public 
notice required for 
sole source 
purchases greater 
than $100,000. 
Requires Board to 
determine its own 
rules. 1  
 
ORS 279B.075 
OAR 137.047.0275 

Use Attorney 
General Model 
Rules: approval by 
General Manager if 
under $100,000; 
approval by Board if 
over $100,000 
 
 
 
 
 
 
 
General Manager 
approval $100,000 
or less 
 
Board approval 
greater than 
$100,000 

Emergency Procurement:  
May enter into public 
contracts without 
competitive bid under 
emergency situations.  
 
 
 
 
 

Approval authority: 
 

Use Attorney 
General Model Rules 
 
 
 
 
 
 
 
 
General Manager 
approval for a 
defined emergency 
 

Allows head of 
agency or designee 
to authorize a 
defined emergency 
procurement. 
Requires Board to 
determine its own 
procedure in 
writing. 
 
ORS 279B.080 
OAR 127.047.0280 
 

Use Attorney 
General Model Rules 
 
 
 
 
 
 
 
 
General Manager 
approval for a 
defined emergency 

 
 
 
 
 
 
 
 
 
 
 
 
 

   

                                                 
1 SOLE SOURCE value increased from $50,000 or less to $100,000 or less. 
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Type of Procurement 

Park District 
Current Practice 

2009 Oregon 
Statues 

Proposed Park 
District Rules 

Disposal of surplus and 
abandoned property  
 
 
 
 
 
 
 
 

Approval authority: 
 

Allow General 
Manager to dispose 
of surplus property 
with a value less 
than $50,000. 
Board to review if 
over $50,000 or for 
Real Property. 
 
 
General Manager 
approval for value 
less than $50,000 
 
Board approval for 
Real Property or 
value over $50,000 

Requires Board to 
determine its own 
procedure.  
 
 
 
 
 
 
 
ORS 279A 
 

Allow General 
Manager to dispose 
of surplus property 
with a value less 
than or equal to 
$50,000. Board to 
review if greater 
than $50,000 or for 
Real Property. 
 
General Manager 
approval for value 
less than or equal to 
$50,000 
 
Board approval for 
Real Property or 
value greater than 
$50,000 

Personal Services Contracts   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Approval authority: 
 
 
 

Use Attorney 
General Model Rules 
definitions for 
personal services.  
 
If less than 
$25,000 direct 
appointment  
 
If between $25,000 
and under 
$150,000 require a 
minimum of three 
(3) informal 
competitive 
proposals. 
 
If greater than 
$150,000, require 
competitive sealed 
proposals. 
 
General Manager 
approval under 
$100,000 
 
Board approval over 
$100,000 

Requires agencies 
to define “personal 
services” and 
establish procedures 
for contracting. 
 
ORS 279A.070 
 
OAR 137.048.0200 
If estimated fee to 
be paid under the 
contract does not 
exceed $50,000. 2 

Use Attorney 
General Model Rules 
definitions for 
personal services.  
 
If less than or equal 
to $50,000 direct 
appointment  
 
If greater than 
$50,000 and less 
than $150,000 
require a minimum 
of three (3) informal 
competitive 
proposals. 
 
If greater than 
$150,000, require 
competitive sealed 
proposals. 
 
General Manager 
approval under 
$150,000 
 
Board approval over 
$150,000 
 

                                                 
2 PERSONAL SERVICES Direct Appointment increased from $25,000 to $50,000 or less. 
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Type of Procurement 

Park District 
Current Practice 

2009 Oregon 
Statues 

Proposed Park 
District Rules 

Architectural, Engineering, 
Surveying and Related 
Services   
 
 
 
 
 
 
 

Approval authority: 

Use Attorney 
General Model Rules  
 
 
 
 
 
 
 
 
General Manager 
approval under 
$100,000 
 
Board approval over 
$100,000 

Must adopt 
procedures for 
screening and 
selection. Requires 
selection be 
determined based 
on qualifications for 
the type of 
professional service  
 
ORS 279C.100-125 
OAR 137.048 
 

Use Attorney 
General Model Rules  
 
 
 
 
 
 
 
 
General Manager 
approval under 
$150,000 
 
Board approval over 
$150,000 

Notice of Intent to Award a 
Contract   
 
 

Use Attorney 
General Model Rules 

Requires notice to 
be given seven (7) 
days before the 
award of a public 
improvement 
contract to each 
bidder or proposer. 
 
ORS 279B.135 
OAR 127.047 

Use Attorney 
General Model Rules 

Concession Agreements   
By definition, a concession 
is not considered a public 
contract. 
 
 
 
 
 
 

Approval authority: 

Use Attorney 
General Model Rules  
 
 
 
 
 
 
 
 
General Manager 
approval 

An agency may 
enter into a contract 
without competitive 
bid with 
concessionaires. 
May use an informal 
selection process 
for agreements with 
concessionaires. 
 
ORS 279.025(2) 
 

Use Attorney 
General Model Rules  
 
 
 
 
 
 
 
 
General Manager 
approval 

Pre-Qualification Process  Pre-Qualification for 
public improvement 
contracts greater 
than $300,000. 

Agency may require 
Pre-Qualification for 
projects exceeding 
a specified amount.  
 
ORS 279B.120 
OAR 127.049.0220 

Pre-Qualification 
process required for 
public improvement 
contracts greater 
than $1,000,000, 
and staff’s 
discretion when less 
than $1,000,000. 3 

 
                                                 
3 PRE-QUALIFICATION PROCESS has not been used in recent years because the low dollar threshold limited the number of 
bids received. 
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CHAPTER 5 – PUBLIC CONTRACTS & AGREEMENTS 
 
5.01 Public Contracts Generally 
 
 The Board serves as the Local Contract Review Board for the District and has adopted as 
its public contracting rules ORS chapter 279A, B and C and the Attorney General’s Model 
Public Contract Rules, OAR Chapter 137, Division 46 (General Provisions Related to 
Cooperative Procurement), Division 47 (Public Procurements for Goods or Services), Division 
48 (Consultant Selection: Architectural, Engineering and Land Surveying Services and Related 
Services Contracts) and Division 49 (General Provisions Related to Public Contracts for 
Construction Services), subject to the exceptions provided in this document. 
 
5.02 Definitions 
 
 AWARD, the selection of a person to provide goods, services or public improvements 
under a public contract.  The award of the contract is not binding on the District until the contract 
is executed and delivered by the Manager. 
 
 BID, a binding, sealed, written offer to provide goods, services or public improvements 
for a specified price or prices. 
 
 BIDDER, a person that submits a bid in response to an invitation to bid. 
 
 CONCESSION AGREEMENT, a contract that authorizes and requires a person to 
promote or sell, for its own business purposes, specified types of goods or services from a site 
within a building or upon land owned by the District, under which the concessionaire makes 
payments to the District based, in whole or in part, on the concessionaire’s sales revenues.  
“Concession agreement” does not include an agreement, which is merely a flat-fee or per-foot 
rental, lease, license, permit, or other arrangement for the use of public property. 
 
 CONTRACTING AGENCY, a public body authorized by law to conduct procurement. 
 
 EMERGENCY, circumstances that (a) could not have reasonably been foreseen; (b) 
create a substantial risk of loss, damage, or interruption of services or a substantial threat to 
property, public health, welfare or safety; and (c) require prompt execution of a contract to 
remedy the condition. 
 
 EXEMPTIONS, exemptions from the formal competitive selection procedures for public 
improvement contracts, personal service contracts of architects, engineers, land surveyors, and 
related services, as well as contracts and classes of contracts designated as “special 
procurements” under ORS 279B.085. 
 
 LOCAL CONTRACT REVIEW BOARD (LCRB), the Board. 
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 PERSONAL SERVICES, 
 

(A) Includes those services that require specialized technical, creative, professional or 
communication skills or talents, unique and specialized knowledge, or the 
exercise of discretionary judgment, and for which the quality of the service 
depends on attributes that are unique to the service provider.  Such services 
include architects, engineers, surveyors, attorneys, accountants, auditors, agents of 
record, computer programmers, land acquisition specialists, property managers, 
artists, designers, performers and consultants.  The Manager has authority to 
determine whether a particular service is a “personal service” under this 
definition. 

 
(B) Personal Services do not include contracts primarily for equipment, supplies or 

materials.  For example, a contract to supply all hardware and standard software is 
not Personal Services, but a contract with a technology consultant to design or 
develop a new computer system is Personal Services. 

 
 PROPOSAL, a binding offer to provide goods, services or public improvements with the 
understanding that acceptance will depend on evaluation of factors other than, or in addition to, 
price.  A proposal may be made in response to a request for proposals or under an informal 
solicitation. 
 
 PUBLIC CONTRACT, any agreement for the purchase, lease, or sale by the District of 
personal property, public improvements, or services other than agreements that are for personal 
and professional services. 
 
 PUBLIC IMPROVEMENT, projects for construction, reconstruction, or major 
renovation on real property by or for the District.  “Public improvement” does not include 
emergency work, minor alteration, ordinary repair, or maintenance necessary in order to preserve 
a public improvement. 
 
 QUOTE, a price offer made in response to an informal solicitation to provide goods, 
services or public improvements. 
 
 REQUEST FOR PROPOSALS (RFP), means the solicitation of written competitive 
proposals, or offers, to be used as a basis for making an acquisition, or entering into a contract 
when specifications and price will not necessarily be the predominant award criteria. 
 
 SURPLUS PROPERTY, any personal property of the District that has been determined 
by the Manager to be of no use or value to the District. 
 
5.03 Personal Services 
 

(A) Exempt Personal Service Contracts.  Exempt Personal Service contracts are 
defined by the LCRB, and are exempt from the public procurement procedures 
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and may be executed by direct appointment.  The following contracts are 
considered exempt by the District: 

 
(1) Contracts existing on July 11, 2005; and 
 
(2) Contracts for accounting, legal, underwriting, and investment, financial 

and insurance advising services, and instructional services. 
 
(B) Direct Appointment (Under $25,00050,000).  Personal service contracts may be 

entered into directly with a Consultant if the estimated fee to be paid under the 
contract does not exceed $25,00050,000. 

 
(C) Informal Selection Process ($25,000 50,000 – $150,000). 
 

(1) The use of the informal selection procedures described in OAR 137-048-
0210 and OAR 137-047-0270 will be used to obtain a contract if the 
estimated fee is expected to be $25,00050,000 or more and not to exceed 
$150,000. 

 
(2) The selection may be based on criteria including, but not limited to, each 

proposer's: 
 

(a) Particular capability to perform the services required; 
(b) Experienced staff available to perform the services required, 

including each proposer's recent, current and projected workloads; 
(c) Performance history; 
(d) Approach and philosophy used in providing services; 
(e) Fees or costs; and 
(f) Geographic proximity to the project or the area where the services 

are to be performed. 
 
(3) Price may be considered, but need not be the determining factor.  

Proposals may also be solicited by using a written RFP, at the District’s 
discretion. 

 
(D) Formal Selection Process (Over $150,000).  The use of the formal selection 

procedures described in OAR 137-048-0220 and ORS 279B.060 will be used to 
obtain a contract if the estimated fee is expected to exceed $150,000. 

 
5.04 Delegation 
 

(A) Except as otherwise provided in the Local Rules, the powers and duties of the 
LCRB under public contract law must be exercised and performed by the Board. 

 
(B) Unless expressly limited by the LCRB, the Model Rules or Local Rules, all 

powers and duties given or assigned to contract agencies by public contract law 
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may be exercised or performed by the Manager, including the authority to enter 
into emergency contracts under ORS 279B.080. 

 
(C) All public contracts estimated to cost $100,000150,000 or more in a fiscal year 

must be approved by the Board. 
 
(D) All public contracts estimated to cost less than $100,000150,000 in a fiscal year 

may be entered into by the Manager without Board approval.  However, either the 
Board or the Manager may enter into emergency contracts under DCP 5.11, 
regardless of dollar limits, subject to ORS 294.455. 

 
5.05 Special Procurements and Exemptions 
 

(A) The LCRB may exempt from competitive bidding certain contracts or classes of 
contracts for procurement of goods and services according to the procedures 
described in ORS 279B.085. 

 
(B) The LCRB may exempt certain contracts or classes of contracts for public 

improvements from competitive bidding according to the procedures described in 
ORS 279C.335.  When exempting a contract for public improvement from 
competitive bidding, the LCRB may authorize the contract to be awarded using an 
RFP process for public improvements, according to the processes described in 
OAR 137-049-0640 through 137-049-0690. 

 
5.06 Small Procurements (Under $5,000) 
 

(A) Public contracts under $5,000 are not subject to competitive bidding 
requirements.  The Manager will make a reasonable effort to obtain competitive 
quotes in order to ensure the best value for the District. 

 
(B) The District may amend a public contract awarded as a small procurement beyond 

the $5,000 limit in accordance with OAR 137-047-0800, provided the cumulative 
amendments do not increase the total contract price to more than 125% of the 
original contract price. 

 
5.07 Intermediate Procurements 
 

(A) A contract for procurement of goods and services estimated to cost between 
$5,000 and $150,000 in a fiscal year, or a contract for a public improvement that 
is estimated to cost between $5,000 and $150,000 in a fiscal year may be awarded 
according to the processes for intermediate procurements described in ORS 
279B.070. 

 
(B) The District may amend a public contract awarded as an intermediate 

procurement beyond the stated limitations in accordance with OAR 137-047-
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0800, provided the cumulative amendments do not increase the total contract 
price to more than 125% of the original contract price. 

 
5.08 Electronic Advertising 
 
 Under ORS 279C.360 and ORS 279B.055, electronic advertisement of public contracts in 
lieu of newspaper publication is authorized when it is cost-effective to do so.  The Manager has 
the authority to determine when electronic publication is appropriate, and consistent with the 
District’s public contracting policies. 
 
5.09 Notice of intent to award certain contracts 
 

(A) At least seven days before the award of a public contract solicited under a 
traditional invitation to bid or RFP, the District will post or provide to each bidder 
or proposer notice of the District’s intent to award a contract. 

 
(B) If stated in the solicitation document, the District may post this notice 

electronically or through non-electronic means and require the bidder or proposer 
to determine the status of the District’s intent. 

 
(C) As an alternate, the District may provide written notice to each bidder or proposer 

of the District’s intent to award a contract.  This written notice may be provided 
electronically or through non-electronic means. 

 
(D) The District may give less than seven days notice of its intent to award a contract 

if the District determines in writing that seven days is impractical as allowed by 
ORS 279B.135. 

 
(E) This section does not apply to goods or services contracts awarded under the 

small procurements under the Local Rules, or other goods and services contracts 
awarded in accordance with ORS 279B.070, 279B.075, 279B.080 or 279B.085. 

 
(F) This section does not apply to any public improvement contract or class of public 

improvement contracts exempted from competitive bidding requirements. 
 
(G) A protest of the District’s intent to award a contract may only be filed in 

accordance with OAR 137-047-0740 or OAR 137-049-0450, as applicable. 
 
5.10 Methods for Awarding Contracts Using RFP Process 
 

(A) In making an award using the RFP process in ORS 279B.060, the District may 
use any evaluation method determined to be most appropriate for the selection 
process, including the processes described in ORS 279B.060(6)(b), as well as 
direct appointment of personal services contracts if direct appointment is 
determined to be most advantageous to the District.  The evaluation process used 
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must be stated in the RFP.  OAR 137-047-0261 through 137-047-0263 apply to 
evaluation of proposals. 

 
(B) The District may require prequalification of bidders or proposers as stated in ORS 

279B.125 for public improvement contracts in excess of $300,000. 
 
5.11 Emergency Contracts 
 

(A) The President or Manager has the authority to determine when emergency 
conditions exist sufficient to warrant an emergency contract.  The nature of the 
emergency and the method used for the selection of the contractor must be 
documented. 

 
(B) Emergency contracts may be awarded as follows: 
 

(1) Goods and Services.  Emergency contracts for procurement of goods and 
services may be awarded under ORS 279B.080 and DCP 5.04. 

 
(2) Public Improvements.  The District adopts OAR 137-049-0150 as its 

contracting rules for awarding a public improvement contract under 
emergency conditions. 

 
5.12 Disposal of Surplus Property 
 

(A) The Manager may dispose of surplus property as follows: 
 

(1) For surplus property deemed to have an estimated salvage value of 
$50,000 or less, the Manager may authorize the property to be sold, 
donated or destroyed. 

 
(2) For surplus property deemed to have an estimated salvage value of more 

than $50,000, the Board may authorize the Manager to dispose of the 
property in any appropriate manner. 

 
(B) Surplus property may be disposed of in the manner that is most advantageous to 

the District or the community at large including the following: 
 

(1) Public Auction.  Auctions must be sufficiently advertised in the manner 
that is most likely to obtain a competitive bidding pool for the property.  
Employees of the District may purchase surplus property from the District 
only at an advertised auction, and only if the employee submits the highest 
bid for such property. 

 
(2) Donation.  Surplus property may be donated or sold to any non-profit 

organization, any other local government, or any state or federal program 
created to dispose of surplus property. 
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(3) Disposal.  Surplus property determined to be of insufficient value to merit 

auction or donation may be disposed of in any appropriate manner. 
 
5.13 Appeals of Prequalification Decisions and Debarment Decisions 
 
 Review of the District’s prequalification and debarment decisions are as stated in ORS 
279B.425.  The following additional procedures apply to hearings on such decisions by the 
LCRB: 
 

(A) Notices must be submitted in writing to the Manager.  Appeals filed after the 
filing period stated in ORS 279B.425 will not be considered. 

 
(B) Upon opening of the hearing, District staff will explain the decision being 

appealed and the justification thereof.  The appellant will then be heard.  Time for 
the appellant’s testimony will be established by the President.  The appellant may 
submit any testimony or evidence relevant to the decision or the appeal.  Any 
party requesting time to testify in support of the appeal will then be heard, subject 
to time limits established by the President. 

 
(C) Once all testimony and evidence in support of the appeal is heard, any party 

requesting time to testify in support of the District decision will be heard, with 
time limits set by the President.  Any party testifying in opposition to the appeal 
may submit any testimony or evidence relevant to the decision or the appeal.  
Once all testimony in opposition to the appeal has been heard, the appellant may 
request time to provide rebuttal testimony.  At the conclusion of the rebuttal 
testimony, if any, the President will close the hearing. 

 
(D) When issued in writing according to the requirements of ORS 279B.425, the 

LCRB decision is final. 
 
5.14 Concession Agreements 
 
 Concession agreements are not required to be competitively bid.  However, when it is in 
the District’s best interests to do so, the District may obtain competitive proposals for concession 
agreements using the procedures described in ORS 279B.060. 
 
5.15 Purchases from Federal Catalogs 
 
 Subject to Board approval requirements stated in the Local Rules, the District may 
purchase goods from federal catalogs without competitive bidding when the procurement is 
under to 10 USC 381, the Electronic Government Act of 2002 (Public Law 107-347).  Purchases 
under other federal laws will be permitted upon a finding by the LCRB that the law is similar to 
such Act in effectuating or promoting transfers of property to contracting agencies. 
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5.16 Intergovernmental Agreements 
 

(A) Applicability.  This policy provides guidance for approval and execution of, 
Intergovernmental Agreements (IGAs) as defined by ORS chapter 190 and for 
non-IGA agreements between the District and other government agencies. 

 
(B) Policy.  The Board will exercise authority to approve and authorize the Manager 

to execute IGAs.  The Manager is delegated authority to approve and authorize 
non-IGA agreements for general business with other government agencies that 
meet any of the following conditions: 

 
(1) Agreements where the funding does not exceed $100,000, exclusive of 

staff time for business in the following categories: 
(a) acquisition of services; 
(b) membership; and 
(c) facility use / property leases; 

 
(2) Agreements for compensation to the District that do not exceed $100,000 

and do not adversely affect District physical assets; or 
 
(3) Grant applications that do not require Board approval. 
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1. The fifth annual Party in the Park, THPRD's largest community event of the year, was 

another major success, drawing several thousand people to the HMT Recreation 
Complex on July 31 despite mostly cloudy weather.  This year's event featured more 
giant inflatables than ever before and a diverse entertainment lineup that included the 
popular Beaverton Police Department K-9 Unit performing on HMT's main field.  Party in 
the Park was heavily promoted in advance and received extensive media coverage.  
Staff was pleased with the outcome and is already considering ideas to make Party in 
the Park even better in 2011. 

 
2. Only one concert (at Carolwood Park, on August 12) and one play (at Raleigh Park, on 

August 14) remain on THPRD's summer performance schedule.  The series has once 
again been enthusiastically received throughout the District, highlighted by big crowds 
for the Cherry Poppin' Daddies (2,200 fans at Garden Home Park) and Curtis Salgado 
(1,300 at Center Street Park).  The attendance at the Garden Home Park show was 
easily the largest in the seven-year history of the summer concert series. 

 
Aquatics 

Sharon Hoffmeister, Superintendent of Aquatic Program Services 
 
1. Aloha Swim Center's pervious parking lot project is underway.  There will be an 

additional eight parking spaces once the project is complete, which are greatly needed 
especially during the daytime hours while school is in session. 

 
2. The Aquatic Center will be closed for several projects August 30-October 10.  The 

projects include repairs to the pool tank (capital), pool area lighting and boiler 
replacement (energy savings), and family dressing rooms (bond).  The outdoor pools will 
remain open on a special schedule for the duration of the closure. 

 
Maintenance 

Dave Chrisman, Superintendent of Maintenance Operations 
 

1. The Aloha Swim Center pervious parking lot retrofit project is the first of two pervious 
parking projects to be funded by the District’s Bond Fund.  The Sunset Swim Center 
parking lot will be retrofitted in FY 2011/12.  The Aloha project began July 19 and will 
be completed by September 7.  During the summer construction period, the pool will 
remain open while staff and patrons utilize the Aloha High School parking lot.  
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2. Seasonal parks staff are performing weekly set-ups in preparation for neighborhood 

Concerts in the Parks.  Maintenance staff works closely with program staff for all venue 
preparation, set up and breakdown activities.  Staff introduced a second self contained 
support trailer that has streamlined travel and reduced set up time.  Staff also assisted 
with the Party in the Park on Saturday, July 31, at the HMT Recreation Complex.   
 

Natural Resources & Trails Management 
Bruce Barbarasch, Superintendent of Natural Resources & Trails Management 

 
1. BES Sewer Update.  Staff have been working closely with the Bureau of Environmental 

Services to coordinate park activities with sewer construction.  Currently, a portion of 
the Fanno Creek Trail has been closed and prepped for construction.  The northern 
portion of the Garden Home Recreation Center parking lot has been closed to allow the 
boring of a pipe under Oleson Road.  Construction on the Recreation Center grounds will 
commence in September after Labor Day. 

 
2. Bond Projects.  Natural Resources projects are picking up steam.  Volunteer crews from 

the Cascade Education Corps have been working on trail enhancements at Hyland 
Forest.  Clearing of blackberries for phase two of the Murrayhill project is underway.  
Public meetings for Bauman and Commonwealth Lakes have been completed.   

 
3. Sustainability.  Staff are refining the sustainability operating plan for this fiscal year.  

Greenhouse gas emissions, in the form of carbon footprint will be used as a new 
measurable for activities and prioritization. 

 
4. Trail Counters.  Five trail counters were installed along the Fanno Creek, Westside, and 

Rock Creek Trails in early June.  All trails are showing high visitation numbers.  During a 
peak week in June, more than 1,900 people used the Rock Creek trail at the pirate 
playground. 

 
Planning & Development 

Steve Gulgren, Superintendent of Planning & Development 
 

1. 2008 Bond Measure Update: Planning & Development staff continue to move forward 
on several projects from the next phase of the Bond Master Schedule/project list.  For 
three of the projects -- Pioneer Park, Vista Brook Park and Kaiser Ridge Park -- staff will 
proceed with completing a wetland determination for each of the parks before they 
finalize the scope of work with the chosen consultant.  The wetland determination is a 
proactive step to help define the amount of wetlands located on each site and will help 
determine what exactly the scope of work for the planning process will be.  As the 
projects progress further, a wetland delineation will be performed to obtain Oregon 
Department of State Lands (DSL) concurrence.  

 
The Request for Quotes (RFQ) for the HMT ADA/Drop Off project have been received 
and reviewed by staff.  Due to the wide range of quotes received and the associated 
fees, staff will re-issue the RFQ in the near future and ask several other firms to submit 
a quote for the project.  Staff will review the quotes again, and choose a firm to finalize 
negotiations and the scope of work for the project necessary to complete the contract 
and begin the project. 
 



Page 3 of 8 

2. Fanno Creek Trail/Hall Boulevard Crossing: The Fanno Creek Trail/Hall Boulevard 
Crossing was awarded a Metropolitan Transportation Improvement Program (MTIP) 
grant in FY 2006/2007 and project funding was tentatively going to be available in the 
fall of 2008.  After much discussion and coordination between agencies, all have finally 
come to an agreement on each agency’s responsibility for the project. 

 
The Request for Proposals (RFP) for the project has been completed and released to the 
11 firms on ODOT’s pre-approved consultant roster.  Proposals are due on August 18 
and will be reviewed and scored by THPRD staff and City of Beaverton staff.  Once a 
consultant firm has been selected, THPRD staff will finalize the scope of work and 
complete negotiations with the consultant for the project fees.  Assuming the scope of 
work and fees are completed and satisfactory, ODOT, Metro and THPRD will sign an 
intergovernmental agreement for the project and upon execution the project will begin.   

 
Programs & Special Activities 

Lisa Novak, Superintendent of Programs & Special Activities 
 

1. Jenkins Estate summer weddings/socials are up by 37% over last year.  Business 
meetings are also on the rise, running about 25% ahead of last year. 

 
2. The THPRD’s employees’ Giving Garden team leaders from each facility have selected a 

week during the summer to lead volunteers from their Center/Department.  Activities to 
date have included cultivation, watering, weeding and harvesting peas and beans. 

 
3. The Tennis Center has been very busy with tournaments this summer- four have been 

completed, and four more are scheduled for August. 
 

Recreation 
Eric Owens, Superintendent of Recreation 

 
1. Conestoga Recreation & Aquatic Center hosted a community garage sale on July 17.  

The “Junk In Your Trunk” event had 60 people or groups selling items.  There were 
over 500 people walking the parking lot looking for bargains.  Feedback from 
participants was overwhelmingly positive.  Many people are unable to have sales at 
their homes or apartments and welcomed this opportunity. 

 
2. The Cedar Hills Recreation Center Gym Floor Party was held on July 30.  Games, prizes 

and strawberry shortcake were part of the festivities to celebrate the new addition.  
Patron feedback has been very positive and the new floor looks beautiful and upgrades 
the entire facility. 

 
3. Rec Mobile 1 and 2 are popular this summer with solid attendance at all sites.  Staff has 

added Friday Night Fun Nights at local low-income housing apartments.  There were 
over 30 children on the first Friday and 27 at the second.  We are seeing more adults 
come to the programs to participate with their children.   

 
Security Operations 

Mike Janin, Superintendent of Security Operations 
 
1. Security Operations collects statistics in 41 areas that mainly reflects the day-to-day 

activities of Park Patrol.  Tallies have been completed for fiscal year 2009/10.  For 
comparison the numbers for 2008/09 are in parenthesis.  Here are some examples of 
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the work performed by Park Patrol: In 2009/10, we spoke to 1,862 individuals in parks 
after hours (2,585), advised 201 patrons about having alcohol in the parks (140), 
contacted 131 individuals who were in possession of drugs (85), spoke to 673 dog 
owners with dogs off leash (478), wrote 315 exclusions (213), advised 777 patrons 
about park rules (666), wrote 95 graffiti reports (223), responded to 52 calls involving 
the skate park (112), contacted 395 suspicious persons in the parks (244), wrote 43 
vandalism reports (64), and conducted 13,387 security checks of our parks and 
facilities (10,287).  We also responded to 845 calls for service from THPRD employees.  
These are incidents where they need our assistance to investigate situations or deal 
with an unruly patron, for example. 

 
2. On Sunday, July 25 at 3:00 a.m. the Superintendent of Security Operations was called 

to Burntwood West Park by TVF&R and the Beaverton Police who had responded to a 
playground structure fire.  Later that morning, Security Operations, assisted by THPRD 
Maintenance, further surveyed the damage to the playground structure which was 
determined to be a total loss.  A gas can was also found in a wooded area just 20' feet 
from the playground structure.  This plastic container was turned over to the TVF&R 
fire marshal who responded to the scene.  THPRD Security Operations, TVF&R and BPD 
Detective Division is working together on this case and following up on leads and phone 
calls from park neighbors. 

 
Sports 

Scott Brucker, Superintendent of Sports 
 
1. Affiliation Review: The Sports Advisory Committee has issued 11 invitations to 

participate on the Community Sports Delivery Task Force.  As of July 23, seven 
community members had accepted the invitations.  Initial meetings to review the results 
from other agencies will be held in the first two weeks of August.  Staff has been 
gathering feedback on how similar public agencies handle community sports groups.       

 
2. Special Events: On August 20, the Athletic Center will be hosting a friendly exchange 

basketball game between Westview High School and Kwansei Gakuin High School.  The 
teams from Kwansei Gakuin High School are visiting Beaverton from Japan and will be 
playing Valley Catholic High School on Saturday and then attend the Larry Steele Camp 
in Vernonia.  Fritz Page, a long time THPRD Volunteer Basketball Coach, has made 
arrangements for the players to home stay with Westview area families. 

 
Business Services 

Cathy Brucker, Finance Manager 
Nancy Hartman-Noye, Human Resources Manager 

Mark Hokkanen, Risk and Contract Manager 
Ann Mackiernan, Operations Analysis Manager 

Phil Young, Information Services Manager 
 
1. Three measures have been completed in the Energy Savings Performance Contract 

(ESPC) to date with a cumulative savings to budget of approximately $34,000. 
 

2. A contract has been signed with Don Ganer of the FCS Group to perform an aging 
facility study on the Garden Home Recreation Center and to use the findings to develop 
a standard template for analyzing other older facilities within the District. 

 



Page 5 of 8 

3. With THPRD in the running for Best Tennis Town, the IS Department played a key role 
in making it easier for our patrons to vote.  A kiosk was installed at the entrance to the 
Tennis Center so that patrons could vote while waiting to check in.  Also computers 
with Internet access where set up at the Concerts in the Park on July 18 and July 22 
and at the Mayor’s Picnic on July 20. 

 
4. Finance staff completed the debt issue for the Energy Savings Performance Contract 

(ESPC) improvements.  The debt was issued with a true interest cost of 3.93%, which 
beat the original estimate received of 4.15% when Wedbush was selected as the 
underwriter.  It also significantly beats the interest rate estimate of 5.5% used by 
McKinstry in their cash flow projections.  The drop in interest rates means that the 
ESPC project will generate positive cash flow each year of the financing.  The original 
PDP estimated that we would have negative cash flows in early years, which would be 
offset by positive cash flows in later years. 

 
5. IS Department staff have started work on two new software programming projects 

within the last month.  They are working with Sports staff to automate the process for 
team sport registration.  Deliverables for this project have been defined and a data 
model has been created to support this new module.  In addition, IS Department staff 
met with Recreation staff to define deliverables for a room scheduler application for the 
Recreation Centers that will integrate with the District’s core applications. 
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Tualatin Hills Park and Recreation District
Monthly Capital Project Report
Estimated Cost vs. Budget   

Through 06/30/10   

Description
Prior Year Budget 

Amount
Budget Carryover to 

Current Year

New Funds 
Budgeted in Current 

Year
Cumulative Project 

Budget
Current Year 

Budget Amount
 Expended Prior 

Years 
Expended         

Year-to-Date 
 Estimated Cost to 

Complete 
 Basis of 
Estimate 

 Project 
Cumulative  Current Year  Project Cumulative  Current Year 

(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)
GENERAL FUND
 CAPITAL OUTLAY DIVISION
CARRY FORWARD PROJECTS
Off-leash Dog Park Construction 15,000                                           15,000 35,000                     50,000                    50,000                   -                             -                             50,000                   Budget 50,000                   50,000                  -                               -                               
Land Acquisition- Jenkins Estate Right of Way                       90,000                       90,000 -                               90,000                    90,000                   -                             -                             90,000                   Budget 90,000                   90,000                  -                               -                               
John Quincy Adams Young House Renovation 100,000                                           5,000 -                               100,000                  5,000                     85,687                   484                        4,516                     Budget 90,687                   5,000                    9,313                        -                               
Stuhr Center- Bequest Funded Project 75,000                                           63,000 -                               75,000                    63,000                   6,443                     -                             63,000                   Budget 69,443                   63,000                  5,557                        -                               
GIS Development                       40,000                       35,362 (4,492)                      35,508                    30,870                   7,036                     8,653                     22,217                   Budget 37,906                   30,870                  (2,398)                      -                               
Server Replacement -                               -                                                       4,492 4,492                      4,492                     4,482                     -                             Complete 4,482                     4,482                    10                            10                            
Board/Conference Room-Audio                         8,000 6,500                       8,000                       6,500                       1,073                       518                          5,982                       Budget 7,573                     6,500                     427                             -                                 
Software Upgrades 25,000                     25,000                                                    - 25,000                    25,000                   6,420                     24,891                   -                             Complete 31,311                   24,891                  (6,311)                      109                           
Challenge Grant Competitive Fund 30,000                     30,000                                                    - 30,000                    30,000                   -                             28,269                   -                             Complete 28,269                   28,269                  1,731                        1,731                        
John Marty Park Community Garden 14,750                     5,700                                               2,000 16,750                    7,700                     15,016                   -                             7,700                     Budget 22,716                   7,700                    (5,966)                      -                               
HMT Administration Center Front Office Remodel 15,000                     5,530                                             70,000 85,000                    75,530                   7,576                     19,264                   56,266                   Budget 83,106                   75,530                  1,894                        -                               
BMX Park Maintenance 3,000                       3,000                                                      - 3,000                      3,000                     -                             -                             3,000                     Budget 3,000                     3,000                    -                               -                               
Performance Contract Energy Efficiency Improvements 14,500                     14,500                                                    - 14,500                    14,500                   -                             -                             14,500                   Budget 14,500                   14,500                  -                               -                               
Barnes School Field Irrigation Restoration 35,000                     35,000                                                    - 35,000                    35,000                   -                             1,101                     33,899                   Budget 35,000                   35,000                  -                               -                               
Tennis Center Roof Overlay Panels 20,000                     14,500                                                    - 20,000                    14,500                   5,500                     11,997                   2,503                     Award 20,000                   14,500                  -                               -                               
Conestoga Recreation & Aquatic Center Rewire Underwater 47,000                     46,406                                                    - 47,000                    46,406                   4,447                     16,993                   -                             Complete 21,440                   16,993                  25,560                      29,413                      
Athletic Field Turf Renovation 100,000                   95,000                                                    - 100,000                  95,000                   3,244                     94,940                   -                             Complete 98,184                   94,940                  1,816                        60                            
Tennis Court Resurface/Overlay 67,490                     67,490                                                    - 67,490                    67,490                   67,488                   -                             -                             Complete 67,488                   -                           2                              67,490                      
Large Rotary Mower 50,000                     50,000                                           36,000 86,000                    86,000                   -                             82,293                   -                             Complete 82,293                   82,293                  3,707                        3,707                        

TOTAL CARRYOVER PROJECTS                     749,740                     606,988                     143,000                     892,740                     749,988                     209,930                     293,885                     353,583                  857,398                  647,468                         35,342                       102,520 

ATHLETIC FACILITY REPLACEMENT
Resurface Tennis Courts (5 Sites) 90,307                     90,307                    90,307                   -                             90,308                   -                             Complete 90,308                   90,308                  (1)                             (1)                             
Long Jump Court Resurface 2,000                       2,000                      2,000                     -                             1,998                     -                             Complete 1,998                     1,998                    2                              2                              
Athletic Facility Fence Repair 8,300                       8,300                      8,300                     -                             8,726                     -                             Complete 8,726                     8,726                    (426)                         (426)                         
Baseball/Softball Backstop Replacement (1 Site) 3,456                       3,456                      3,456                     -                             3,053                     -                             Complete 3,053                     3,053                    403                           403                           
Basketball Asphalt Pads (2 Sites) 16,000                     16,000                    16,000                   -                             13,315                   -                             Complete 13,315                   13,315                  2,685                        2,685                        
Install Bleacher Backs & Rails 6,600                       6,600                      6,600                     -                             6,168                     -                             Complete 6,168                     6,168                    432                           432                           
Athletic Field Lamps & Ballasts 16,500                     16,500                    16,500                   -                             12,930                   -                             Complete 12,930                   12,930                  3,570                        3,570                        
Garden Home Recreation Center Weight Room Equipment 9,000                       9,000                      9,000                     -                             9,000                     -                             Complete 9,000                     9,000                    -                               -                               

TOTAL ATHLETIC FACILITY REPLACEMENT 152,163                   152,163                   152,163                   -                               145,498                   -                               145,498                 145,498                 6,665                          6,665                          

ATHLETIC FACILITY IMPROVEMENT
Baseball/Softball Field Netting (various sites) 5,000                       5,000                      5,000                     -                             4,043                     -                             Complete 4,043                     4,043                    957                           957                           
Synthetic Turf Magnet 3,500                       3,500                      3,500                     -                             3,470                     -                             Complete 3,470                     3,470                    30                            30                            
Lost Park Water Meter 10,000                     10,000                    10,000                   -                             10,638                   -                             Complete 10,638                   10,638                  (638)                         (638)                         
Sunset Park Asphalt & Drainage Improvement 6,000                       6,000                      6,000                     -                             3,640                     -                             Complete 3,640                     3,640                    2,360                        2,360                        
Sunset Park Athletic Field Drainage 50,171                     50,171                    50,171                   -                             5,055                     45,116                   Budget 50,171                   50,171                  -                               -                               
PCC Recreation Complex Boomless Spray System Support 3,500                       3,500                      3,500                     -                             3,587                     -                             Complete 3,587                     3,587                    (87)                           (87)                           
Cedar Hills Recreation Center Volleyball Standards 2,500                       2,500                      2,500                     -                             1,594                     -                             Complete 1,594                     1,594                    906                           906                           

TOTAL ATHLETIC FACILITY IMPROVEMENT 80,671                     80,671                     80,671                     -                               32,027                     45,116                     77,143                   77,143                   3,528                          3,528                          

PARK AND TRAIL REPLACEMENTS
Drinking Fountains (3 Sites) 19,000                     19,000                    19,000                   -                             15,266                   -                             Complete 15,266                   15,266                  3,734                        3,734                        
Irrigation (3 Sites) 70,000                     70,000                    70,000                   -                             30,469                   13,855                   Award 44,324                   44,324                  25,676                      25,676                      
Signage (Signage Master Plan Project) 75,000                     75,000                    75,000                   -                             995                        74,005                   Budget 75,000                   75,000                  -                               -                               
Fanno Farm House Fence Replacement 15,000                     15,000                    15,000                   -                             3,025                     11,975                   Budget 15,000                   15,000                  -                               -                               
Forest Hills Park Tables & Benches 1,810                       1,810                      1,810                     -                             -                             1,810                     Budget 1,810                     1,810                    -                               -                               
Jenkins Estate Well & Stable Septic System 28,000                     28,000                    28,000                   -                             5,345                     22,655                   Budget 28,000                   28,000                  -                               -                               
Concrete Sidewalk Repair (11 Sites) 87,500                     87,500                    87,500                   -                             108,780                 -                             Complete 108,780                 108,780                (21,280)                    (21,280)                    
Asphalt Path Replacement & Repair (11 Sites) 177,000                   177,000                  177,000                 -                             124,152                 4,922                     Award 129,074                 129,074                47,926                      47,926                      
Waterhouse Bridge Repair 25,000                     25,000                    25,000                   -                             23,994                   -                             Complete 23,994                   23,994                  1,006                        1,006                        
Hiteon Park Play Structure 40,000                     40,000                    40,000                   -                             39,784                   -                             Complete 39,784                   39,784                  216                           216                           
Foothills Park Fence/Fabric -                               -                              -                             -                             1,771                     -                             Complete 1,771                     1,771                    (1,771)                      (1,771)                      
CHRC Fencing -                               -                              -                             -                             1,010                     -                             Complete 1,010                     1,010                    (1,010)                      (1,010)                      
Hazeldale Dog Park Fence Replacement -                               -                              -                             -                             9,176                     -                             Complete 9,176                     9,176                    (9,176)                      (9,176)                      

TOTAL PARK AND TRAIL REPLACEMENTS 538,310                   538,310                   538,310                   -                               363,767                   129,222                   492,989                 492,989                 45,321                        45,321                        

Est. Cost (Over) Under BudgetProject Budget Project Expenditures Estimated Total Costs
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Tualatin Hills Park and Recreation District
Monthly Capital Project Report
Estimated Cost vs. Budget   

Through 06/30/10   

Description
Prior Year Budget 

Amount
Budget Carryover to 

Current Year

New Funds 
Budgeted in Current 

Year
Cumulative Project 

Budget
Current Year 

Budget Amount
 Expended Prior 

Years 
Expended         

Year-to-Date 
 Estimated Cost to 

Complete 
 Basis of 
Estimate 

 Project 
Cumulative  Current Year  Project Cumulative  Current Year 

(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

Est. Cost (Over) Under BudgetProject Budget Project Expenditures Estimated Total Costs

PARK AND TRAIL IMPROVEMENTS
Memorial Benches 8,000                       8,000                      8,000                     -                             2,544                     5,456                     Budget 8,000                     8,000                    -                               -                               
Bethany Lake Community Garden Expansion 15,000                     15,000                    15,000                   -                             100                        14,900                   Budget 15,000                   15,000                  -                               -                               
Future Community Garden 35,000                     35,000                    35,000                   -                             4,032                     30,968                   Budget 35,000                   35,000                  -                               -                               
RTP Grant - Fanno Creek Trail Bridge 48,000                     48,000                    48,000                   -                             -                             -                             Budget -                            -                           48,000                      48,000                      
MTIP Grant - Fanno Creek Trail/Hall Crossing 359,000                   359,000                  359,000                 -                             -                             -                             Budget -                            -                           359,000                    359,000                    
LGGP Grant - PCC Recreation Complex Restrooms                       35,000 35,000                    35,000                   -                             -                             -                             Budget -                            -                           35,000                      35,000                      

TOTAL PARK AND TRAIL IMPROVEMENTS                     500,000                     500,000                     500,000                                -                         6,676                       51,324                    58,000                    58,000                       442,000                       442,000 

CHALLENGE GRANTS
Challenge Grants 75,000                     75,000                     75,000                     -                               33,605                     41,395                     Budget 75,000                   75,000                   -                                 -                                 

TOTAL CHALLENGE GRANTS 75,000                     75,000                     75,000                     -                               33,605                     41,395                     75,000                   75,000                   -                                 -                                 

BUILDING REPLACEMENTS
Harman Swim Center Filter Pit Sump Pump                         3,000 3,000                       3,000                       -                               2,855                       -                               Complete 2,855                     2,855                     145                             145                             
Chemtrol Units (2 Pools)                         4,400 4,400                       4,400                       -                               4,606                       -                               Complete 4,606                     4,606                     (206)                           (206)                           
Raleigh Swim Center Skim Gutter Valve                         1,000 1,000                       1,000                       -                               931                          -                               Complete 931                        931                        69                              69                              
Raleigh Swim Center Main Drain Valve                         1,000 1,000                       1,000                       -                               931                          -                               Complete 931                        931                        69                              69                              
Beaverton Swim Center Circulation Pump                         4,400 4,400                       4,400                       -                               -                               4,258                       Award 4,258                     4,258                     142                             142                             
Jenkins Estate Pump House Re-roof                       18,000 18,000                     18,000                     -                               9,934                       -                               Complete 9,934                     9,934                     8,066                          8,066                          
Jenkins Estate Gate House Re-roof                       22,000 22,000                     22,000                     -                               16,794                     -                               Complete 16,794                   16,794                   5,206                          5,206                          
Conestoga Recreation & Aquatic Center Gym Roof Cap                         3,000 3,000                       3,000                       -                               1,523                       -                               Complete 1,523                     1,523                     1,477                          1,477                          
Dryland Training Center Roof                       40,000 40,000                     40,000                     -                               41,718                     -                               Complete 41,718                   41,718                   (1,718)                        (1,718)                        
Aloha Swim Center Metal Roof Coat                       18,000 18,000                     18,000                     -                               21,989                     -                               Complete 21,989                   21,989                   (3,989)                        (3,989)                        
Windows & Doors (9 Sites)                       35,931 35,931                     35,931                     -                               22,443                     -                               Complete 22,443                   22,443                   13,488                        13,488                        
Beaverton Swim Center Shower Room Wall Tile                       16,000 16,000                     16,000                     -                               15,899                     -                               Complete 15,899                   15,899                   101                             101                             
Aquatic Swim Center North Windows Recaulk                       16,000 16,000                     16,000                     -                               967                          15,033                     Budget 16,000                   16,000                   -                                 -                                 
Cedar Hills Recreation Center Tile (Room 2 & 3)                       38,000 38,000                     38,000                     -                               19,660                     -                               Complete 19,660                   19,660                   18,340                        18,340                        
Garden Home Recreation Center Tile Floor                         7,500 7,500                       7,500                       -                               7,863                       -                               Complete 7,863                     7,863                     (363)                           (363)                           
Athletic Center Floor Study                       25,000 25,000                     25,000                     -                               27,859                     915                          Award 28,774                   28,774                   (3,774)                        (3,774)                        
Wood Floor Resurface (4 Sites)                       21,150 21,150                     21,150                     -                               17,781                     -                               Complete 17,781                   17,781                   3,369                          3,369                          
Carpets (4 Sites)                       33,226 33,226                     33,226                     -                               28,474                     -                               Complete 28,474                   28,474                   4,752                          4,752                          
Cedar Hills Recreation Center Lower R/R Vinyl Floor                       15,000 15,000                     15,000                     -                               8,993                       2,325                       Award 11,318                   11,318                   3,682                          3,682                          
Aloha Swim Center Non-Skid Floor (Pool Deck)                       20,000 20,000                     20,000                     -                               20,000                     -                               Complete 20,000                   20,000                   -                                 -                                 
Exterior Painting (4 Sites)                       10,200 10,200                     10,200                     -                               9,214                       -                               Complete 9,214                     9,214                     986                             986                             
Garden Home Recreation Center Tile Floor (Room 15)                         7,000 7,000                       7,000                       -                               5,523                       -                               Complete 5,523                     5,523                     1,477                          1,477                          
Cedar Hills Recreation Center Lighting Shower Rooms                         1,000 1,000                       1,000                       -                               -                               1,000                       Budget 1,000                     1,000                     -                                 -                                 
Cedar Hills Recreation Center Lights (Rooms C1 & D, Lwr Hall                       10,000 10,000                     10,000                     -                               5,870                       1,430                       Award 7,300                     7,300                     2,700                          2,700                          
Somerset West Swim Center Interior Light Fixtures                         1,320 1,320                       1,320                       -                               1,411                       -                               Complete 1,411                     1,411                     (91)                             (91)                             
Athletic Center Pathway Light Fixtures                       23,000 23,000                     23,000                     -                               1,820                       21,180                     Budget 23,000                   23,000                   -                                 -                                 
HMT Administration Center Skylight (Front Entry)                       38,000 38,000                     38,000                     -                               -                               38,000                     Budget 38,000                   38,000                   -                                 -                                 
Garden Home Recreation Center Beams (Front Entry)                         4,000 4,000                       4,000                       -                               933                          -                               Complete 933                        933                        3,067                          3,067                          
Window Shades& Blinds (4 Sites)                       43,045 43,045                     43,045                     -                               26,623                     1,400                       Award 28,023                   28,023                   15,022                        15,022                        
Sunset Swim Center Window Shades                       12,500 12,500                     12,500                     -                               10,500                     -                               Complete 10,500                   10,500                   2,000                          2,000                          
Athletic Center Gym Divider Curtains ( 5)                       38,000 38,000                    38,000                   -                             36,570                   -                             Complete 36,570                   36,570                  1,430                        1,430                        
Locker Light Fixtures (2 Sites)                       14,000 14,000                    14,000                   -                             10,357                   -                             Complete 10,357                   10,357                  3,643                        3,643                        
Jenkins Estate Main House Dishwasher                         3,700 3,700                      3,700                     -                             -                             3,700                     Budget 3,700                     3,700                    -                               -                               
Garden Home Recreation Center Light Fixtures (Rm 8)                         2,600 2,600                      2,600                     -                             2,083                     -                             Complete 2,083                     2,083                    517                           517                           
Supply Fan Motor (2 Sites)                         9,500 9,500                      9,500                     -                             -                             9,500                     Budget 9,500                     9,500                    -                               -                               
Aloha Swim Center Balcony Fans                         2,200 2,200                      2,200                     -                             813                        -                             Complete 813                        813                       1,387                        1,387                        
Exhaust Fans (4 Sites)                       13,500 13,500                    13,500                   -                             4,472                     2,698                     Award 7,170                     7,170                    6,330                        6,330                        
HMT Administration Center Condensing Unit (Server Room)                         8,500 8,500                      8,500                     -                             1,702                     6,798                     Budget 8,500                     8,500                    -                               -                               
Stuhr Center HVAC Ductwork Cleaning                       11,500 11,500                    11,500                   -                             11,280                   -                             Complete 11,280                   11,280                  220                           220                           
Jenkins Estate Water Tower Heater                         1,150 1,150                      1,150                     -                             616                        -                             Complete 616                        616                       534                           534                           
Garden Home Recreation Center Heat Pump (Library)                       18,000 18,000                     18,000                     21,982                     -                               Complete 21,982                   21,982                   (3,982)                        (3,982)                        
Schlottman House Heat Pump Units (2 each)                       13,000 13,000                     13,000                     -                               5,461                       5,495                       Award 10,956                   10,956                   2,044                          2,044                          
Cedar Hill Recreation Center (2) drinking fountains                         4,000 4,000                      4,000                     -                             3,954                     -                             Complete 3,954                     3,954                    46                            46                            
Jenkins Estate Stable Water Heater                         1,000 1,000                      1,000                     -                             624                        -                             Complete 624                        624                       376                           376                           
Harman Swim Center ADA Drinking Fountain                         2,500 2,500                      2,500                     -                             1,976                     -                             Complete 1,976                     1,976                    524                           524                           
Stuhr Center Garbage Disposal (Kitchen)                         2,600 2,600                      2,600                     -                             2,283                     -                             Complete 2,283                     2,283                    317                           317                           
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BUILDING REPLACEMENTS (continued)
Harman Swim Center Holding Tank (Domestic)                       32,000 32,000                    32,000                   -                             -                             32,000                   Budget 32,000                   32,000                  -                               -                               
Garden Home Recreation Center Batteries Emergency Light System                         2,000 2,000                      2,000                     -                             802                        -                             Complete 802                        802                       1,198                        1,198                        
Raleigh Swim Center Security Fence                         2,500 2,500                      2,500                     -                             1,274                     -                             Complete 1,274                     1,274                    1,226                        1,226                        
Beaverton Swim Center Furnace                         5,000 5,000                      5,000                     -                             3,382                     -                             Complete 3,382                     3,382                    1,618                        1,618                        
Jenkins Estate Gate House Furnace                         3,000 3,000                      3,000                     -                             1,490                     -                             Complete 1,490                     1,490                    1,510                        1,510                        
Tennis Center Indoor Court Relamp                         4,300 4,300                      4,300                     -                             3,857                     -                             Complete 3,857                     3,857                    443                           443                           
Tennis Center East Air Structure Relamp                         1,300 1,300                       1,300                       -                               1,074                       -                               Complete 1,074                     1,074                     226                             226                             
Jenkins Estate Stove/Oven                                - -                               -                               -                               5,070                       -                               Complete 5,070                     5,070                     (5,070)                        (5,070)                        
AC Lobby Window Tinting                                - -                               -                               -                               2,275                       -                               Complete 2,275                     2,275                     (2,275)                        (2,275)                        

TOTAL BUILDING REPLACEMENTS                     688,522                     688,522                     688,522                                -                     456,511                     145,732                  602,243                  602,243                         86,279                         86,279 

BUILDING IMPROVEMENTS
Asbestos Abatement (2 Sites) 9,000                       9,000                       9,000                       -                               8,477                       -                               Complete 8,477                     8,477                     523                             523                             
Chemical Storage Sheds (3 Sites) 5,000                       5,000                       5,000                       -                               4,000                       -                               Complete 4,000                     4,000                     1,000                          1,000                          
Aluminum Folding Tables for Special Events 3,500                       3,500                       3,500                       -                               3,319                       -                               Complete 3,319                     3,319                     181                             181                             
Nature Park Interpretative Center Office Furniture 1,000                       1,000                       1,000                       -                               231                          -                               Complete 231                        231                        769                             769                             
Jenkins Estate Enclosed Metal Dish Storage Cabinets 2,700                       2,700                       2,700                       -                               2,505                       -                               Complete 2,505                     2,505                     195                             195                             
Vent Ductwork at Tennis Center -                               -                               -                               -                               1,726                       -                               Complete 1,726                     1,726                     (1,726)                        (1,726)                        

TOTAL BUILDING IMPROVEMENTS 21,200                     21,200                     21,200                     -                               20,258                     -                               20,258                   20,258                   942                             942                             

ENERGY SAVINGS PERFORMANCE CONTRACT
Energy Saving Improvements 3,000,000                3,000,000                3,000,000                -                               10,098                     1,664,902                Award 1,675,000              1,675,000              1,325,000                   1,325,000                   

TOTAL ENERGY SAVINGS PERFORMANCE CONTRACT 3,000,000                3,000,000                3,000,000                -                               10,098                     1,664,902                1,675,000              1,675,000              1,325,000                   1,325,000                   

ADA PROJECTS
Garden Home Recreation Center ADA Accessible Indoor Play 1,000                       1,000                       1,000                       -                               1,000                       -                               Complete 1,000                     1,000                     -                                 -                                 

TOTAL ADA PROJECTS 1,000                       1,000                       1,000                       -                               1,000                       -                               1,000                     1,000                     -                                 -                                 
TOTAL CAPITAL OUTLAY DIVISION 749,740                   606,988                   5,199,866                5,949,606                5,806,854                209,930                   1,363,325                2,431,274                -                     4,004,529              3,794,599              1,945,077                   2,012,255                   
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INFORMATION SERVICES DEPARTMENT
Workstations 65,000                     65,000                     65,000                     -                               40,286                     -                               Complete 40,286                   40,286                   24,714                        24,714                        
Servers (Kronos, CRA, Unity, (3) Telephone) 35,000                     35,000                     35,000                     -                               34,226                     -                               Complete 34,226                   34,226                   774                             774                             
LAN/WAN equipment 35,000                     35,000                     35,000                     -                               30,718                     -                               Complete 30,718                   30,718                   4,282                          4,282                          
Printers/network printers 5,000                       5,000                       5,000                       -                               2,121                       -                               Complete 2,121                     2,121                     2,879                          2,879                          
FAX- IP based solution 3,000                       3,000                       3,000                       -                               915                          -                               Complete 915                        915                        2,085                          2,085                          
Software- Misc. Applications, Development & Network 20,000                     20,000                     20,000                     -                               3,523                       -                               Complete 3,523                     3,523                     16,477                        16,477                        
Computer Workstation & Telephone for Front Desk 3,400                       3,400                       3,400                       -                               -                           -                               Complete -                            -                            3,400                          3,400                          
Computer Workstation for Athletic Center 500                          500                          500                          -                               -                           -                               Complete -                            -                            500                             500                             
Selectron Upgrade 4,000                       4,000                       4,000                       -                               3,992                       -                               Complete 3,992                     3,992                     8                                8                                
Kronos Update 26,760                     26,760                     26,760                     -                               22,787                     -                               Complete 22,787                   22,787                   3,973                          3,973                          

TOTAL INFORMATION TECHNOLOGY IMPROVEMENTS 197,660                   197,660                   197,660                   -                               138,568                   -                               138,568                 138,568                 59,092                        59,092                        

TOTAL INFORMATION SYSTEMS DEPARTMENT -                               -                               197,660                   197,660                   197,660                   -                               138,568                   -                               138,568                 138,568                 59,092                        59,092                        

MAINTENANCE DEPARTMENT

BUILDING EQUIPMENT REPLACEMENT
Conestoga Recreation/Aquatic Center Pressure Washer 2,000                       2,000                       2,000                       -                               1,540                       -                               Complete 1,540                     1,540                     460                             460                             
Stuhr Center Pressure Washer 2,000                       2,000                       2,000                       -                               1,620                       -                               Complete 1,620                     1,620                     380                             380                             
Somerset West Swim Center Vacuum 1,500                       1,500                       1,500                       -                               1,500                       -                               Complete 1,500                     1,500                     -                                 -                                 
Conestoga Recreation/Aquatic Center Carpet Extractor 1,800                       1,800                       1,800                       -                               1,080                       -                               Complete 1,080                     1,080                     720                             720                             
Garden Home Recreation Center Propane Floor Buffer 4,000                       4,000                       4,000                       -                               3,897                       -                               Complete 3,897                     3,897                     103                             103                             
Sunset Swim Center Ladder (Upper Roof Access) 2,500                       2,500                       2,500                       -                               1,772                       -                               Complete 1,772                     1,772                     728                             728                             
Conestoga Recreation/Aquatic Center Water Feature Remote Control 1,600                       1,600                       1,600                       -                               828                          -                               Complete 828                        828                        772                             772                             
Conestoga Recreation/Aquatic Center One-Man Lift 8,000                       8,000                       8,000                       -                               6,596                       -                               Complete 6,596                     6,596                     1,404                          1,404                          
Athletic Center Pressure Washer 1,500                       1,500                       1,500                       -                               1,284                       -                               Complete 1,284                     1,284                     216                             216                             

TOTAL BUILDING EQUIPMENT REPLACEMENT 24,900                     24,900                     24,900                     -                               20,117                     -                               20,117                   20,117                   4,783                          4,783                          

FLEET REPLACEMENTS
Utility Vehicles (3) Electric Gators 30,000                     30,000                     30,000                     -                               19,976                     -                               Complete 19,976                   19,976                   10,024                        10,024                        
Bunker Rake 9,500                       9,500                       9,500                       -                               10,140                     -                               Complete 10,140                   10,140                   (640)                           (640)                           
Aerator / Seeder 13,500                     13,500                     13,500                     -                               11,257                     -                               Complete 11,257                   11,257                   2,243                          2,243                          
Large Rotary Mower 86,000                     86,000                     86,000                     -                               82,293                     -                               Complete 82,293                   82,293                   3,707                          3,707                          
Trim Rotary Mowers (2) 22,000                     22,000                     22,000                     -                               23,577                     -                               Complete 23,577                   23,577                   (1,577)                        (1,577)                        
Utility Vehicle Toro 3300D Workman 22,000                     22,000                     22,000                     -                               19,219                     -                               Complete 19,219                   19,219                   2,781                          2,781                          
Full Size Pickups (4) 79,000                     79,000                     79,000                     -                               80,557                     -                               Complete 80,557                   80,557                   (1,557)                        (1,557)                        
Compact Pickups (3) 42,000                     42,000                     42,000                     -                               45,711                     -                               Complete 45,711                   45,711                   (3,711)                        (3,711)                        
Spreader                          4,000                       4,000                       4,000                       -                               3,611                       -                               Complete 3,611                     3,611                     389                             389                             
15-passenger van 25,500                     25,500                     25,500                     -                               24,350                     -                               Complete 24,350                   24,350                   1,150                          1,150                          
Blower 7,200                       7,200                       7,200                       -                               6,325                       -                               Complete 6,325                     6,325                     875                             875                             
Cargo Trailer -                               -                               -                               -                               5,530                       -                               Complete 5,530                     5,530                     (5,530)                        (5,530)                        

TOTAL  FLEET REPLACEMENTS 340,700                   340,700                   340,700                   -                               332,546                   -                               332,546                 332,546                 8,154                          8,154                          

TOTAL MAINTENANCE DEPARTMENT -                               -                               365,600                   365,600                   365,600                   -                               352,663                   -                               352,663                 352,663                 12,937                        12,937                        

GRAND TOTAL GENERAL FUND 749,740                   606,988                   5,763,126                6,512,866                6,370,114                209,930                   1,854,556                2,431,274                -                     4,495,760              4,285,830              2,017,106                   2,084,284                   
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SDC FUND
LAND ACQUISITION
Land Acquisition (FY 09) 335,000                   335,000                   (274,367)                  60,633                     60,633                     -                               12,107                     48,526                     Budget 60,633                   60,633                   -                                 -                                 
Land Acquisition (FY 10) -                               -                               -                               -                               -                               -                               1,868                       (1,868)                      Budget -                            -                            -                                 -                                 
Bonny Slope/BSD Land Acquisition -                               -                               350,000                   350,000                   350,000                   -                               395,000                   -                               Complete 395,000                 395,000                 (45,000)                      (45,000)                      
Church of Christ Property -                               274,367                   274,367                   274,367                   -                               274,367                   -                               Complete 274,367                 274,367                 -                                 -                                 
Southwest Quadrant Acquisition -                               -                               765,000                   765,000                   765,000                   -                               750,318                   -                               Complete 750,318                 750,318                 14,682                        14,682                        
Southeast Quadrant Acquisition 250,000                   250,000                   250,000                   -                               -                               250,000                   Budget 250,000                 250,000                 -                                 -                                 
TOTAL LAND ACQUISITION 335,000                   335,000                   1,365,000                1,700,000                1,700,000                -                               1,433,660                296,658                   -                     1,730,318              1,730,318              (30,318)                      (30,318)                      

IMPROVEMENT/DEVELOPMENT PROJECTS
PCC Rock Creek Construction (related costs) -                               -                               -                               -                               -                               -                               277,229                   6,055                       Complete 283,284                 283,284                 (283,284)                     (283,284)                     
Beaverton Powerline Trail Segments 7-11 802,500                   -                               -                               802,500                   -                               469,227                   482,262                   233,540                   Award 1,185,029              715,802                 (382,529)                     (715,802)                     
Synthetic Turf Field Matching Funds 800,000                   600,000                   -                               800,000                   600,000                   200,000                   -                               600,000                   Budget 800,000                 600,000                 -                                 -                                 
Fanno Creek Trail 1,311,950                1,261,950                -                               1,311,950                1,261,950                223,128                   61,340                     1,200,610                Budget 1,485,078              1,261,950              (173,128)                     -                                 
MTIP Grant Match for Westside Trail 40,000                     40,000                     -                               40,000                     40,000                     283                          -                               40,000                     Budget 40,283                   40,000                   (283)                           -                                 
Winkleman Park Initial Site Improvements -                               -                               70,000                     70,000                     70,000                     -                               42,036                     -                               Complete 42,036                   42,036                   27,964                        27,964                        
Bonny Slope/BSD Trail Development 175,000                   175,000                   -                               175,000                   175,000                   47                            -                               175,000                   Budget 175,047                 175,000                 (47)                             -                                 
LWCF Grant Match/Schiffler Park Pavillion 40,000                     40,000                     10,000                     50,000                     50,000                     -                               -                               50,000                     Budget 50,000                   50,000                   -                                 -                                 
Jackie Husen Park Construction 190,844                   190,844                   -                               190,844                   190,844                   -                               -                               -                               Award -                            -                            190,844                      190,844                      
PCC Rec Complex Site Amenities -                               -                               72,000                     72,000                     72,000                     -                               25,074                     46,926                     Budget 72,000                   72,000                   -                                 -                                 
MTIP Grant Match-Fanno Creek Trail/Hall Blvd Crossing -                               -                               41,000                     41,000                     41,000                     -                               41,000                     Budget 41,000                   41,000                   -                                 -                                 
LGGP Grant Match-PCC Restroom -                               -                               35,000                     35,000                     35,000                     -                               35,000                     Budget 35,000                   35,000                   -                                 -                                 
RTP Grant Match-Fanno Creek Bridge -                               -                               12,000                     12,000                     12,000                     -                               12,000                     Budget 12,000                   12,000                   -                                 -                                 
Winkleman Park Master Plan -                               -                               100,000                   100,000                   100,000                   78,257                     8,941                       Award 87,198                   87,198                   12,802                        12,802                        
Undesignated Projects -                               -                               2,286,965                2,286,965                2,286,965                -                               -                               -                               Budget -                            -                            2,286,965                   2,286,965                   
TOTAL DEVELOPMENT/IMPROVEMENT PROJECTS 3,360,294                2,307,794                2,626,965                5,987,259                4,934,759                892,685                   966,198                   2,449,072                4,307,955              3,415,270              1,679,304                   1,519,489                   

Total - SDC Fund
3,695,294                2,642,794                3,991,965                7,687,259                6,634,759                892,685                   2,399,858                2,745,730                6,038,273              5,145,588              1,648,986                   1,489,171                   

KEY
Budget Estimate based on original budget - not started and/or no basis for change

Reallocated Project Scope has been reduced to provide funding for another project
Award Estimate based on Contract Award amount or quote price estimates

Complete Project completed - no additional estimated costs to complete.
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BOND CAPITAL PROJECTS FUND

LAND ACQUISITION
New Neighborhood Park                  1,500,000                                 - 1,500,000                 -                             152,883                  1,347,117               1,500,000               -                                       
New Neighborhood Park                  1,500,000                                 - 1,500,000                 -                             -                             1,500,000               1,500,000               -                                       
New Neighborhood Park                  1,500,000                                 - 1,500,000                 -                             -                             1,500,000               1,500,000               -                                       
New Neighborhood Park                  1,500,000                                 - 1,500,000                 -                             -                             1,500,000               1,500,000               -                                       
New Neighborhood Park                  1,500,000                                 - 1,500,000                 -                             -                             1,500,000               1,500,000               -                                       
New Neighborhood Park                  1,500,000                                 - 1,500,000                 -                             -                             1,500,000               1,500,000               -                                       
New Community Park 10,000,000                                               - 10,000,000               -                             12,950                    9,987,050               10,000,000             -                                       
Natural Area Acquisitions 8,400,000                                                 - 8,400,000                 -                             3,884                      8,396,116               8,400,000               -                                       
New Linear Park and Trail Acquisitions 1,200,000                                                 - 1,200,000                 -                             11,693                    1,188,307               1,200,000               -                                       
Community Center Site Acquisition 5,000,000                                                 - 5,000,000                 -                             5,046                      4,994,954               5,000,000               -                                       

TOTAL LAND ACQUISITION                33,600,000                                 -                33,600,000                                 -                    186,456               33,413,544               33,600,000                                        - 

NEW/REDEVELOPED NEIGHBORHOOD PARKS
AM Kennedy Park 1,285,250                                             - 1,285,250                 2,072                      63,533                    1,219,645               1,285,250               -                                       
Barsotti Park 1,285,250                                             - 1,285,250                 -                             -                             1,285,250               1,285,250               -                                       
Kaiser Ridge Park 771,150                                                - 771,150                    -                             1,265                      769,885                  771,150                  -                                       
Roy Dancer Park 771,150                                                - 771,150                    -                             -                             771,150                  771,150                  -                                       
Roger Tilbury Memorial Park 771,150                                                - 771,150                    -                             -                             771,150                  771,150                  -                                       
Cedar Mill Park 1,125,879                                                 - 1,125,879                 -                             -                             1,125,879               1,125,879               -                                       
Camille Park 514,100                                                    - 514,100                    -                             21,231                    492,869                  514,100                  -                                       
Somerset West Park 1,028,200                                                 - 1,028,200                 -                             -                             1,028,200               1,028,200               -                                       
Pioneer Park 514,100                                                    - 514,100                    -                             3,101                      510,999                  514,100                  -                                       
Vista Brook Park 514,100                                                    - 514,100                    -                             1,595                      512,505                  514,100                  -                                       
Westside Waterhouse Trail Connection 1,542,300                                                 - 1,542,300                 974                         7,858                      1,533,468               1,542,300               -                                       
Nature Park Old Wagon Trail 359,870                                                    - 359,870                    223                         27,915                    331,732                  359,870                  -                                       
NE Quadrant Trail - Bluffs 257,050                                                    - 257,050                    951                         574                         255,525                  257,050                  -                                       

TOTAL NEW/REDEVELOPED NEIGHBORHOOD PARKS 10,739,549               -                               10,739,549               4,220                      127,072                  10,608,257             10,739,549             -                                       

NEW/REDEVELOPED COMMUNITY PARKS
SW Community Park 7,711,500                                                 - 7,711,500                 -                             2,051                      7,709,449               7,711,500               -                                       
Cedar Hills Park 6,194,905                                                 - 6,194,905                 2,346                      74,840                    6,117,719               6,194,905               -                                       
Schiffler Park 3,598,700                                                 - 3,598,700                 2,477                      180,737                  3,415,486               3,598,700               -                                       

TOTAL NEW/REDEVELOPED COMMUNITY PARKS 17,505,105               -                               17,505,105               4,823                      257,628                  17,242,654             17,505,105             -                                       

TRAILS/LINEAR PARKS
Westside Trail Segments 1, 4, & 7 4,267,030                                                 - 4,267,030                 1,334                      146,983                  4,118,713               4,267,030               -                                       
Jordan/Jackie Husen Park 1,645,120                                                 - 1,645,120                 1,508                      128,092                  1,515,520               1,645,120               -                                       
Lowami Hart Woods Park 822,560                                                    - 822,560                    1,708                      60,641                    760,211                  822,560                  -                                       
Rock Creek & North Bethany Trails 2,262,040                                                 - 2,262,040                 1,273                      68,657                    2,192,110               2,262,040               -                                       
Waterhouse Trail Segments 1, 5 and West Spur 3,804,340                                                 - 3,804,340                 3,273                      166,052                  3,635,015               3,804,340               -                                       

TOTAL TRAILS/LINEAR PARKS 12,801,090               -                               12,801,090               9,096                        570,425                    12,221,569               12,801,090               -                                        

YOUTH ATHLETIC FIELDS
Winkleman Park 514,100                                                    - 514,100                    394                           4,066                        509,640                    514,100                    -                                        
Meadow Waye Park 514,100                                                    - 514,100                    1,504                        49,099                      463,497                    514,100                    -                                        
New Fields in NW Quadrant 514,100                                                    - 514,100                    -                               23                            514,077                    514,100                    -                                        
New Fields in NE Quadrant 514,100                                                    - 514,100                    -                               -                               514,100                    514,100                    -                                        
New Fields in SW Quadrant 514,100                                                    - 514,100                    -                               12                            514,088                    514,100                    -                                        
New Fields in SE Quadrant 514,100                                                    - 514,100                    -                               -                               514,100                    514,100                    -                                        

TOTAL YOUTH ATHLETIC FIELDS 3,084,600                 -                               3,084,600                 1,898                        53,200                      3,029,502                 3,084,600                 -                                        

Project Budget Project Expenditures
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Tualatin Hills Park and Recreation District
Monthly Bond Capital Projects Report
Estimated Cost vs. Budget
Through 06/30/10

Description
Initial Project 

Budget Adjustments
Current Project 

Budget
 Expended Prior 

Years 
Expended         

Year-to-Date 
 Estimated Cost to 

Complete  Project Cumulative 
 Est. Cost (Over) Under 

Budget 
(1) (2) (1+2) (4) (5) (6) (4+5+6) (3-7)

Project Budget Project Expenditures

FACILITY EXPANSIONS AND IMPROVEMENTS
Structural Upgrades at several facilities 5,141,000                                                 - 5,141,000                 93,819                      130,644                    4,916,537                 5,141,000                 -                                        
Sunset Swim Center Structural Upgrades and parking lot 1,135,133                                                 - 1,135,133                 -                               10,381                      1,124,752                 1,135,133                 -                                        
Sunset Swim Center Air Handling Tunnel/Pool Tank 514,100                                                    - 514,100                    285,918                    8,362                        -                               294,280                    219,820                            
Elsie Stuhr Center Expansion 1,542,300                                                 - 1,542,300                 3,225                        107,016                    1,432,059                 1,542,300                 -                                        
Conestoga Recreation & Aquatic Center Expansion 5,449,460                                                 - 5,449,460                 5,506                        263,477                    5,180,477                 5,449,460                 -                                        
Aloha ADA Dressing Rooms 123,384                                                    - 123,384                    74                            178,360                    -                               178,434                    (55,050)                             
Aquatics Center ADA Dressing Rooms 133,666                                                    - 133,666                    215                           20,232                      113,219                    133,666                    -                                        
Athletic Center HVAC Upgrades 514,100                                                    - 514,100                    5,007                        301,042                    58,718                      364,767                    149,333                            
HMT ADA Parking and other site improvement 950,057                                                    - 950,057                    -                               17,388                      932,669                    950,057                    -                                        
ADA Improvements - numerous sites 293,037                                                    - 293,037                    -                               16,626                      276,411                    293,037                    -                                        

TOTAL FACILITY EXPANSION AND IMPROV. 15,796,237               -                               15,796,237               393,764                    1,053,528                 14,034,842               15,482,134               314,103                            

REPLACEMENTS AND IMPROVEMENTS
Play Structure Replacements at 11 sites 810,219                                                    - 810,219                    3,788                        530,857                    275,574                    810,219                    -                                        
Bridge/Boardwalk Replacements at 6 sites 244,712                                                    - 244,712                    -                               28,430                      216,282                    244,712                    -                                        
Irrigation Replacement at Roxbury Park 49,354                                                      - 49,354                      -                               41,902                      -                               41,902                      7,452                                
Pedestrian Path Replacement at 3 sites 116,188                                                    - 116,188                    -                               109,045                    7,143                        116,188                    -                                        

TOTAL REPLACEMENTS AND IMPROVEMENTS 1,220,473                 -                               1,220,473                 3,788                        710,234                    498,999                    1,213,021                 7,452                                

NATURAL RESOURCES PROJECTS
Roger Tilbury Memorial Park 30,846                                                      - 30,846                      -                               -                               30,846                      30,846                      -                                        
Cedar Mill Park 30,846                                                      - 30,846                      -                               -                               30,846                      30,846                      -                                        
Jordan/Jackie Husen Park 308,460                                                    - 308,460                    -                               -                               308,460                    308,460                    -                                        
NE/Bethany Meadows Trail Habitat Connection 246,768                                                    - 246,768                    -                               -                               246,768                    246,768                    -                                        
Kaiser Ridge Park 10,282                                                      - 10,282                      -                               -                               10,282                      10,282                      -                                        
Allenbach Acres Park 41,128                                                      - 41,128                      -                               38                            41,090                      41,128                      -                                        
Crystal Creek Park 246,768                                                    - 246,768                    -                               -                               246,768                    246,768                    -                                        
Foothills Park 61,692                                                      - 61,692                      -                               1,333                        60,359                      61,692                      -                                        
Commonwealth Lake Park 41,128                                                      - 41,128                      -                               1,900                        39,228                      41,128                      -                                        
Nature Park 30,846                                                      - 30,846                      -                               213                           30,633                      30,846                      -                                        
Pioneer Park 10,282                                                      - 10,282                      -                               32                            10,250                      10,282                      -                                        
Whispering Woods Park 51,410                                                      - 51,410                      -                               3,954                        47,456                      51,410                      -                                        
Willow Creek Nature Park 20,564                                                      - 20,564                      -                               514                           20,050                      20,564                      -                                        
AM Kennedy Park 30,846                                                      - 30,846                      -                               -                               30,846                      30,846                      -                                        
Camille Park 77,115                                                      - 77,115                      -                               -                               77,115                      77,115                      -                                        
Vista Brook Park 20,564                                                      - 20,564                      -                               -                               20,564                      20,564                      -                                        
Greenway Park/Koll Center 61,692                                                      - 61,692                      -                               19                            61,673                      61,692                      -                                        
Bauman Park 82,256                                                      - 82,256                      -                               608                           81,648                      82,256                      -                                        
Fanno Creek Park 162,456                                                    - 162,456                    -                               -                               162,456                    162,456                    -                                        
Hideaway Park 41,128                                                      - 41,128                      -                               -                               41,128                      41,128                      -                                        
Murrayhill Park 61,692                                                      - 61,692                      -                               11,256                      50,436                      61,692                      -                                        
Hyland Forest Park 71,974                                                      - 71,974                      -                               14,244                      57,730                      71,974                      -                                        
Cooper Mountain Area 205,640                                                    - 205,640                    -                               -                               205,640                    205,640                    -                                        
Winkleman Park 10,282                                                      - 10,282                      -                               -                               10,282                      10,282                      -                                        
Lowami Hart Woods Park 287,896                                                    - 287,896                    -                               131                           287,765                    287,896                    -                                        
Rosa/Hazeldale Parks 28,790                                                      - 28,790                      -                               275                           28,515                      28,790                      -                                        
Mt Williams Park 102,820                                                    - 102,820                    -                               -                               102,820                    102,820                    -                                        
Jenkins Estate 154,230                                                    - 154,230                    -                               942                           153,288                    154,230                    -                                        
Summercrest Park 10,282                                                      - 10,282                      -                               798                           9,484                        10,282                      -                                        
Morrison Woods Park 61,692                                                      - 61,692                      -                               -                               61,692                      61,692                      -                                        
Interpretive Sign Network 339,306                                                    - 339,306                    -                               -                               339,306                    339,306                    -                                        
Beaverton Creek Trail 61,692                                                      - 61,692                      -                               -                               61,692                      61,692                      -                                        
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Tualatin Hills Park and Recreation District
Monthly Bond Capital Projects Report
Estimated Cost vs. Budget
Through 06/30/10

Description
Initial Project 
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Complete  Project Cumulative 
 Est. Cost (Over) Under 

Budget 
(1) (2) (1+2) (4) (5) (6) (4+5+6) (3-7)

Project Budget Project Expenditures

Bethany Wetlands Park 41,128                                                      - 41,128                      -                               -                               41,128                      41,128                      -                                        
Bluegrass Downs Park 15,423                                                      - 15,423                      -                               -                               15,423                      15,423                      -                                        
Restoration of new properties to be acquired 643,022                                                    - 643,022                    -                               -                               643,022                    643,022                    -                                        

TOTAL NATURAL RESOURCES PROJECTS 3,702,946                 -                               3,702,946                 -                               36,257                      3,666,689                 3,702,946                 -                                        

BOND ADMINISTRATION COSTS
Debt Issuance Costs 1,493,000                                                 - 1,493,000                 516,987                    -                               976,013                    1,493,000                 -                                        
Technology Needs 18,330                                                      - 18,330                      20,597                      773                           -                               21,370                      (3,040)                               
Office Furniture 7,150                                                        - 7,150                        3,642                        298                           3,210                        7,150                        -                                        
Consultant Costs 31,520                                                      - 31,520                      -                               17,978                      13,542                      31,520                      -                                        

1,550,000                 -                               1,550,000                 541,226                    19,049                      992,765                    1,553,040                 (3,040)                               

100,000,000             -                               100,000,000             958,815                  3,013,849               95,708,821             99,681,485             318,515                           
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Date:

To: Board of Directors

From: Keith Hobson, Director of Business and Facilities

Re: System Development Charge Report for May, 2010

Below please find the various categories for System Development Charges, i.e., Single Family, 
Multiple Family, Manufactured Housing Unit, and Non-residential Development.  Also listed are the 
collection amounts for both the City of Beaverton and Washington County, and the 1.6%
handling fee for collections through May, 2010.

     Type of Dwelling Unit Current SDC per Type of Dwelling Unit
     Single Family $6,076.20
     Multi-Family $4,543.13
     Non-residential $157.44

City of Beaverton Collection of SDCs Receipts Collection Fee Total Revenue
2,417 Single Family Units $6,011,296.13 $180,349.60 $6,191,645.73

15 Single Family Units at $489.09 $7,336.35 $221.45 $7,557.80
1,399 Multi-family Units $2,624,822.68 $80,892.66 $2,705,715.34

0 Less Multi-family credits ($7,957.55) ($229.36) ($8,186.91)
183 Non-residential $405,799.05 $12,150.79 $417,949.84

4,014 $9,041,296.66 $273,385.14 $9,314,681.80

Washington County Collection of SDCs Receipts Collection Fee Total Revenue
6,062 Single Family Units $16,301,316.23 $455,519.95 $16,756,836.18
-300 Less Credits ($623,548.98) ($19,285.02) ($642,834.00)

1,844 Multi-family Units $3,838,414.33 $114,261.78 $3,952,676.11
-24 Less Credits ($47,323.24) ($1,463.61) ($48,786.85)
90 Non-residential $265,913.86 $7,103.37 $273,017.23

7,672 $19,734,772.20 $556,136.47 $20,290,908.67

Recap by Agency Percent Receipts Collection Fee Total Revenue
4,014 City of Beaverton 31.46% $9,041,296.66 $273,385.14 $9,314,681.80
7,672 Washington County 68.54% $19,734,772.20 $556,136.47 $20,290,908.67

11,686 100.00% $28,776,068.86 $829,521.61 $29,605,590.47

June 30, 2010

MEMORANDUM

$6,175.00 with 1.6% discount = 
$4,617.00 with 1.6% discount =

     $160.00 with 1.6% discount =



System Development Charge Report, May, 2010, Page 2 of 2

Single Family Multi-Family Non-Resident Total
2,432 1,399 183 4,014
5,762 1,820 90 7,672
8,194 3,219 273 11,686

Total Receipts to Date $28,821,500.16

Total Payments to Date
Refunds ($2,002,300.89)
Administrative Costs ($18.65)
Project Costs -- Development ($16,452,717.34)
Project Costs -- Land Acquisition ($7,430,639.86) ($25,885,676.74)

$2,935,823.42

Recap by Month, FY 2009-10 Receipts Expenditures Interest SDC Fund Total
through June 2009 (1) $26,581,982.54 ($23,540,002.07) $1,953,470.67 $4,995,451.14
July $165,948.78 ($594,177.49) $3,210.58 ($425,018.13)
August $193,244.90 ($404,866.60) $2,951.55 ($208,670.15)
September $196,537.43 ($25,279.08) $2,485.19 $173,743.54
October $223,667.07 ($280,395.79) $2,650.60 ($54,078.12)
November $156,822.69 ($49,734.94) $2,309.94 $109,397.69
December $125,008.69 ($759,926.77) $2,409.11 ($632,508.97)
January $212,708.57 ($39,852.39) $1,926.37 $174,782.55
February $198,614.77 ($13,506.46) $1,605.22 $186,713.53
March $227,926.70 ($66,272.24) $1,840.01 $163,494.47
April $314,939.90 ($43,035.83) $1,826.66 $273,730.73
May $224,098.12 ($68,627.08) $1,926.71 $157,397.75
June $0.00 $0.00 $0.00 $0.00

$28,821,500.16 ($25,885,676.74) $1,978,612.61 $4,914,436.03

(1) Net of $929,664.98 of SDC Credits awarded for park development projects.

Projected SDC receipts through June 30, 2009 per the budget were $27,638,077. Actual receipts were 
$25,099,174.  This fiscal year's projected total receipts per the budget are $3,416,094.

Recap by Dwelling
     City of Beaverton
     Washington County



Tualatin Hills Park and Recreation District
Systems Development Charge -  Monthly Accounting, Year-to-Date FY 2009-10

City of Beaverton Collection of S.D.C.'s

Unit Rate    Revenue      Collection Fee       Total
Improvement 

Fee (1)
Reimbursemen

t Fee (1)
Collection/ 

Admin Fee (1) Total SDC Fee
607 Single Family Units 1,891.50 1,147,194.75 35,480.25 1,182,675.00 1,048,032.00 27,292.50 107,350.50 1,182,675.00
138 Single Family Units 2,102.96 290,208.48 8,975.52 299,184.00 265,123.05 6,904.25 27,156.70 299,184.00
327 Single Family Units 2,203.84 720,655.68 22,288.32 742,944.00 658,362.68 17,144.86 67,436.46 742,944.00
15 Single Family Units 489.09 7,336.35 221.45 7,557.80 6,697.37 174.41 686.02 7,557.80

331 Single Family Units 2,327.03 770,250.47 23,818.53 794,069.00 703,667.30 18,324.67 72,077.03 794,069.00
205 Single Family Units 2,457.01 503,687.05 15,577.95 519,265.00 460,148.68 11,983.04 47,133.28 519,265.00
281 Single Family Units 2,638.40 741,390.40 22,929.60 764,320.00 677,305.11 17,638.15 69,376.74 764,320.00
303 Single Family Units 2,891.57 876,145.71 27,097.29 903,243.00 800,412.26 20,844.07 81,986.68 903,243.00
167 Single Family Units 3,466.78 578,952.26 17,905.74 596,858.00 528,908.01 13,773.65 54,176.34 596,858.00
25 Single Family Units 6,674.47 166,861.75 2,706.70 169,568.45 150,263.73 3,913.15 15,391.55 169,568.45
22 Single Family Units 6,777.79 149,111.38 2,375.87 151,487.25 134,241.01 3,495.94 13,750.30 151,487.25
11 Single Family Units 6,076.20 66,838.20 1,193.83 68,032.03 60,286.84 1,570.01 6,175.18 68,032.03

464 Multi-family Units  1,454.03 674,669.92 20,866.08 695,536.00 545,663.32 86,768.81 63,103.87 695,536.00
0 Multi-family Units  1,616.99 0.00 0.00 0.00 0.00 0.00 0.00 0.00
0 Less Credits (7,957.55) (229.36) (8,186.91) (6,422.81) (1,021.33) (742.77) -8,186.91

110 Multi-family Units  1,694.59 186,404.90 5,765.10 192,170.00 150,761.60 23,973.40 17,435.00 192,170.00
74 Multi-family Units  1,789.65 132,434.10 4,095.90 136,530.00 107,110.79 17,032.25 12,386.96 136,530.00

245 Multi-family Units  1,889.56 462,942.20 14,317.80 477,260.00 374,420.99 59,538.66 43,300.36 477,260.00
68 Multi-family Units  2,029.24 137,988.32 4,267.68 142,256.00 111,602.97 17,746.58 12,906.45 142,256.00

332 Multi-family Units  2,224.21 738,437.72 22,838.28 761,276.00 597,237.68 94,969.95 69,068.37 761,276.00
0 Multi-family Units  2,445.37 0.00 0.00 0.00 0.00 0.00 0.00 0.00

102 Multi-family Units  2,666.53 271,986.06 8,411.94 280,398.00 219,978.41 34,979.93 25,439.66 280,398.00
4 Multi-family Units  4,989.86 19,959.46 329.88 20,289.34 15,917.39 2,531.12 1,840.79 20,289.34
0 Multi-family Units  5,067.60 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Multi-family Units  4,543.13 0.00 0.00 0.00 0.00 0.00 0.00 0.00
183 Non-residential Various 405,799.05 12,150.79 417,949.84 379,958.21 0.00 37,991.63 417,949.84

4,014   Total 9,041,296.66 273,385.14 9,314,681.81 7,989,676.59 479,578.07 845,427.10 9,314,681.81

Washington County Collection of S.D.C.'s  Revenue

Unit Rate    Revenue Collection Fee       Total
Improvement 

Fee (1)
Reimbursemen

t Fee (1)
Collection/ 

Admin Fee (1) Total SDC Fee
1,916 Single Family Units 1,891.50 3,624,114.00 112,086.00 3,736,200.00 3,310,848.00 86,220.00 339,132.00 3,736,200.00

(91) Less SFR Credits 1,891.50 (172,126.50) (5,323.50) (177,450.00) (177,450.00) 0.00 0.00 -177,450.00
351 Single Family Units 2,102.96 738,138.96 22,829.04 760,968.00 674,334.72 17,560.80 69,072.48 760,968.00
(91) Less SFR Credits 2,102.96 (191,369.36) (5,918.64) (197,288.00) (174,827.52) (4,552.80) (17,907.68) -197,288.00
741 Single Family Units 2,203.84 1,633,036.71 50,515.29 1,683,552.00 1,491,886.08 38,851.20 152,814.72 1,683,552.00

(118) Less SFR Credits 2,203.84 (260,053.12) (8,042.88) (268,096.00) (237,574.30) (6,186.83) (24,334.87) -268,096.00
714 Single Family Units 2,327.03 1,661,582.84 51,294.16 1,712,877.00 1,517,872.54 39,527.93 155,476.53 1,712,877.00
732 Single Family Units 2,457.01 1,798,531.32 55,624.68 1,854,156.00 1,643,067.47 42,788.30 168,300.23 1,854,156.00
528 Single Family Units 2,638.40 1,393,075.20 43,084.80 1,436,160.00 1,272,658.71 33,142.16 130,359.13 1,436,160.00
324 Single Family Units 2,981.57 936,868.68 28,975.32 965,844.00 855,886.36 22,288.73 87,668.85 965,844.00
344 Single Family Units 3,466.78 1,192,572.32 36,883.68 1,229,456.00 1,089,487.15 28,372.14 111,596.71 1,229,456.00
154 Single Family Units 6,674.47 1,027,868.38 16,637.64 1,044,506.02 925,593.02 24,104.32 94,808.67 1,044,506.02
258 Single Family Units 6,777.79 1,748,669.82 27,821.64 1,776,491.46 1,574,244.77 40,996.90 161,249.82 1,776,491.47

0 Single Family Units 6,076.20 546,858.00 9,767.70 556,625.70 493,256.00 12,845.50 50,524.20 556,625.70
117 Multi-family Units  1,454.03 169,830.51 5,552.49 175,383.00 137,591.83 21,879.20 15,911.97 175,383.00
41 Multi-family Units  1,616.99 66,296.59 2,050.41 68,347.00 53,619.73 8,526.36 6,200.91 68,347.00
68 Multi-family Units  1,694.59 115,232.12 3,563.88 118,796.00 93,198.08 14,819.92 10,778.00 118,796.00

194 Multi-family Units  1,789.65 347,192.10 10,737.90 357,930.00 280,803.97 44,652.13 32,473.90 357,930.00
(24) Less MFR Credits 1,789.65 (47,323.24) (1,463.61) (48,786.85) (38,274.36) (6,086.21) (4,426.28) -48,786.85
508 Multi-family Units  1,889.56 959,896.48 29,687.52 989,584.00 776,350.46 123,451.60 89,781.94 989,584.00
563 Multi-family Units  2,029.24 1,142,101.28 35,322.58 1,177,423.86 923,714.97 146,884.81 106,819.67 1,177,423.86
139 Multi-family Units  2,224.21 309,165.19 9,561.81 318,727.00 250,048.36 39,761.51 28,917.10 318,727.00
118 Multi-family Units  2,666.53 314,650.54 9,731.46 324,382.00 254,484.83 40,466.98 29,430.19 324,382.00
48 Multi-family Units  4,989.86 254,716.08 4,330.01 259,046.09 206,853.47 28,688.59 23,503.96 259,046.09
16 Multi-family Units  5,067.60 81,081.60 1,303.56 82,385.16 64,632.81 10,277.63 7,474.56 82,385.16
0 Multi-family Units  4,543.13 45,431.30 811.40 46,242.70 36,278.32 5,768.82 4,195.46 46,242.70

 0 Manufactured Housing 1,483.13 0.00 0.00 0.00 0.00 0.00 0.00 0.00
0 Manufactured Housing 2,039.91 0.00 0.00 0.00 0.00 0.00 0.00 0.00

32 Manufactured Housing 2,445.37 78,251.84 2,420.16 80,672.00 66,532.38 6,805.81 7,333.81 80,672.00
90 Non-residential       Various 265,913.86 7,103.37 273,017.23 246,076.58 2,123.16 24,822.13 273,017.22

7,672   Total 19,780,203.50 556,947.87 20,337,151.37 17,611,194.43 863,978.66 1,861,978.11 20,337,151.37

Recap by Agency    Revenue      Collection Fee         Total      Percent
Improvement 

Fee (1)
Reimbursemen

t Fee (1)
Collection/ 

Admin Fee (1) Total SDC Fee
City of Beaverton 9,041,296.66 273,385.14 9,314,681.81 31.41% 7,989,676.59 479,578.07 845,427.10 9,314,681.81
Washington County 19,780,203.50 556,947.87 20,337,151.37 68.59% 17,611,194.43 863,978.66 1,861,978.11 20,337,151.37

  Total 28,821,500.16 830,333.01 29,651,833.18 25,600,871.02 1,343,556.73 2,707,405.21 29,651,833.18

Add Allocation of interest earned 1,978,612.61 1,506,420.43 198,001.38 274,087.34 1,978,612.61
Grant rec'd (Wa Cty) & Coparanis pledge 24,000.00 24,000.00

Less SDC Credits for Land Donation Paid in Cash x (1,336,701.66) (736,652.08) 0.00 (600,049.58) (1,336,701.66)
Refunds of SFR Fees Collected in Error x (665,599.23) (445,722.34) (80,051.66) (139,751.72) (665,599.23)
Administrative Costs Paid x (18.65) 0.00 0.00 (18.65) (18.65)
Collection Fees paid to City and County (830,333.01) 0.00 0.00 (830,333.01) (830,333.01)

0.00 0.00 0.00
Project Costs 0.00 0.00 0.00

Inger Land Acquisition (690,517.55) (690,517.55) 0.00 0.00 (690,517.55)
Husen Land Acquisition (448,254.93) (448,254.93) 0.00 0.00 (448,254.93)
Fanno Trail Matching (305,717.88) (305,717.88) 0.00 0.00 (305,717.88)
Stover/JQAY Acquisition (164,160.04) (164,160.04) 0.00 0.00 (164,160.04)
PGE Land Acquisition (3,500.00) (3,500.00) 0.00 0.00 (3,500.00)
Rock Creek/Bethany (775,329.38) (775,329.38) 0.00 0.00 (775,329.38)
Camp Rivendale (628,794.95) (628,794.95) 0.00 0.00 (628,794.95)
Conestoga Play Structure (27,951.70) (27,951.70) 0.00 0.00 (27,951.70)
Synthetic Turf Project (315,242.42) (315,242.42) 0.00 0.00 (315,242.42)
Stuhr Building Expansion (148,261.65) (148,261.65) 0.00 0.00 (148,261.65)
Bluffs Park Development (107,645.65) (107,645.65) 0.00 0.00 (107,645.65)
Foege Park Development (130,871.23) (130,871.23) 0.00 0.00 (130,871.23)
Kelvin Land Acquisition (46,448.00) (46,448.00) 0.00 0.00 (46,448.00)
Beaverton Pwrln Trail (921,901.56) (921,901.56) 0.00 0.00 (921,901.56)
Kaiser Woods (1,016,829.86) (1,016,829.86) 0.00 0.00 (1,016,829.86)
PCC Athletic Fields MP & Construction (9,596,123.29) (9,596,123.29) 0.00 0.00 (9,596,123.29)
Synthetic Turf Field 2 (531,551.57) (531,551.57) 0.00 0.00 (531,551.57)
Winkleman Land Acquisition (27,000.00) (27,000.00) 0.00 0.00 (27,000.00)
BSD Synth Turf Field Matching Funds (200,000.00) (200,000.00) 0.00 0.00 (200,000.00)
Nature Park Infrastructure (38,362.62) (98,362.62) 0.00 0.00 (98,362.62)
HMT Play Structure Phase II (195,277.74) (135,277.74) 0.00 0.00 (135,277.74)
Other Land Acquisition (thru FY07) (627,196.85) (627,196.85) 0.00 0.00 (627,196.85)
Novice Skate Park (209,707.59) (209,707.59) 0.00 0.00 (209,707.59)
CRA Backyard Master Plan (103,987.26) (103,987.26) 0.00 0.00 (103,987.26)
Mt. Williams Land Acquisition (1,600,220.00) (1,600,220.00) 0.00 0.00 (1,600,220.00)
Tennis Air Structure (528,651.17) (528,651.17) 0.00 0.00 (528,651.17)
Lowami Hart Woods Phase I (88,366.77) (88,366.77) 0.00 0.00 (88,366.77)
Garden Home Parking Lot Expansion (300,050.89) (300,050.89) 0.00 0.00 (300,050.89)
Aloha Park School Fields Restoration (107,196.50) (107,196.50) 0.00 0.00 (107,196.50)
Old Wagon Trail Rplcemnt Design (33,927.72) (33,927.72)         0.00 0.00 (33,927.72)
Land Acquisition (thru FY08) (42,999.52) (42,999.52)         0.00 0.00 (42,999.52)
Rystadt Property Acquisition (88,001.85) (88,001.85)         0.00 0.00 (88,001.85)
March Property Acquisition (932,569.52) (932,569.52) 0.00 0.00 (932,569.52)
Brady Property Acquisition (355,708.77) (355,708.77) 0.00 0.00 (355,708.77)
Nopper/Turner Property Acquisition (268,913.36) (268,913.36) 0.00 0.00 (268,913.36)
Winkleman Park Initial Site Imp. (62,199.04) (62,199.04) 0.00 0.00 (62,199.04)
Land Acquisition (thru FY09) (13,448.91) (13,448.91) 0.00 0.00 (13,448.91)
Young House & Property (10,157.09) (10,157.09) 0.00 0.00 (10,157.09)
Bonny Slope/BSD Land Acquisition (586,075.81) (586,075.81) 0.00 0.00 (586,075.81)
Winchester Land Purchase (522,803.32) (522,803.32) 0.00 0.00 (522,803.32)
MTIP Grant/Westside Trail (283.20) (283.20) 0.00 0.00 (283.20)
TE Grant Match/Westside Trail (283.20) (283.20) 0.00 0.00 (283.20)
PCC Site Amenities (20,618.77) (20,618.77) 0.00 0.00 (20,618.77)
Land Acquisition (thru FY 10) (1,978.72) (1,978.72) 0.00 0.00 (1,978.72)
Church of Christ Property (274,367.00) (274,367.00) 0.00 0.00 (274,367.00)
Winkleman Park Master Plan (57,583.73) (57,583.73) 0.00 0.00 (57,583.73)
Krist Property (750,318.62) (750,318.62) 0.00 0.00 (750,318.62)

Total SDC Fund Cash Increase (Decrease) 4,914,436.04 2,017,559.83 1,461,506.45 1,411,339.59 4,914,436.04
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