
 

Administration Office 
503/645-6433 

Fax 503/629-6301 

Tualatin Hills Park & Recreation District, 15707 SW Walker Road, Beaverton, Oregon 97006  www.thprd.org 

Board of Directors Regular Meeting 
Wednesday, June 8, 2022 

5:15 pm Work Session  
6:15 pm Executive Session 
7:30 pm Regular Meeting 

AGENDA 

1. Work Session: Recreation Services Programming Overview
2. Executive Session*

A. Land
B. Personnel

3. Call Regular Meeting to Order
4. Action Resulting from Executive Session
5. Proclamation: LGBTQ Pride Month
6. Audience Time**
7. Board Time

A. Committee Liaisons Updates
8. Consent Agenda***

A. Approve: Minutes of May 11, 2022 Regular Board Meeting
B. Approve: Monthly Bills
C. Approve: Monthly Financial Statement
D. Approve: Resolution Authorizing Issuance of Interfund Loan for FY 

2022/23
9. Unfinished Business

A. Information: General Manager’s Report
B. Update: Cooper Mountain Community Plan

10. Adjourn

The THPRD Board of Director’s June 8, 2022 Regular Meeting will be conducted electronically. 
Live streaming of this meeting will be available at https://youtu.be/ikg9_UhO6fs (Work Session) 
and at https://youtu.be/TlEdO0RtJPI (Regular Meeting), and also posted on the district’s website at 
www.thprd.org  

*Executive Session: Executive Sessions are permitted under the authority of ORS 192.660. Copies of
the statute are available at the offices of Tualatin Hills Park & Recreation District.

** Audience Time / Public Testimony: Testimony is being accepted for this meeting via email (written) 
or virtually via MS Teams (spoken).  

If you wish to submit written testimony via email, please do so by 3 pm the day of the meeting to 
boardofdirectors@thprd.org Testimony received by the deadline will be read into the record during the 
applicable agenda item, or Audience Time, with a 3-minute time limit. Testimony received regarding work 
session topics will be read during Audience Time. 

If you wish to speak during the virtual meeting, please sign up by emailing boardofdirectors@thprd.org by 
3 pm the day of the meeting with your name, email address, phone number and testimony topic. You will 

https://youtu.be/ikg9_UhO6fs
https://youtu.be/TlEdO0RtJPI
http://www.thprd.org/
mailto:boardofdirectors@thprd.org
mailto:boardofdirectors@thprd.org
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be provided additional instructions and a link to access the meeting. Testimony will be taken with a 3-
minute time limit during the applicable agenda item, or Audience Time. Testimony received regarding 
work session topics will be taken during Audience Time. 
 
***Consent Agenda: Testimony regarding an item on the Consent Agenda will be heard under Audience 
Time. Consent Agenda items will be approved without discussion unless there is a board member request 
to discuss a particular Consent Agenda item. The issue separately discussed will be voted on separately.  
 
In compliance with the Americans with Disabilities Act (ADA), this material in an alternate format, or 
special accommodations for the meeting, will be made available by calling 503-645-6433 at least 48 
hours prior to the meeting. 
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M E M O R A N D U M
DATE: May 31, 2022 
TO: Board of Directors  
FROM: Doug Menke, General Manager 
RE: Information Regarding the June 8, 2022 Board of Directors Meeting 

Agenda Item #1 – Work Session: Recreation Services Programming Overview 
Attached please find a memo announcing that a work session will be held at your June 8 
meeting to provide an overview of the recreation services programming process.  

Agenda Item #5 – Proclamation: LGBTQ Pride Month 
Attached please find a proclamation declaring the month of June as LGBTQ Pride Month. 

Agenda Item #8 – Consent Agenda 
Attached please find the following consent agenda items for your review and approval: 

A. Approve: Minutes of May 11, 2022 Regular Board Meeting
B. Approve: Monthly Bills
C. Approve: Monthly Financial Statement
D. Approve: Resolution Authorizing Issuance of Interfund Loan for FY 2022/23

Agenda Item #9 – Unfinished Business 
A. General Manager’s Report
Attached please find the General Manager’s Report for the June 8 regular board meeting.

B. Cooper Mountain Community Plan
Attached please find a memo noting that district staff will be joined by City of Beaverton staff to 
present an update on the Cooper Mountain Community Plan process at your June 8 meeting.

Other Packet Enclosures 
• Monthly Capital Report
• Monthly Bond Capital Report
• System Development Charge Report
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M E M O R A N D U M
DATE: May 31, 2022 
TO: Doug Menke, General Manager  
FROM: Julie Rocha, Interim Sports & Inclusion Director 

Sabrina Taylor Schmitt, Interim Recreation & Aquatic Director 

RE: Recreation Services Programming Overview 

At the June work session, the board is scheduled for a presentation regarding recreation 
services programming, a comprehensive review of the various phases of planning, evaluating, 
and monitoring a program's success. The presentation will include a discussion on service 
highlights, the life cycle of a program, the decision-making matrix, rebuilding and planning for 
the future, current successes, and areas of opportunity. 



  
TUALATIN HILLS PARK & RECREATION DISTRICT 

 
 PROCLAMATION 
 
 By the Board of Directors 
 
 
WHEREAS, the Tualatin Hills Park & Recreation District is committed to ensuring all 
individuals have the opportunity to play, learn, and explore, and are dedicated to diversity, 
equity, inclusion, and mutual respect for everyone we serve; and 
 
WHEREAS, we believe everyone deserves to be treated with respect and dignity and our 
community is stronger with the inclusion of lesbian, gay, bisexual, transgender, and queer 
(LGBTQ) community members; and 
 
WHEREAS, THPRD stands with LGBTQ community members and is committed to 
removing barriers to participation to ensure everyone feels welcome, included, and able to 
express themselves fully within THPRD parks and services; and  
 
WHEREAS, we are committed to eradicating discrimination and helping bring opportunities 
for health and wellness, social equity, and access to safe parks and recreation for all;  
 
NOW, THEREFORE, the Board of Directors of the Tualatin Hills Park & Recreation 
District does hereby declare the month of June 2022 as 

 
LGBTQ Pride Month 

 
And do urge all those in the Tualatin Hills Park & Recreation District to support and promote 
this observance. 
 
Signed this 8th day of June, 2022. 
 
 
 
__________________________________   __________________________________ 
Tya Ping, President                                        Heidi Edwards, Secretary  
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Tualatin Hills Park & Recreation District 
Minutes of a Regular Meeting of the Board of Directors 

 

Present: 
Tya Ping President/Director 
Heidi Edwards Secretary/Director 
Barbie Minor Secretary Pro-Tempore/Director 
Felicita Monteblanco Director 
Alfredo Moreno Director 
Doug Menke General Manager 

Agenda Item #1 – Work Sessions 
A. Americans with Disabilities Act Transition Plan
A Work Session of the Tualatin Hills Park & Recreation District Board of Directors was called to
order by President Tya Ping on Wednesday, May 11, 2022 at 5:15 pm.

General Manager Doug Menke introduced Aisha Panas, Park Services director, and Keith 
Watson, support services manager, to share an update on the district’s Americans with 
Disabilities Act (ADA) Transition Plan. Approved in 2016, the plan was developed with the goal of 
providing equal access to programs, services, and activities at THPRD. 

Aisha and Keith provided a detailed update of projects and programming adjustments to remove 
physical barriers and improve access to programs and services, via a PowerPoint presentation, a 
copy of which was entered into the record, and which included the following information:  

• Program Overview
o ADA Transition Plan approved December 2016
o Goal of providing equal access to programs, services, and activities
o Access audits performed on 127 facilities/parks/trails
o Over 8,000 unique barriers identified

• Focus Areas
o Physical barrier removal
o Improved access to programs and services

• Priorities
o Categorizing facility improvements

 Entrances and primary paths of travel
 Improve access to program areas
 Amenities, like drinking fountains
 Areas and elements not required to be modified

o Criteria for prioritizing access improvements
 Level of public use
 Unique programs or services
 Geographic distribution
 Identified complaints

• Funding Sources
o Capital Improvement Program
o Operating budget
o 2008 Bond Measure

A meeting of the Tualatin Hills Park & Recreation District Board of Directors was held electronically 
on Wednesday, May 11, 2022. Work Session 5:15 pm; Executive Session 6:15 pm; Regular 
Meeting 7:30 pm. 
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• Progress Report 
o Indoor projects completed over the past five years: 953 
o Outdoor projects completed over the past five years: 828 

• Common Barriers 
o Pedestrian walks (cross slopes exceeding 2%) 
o Doors (hard to open, fast to close, furniture placed in maneuvering area) 
o Restrooms (dispensers too high, missing signs) 
o Exit signs (must have accompanying Braille and tactile letters) 
o Drinking fountains (two required, including a wheelchair accessible fountain and 

higher standing person fountain) 
• Future Projects & Projects in Planning 
• Challenges 

o Managing work in-house 
o Smaller staff-level projects have been completed 
o Original 15-year time frame 
o Funding sources 

• Opportunities 
o Reassessment of priorities 
o Continue to program around deficiencies/barriers 
o Incorporate universal design  
o Focus on meaningful access 
o Celebrate our successes 

Aisha and Keith offered to answer any questions the board may have.  
 
Heidi Edwards expressed appreciation for the accessibility information included on the district’s 
website. She inquired whether ramps for sidewalks are funded by the district or city/county.  
 Keith replied that sidewalk improvements are typically the responsibility of the property 

owner, so that cost would be funded by the district.  
Heidi inquired whether Braille can be added to the district’s existing exit signage or if new signs 
will be needed.  
 Keith replied that new signage will likely be needed and that as the older signage is 

replaced, it will also be a good opportunity to bring the new signage in line with the 
district’s Signage Master Plan.  

Heidi encouraged the district to find a creative way to recycle the old signage. She asked if the 
2008 Bond Measure had other specific ADA improvement projects other than at Cedar Hills Park.  
 Aisha confirmed that there was an entire category dedicated to ADA improvement projects 

funded by the 2008 Bond Measure.  
 
Felicita Monteblanco asked who identifies the barriers and whether the district’s office space is 
included in the ADA assessment.  
 Keith replied that a consultant helped the district identify the barriers for the existing plan. 

A reassessment would likely require the use of a consultant again that specializes in ADA 
barrier identification.  

 Aisha added that while the ADA Transition Plan focused on publicly accessible locations 
throughout the district, the district also accommodates employees who have ADA 
requests.   

 
Barbie Minor inquired whether any ADA projects have been prioritized for the upcoming budget.  
 Aisha confirmed that the proposed FY 2022/23 budget includes capital funding specifically 

for ADA improvements. Additionally, any project added to the capital projects list is 
evaluated to identify existing barriers that could be corrected as part of that project. That is 
why the dollars shown as having been allocated to ADA is not a true reflection, as there 
are often barriers addressed within non-ADA-specific projects, as well.   
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President Ping asked if ADA access was a theme heard from the public during the district’s 
outreach in developing the Vision Action Plan.  
 Aisha confirmed this and described the information and action items contained within the 

Vision Action Plan under the goal of being Accessible and Safe.  
Tya asked if the Vision Action Plan identifies specific ADA amenities desired by the public that the 
district currently lacks that could be added as sites are developed.  
 Aisha described how Mountain View Champions Park was holistically designed with an 

accessibility lens, not only in terms of mobility, but for sensory needs, as well. The topic of 
how amenities are chosen for park sites will be touched upon in greater detail during the 
next work session topic regarding the park development process.   

 
B. Park Development Lifecycle 
General Manager Doug Menke introduced Aisha Panas, Park Services director, and Gery Keck, 
Design & Development manager, to share an overview of the district’s park development 
lifecycle, a comprehensive review of the various phases and elements of planning, design, and 
construction that bring every park and trail project to fruition. 
 
Aisha and Gery provided a detailed overview of a typical park development process, from 
prioritizing which projects to proceed with to construction completion, via a PowerPoint 
presentation, a copy of which was entered into the record, and which included the following 
information: 

• Prioritizing Projects 
o Functional Plans 
o 5-Year Capital Improvement Plan 
o Vision Action Plan 

• Project Review & Permitting 
• Project Duration Timeline 
• Request for Proposal Process 
• Community Engagement 

o Level I through V outreach requirements 
o Expanded outreach techniques 
o Multilingual information 
o Link to Vision Action Plan 

• Design Considerations  
o Vision Action Plan 
o Existing conditions 
o Access for All 
o Safety 
o Activities for everyone 
o Maintenance 

• Evolving Topics 
o Play surfacing 
o Shade for play areas 
o Dog runs 
o Flexible spaces 

• Current & New Projects 
Aisha and Gery concluded the presentation by providing an overview of two recently completed 
successful projects (Pío Pío Park and Recuerdo Park) and offered to answer any questions the 
board may have.  
 
Alfredo Moreno described the need for more outdoor amenities that are usable during the winter 
months, such as play equipment under a large metal roof. 
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 Gery noted that district staff have considered this, but that cost has been a deterrent. Non-
permanent shade structures have also been explored, such as shade sails, but those are 
recommended to come down during the winter. District staff are in the early stages of this 
research, but ultimately any such amenity will require additional funding.  

 President Ping expressed agreement with Alfredo, noting that she refers to this as a “four-
season park.” She would like the district to be ready to move forward with such a project 
should a funding opportunity present itself, such as through the district’s legislative 
outreach. She envisions an outdoor shelter that could accommodate a variety of uses, 
such as outdoor fitness programs, food distribution events, children riding bikes under 
shelter, etc., along with possibly some small play equipment.    

 
President Ping asked if the public outreach and design efforts for System Development Charge 
(SDC) credit projects are led by the developer or the district.   
 Gery explained that it can be done both ways depending on the relationship the district 

has with the developer, as well as the type of project and community being served. He 
described the typical outreach and design process that takes place for a SDC credit 
project, noting that in the end, there are checks and balances to ensure that the developer 
has met the district’s needs and standards before the district will accept the project.    

 
Tya asked for additional information regarding how public input received via the Vision Action 
Plan process is taken into consideration when designing a new park. Is there a checklist of 
amenities desired by the public that staff can reference and check off?  
 Gery replied that, while there isn’t a list of desired amenities outside of the action items list 

included within the plan, staff evaluates the geographical distribution of amenities to 
ensure that there is variety across the district. Neighbors are also invited to help select 
certain amenities, such as play equipment, and fortunately a lot of the play equipment 
manufacturers already include ADA design elements.  

 
Tya described the need for multi-generational park sites that have amenities that appeal to a wide 
range of ages, including a park specifically designed for teenagers. Has the district committed to 
providing a multi-generational park and is there an idea of where it might be located?   
 Aisha described the aspects of our existing community parks that are multi-generational, 

such as Cedar Hills Park that has a splash pad, sand volleyball, and other amenities that 
appeal to the entire age spectrum. Since community park sites have a larger amount of 
space, it is easier to accommodate a wide range of amenities. She explained that the 
public can have preconceived notions about what amenities constitute a park, such as 
play equipment and swings, and the conversations that are taking place regarding other 
options. District staff is in the process of developing a park amenities analysis that looks at 
the types of parks we have and who they appeal to across the district in order to identify 
gaps. She described the park developments taking place in the South Cooper Mountain 
area that individually are more specific in focus due to their limited size, but together 
provide varied recreational amenities. 

 
President Ping thanked district staff on behalf of the board of directors for the informative 
presentations this evening.    
 
Agenda Item #2 – Executive Session (A) Land (B) Legal (C) Personnel 
President Tya Ping called executive session to order for the following purposes: 

• To conduct deliberations with persons designated by the governing body to negotiate real 
property transactions;  

• To consult with counsel concerning the legal rights and duties of a public body with regard 
to current litigation or litigation likely to be filed; and 
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• To conduct deliberations with persons designated by the governing body to carry out labor 
negotiations. 

Executive Session is held under authority of ORS 192.660(2)(d)(e) and (h).    
 
President Ping noted that the news media and designated staff may attend executive session. 
Representatives of the news media were directed not to disclose information discussed during 
executive session. No final action or final decision may be made in executive session.  
 
Agenda Item #3 – Call Regular Meeting to Order 
A Regular Meeting of the Tualatin Hills Park & Recreation District Board of Directors was called to 
order by President Tya Ping on Wednesday, May 11, 2022, at 7:30 pm. 
 
President Ping requested a moment of silence to recognize the loss of Milana Li, a 13-year-old 
student at Conestoga Middle School whose body was discovered yesterday along the Westside 
Trail. Our thoughts are with her family and the Beaverton School District community. 
 
Agenda Item #4 – Action Resulting from Executive Session 
Alfredo Moreno moved that the board of directors authorize the acquisition of land in the 
northwest quadrant of the district for the price discussed in executive session, subject to 
the standard due diligence review and approval by the general manager. Heidi Edwards 
seconded the motion. Roll call proceeded as follows:   
Felicita Monteblanco Yes 
Barbie Minor   Yes 
Heidi Edwards  Yes 
Alfredo Moreno  Yes 
Tya Ping   Yes  
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #5 – Proclamations 
A. National Water Safety Month  
The board members read into the record a proclamation declaring the month of May as National 
Water Safety Month. 
 
B. Asian American and Pacific Islander Heritage Month 
The board members read into the record a proclamation declaring the month of May as Asian 
American and Pacific Islander Heritage Month. 
 
C. Jewish American Heritage Month 
The board members read into the record a proclamation declaring the month of May as Jewish 
American Heritage Month.  
 
Agenda Item #6 – Audience Time 
There was no testimony received for Audience Time.   
 
Agenda Item #7 – Board Time  
A. Committee Liaisons Updates 
Barbie Minor provided the following updates and comments during board time:  
 Attended the most recent joint advisory committees meeting, during which information 

was presented regarding the district’s collaboration with the City of Beaverton on the 
downtown Beaverton parks planning process.  

 Encouraged her fellow board members to get the word out regarding the district’s open 
position on its Audit Committee.  
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Felicita Monteblanco provided the following updates and comments during board time:  
 Along with President Ping and district staff, attended meetings with staff from 

Congresswoman Bonamici’s office to promote the district’s request for funding for electric 
vehicle charging stations and community outreach.  

 Encouraged the public to vote in the upcoming election.    
 
Heidi Edwards provided the following updates and comments during board time:  
 Encouraged the public to vote in the upcoming election and referenced the board’s 

endorsement and support for the Beaverton School District’s bond measure on the ballot.    
 Attended the most recent Washington County Preschool for All pre-referral committee 

meeting, which focused on preparation for a November 2022 ballot measure. Early polling 
indicates public support for providing preschool for children ages three and four.  

 Thanked the budget committee members and district staff for a successful THPRD Budget 
Committee Work Session in late April. 

 
Alfredo Moreno provided the following updates and comments during board time:  
 Recognized the Tualatin Hills Park Foundation’s successful Spring Giving Week that 

raised $8,500 for the district’s Access for All efforts. 
 Referenced May as Water Safety Month, noting that the work the district is doing with its 

welcome centers has opened doors for children to learn to swim.   
 
Agenda Item #8 – Consent Agenda 
Felicita Monteblanco moved that the board of directors approve consent agenda items (A) 
Minutes of April 13, 2022 Regular Board Meeting, (B) Monthly Bills, (C) Monthly Financial 
Statement, and (D) Resolution Adopting System Development Charge 5-Year Capital 
Improvement Plan. Barbie Minor seconded the motion. Roll call proceeded as follows:   
Alfredo Moreno  Yes 
Heidi Edwards  Yes 
Barbie Minor   Yes 
Felicita Monteblanco Yes 
Tya Ping   Yes  
The motion was UNANIMOUSLY APPROVED. 

 
Agenda Item #9 – Unfinished Business  
A. General Manager’s Report 
The following presentation was provided as listed within the General Manager’s Report included 
in the board of directors’ information packet: 

• Comprehensive Plan Update 
o Aisha Panas, Park Services director, and Peter Swinton, urban planner, provided a 

detailed update regarding the district’s strategic planning efforts currently 
underway, via a PowerPoint presentation, a copy of which was entered into the 
record.  

 
During the presentation, seven proposed goals for the Comprehensive Plan update were 
provided:  

1. Welcoming and Inclusive 
2. Play for Everyone 
3. Preserving Natural Spaces 
4. Accessible and Safe 
5. Diversity, Equity, Inclusion & Access 
6. Technology & Innovation 
7. Financial Sustainability 
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The board was asked whether these seven goals help the district achieve its desired future, and 
whether there is anything missing from these goals and objectives that is needed in order to 
realize our community’s vision. The following comments and feedback were received:  
 How is the word “Safe” defined in this circumstance? Peter noted that the Vision Action 

Plan (VAP) addresses it very broadly, including items such as involving the public in 
watching over parks, to lighting of district trails, and playground design.  

 Appreciation for the intentional work in supporting the board’s values and for the 
distinction between the work of being “Welcoming and Inclusive” and that of “Diversity, 
Equity, Inclusion & Access.”  

 When the VAP was developed, were items focused on addressing climate change 
included within the scope of “Preserving Natural Spaces” and would using “Environmental 
Stewardship” as the category title be a broader way to address this area, within which 
“Preserving Natural Spaces” would fall? Aisha confirmed that action items pertaining to 
climate change and environmental stewardship fall within the Preserving Natural Spaces 
portion of the VAP and described a discussion that occurred during the most recent joint 
advisory committees meeting regarding the potential alignment of this item around the 
board value of Environmental Stewardship. Holly Thompson, Communications director, 
described the intent of the VAP vs. the Comprehensive Plan, noting that it is appropriate 
to broaden areas of the VAP for the purpose of the Comprehensive Plan.  

 How will the district include the voices of those who have been excluded from traditional 
park settings or programs? How will we reach out to those who don’t use parks and 
therefore may not be interested in providing input regarding parks? Aisha described how 
the VAP outreach effort was foundational in setting a new stage for how THPRD conducts 
community outreach. Holly provided a detailed overview of the district’s community 
outreach methods and an example of THPRD leading the community engagement 
strategy for the city’s downtown Beaverton parks planning process.    

 
Agenda Item #10 – New Business 
A. Intergovernmental Agreement with the City of Beaverton Relating to Community 

Gardens 
Aisha Panas, Park Services director, introduced Jessica Kittleson, the district’s administrative 
specialist who also coordinates the district’s community garden program. Together, they provided 
a detailed overview of THPRD’s community garden program and the City of Beaverton’s request 
to transfer their two community garden sites to THPRD, via a PowerPoint presentation, a copy of 
which was entered into the record. THPRD’s community garden program has been active since 
1998 and currently hosts 15 garden sites, totaling 405 garden plots. THPRD receives requests for 
plots on a regular basis, and maintains an ongoing wait list for more gardening opportunities. 
Staff is requesting board approval of an intergovernmental agreement with the City of Beaverton 
that would transfer management of the Kennedy Community Gardens and the Welch-Centennial 
Garden to THPRD, and identifies contributions that will be made by the city to facilitate the 
transition. Aisha and Jessica offered to answer any questions the board may have.  
 
Felicita Monteblanco inquired whether THPRD financial aid monies can be used toward renting a 
community garden plot.    
 Aisha confirmed this.   

Felicita complimented the raised beds designated as ADA garden plots, and wondered if it would 
be possible for all plots to be built like this, as they would appeal to many users, including multi-
generational gardeners. She asked whether these are more expensive to build.  
 Jessica confirmed that the additional lumber and materials needed for these beds do 

increase the cost. She agreed that having more raised plots would be desirable, not just 
for those who use a mobility device, but for anyone who would rather garden from a 
standing position.  
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Heidi Edwards commented on the potential for pests being drawn to community gardens and 
impacting nearby neighbors, and asked whether pest control measures are in place at any of the 
gardens.  
 Jessica noted that while pests can be drawn to the community gardens in search of food 

sources, the district does offer advice to gardeners regarding how to limit the attraction. 
She described the various measures gardeners and the district have taken to try and 
deter pests, such as placing decoy birds of prey at the gardens, keeping plots clean, and 
regularly harvesting the produce. The gardeners are good at supporting each other with 
advice regarding what techniques work best. She does not hear many complaints from 
nearby neighbors, but would be happy to help address any concerns if they arise.    

 
Barbie Minor moved that the board of directors authorize the general manager or designee 
to execute an intergovernmental agreement with the City of Beaverton relating to the 
provision of community gardens. Alfredo Moreno seconded the motion. Roll call 
proceeded as follows:   
Felicita Monteblanco Yes 
Heidi Edwards  Yes 
Alfredo Moreno  Yes 
Barbie Minor   Yes 
Tya Ping   Yes  
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #11 – Adjourn  
There being no further business, the meeting was adjourned at 8:50 pm.  
 
 

      
Tya Ping, President                     Heidi Edwards, Secretary 
 
Recording Secretary, 
Jessica Collins 



Tualatin Hills Park and
Recreation District

Accounts Payable
Over $1,000.00

April 30, 2022
 Page 1 of 5

Check # Check  Date Vendor Name Check Amount

87784 4/4/2022 FREEDOMPAY INC 681.36 

 Bank Charges & Fees  681.36$  

316171 4/20/2022 CHRISTENSON ELECTRIC INC 7,100.00 

 Capital Outlay - Athletic Facility Replacement  7,100.00$                  

87792 4/4/2022 TREECOLOGY INC 4,662.00 

ACH 4/6/2022 NATIVE ECOSYSTEMS NW LLC 2,236.24 

316168 4/20/2022 BCI CONTRACTING INC 9,065.06 

316170 4/20/2022 CASCADE ENVIRONMENTAL GROUP LLC 11,020.34                  

 Capital Outlay - Bond - Natural Resources Projects  26,983.64$                

316156 4/13/2022 NV5 / GEODESIGN INC / WHPACIFIC 13,406.00                  

 Capital Outlay - Bond - Youth Athletic Field Development  13,406.00$                

87793 4/4/2022 POOL & SPA HOUSE INC 19,200.35                  

87889 4/4/2022 CARR AUTO GROUP 1,421.59 

ACH 4/13/2022 CEDAR MILL CONSTRUCTION CO LLC 249,029.59                

316171 4/20/2022 CHRISTENSON ELECTRIC INC 2,444.07 

ACH 4/20/2022 OPSIS ARCHITECTURE LLP 6,745.57 

 Capital Outlay - Building Replacements  278,841.17$              

87898 4/4/2022 STARK STREET LAWN & GARDEN WEST 3,680.00 

 Capital Outlay - Fleet Maintenance Replacement  3,680.00$                  

87861 4/4/2022 CDW GOVERNMENT INC 5,748.87 

ACH 4/13/2022 CDW GOVERNMENT INC 5,134.30 

ACH 4/27/2022 CDW GOVERNMENT INC 3,974.35 

 Capital Outlay - Information Technology Replacement  14,857.52$                

87785 4/4/2022 MILLER NASH GRAHAM & DUNN LLP 4,274.00 

ACH 4/6/2022 ENVIRONMENTAL SCIENCE ASSOCIATES 31,244.70                  

316138 4/13/2022 2.INK STUDIO 3,077.25 

ACH 4/13/2022 LYDA EXCAVATING INC 120,037.84                

316198 4/27/2022 LAWYERS TITLE INSURANCE CORPORATION 1,050.00 

Capital Outlay - SDC - Park Development/Improvement 159,683.79$              

87961 4/4/2022 WESTSIDE ECONOMIC ALLIANCE 1,625.00 

87991 4/4/2022 AMAZON.COM 527.80 

 Dues & Memberships  2,152.80$                  

87778 4/4/2022 PORTLAND GENERAL ELECTRIC 1,487.60 

87794 4/4/2022 PORTLAND GENERAL ELECTRIC 27,060.04                  

87799 4/4/2022 PORTLAND GENERAL ELECTRIC 16,105.56                  

87822 4/4/2022 PORTLAND GENERAL ELECTRIC 9,279.98 

87826 4/4/2022 PORTLAND GENERAL ELECTRIC 7,696.94 

 Electricity  61,630.12$                
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Tualatin Hills Park and
Recreation District

Accounts Payable
Over $1,000.00

April 30, 2022
 Page 2 of 5

Check # Check  Date Vendor Name Check Amount

316104 4/1/2022 KAISER FOUNDATION HEALTH PLAN 245,328.33                

316105 4/1/2022 MODA HEALTH PLAN INC 25,490.80                  

316106 4/1/2022 UNUM LIFE INSURANCE - LTC COMPANY OF AMERICA 8,550.52                    

316108 4/1/2022 UNUM LIFE INSURANCE - LTC COMPANY OF AMERICA 1,579.50                    

 Employee Benefits  280,949.15$              

316165 4/15/2022 US BANK FBO: THPRD RETIREMENT PLAN 11,818.38                  

316166 4/15/2022 PACIFICSOURCE ADMINISTRATORS INC 2,460.99                    

ACH 4/15/2022 MISSIONSQUARE RETIREMENT 40,907.95                  

ACH 4/15/2022 OREGON DEPARTMENT OF JUSTICE 1,393.75                    

316215 4/29/2022 PACIFICSOURCE ADMINISTRATORS INC 5,638.06                    

316217 4/29/2022 US BANK FBO: THPRD RETIREMENT PLAN 11,818.38                  

ACH 4/29/2022 MISSIONSQUARE RETIREMENT 41,161.31                  

ACH 4/29/2022 OREGON DEPARTMENT OF JUSTICE 1,450.25                    

ACH 4/29/2022 THPRD - EMPLOYEE ASSOCIATION 8,665.24                    

 Employee Deductions  125,314.31$              

ACH 4/6/2022 NORTHWEST NATURAL GAS COMPANY 38,508.61                  

ACH 4/20/2022 NORTHWEST NATURAL GAS COMPANY 2,084.86                    

 Heat  40,593.47$                

87779 4/4/2022 GUARANTEED PEST CONTROL SERVICE CO INC 1,730.00                    

87786 4/4/2022 NORTHWEST AQUATICS TECHNOLOGIES LLC 3,541.58                    

87787 4/4/2022 UNITED SITE SERVICES 7,685.27                    

87793 4/4/2022 POOL & SPA HOUSE INC 494.26                       

87795 4/4/2022 WASTE MANAGEMENT OF OREGON INC 3,170.71                    

87797 4/4/2022 SAVATREE, LLC 1,650.00                    

87807 4/4/2022 AIRGAS NORPAC INC 135.80                       

87821 4/4/2022 REXIUS FOREST BY PRODUCTS INC 6,000.00                    

87828 4/4/2022 HOME DEPOT CREDIT SERVICES 53.12                         

87831 4/4/2022 TIRE HUB LLC 1,904.68                    

87832 4/4/2022 BEAVERTON AUTO PARTS 1,757.20                    

87837 4/4/2022 BAXTER AUTO PARTS 1,341.06                    

87854 4/4/2022 TURF STAR WESTERN 1,126.26                    

87889 4/4/2022 CARR AUTO GROUP 148.13                       

87898 4/4/2022 STARK STREET LAWN & GARDEN WEST 84.78                         

87914 4/4/2022 LANDMARK FORD INC 254.52                       

87946 4/4/2022 JACK'S MOBILE SODA BLASTING 1,050.00                    

87963 4/4/2022 CANTEL SWEEPING 1,540.00                    

87990 4/4/2022 AMAZON.COM 162.42                       

316152 4/13/2022 LOW VOLTAGE NW LLC 1,161.00                    

ACH 4/13/2022 HYDRO CLEAN ENVIRONMENTAL LLC 2,125.00                    

316180 4/20/2022 WALTER E NELSON COMPANY 81.75                         

ACH 4/20/2022 HYDRO CLEAN ENVIRONMENTAL LLC 3,400.00                    

 Maintenance Services  40,597.54$                
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87784 4/4/2022 FREEDOMPAY INC 619.00                       

87793 4/4/2022 POOL & SPA HOUSE INC 1,328.43                    

87796 4/4/2022 VALLEY ATHLETICS 3,714.50                    

87805 4/4/2022 PIONEER MANUFACTURING COMPANY 8,365.72                    

87807 4/4/2022 AIRGAS NORPAC INC 8,686.80                    

87809 4/4/2022 RICK'S CUSTOM FENCING & DECKING 2,700.00                    

87814 4/4/2022 WILBUR ELLIS COMPANY 17,536.13                  

87818 4/4/2022 STEP FORWARD ACTIVITIES INC 11,148.80                  

87828 4/4/2022 HOME DEPOT CREDIT SERVICES 2,956.20                    

87832 4/4/2022 BEAVERTON AUTO PARTS 126.85                       

87841 4/4/2022 OFFICE DEPOT INC 120.62                       

87876 4/4/2022 IMPACT SIGN COMPANY 1,000.00                    

87886 4/4/2022 GRAINGER 1,972.82                    

87887 4/4/2022 COMMERCIAL AIR FILTRATION 3,517.99                    

87898 4/4/2022 STARK STREET LAWN & GARDEN WEST 114.97                       

87919 4/4/2022 EWING IRRIGATION PRODUCTS INC 1,148.45                    

87921 4/4/2022 HORIZON DISTRIBUTORS INC 1,347.00                    

87926 4/4/2022 KNIFE RIVER 1,791.45                    

87940 4/4/2022 PORTLAND COMPRESSOR 1,488.00                    

87955 4/4/2022 FASTENAL COMPANY 1,202.14                    

87990 4/4/2022 AMAZON.COM 603.58                       

87991 4/4/2022 AMAZON.COM 203.00                       

316134 4/6/2022 WALTER E NELSON COMPANY 2,740.43                    

316180 4/20/2022 WALTER E NELSON COMPANY 2,703.89                    

316211 4/27/2022 WALTER E NELSON COMPANY 2,878.36                    

 Maintenance Supplies  80,015.13$                

316109 4/6/2022 ALOHA JR BASEBALL 1,650.00                    

ACH 4/6/2022 SMITH DAWSON & ANDREWS 3,000.00                    

 Miscellaneous Other Services  4,650.00$                  

87780 4/4/2022 AT&T MOBILITY 172.92                       

87791 4/4/2022 RICOH USA INC 1,887.72                    

87841 4/4/2022 OFFICE DEPOT INC 2,424.19                    

87990 4/4/2022 AMAZON.COM 725.40                       

87991 4/4/2022 AMAZON.COM 101.50                       

 Office Supplies  5,311.73$                  

ACH 4/6/2022 LITHTEX INC (2,328.77)                   

316177 4/20/2022 QUADIENT FINANCE USA INC 2,000.00                    

 Postage  (328.77)$                    

ACH 4/6/2022 LITHTEX INC 8,575.00                    

ACH 4/20/2022 SIGNATURE GRAPHICS 14,470.00                  

 Printing & Publication  23,045.00$                
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87785 4/4/2022 MILLER NASH GRAHAM & DUNN LLP 9,356.00                    

87920 4/4/2022 SOURCENEXT 7,371.00                    

316120 4/6/2022 GRUNOW, KYLIE 1,500.00                    

316125 4/6/2022 RAFTELIS FINANCIAL CONSULTANTS INC 10,820.00                  

316166 4/15/2022 PACIFICSOURCE ADMINISTRATORS INC 262.38                       

316179 4/20/2022 TRUPP HR INC 9,493.75                    

316209 4/27/2022 TRUCKER HUSS A PROFESSIONAL CORPORATION 8,662.50                    

316215 4/29/2022 PACIFICSOURCE ADMINISTRATORS INC 670.00                       

 Professional Services  48,135.63$                

87791 4/4/2022 RICOH USA INC 166.26                       

87828 4/4/2022 HOME DEPOT CREDIT SERVICES 350.86                       

87841 4/4/2022 OFFICE DEPOT INC 456.33                       

87853 4/4/2022 AMERICAN RED CROSS HEALTH & SAFETY SERVICES 642.05                       

87886 4/4/2022 GRAINGER 51.06                         

87990 4/4/2022 AMAZON.COM 1,190.00                    

87991 4/4/2022 AMAZON.COM 466.70                       

316119 4/6/2022 FRYE'S ACTION ATHLETICS 7,020.00                    

 Program Supplies  10,343.26$                

87795 4/4/2022 WASTE MANAGEMENT OF OREGON INC 4,054.11                    

87815 4/4/2022 PRIDE DISPOSAL COMPANY 1,331.99                    

 Refuse Services  5,386.10$                  

87791 4/4/2022 RICOH USA INC 3,635.20                    

 Rental Equipment  3,635.20$                  

316193 4/27/2022 HARSCH INVESTMENT PROPERTIES LLC 3,697.86                    

 Rental Facility  3,697.86$                  

87931 4/4/2022 CONFERENCE ROOM TABLE BOXES 2,099.94                    

ACH 4/20/2022 CDW GOVERNMENT INC 5,793.27                    

ACH 4/27/2022 CDW GOVERNMENT INC 653.22                       

 Small Furniture & Equipment  8,546.43$                  

87787 4/4/2022 UNITED SITE SERVICES 496.67                       

87797 4/4/2022 SAVATREE, LLC 2,250.00                    

87828 4/4/2022 HOME DEPOT CREDIT SERVICES 199.96                       

87990 4/4/2022 AMAZON.COM 90.26                         

ACH 4/6/2022 CDW GOVERNMENT INC 5,490.00                    

ACH 4/13/2022 TRUVIEW BSI LLC 3,172.00                    

316189 4/27/2022 ELEVATE TECHNOLOGY GROUP 2,925.00                    

 Technical Services  14,623.89$                

87853 4/4/2022 AMERICAN RED CROSS HEALTH & SAFETY SERVICES 420.00                       

316176 4/20/2022 OREGON DEPARTMENT OF ADMIN SERVICE 2,000.00                    

 Technical Training  2,420.00$                  
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87780 4/4/2022 AT&T MOBILITY 8,523.44                    

87788 4/4/2022 ALLSTREAM BUSINESS US 5,931.69                    

 Telecommunications  14,455.13$                

87828 4/4/2022 HOME DEPOT CREDIT SERVICES 8.54                           

 THPF - JQAY House Restoration  8.54$                         

87914 4/4/2022 LANDMARK FORD INC 1,014.74                    

 Vehicle & Equipment Services  1,014.74$                  

87832 4/4/2022 BEAVERTON AUTO PARTS 409.66                       

316113 4/6/2022 CARSON OIL INC 4,806.51                    

316186 4/27/2022 CARSON OIL INC 4,313.90                    

 Vehicle Gas & Oil  9,530.07$                  

87798 4/4/2022 TUALATIN VALLEY WATER DISTRICT 4,067.21                    

87800 4/4/2022 BEAVERTON , CITY OF 16,332.84                  

87810 4/4/2022 TUALATIN VALLEY WATER DISTRICT 4,038.26                    

87811 4/4/2022 BEAVERTON , CITY OF 5,470.01                    

87812 4/4/2022 TUALATIN VALLEY WATER DISTRICT 1,029.60                    

87823 4/4/2022 BEAVERTON , CITY OF 6,129.08                    

87825 4/4/2022 TUALATIN VALLEY WATER DISTRICT 4,671.01                    

87827 4/4/2022 BEAVERTON , CITY OF 5,435.09                    

 Water & Sewer  47,173.10$                

Grand  Total 1,338,133.91$           



Current Year to Year to % YTD Actual Full
Month Date Date to Budget Fiscal Year

Program Resources:
Aquatic Centers 100,257$         877,918$         2,866,358$      30.6% 3,698,641$      
Tennis Center 110,720           884,344           1,124,740        78.6% 1,238,412        
Recreation Program 224,398           2,389,911        4,388,267        54.5% 5,124,465        
Sports & Inclusion Services 159,081           2,188,892        2,931,472        74.7% 3,802,679        

Total Program Resources 594,454           6,341,066        11,310,838      56.1% 13,864,197      

Other Resources:
Property Taxes 83,173            36,237,817      35,810,736      101.2% 36,714,068      
Interest Income 17,566            132,096           234,531           56.3% 300,000           
Facility Rentals/Sponsorships 19,289            590,400           609,024           96.9% 663,300           
Grants - 905,177 503,779           179.7% 1,942,719        
Miscellaneous Income 31,394            387,629 529,836           73.2% 706,448           

Total Other Resources 151,421           38,253,119      37,687,906      101.5% 40,326,535      

Total Resources 745,876$         44,594,185$    48,998,743$    91.0% 54,190,732$    

Program Expenditures:
Recreation Administration 79,886            589,408           904,498           65.2% 1,053,697        
Aquatic Centers 200,923           2,345,617        5,698,452        41.2% 6,803,811        
Tennis Center 70,553            866,961           998,187           86.9% 1,165,327        
Recreation Centers 461,079           6,088,524        8,696,118        70.0% 10,296,643      
Sports & Inclusion Services 322,626           4,425,330        5,880,397        75.3% 7,039,674        

Total Program Related Expenditures 1,135,065        14,315,840      22,177,652      64.6% 26,359,152      

General Government Expenditures:
Board of Directors 16,192            112,558           173,444           64.9% 304,755           
Administration 277,928           3,567,048        4,458,670        80.0% 5,158,127        
Business Services 260,288           4,989,897        5,807,618        85.9% 7,263,148        
Park Services 765,193           10,626,420      13,002,454      81.7% 15,451,400      
Capital Outlay 295,260           2,332,397        4,468,678        52.2% 5,301,625        
Contingency/Capital Replacement Reserve/Transfer Out 650,000           650,000           - 0.0% 4,779,000        

Total Other Expenditures: 2,264,862        22,278,320      27,910,864      79.8% 38,258,055      

Total Expenditures 3,399,927$      36,594,159$    50,088,516$    73.1% 64,617,207$    

Revenues over (under) Expenditures (2,654,051)$    8,000,026$      (1,089,773)$    -734.1% (10,426,475)$   

Beginning Cash on Hand 21,268,152      10,426,475      204.0% 10,426,475      

Ending Cash on Hand 29,268,178$    9,336,702$      313.5% -$

Tualatin Hills Park & Recreation District

General Fund Financial Summary
April, 2022

ACTUAL BUDGET
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M E M O R A N D U M
DATE: May 25, 2022 
TO: Doug Menke, General Manager 
FROM: Jared Isaksen, Finance Services Director/Chief Financial Officer 
RE: Resolution Authorizing Issuance of Interfund Loan for FY 2022/23 

Introduction 
The attached resolution authorizes the issuance of up to $3,000,000 of short-term loan, in the 
form of an interfund loan from the System Development Charges (SDC) Fund to the General 
Fund, to finance THPRD’s operating cash flow during the 2022/23 fiscal year. 

Background 
Due to timing of cash flow generated by annual property taxes, THPRD traditionally requires 
short-term borrowing at the beginning of the fiscal year to meet its operating needs. The SDC 
Fund has adequate cash reserves that can be loaned to the General Fund, if needed, to cover 
operating expenses until most the district’s property taxes are received in November.  

The Approved 2022/23 Budget includes appropriations to pay the SDC Fund the interest it 
would have received from the borrowed funds. 

Proposal Request 
Staff are requesting approval of the attached resolution which provides the authorization to 
execute an interfund loan for interim funding needs. This resolution will authorize the General 
Manager, or the Finance Services director, as Authorized Officer, to initiate the interfund loan. 
The interest rate for the loan will be the current (0.90%) Local Government Investment Pool 
(LGIP) rate. This resolution has been reviewed by Mersereau and Shannon, THPRD’s bond 
counsel. 

Action Requested 
Board of directors’ approval of Resolution 2022-06 authorizing the execution of an operating 
interfund loan in an amount not to exceed $3,000,000 from the System Development Charges 
Fund to the General Fund, and related matters. 



 

RESOLUTION NO. 2022-06 
 

A RESOLUTION OF TUALATIN HILLS PARK & RECREATION DISTRICT, 
WASHINGTON COUNTY, OREGON AUTHORIZING AN OPERATING 
INTERFUND LOAN IN AN AMOUNT NOT TO EXCEED $3,000,000 FROM THE 
SYSTEM DEVELOPMENT CHARGES (SDC) FUND (FUND 06) TO THE GENERAL 
FUND (FUND 01). 

 
WHEREAS, the Board of Directors of Tualatin Hills Park & Recreation District, Washington 

County, Oregon (the “District”) finds: 
 

A. The District is authorized pursuant to Oregon Revised Statutes (“ORS”) Section 294.468, 
to enter into an interfund operating loan from one District fund to another provided (1) the money loaned 
shall be budgeted and repaid to the fund from which the money was borrowed by the end of the ensuing 
budget period, and (2) the interfund loan shall not be made from any debt service funds, debt service 
reserve funds or moneys credited to any fund when, under applicable constitutional provisions, the moneys 
are restricted to specific uses unless the purpose for which the loan is to be made is a use allowed under 
such constitutional provisions; and 

 
B. ORS 294.468 requires an ordinance or resolution of the Board authorizing the interfund 

loan; and   
 
C. After due consideration, it is in the best interest of the District to authorize an interfund 

loan to provide interim funds to meet current expenses. 
 
NOW, THEREFORE, THE BOARD OF DIRECTORS OF TUALATIN HILLS PARK & 

RECREATION DISTRICT, WASHINGTON COUNTY, OREGON RESOLVES AS FOLLOWS: 
 

1. Authorization.  The Board hereby authorizes an interfund loan in the maximum principal amount 
of $3,000,000 to provide interim funds to meet current expenses.  The loan shall be made from the 
System Development Charges (SDC) Fund (Fund 06) to the General Fund (Fund 01).  The loan is 
an operating loan and, pursuant to ORS 294.468(2)(d), the loan shall be budgeted and repaid from 
the General Fund (Fund 01) to the System Development Charges (SDC) Fund (Fund 06) by June 
30, 2023, the end of the ensuing budget period.  The loan shall bear interest at a rate equal to the 
rate of the Oregon Short Term Fund. Interest shall accrue based on the end of day balance of the 
account times the rate for that day, divided by the number of days in the year. Accrued interest 
shall be distributed on the last day of the month and shall include interest accrued for the last day 
of the month.    
 

2. Prepayment.  The loan may be prepaid in whole or in part before June 30, 2023 without penalty.  
 

3. Authorized Representative.  The General Manager or the Chief Financial Officer (each an 
“Authorized Representative”) is authorized to take necessary action and execute and deliver any 
necessary or desirable agreements, certificates or other documents to accomplish the interfund 
loan. The Authorized Representative may determine the final amount and repayment schedule of 
the interfund loan, subject to the limitations in the previous sections hereof and ORS 294.468. 

 
4. This resolution shall take effect immediately upon its adoption by the Board of Directors.  

 



 

ADOPTED by the Board of Directors of Tualatin Hills Park & Recreation District, Washington County, 
Oregon at a meeting this 8th day of June 2022. 
 

TUALATIN HILLS PARK & RECREATION DISTRICT 
WASHINGTON COUNTY, OREGON 

 
 
 
     By: ____________________________________ 
      Tya Ping, President 
 
  
     By: ____________________________________ 
      Heidi Edwards, Secretary 
ATTEST: 
 
 
By: ____________________________________ 
 Jessica Collins, Recording Secretary 
 



[9A]

Administration Office • 15707 SW Walker Road, Beaverton, OR 97006 • 503-645-6433 • www.thprd.org 

M E M O R A N D U M
DATE: May 31, 2022 
TO: Board of Directors 
FROM: Doug Menke, General Manager 
RE: General Manager’s Report 

Gender Inclusion Update 
Julie Rocha, Interim Sports & Inclusion Director, and Reid Vanderburgh, consultant and writer, 
will update the board on the Gender Inclusion staff training, and next steps the district will take 
to be welcoming of existing and future employees and patrons who identify as non-binary and 
transgender in our space, programs, and internal and external systems. 

Cooper Mountain Nature Park Tour  
On May 13, Metro and THPRD staff gathered to learn about our partnership at Cooper Mountain 
Nature Park. Members of Metro’s science, land management, planning, and policy groups 
participated, as did Metro Counselor Christine Lewis and parks director Jon Blasher. THPRD’s 
Nature & Trails staff, general manager, Park Services director, and directors Alfredo Moreno 
and Tya Ping joined the group. 

The tour focused on partnership and shared site management. Each group brings unique skills 
and resources that serve the public efficiently and effectively. Visitation has increased each year 
peaking at 175,000 in 2020. We looked at the history of Metro’s investment at the site, and the 
vision that led to protecting a once rural area that has developed rapidly in the past 20 years. 
During a hike, participants learned about trail design, protection and restoration of oak savanna, 
prescribed fire, park operations, and climate change adaptation efforts. Aisha Panas, Park 
Services director, will share photos from the tour and answer any questions from the board at 
the June 8 meeting.   
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M E M O R A N D U M
DATE: June 8, 2022 
TO: Doug Menke, General Manager 
FROM: Aisha Panas, Park Services Director 
RE Cooper Mountain Community Plan  

Introduction 
Staff will be joined by City of Beaverton (“city”) staff to present an update on the Cooper 
Mountain Community Plan and to gather board feedback on the plan’s development.  

Background 
The Cooper Mountain Community Plan will establish a long-term vision for the area’s growth 
and development to support welcoming, walkable neighborhoods that honor the unique 
landscape and ensure a legacy of natural resource protection and connection. The community 
plan is being developed using a racial equity approach. The first goal of the community plan is 
to “create equitable outcomes for residents, including historically underserved and 
underrepresented communities.” 

In 2018, the Metro Council voted to expand the urban growth boundary to include the 1,232-
acre Cooper Mountain Urban Reserve Area. In 2019, the city applied for a Metro 2040 Planning 
and Development Grant to acquire funding for the plan. In 2019, the district agreed to share 
costs, in the amount of $15,000, for the plan because parks, trails, open space, and recreational 
facilities are an integral part of a planned community.  

The project began in March of 2020 and was broken into three separate phases. Phase 1 – 
Research and Analysis – of the Cooper Mountain Community Plan project was completed in 
mid-2021. Based on this research, three alternative development scenarios have been 
developed during Phase 2 – Community Planning – of the project. These three scenarios 
highlight important tradeoffs between housing variety; access to goods, services, and amenities; 
and natural resources protection. The goal of these development scenarios is to identify a 
preferred alternative to be adopted as a community plan and incorporated into city development 
code during Phase 3 – Hearings & Action – of the project. 

Proposal Request 
District staff will be joined by city staff to present an update of the planning effort for the Cooper 
Mountain Community Plan and gather board feedback on the plan’s development. 

Outcomes of Proposal 
With ongoing and anticipated growth in the Cooper Mountain area, it is crucial that we plan for 
the appropriate level of parks and open space. The city will complete the plan considering 
needs for parks, trails, open space, and recreational facilities, determine regulatory processes to 
require or encourage those facilities and study funding options for those facilities as specified in 
the scope for the plan. 
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Public Engagement 
The city has provided opportunities for community members, stakeholders, and decision-makers 
to share ideas and provide input throughout the project using a range of outreach activities 
including an online open house, board and committee updates, and tabling at community 
events. THPRD is a member of the Technical Advisory Committee. The city has also convened 
a Community Advisory Committee to help evaluate the plan and inform engagement. 
 
Action Requested 
No formal action is requested at this time. Staff welcome feedback on the development 
scenarios and will return this fall with a proposed concept for the board’s review. 
 

 



Tualatin Hills Park and Recreation District

Monthly Capital Project Report

Estimated Cost vs. Budget

Through 04/30/2022

Description
Prior Year 

Budget Amount
Budget Carryover 

to Current Year
New Funds Budgeted 

in Current Year
Cumulative Project 

Budget
Current Year 

Budget Amount
 Expended Prior 

Years 
 Expended         

Year-to-Date 
 Estimated Cost to 

Complete  Basis of Estimate  Project Cumulative  Current Year  Current Year 
(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

GENERAL FUND
CAPITAL OUTLAY DIVISION
CARRY FORWARD PROJECTS

Financial Software 803,958 598,000 - 803,958 598,000 372,352 23,069 408,537 Award 803,958 431,606 166,394              
Community Event Furnishings 4,000 4,000 - 4,000 4,000 - - 4,000 Budget 4,000 4,000 - 
Roof Repairs and Analysis 115,000 115,000 - 115,000 115,000 4,420 9,618 100,962 Budget 115,000 110,580 4,420 
Boiler 188,000 188,000 - 188,000 188,000 1,604 9,100 177,296 Award 188,000 186,396 1,604 
Pool Tank (CRAC) 463,083 1,622,055 500,000 2,318,723 2,122,055 196,972 1,949,438 172,618 Award 2,319,027 2,122,055 - 
Pump and Motor (4 sites) 48,000 48,000 - 48,000 48,000 - 40,801 - Complete 40,801 40,801 7,199 
ADA Improvements 25,000 25,000 - 25,000 25,000 - - 25,000 Budget 25,000 25,000 - 
10K Trailers 30,000 36,000 - 36,000 36,000 - 21,073 - Complete 21,073 21,073 14,927 
Minibus 37,000 42,920 - 42,920 42,920 - 32,934 - Complete 32,934 32,934 9,986 
Irrigation Systems (4 sites) 47,500 47,500 47,500 47,500 - 30,802 16,698 Award 47,500 47,500 - 

TOTAL CARRYOVER PROJECTS              1,761,541 2,726,475 500,000 3,629,101 3,226,475 575,349 2,116,835 905,110 3,597,294 3,021,946 204,529 

ATHLETIC FACILITY REPLACEMENT
Athl Field Poles-Light Rplc 25,000 25,000 25,000 - 11,600 8,500 Award 20,100 20,100 4,900 

TOTAL ATHLETIC FACILITY REPLACEMENT 25,000 25,000 25,000 - 11,600 8,500 20,100 20,100 4,900 

PARK AND TRAIL REPLACEMENTS
Playground Components 20,000 20,000 20,000 - 10,870 9,130 Budget 20,000 20,000 - 
Asphalt Pedestrian Pathways 148,150 148,150 148,150 - 36,480 111,670 Budget 148,150 148,150 - 

TOTAL PARK AND TRAIL REPLACEMENTS 168,150 168,150 168,150 - 47,350 120,800 168,150 168,150 - 

PARK AND TRAIL IMPROVEMENTS
Memorial Benches 25,000 25,000 25,000 - 8,067 2,763 Award 10,830 10,830 14,170 
Raleigh Park Strm Culvert - - - - - 42,600 Unbudgeted 42,600 42,600 (42,600) 

Subtotal Park and Trail Improvements 25,000 25,000 25,000 - 8,067 45,363 - 53,430 53,430 (28,430) 

Tualatin River Environmental Enhancement - Irrigation Improvements 100,000 100,000 100,000 - - - Not Awarded - - 100,000 
Tualatin River Environmental Enhancement - Raleigh Park Creek Improvements 100,000 100,000 100,000 - - - Deferred - - 100,000 
Westside Trail - ODOT Oregon Community Paths Grant 572,477 572,477 572,477 - - - ODOT Managed - - 572,477 
Clean Water Services - Raleigh Park Stream Enhancement 65,000 65,000 65,000 - - - Deferred - - 65,000 

Subtotal Park and Trail Improvements (Grant Funded) 837,477 837,477 837,477 - - - - - - 837,477 

TOTAL PARK AND TRAIL IMPROVEMENTS 862,477 862,477 862,477 - 8,067 45,363 - 53,430 53,430 809,047 

CHALLENGE GRANTS
Program Facility Challenge Grants 40,000 40,000 40,000 - - 6,000 Budget 6,000 6,000 34,000 

TOTAL CHALLENGE GRANTS 40,000 40,000 40,000 - - 6,000 6,000 6,000 34,000 

BUILDING REPLACEMENTS
Westside Trail - ODOT Oregon Community Paths Grant matching funds 65,523 65,523 65,523 - 65,523 - Complete 65,523 65,523 - 
Ergonomic Equipment/Fixtures 6,000 6,000 6,000 - - - Complete - - 6,000 
Emergency Repairs 100,000 100,000 100,000 - 44,033 55,967 Budget 100,000 100,000 - 
Parking Lot Study 10,000 10,000 10,000 - 4,910 - Complete 4,910 4,910 5,090 
Parking Lot Repair 100,000 100,000 100,000 - - 100,000 Budget 100,000 100,000 - 
Cardio and Weight Equipment 40,000 40,000 40,000 - - - Deferred - - 40,000 
Roof Repairs 120,000 120,000 120,000 - - - Deferred - - 120,000 
Safety Equipment 5,000 5,000 5,000 - - 5,000 Budget 5,000 5,000 - 
Pumps - Stuhr Center - - - - - 2,000 Unbudgeted 2,000 2,000 (2,000) 
Fencing - Fanno Farmhouse - - - - - 5,000 Unbudgeted 5,000 5,000 (5,000) 
Glycol Pump - Harman - - - - - 3,000 Unbudgeted 3,000 3,000 (3,000) 
Court Lamps - HMT Athletic Center - - - - - 4,000 Unbudgeted 4,000 4,000 (4,000) 
Water Heater - Raleigh - - - - 3,931 - Unbudgeted 3,931 3,931 (3,931) 
Mechanical Room Upgrades - Somerset - - - - - 5,500 Unbudgeted 5,500 5,500 (5,500) 

TOTAL BUILDING REPLACEMENTS 446,523 446,523 446,523 - 118,396 180,467 298,864 298,864 147,659 

ADA PROJECTS
ADA Imprvmnt - Picnic area 50,000 50,000 50,000 - - - Deferred - - 50,000 
ADA Imprvmnt - Facility access 75,000 75,000 75,000 - - - Deferred - - 75,000 
ADA Imprvmnt - Harman Swim 375,000 375,000 375,000 - 30,148 344,852 Budget 375,000 375,000 - 
ADA Imprvmnt - Ped Pathway 33,000 33,000 33,000 - - 33,000 Budget 33,000 33,000 - 

TOTAL ADA PROJECTS 533,000 533,000 533,000 - 30,148 377,852 408,000 408,000 125,000              

TOTAL CAPITAL OUTLAY DIVISION 1,761,541            2,726,475               2,575,150 5,704,251 5,301,625 575,349 2,332,397 1,644,092 4,551,838 3,976,489 1,325,135           

Project Budget Project Expenditures Estimated Total Costs (Over) Under 
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Tualatin Hills Park and Recreation District
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Actual Cost vs. Budget   

Through 04/30/2022   

Description
Prior Year 

Budget Amount
Budget Carryover 

to Current Year
New Funds Budgeted 

in Current Year
Cumulative Project 

Budget
Current Year 

Budget Amount
 Expended Prior 

Years 
 Expended         

Year-to-Date 
 Estimated Cost to 

Complete  Basis of Estimate  Project Cumulative  Current Year  Current Year 
(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

Project Budget Project Expenditures Estimated Total Costs (Over) Under 

INFORMATION SERVICES DEPARTMENT

INFORMATION TECHNOLOGY REPLACEMENTS
AEDs 9,000                             9,000                        9,000                        -                                -                                9,000                        Budget 9,000                        9,000                        -                          
Desktop Replacement 90,000                           90,000                      90,000                      -                                39,795                      50,205                      Budget 90,000                      90,000                      -                          
Key Card Readers 10,000                           10,000                      10,000                      -                                -                                -                                Deferred -                                -                                10,000                
LAN / WAN Equipment 6,000                             6,000                        6,000                        -                                (6,052)                       12,052                      Budget 6,000                        6,000                        -                          
Network Servers 50,000                           50,000                      50,000                      -                                58,343                      -                                Complete 58,343                      58,343                      (8,343)                 
Switches 50,000                           50,000                      50,000                      -                                34,879                      15,121                      Award 50,000                      50,000                      -                          
Security Cameras 45,000                           45,000                      45,000                      -                                5,515                        39,485                      Budget 45,000                      45,000                      -                          
Large Format Printer 15,000                           15,000                      15,000                      -                                -                                -                                Deferred -                                -                                15,000                

TOTAL INFORMATION TECHNOLOGY REPLACEMENTS 275,000                         275,000                    275,000                    -                                132,480                    125,863                    258,343                    258,343                    16,657                

TOTAL INFORMATION SYSTEMS DEPARTMENT 275,000                         275,000                    275,000                    -                                132,480                    125,863                    258,343                    258,343                    16,657                

MAINTENANCE DEPARTMENT

FLEET REPLACEMENTS
Cordless Bckpck Eq Chrgr Bttry 11,000                           11,000                      11,000                      -                                11,040                      -                                Complete 11,040                      11,040                      (40)                      
Zero Turn Mowers 32,000                           32,000                      32,000                      -                                30,110                      -                                Complete 30,110                      30,110                      1,890                  
Grandstand Mowers 76,000                           76,000                      76,000                      -                                74,595                      -                                Complete 74,595                      74,595                      1,405                  

TOTAL FLEET REPLACEMENTS 119,000                         119,000                    119,000                    -                                115,744                    -                                115,744                    115,744                    3,256                  

FLEET IMPROVEMENTS
Ventrac Mowers 63,218                           63,218                      63,218                      -                                67,463                      -                                Complete 67,463                      67,463                      (4,245)                 
Brush Cutter -                                    -                                -                                -                                3,680                        -                                Complete 3,680                        3,680                        (3,680)                 

TOTAL FLEET IMPROVEMENTS 63,218                           63,218                      63,218                      -                                71,143                      -                                71,143                      71,143                      (7,925)                 

TOTAL MAINTENANCE DEPARTMENT -                           -                             182,218                         182,218                    182,218                    -                                186,888                    -                                186,888                    186,888                    (4,670)                 

GRAND TOTAL GENERAL FUND 1,761,541            2,726,475               3,032,368                      6,161,469                 5,758,843                 575,349                    2,651,765                 1,769,955                 4,997,069                 4,421,720                 1,337,123           

Page 2 of 4



Tualatin Hills Park and Recreation District
Monthly Capital Project Report

Actual Cost vs. Budget   

Through 04/30/2022   

Description
Prior Year 

Budget Amount
Budget Carryover 

to Current Year
New Funds Budgeted 

in Current Year
Cumulative Project 

Budget
Current Year 

Budget Amount
 Expended Prior 

Years 
 Expended         

Year-to-Date 
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Complete  Basis of Estimate  Project Cumulative  Current Year  Current Year 
(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

Project Budget Project Expenditures Estimated Total Costs (Over) Under 

SDC FUND
LAND ACQUISITION -CARRYOVER PROJECTS

Land Acq - N. Bethany Comm Pk 3,215,800            3,215,800               2,500,000                      5,715,800                 5,715,800                 -                                42,765                      5,673,035                 Budget 5,715,800                 5,715,800                 -                          
Subtotal Land Acq-N Bethany Comm Pk 3,215,800            3,215,800               2,500,000                      5,715,800                 5,715,800                 -                                42,765                      5,673,035                 5,715,800                 5,715,800                 -                          

Land Acq - N Bethany Trails 1,205,000            1,189,500               1,205,000                 1,189,500                 -                                37,838                      1,151,662                 Budget 1,189,500                 1,189,500                 -                          
Subtotal Land Acq-N Bethany Trails 1,205,000            1,189,500               -                                    1,205,000                 1,189,500                 -                                37,838                      1,151,662                 1,189,500                 1,189,500                 -                          

Land Acq - Bonny Slope West Neighborhood Park 1,500,000            1,500,000               -                                    1,500,000 1,500,000                 -                                -                                1,500,000                 Budget 1,500,000                 1,500,000                 -                          
Subtotal Land Acq-Bonny Slope West Neighborhood Park 1,500,000            1,500,000               -                                    1,500,000                 1,500,000                 -                                -                                1,500,000                 1,500,000                 1,500,000                 -                          

Land Acq - Bonny Slope West Trails 250,000               250,000                  250,000 250,000                    -                                -                                250,000                    Budget 250,000                    250,000                    -                          
Subtotal Land Acq-Bonny Slope West Trails 250,000               250,000                  -                                    250,000                    250,000                    -                                -                                250,000                    250,000                    250,000                    -                          

Land Acq - S Cooper Mtn Trail 1,035,000            1,035,000               344,000                         1,379,000                 1,379,000                 -                                8,475                        1,370,525                 Budget 1,379,000                 1,379,000                 -                          
Subtotal S Cooper Mtn Trail 1,035,000            1,035,000               344,000                         1,379,000                 1,379,000                 -                                8,475                        1,370,525                 1,379,000                 1,379,000                 -                          

Land Acq - S Cooper Mtn Nat Ar 846,000               846,000                  -                                    846,000                    846,000                    -                                300                           845,700                    Budget 846,000                    846,000                    -                          
Subtotal S Cooper Mtn Nat Ar 846,000               846,000                  -                                    846,000                    846,000                    -                                300                           845,700                    846,000                    846,000                    -                          

Land Acq - Neighborhood Parks - S Cooper Mtn 7,995,000            7,949,000               500,000                         8,495,000                 8,449,000                 -                                19,100                      8,429,900                 Budget 8,449,000                 8,449,000                 -                          
Subtotal Neighbohood Parks - S Cooper Mtn 7,995,000            7,949,000               500,000                         8,495,000                 8,449,000                 -                                19,100                      8,429,900                 8,449,000                 8,449,000                 -                          

Land Acq - Neighborhood Parks - Infill Areas 1,466,240            1,452,740               1,000,000                      2,466,240                 2,452,740                 77,452                      2,375,288                 Budget 2,452,740                 2,452,740                 -                          
Sub total Neighborhood Parks Infill Areas 1,466,240            1,452,740               1,000,000                      2,466,240                 2,452,740                 -                                77,452                      2,375,288                 2,452,740                 2,452,740                 -                          

TOTAL LAND ACQUISITION 17,513,040          17,438,040             4,344,000                      21,857,040               21,782,040               -                                185,930                    21,596,110               21,782,040               21,782,040               -                          

Professional Services -                           -                             100,000                         100,000                    100,000                    -                                                       10,000 90,000                      Budget 100,000                    100,000                    -                          
Bethany Creek Trail #2, Segment #3 - Design & Development 1,845,000            50,000                    1,845,000                 50,000                      1,151,815                                          4,553 45,447                      Award 1,201,815                 50,000                      -                          
Building Expansion - site to be determined 995,000               995,000                  995,000                    995,000                    -                                                                - 995,000                    Budget 995,000                    995,000                    -                          
New Amenities in existing parks 96,000                 53,000                    100,000                         196,000                    153,000                    22,846                                               5,878 147,122                    Budget 175,846                    153,000                    -                          
Fanno Creek Trail Seg. #5 - Scholls Ferry Rd. to 92 Ave. 250,000               250,000                  250,000                    250,000                    1,403                                                 1,156 247,440                    Budget 250,000                    248,597                    1,403                  
MTIP Grant Match - Beaverton Crk. Trail Land Acq./ROW 247,000               212,000                  247,000                    212,000                    61,216                                             17,618 168,166                    Budget 247,000                    185,784                    26,216                
MTIP Grant Match - Westside Trail, Segment 18 3,459,820            425,000                  3,459,820                 425,000                    3,928,513                                                 - 425,000                    Award 4,353,513                 425,000                    -                          
Natural Area Master Plan 100,000               100,000                  100,000                    100,000                    -                                                                - 100,000                    Budget 100,000                    100,000                    -                          
Highland Park - Design and Permitting 420,000               320,820                  420,000                    320,820                    120,216                                           22,124 277,660                    Award 420,000                    299,784                    21,036                
Neighborhood Park Construction - Highland Park (NWQ -6) 1,620,000            1,620,000               1,620,000                 1,620,000                 153,131                                         739,335 727,534                    Award 1,620,000                 1,466,869                 153,131              
Nghbd Pk Design Permitting / MP - North Bethany Heckman Road (NWQ 55,000                 55,000                    384,200                         439,200                    439,200                    -                                                                - 439,200                    Budget 439,200                    439,200                    -                          
North Bethany Park and Trail Development - Proj. Mgmt. 141,000               50,000                    141,000                    50,000                      222,112                                           43,151 6,849                        Award 272,112                    50,000                      -                          
North Bethany Park and Trail Improvements 338,000               120,000                  338,000                    120,000                    167,519                                                    - 120,000                    Budget 287,519                    120,000                    -                          
NW Quadrant New Neighborhood Park #4 Development (Bonnie Meadow 2,320,000            600,000                  2,320,000                 600,000                    1,380,573                                      121,749 478,251                    Award 1,980,573                 600,000                    -                          
NW Quadrant New Neighborhood Park Development (Crowell) Marty Ln 2,100,000            25,000                    2,100,000                 25,000                      1,789,640                                          8,910 16,090                      Award 1,814,640                 25,000                      -                          
RFFA Active Transportation Project Readiness Match - Westside Trail, H 215,000               129,000                  215,000                    129,000                    264,910                                           74,221 54,779                      Award 393,910                    129,000                    -                          
So. Cooper Mtn Park and Trail Development - Project Mgmt. 50,000                 50,000                    50,000                      50,000                      -                                                       14,176 35,824                      Budget 50,000                      50,000                      -                          
Somerset West Park - Additional funding for bond project 220,000               126,758                  220,000                    126,758                    88,126                                               9,456 122,418                    Award 220,000                    131,874                    (5,116)                 
Nghbd Pk Design Permitting / MP -  Miller Road (SWQ-5) 275,000               150,900                  717,200                         992,200                    868,100                    3,468                                                    595 867,505                    Budget 871,568                    868,100                    -                          
Trail Development - 155th Ave Wetlands 500,000               487,208                  500,000                    487,208                    37,017                                             52,991 409,992                    Award 500,000                    462,983                    24,225                
Nghbd Pk Design Permitting / MP  - Baker Loop (SEQ-2) 173,500               111,177                  445,625                         619,125                    556,802                    46,515                                           158,772 413,838                    Budget 619,125                    572,610                    (15,808)               
Cedar Hills Pk-addtl bond fdg 65,000                 65,000                    300,000                         365,000                    365,000                    13,197                                               8,033 343,770                    Budget 365,000                    351,803                    13,197                

Subtotal Development/Improvements Carryover 15,485,320          5,995,863               2,047,025                      17,532,345               8,042,888                 9,452,217                 1,292,717                 6,531,886                 17,276,820               7,824,603                 218,285              
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Budget Amount
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(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

Project Budget Project Expenditures Estimated Total Costs (Over) Under 

DEVELOPMENT/IMPROVEMENTS 
Mt. View Champions Park Sport Court - Additional funding for bond project 400,000                         400,000                    400,000                    -                                                                - 400,000                    Budget 400,000                    400,000                    -                          
North Johnson Creek Trail Master Planning - Project Management 40,000                           40,000                      40,000                      -                                                              47 39,953                      Budget 40,000                      40,000                      -                          
Design & Develop Natural Areas for Public Access - South Cooper Mountain 500,000                         500,000                    500,000                    -                                                                - 500,000                    Budget 500,000                    500,000                    -                          
Neighborhood Park Master Planning - Abbey Creek Phase II (NWQ-5) 69,200                           69,200                      69,200                      -                                                         3,065 178,726                    Budget 181,791                    181,791                    (112,591)             
Neighborhood Park Master Planning - Pointer Road (NEQ-3) 135,100                         135,100                    135,100                    -                                                         4,287 130,813                    Budget 135,100                    135,100                    -                          
Regional Trail Development - Westside Trail #14 1,601,900                      1,601,900                 1,601,900                 -                                                                - 1,601,900                 Budget 1,601,900                 1,601,900                 -                          
Beaverton Creek Trail Preliminary Engineering (MTIP-RFFA) 67,500                           67,500                      67,500                      -                                                                - 67,500                      Budget 67,500                      67,500                      -                          
Downtown planning 50,000                           50,000                      50,000                      -                                                       25,000 25,000                      Award 50,000                      50,000                      -                          
Cooper Mountain Planning 15,000                           15,000                      15,000                      -                                                                - 15,000                      Budget 15,000                      15,000                      -                          

TOTAL DEVELOPMENT/IMPROVEMENT PROJECTS -                           -                             2,878,700                      2,878,700                 2,878,700                 -                                32,400                      2,958,891                 2,991,291                 2,991,291                 (112,591)             

UNDESIGNATED PROJECTS
Undesignated Projects -                           -                             13,813,810                    13,813,810               13,813,810               -                                                                - 13,813,810               Budget 13,813,810               13,813,810               -                          

TOTAL UNDESIGNATED PROJECTS -                           -                             13,813,810                    13,813,810               13,813,810               -                                -                                13,813,810               13,813,810               13,813,810               -                          

GRAND TOTAL SDC FUND 32,998,360          23,433,903             23,083,535                    56,081,895               46,517,438               9,452,217                 1,511,047                 44,900,697               55,863,961               46,411,744               105,694              

Page 4 of 4



Tualatin Hills Park and Recreation District
Monthly Bond Capital Projects Report
Estimated Cost vs. Budget

Through 04/30/2022

 Variance 
 Percent of 
Variance 

Quad-
rant Description

Initial
Project Budget Adjustments 

 Current Total 
Project Budget   

FY 20/21 
 Expended 
Prior Years 

 Expended 
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(1) (2) (1+2)=(3) (4) (5) (4+5)=(6) (7) (6+7)=(9) (3-9) = (10) (10) / (3) (6) / (3) (6)/(9)

  
BOND CAPITAL PROJECTS FUND

New Neighborhood Parks Development
SE AM Kennedy Park & Athletic Field 1,285,250                             50,704 1,335,954           1,674,551               -                        1,674,551             -                          Complete 1,674,551             (338,597)               -25.3% 125.3% 100.0%
SW Barsotti Park & Athletic Field 1,285,250                             27,556 1,312,806           1,250,248               -                        1,250,248             -                          Complete 1,250,248             62,558                   4.8% 95.2% 100.0%
NW Hansen Ridge Park (formerly Kaiser Ridge) 771,150                                16,338 787,488              731,629                  -                        731,629                -                          Complete 731,629                55,859                   7.1% 92.9% 100.0%
SW Roy Dancer Park 771,150                                16,657 787,807              643,447                  -                        643,447                -                          Complete 643,447                144,360                 18.3% 81.7% 100.0%
NE Roger Tilbury Park 771,150                                19,713 790,863              888,218                  -                        888,218                -                          Complete 888,218                (97,355)                 -12.3% 112.3% 100.0%

Sub-total New Neighborhood Parks Development 4,883,950          130,968             5,014,918        5,188,093            -                     5,188,093          -                          5,188,093          (173,175)            -3.5% 103.5% 100.0%

UND
Authorized Use of Savings from Bond Issuance 
Administration Category                             -                  173,175               173,175                               - -                        -                            -                           N/A -                            173,175                 n/a n/a  n/a 

Total New Neighborhood Parks Development 4,883,950          304,143             5,188,093        5,188,093            -                     5,188,093          -                          5,188,093          -                         0.0% 100.0% 100.0%

Renovate & Redevelop Neighborhood Parks
NE Cedar Mill Park, Trail & Athletic Fields 1,125,879                                29,756 1,155,635           990,095                  -                        990,095                -                          Complete 990,095                165,540                 14.3% 85.7% 100.0%
SE Camille Park 514,100                                   28,634 542,734              585,471                  -                        585,471                -                          Complete 585,471                (42,737)                 -7.9% 107.9% 100.0%
NW Somerset West Park 1,028,200                              120,124 1,148,324           1,528,550               -                        1,528,550             1,325                  Complete 1,529,875             (381,551)               -33.2% 133.1% 99.9%
NW Pioneer Park and Bridge Replacement 544,934                                   21,278 566,212              533,358                  -                        533,358                -                          Complete 533,358                32,854                   5.8% 94.2% 100.0%
SE Vista Brook Park 514,100                                   20,504 534,604              729,590                  -                        729,590                -                          Complete 729,590                (194,986)               -36.5% 136.5% 100.0%

Sub-total Renovate & Redevelop Neighborhood Parks 3,727,213             220,296                3,947,509           4,367,063               -                        4,367,063             1,325                  4,368,388             (420,879)               -10.7% 110.6% 100.0%

UND
Authorized Use of Savings from Bond Issuance 
Administration Category                             -                  420,879               420,879                               - -                        -                            -                           N/A -                            420,879                 n/a n/a  n/a 

Total Renovate & Redevelop Neighborhood Parks 3,727,213          641,175             4,368,388        4,367,063            -                     4,367,063          1,325                  4,368,388          -                         0.0% 100.0% 100.0%

New Neighborhood Parks Land Acquisition
NW New Neighborhood Park - NW Quadrant (Biles)               1,500,000                    28,554 1,528,554           1,041,404               -                        1,041,404             -                          Complete 1,041,404             487,150                 31.9% 68.1% 100.0%
NW New Neighborhood Park - NW Quadrant (Living Hope)                             -                             - -                          1,067,724               -                        1,067,724             -                          Complete 1,067,724             (1,067,724)             -100.0% n/a 100.0%
NW New Neighborhood Park - NW Quadrant (Mitchell)                             -                             - -                          793,396                  -                        793,396                -                          Complete 793,396                (793,396)               -100.0% n/a 100.0%
NW New Neighborhood Park - NW Quadrant (PGE)                             -                             - -                          62,712                    -                        62,712                  -                          Complete 62,712                  (62,712)                 -100.0% n/a 100.0%
NE New Neighborhood Park - NE Quadrant (Wilson)               1,500,000                    27,968 1,527,968           529,294                  -                        529,294                -                          Complete 529,294                998,674                 65.4% 34.6% 100.0%

NE
New Neighborhood Park - NE Quadrant
 (Lehman - formerly undesignated)               1,500,000                    33,466 1,533,466           2,119,940               -                        2,119,940             -                          Complete 2,119,940             (586,474)               -38.2% 138.2% 100.0%

SW
New Neighborhood Park - SW Quadrant 
(Sterling Savings)               1,500,000                    24,918 1,524,918           1,058,925               -                        1,058,925             -                          Complete 1,058,925             465,993                 30.6% 69.4% 100.0%

SW New Neighborhood Park - SW Quadrant (Altishin)                             -                             - -                          551,696                  -                        551,696                -                          Complete 551,696                (551,696)               -100.0% n/a 100.0%

SW
New Neighborhood Park - SW Quadrant 
(Hung easement for Roy Dancer Park)                             -                             - -                          60,006                    -                        60,006                  -                          Complete 60,006                  (60,006)                 -100.0% n/a 100.0%

SE New Neighborhood Park - SE Quadrant (Cobb)               1,500,000                    15,547 1,515,547           2,609,880               -                        2,609,880             -                          Complete 2,609,880             (1,094,333)             -72.2% 172.2% 100.0%
NW New Neighborhood Park (North Bethany) (McGettigan)               1,500,000                    23,667 1,523,667           1,629,763               -                        1,629,763             -                          Complete 1,629,763             (106,096)               -7.0% 107.0% 100.0%
UND New Neighborhood Park - Undesignated                             -                             - -                          -                              -                            -                          Reallocated -                            -                            -100.0% n/a 0.0%

Sub-total New Neighborhood Parks               9,000,000                  154,120             9,154,120               11,524,740                          -             11,524,740                           -             11,524,740              (2,370,620) -25.9% 125.9% 100.0%

UND
Authorized Use of Savings from New Community Park 
Land Acquisition Category                             -               1,655,521             1,655,521                               - -                                                    -                           -  N/A                             - 1,655,521              n/a n/a  n/a 

UND
Authorized Use of Savings from Community Center / 
Community Park Land Acquisition Category                             -                  715,099               715,099                               - -                                                    -                           -  N/A                             - 715,099                 n/a n/a  n/a 

Total New Neighborhood Parks               9,000,000               2,524,740           11,524,740               11,524,740                          -             11,524,740                           -             11,524,740                             - 0.0% 100.0% 100.0%

Project Budget Project Expenditures
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Project Budget Project Expenditures

New Community Park Development
SW SW Quad Community Park & Athletic Field 7,711,500                              343,963 8,055,463           10,518,693             -                        10,518,693           151,550              Complete 10,670,243           (2,614,780)             -32.5% 130.6% 98.6%

Sub-total New Community Park Development               7,711,500                  343,963             8,055,463               10,518,693                          -             10,518,693               151,550             10,670,243              (2,614,780) -32.5% 130.6% 98.6%

UND
Authorized use of savings from Bond Facility Rehabilitation 
category               1,300,000             1,300,000                               -                          -                             -                           -  N/A                             -               1,300,000 n/a n/a n/a

UND
Authorized use of savings from Bond Administration 
(Issuance) category                  930,529               930,529                               -                          -                             -                           -  N/A                             -                  930,529 n/a n/a n/a

UND
Outside Funding from Washington County / Metro
Transferred from Community Center Land Acquisition                             -                  384,251 384,251                                            - -                                                    -                           -  N/A -                            384,251                 n/a n/a  n/a 

Total New Community Park Development               7,711,500               2,958,743           10,670,243               10,518,693                          -             10,518,693               151,550             10,670,243                             - 0.0% 98.6% 98.6%

New Community Park Land Acquisition
NE New Community Park - NE Quadrant (Teufel) 10,000,000                            132,657 10,132,657         8,103,899               -                        8,103,899             -                          Complete 8,103,899             2,028,758              20.0% 80.0% 100.0%

NE
Community Park Expansion - NE Quad (BSD/William 
Walker) -                                                        - -                          373,237                  -                        373,237                -                          Complete 373,237                (373,237)               100.0% n/a 100.0%

Sub-total New Community Park             10,000,000                  132,657           10,132,657                8,477,136                          -               8,477,136                           -               8,477,136               1,655,521 16.3% 83.7% 100.0%

UND
Authorized Use of Savings for New Neighborhood Parks 
Land Acquisition Category                             -             (1,655,521)           (1,655,521)                               - -                                                    -                           -  N/A                             -              (1,655,521) n/a n/a n/a

Total New Community Park             10,000,000             (1,522,864)             8,477,136                8,477,136                          -               8,477,136                           -               8,477,136                             - 0.0% 100.0% 100.0%

Renovate and Redevelop Community Parks
NE Cedar Hills Park & Athletic Field 6,194,905                              449,392 6,644,297           7,684,215               -                        7,684,215             -                          Complete 7,684,316             (1,040,019)             -15.7% 115.7% 100.0%
SE Schiffler Park 3,598,700                                74,403 3,673,103           2,633,084               -                        2,633,084             -                          Complete 2,633,084             1,040,019              28.3% 71.7% 100.0%

Total Renovate and Redevelop Community Parks               9,793,605                  523,795           10,317,400               10,317,299                          -             10,317,299                           -             10,317,400                             - 0.0% 100.0% 100.0%

Natural Area Preservation - Restoration
NE Roger Tilbury Memorial Park 30,846                                       1,872 32,718                36,450                    -                        36,450                  -                          Complete 36,450                  (3,732)                   -11.4% 111.4% 100.0%
NE Cedar Mill Park 30,846                                       1,172 32,018                1,201                      -                        1,201                    -                          Complete 1,201                    30,817                   96.2% 3.8% 100.0%
NE Jordan/Jackie Husen Park 308,460                                     8,961 317,421              36,236                    -                        36,236                  -                          Complete 36,236                  281,185                 88.6% 11.4% 100.0%
NW NE/Bethany Meadows Trail Habitat Connection 246,768                                   16,178 262,946              -                              -                        -                            -                          On Hold -                            262,946                 100.0% 0.0% 0.0%
NW Hansen Ridge Park (formerly Kaiser Ridge) 10,282                                          300 10,582                12,929                    -                        12,929                  -                          Complete 12,929                  (2,347)                   -22.2% 122.2% 100.0%
NW Allenbach Acres Park 41,128                                       2,318 43,446                10,217                    -                        10,217                  -                          Complete 10,217                  33,229                   76.5% 23.5% 100.0%
NW Crystal Creek Park 205,640                                     7,208 212,848              95,401                    -                        95,401                  -                          Complete 95,401                  117,447                 55.2% 44.8% 100.0%
NE Foothills Park 61,692                                       1,172 62,864                46,178                    -                        46,178                  -                          Complete 46,178                  16,686                   26.5% 73.5% 100.0%
NE Commonwealth Lake Park 41,128                                          778 41,906                30,809                    -                        30,809                  -                          Complete 30,809                  11,097                   26.5% 73.5% 100.0%
NW Tualatin Hills Nature Park 90,800                                       2,323 93,123                27,696                    -                        27,696                  -                          Complete 27,696                  65,427                   70.3% 29.7% 100.0%
NE Pioneer Park 10,282                                          254 10,536                9,421                      -                        9,421                    -                          Complete 9,421                    1,115                     10.6% 89.4% 100.0%
NW Whispering Woods Park 51,410                                          914 52,324                48,871                    -                        48,871                  -                          Complete 48,871                  3,453                     6.6% 93.4% 100.0%
NW Willow Creek Nature Park 20,564                                          389 20,953                21,877                    -                        21,877                  -                          Complete 21,877                  (924)                      -4.4% 104.4% 100.0%
SE AM Kennedy Park 30,846                                          741 31,587                26,866                    -                        26,866                  -                          Complete 26,866                  4,721                     14.9% 85.1% 100.0%
SE Camille Park 77,115                                       1,784 78,899                61,399                    -                        61,399                  -                          Complete 61,399                  17,500                   22.2% 77.8% 100.0%
SE Vista Brook Park 20,564                                          897 21,461                5,414                      -                        5,414                    -                          Complete 5,414                    16,047                   74.8% 25.2% 100.0%
SE Greenway Park/Koll Center 61,692                                       2,316 64,008                56,727                    -                        56,727                  -                          Complete 56,727                  7,281                     11.4% 88.6% 100.0%
SE Bauman Park 82,256                                       2,024 84,280                30,153                    -                        30,153                  -                          Complete 30,153                  54,127                   64.2% 35.8% 100.0%
SE Fanno Creek Park 162,456                                     6,736 169,192              65,185                    -                        65,185                  -                          Complete 65,185                  104,007                 61.5% 38.5% 100.0%
SE Hideaway Park 41,128                                       1,105 42,233                38,459                    -                        38,459                  -                          Complete 38,459                  3,774                     8.9% 91.1% 100.0%
SW Murrayhill Park 61,692                                       1,031 62,723                65,712                    -                        65,712                  -                          Complete 65,712                  (2,989)                   -4.8% 104.8% 100.0%
SE Hyland Forest Park 71,974                                       1,342 73,316                65,521                    -                        65,521                  -                          Complete 65,521                  7,795                     10.6% 89.4% 100.0%
SW Cooper Mountain 205,640                                   13,479 219,119              14                           -                        14                         -                          On Hold 14                         219,105                 100.0% 0.0% 100.0%
SW Winkelman Park 10,282                                          241 10,523                5,894                      -                        5,894                    -                          Complete 5,894                    4,629                     44.0% 56.0% 100.0%
SW Lowami Hart Woods 287,896                                     9,345 297,241              130,125                  -                        130,125                -                          Complete 130,125                167,116                 56.2% 43.8% 100.0%
SW Rosa/Hazeldale Parks 28,790                                          722 29,512                12,754                    -                        12,754                  -                          Complete 12,754                  16,758                   56.8% 43.2% 100.0%
SW Mt Williams Park 102,820                                     9,269 112,089              52,362                    -                        52,362                  -                          Complete 52,362                  59,727                   53.3% 46.7% 100.0%
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Project Budget Project Expenditures

SW Jenkins Estate 154,230                                     3,365 157,595              139,041                  -                        139,041                -                          Complete 139,041                18,554                   11.8% 88.2% 100.0%
SW Summercrest Park 10,282                                          193 10,475                7,987                      -                        7,987                    -                          Complete 7,987                    2,488                     23.8% 76.2% 100.0%
SW Morrison Woods 61,692                                       4,042 65,734                0                             -                        0                           -                          Cancelled 0                           65,734                   100.0% 0.0% 100.0%
UND Interpretive Sign Network 339,306                                     9,264 348,570              326,776                  -                        326,776                -                          Complete 326,776                21,794                   6.3% 93.7% 100.0%
NW Beaverton Creek Trail 61,692                                       4,043 65,735                -                              -                        -                            -                          On Hold -                            65,735                   100.0% 0.0% 0.0%
NW Bethany Wetlands/Bronson Creek 41,128                                       2,695 43,823                -                              -                        -                            -                          On Hold -                            43,823                   100.0% 0.0% 0.0%
NW Bluegrass Downs Park 15,423                                       1,010 16,433                -                              -                        -                            -                          On Hold -                            16,433                   100.0% 0.0% 0.0%
NW Crystal Creek 41,128                                       2,696 43,824                -                              -                        -                            -                          On Hold -                            43,824                   100.0% 0.0% 0.0%
UND Reallocation of project savings to new project budgets -                                           (865,000) (865,000)             -                              -                        -                            -                          Reallocation -                            (865,000)               100.0% 0.0% 0.0%
SE Hyland Woods Phase 2 -                                               77,120 77,120                65,453                    -                        65,453                  -                          Complete 65,453                  11,667                   15.1% 84.9% 100.0%
SW Jenkins Estate Phase 2 -                                             131,457 131,457              67,754                    -                        67,754                  -                          Complete 67,754                  63,703                   48.5% 51.5% 100.0%
NW Somerset -                                             161,030 161,030              161,030                  -                        161,030                -                          Complete 161,030                -                            0.0% 100.0% 100.0%
NW Rock Creek Greenway -                                             167,501 167,501              150,152                  -                        150,152                -                          Complete 150,152                17,349                   10.4% 89.6% 100.0%
NW Whispering Woods Phase 2 -                                             102,661 102,661              97,000                    -                        97,000                  -                          Complete 97,000                  5,661                     5.5% 94.5% 100.0%
SE Raleigh Park -                                             118,187 118,187              30,975                    50,164               81,139                  238,009              Site Prep 319,148                (200,961)               -170.0% 68.7% 25.4%
NE Bannister Creek Greenway/NE  Park -                                               80,798 80,798                28,488                    3,016                 31,504                  49,294                Site Prep 80,798                  -                            0.0% 39.0% 39.0%
NW Beaverton Creek Greenway Duncan -                                               20,607 20,607                -                              -                        -                            -                          Cancelled -                            20,607                   100.0% 0.0% 0.0%
SE Church of Nazarene -                                               30,718 30,718                14,121                    -                        14,121                  -                          Complete 14,121                  16,597                   54.0% 46.0% 100.0%
SW Lilly K. Johnson Woods -                                               30,722 30,722                37,132                    -                        37,132                  -                          Complete 37,132                  (6,410)                   -20.9% 120.9% 100.0%
UND Restoration of new properties to be acquired 643,023                                   41,096 684,119              976                         -                        976                       6,196                  On Hold 7,172                    676,947                 99.0% 0.1% 13.6%
UND Reallocation of project savings to new project budgets -                                        (1,570,245) (1,570,245)          -                              -                        -                            -                          Reallocation -                            (1,570,245)             100.0% 0.0% 0.0%
NE NE Quadrant Property(Findley) -                                             471,984 471,984              19,983                    13,393               33,376                  438,608              Site Prep 471,984                -                            0.0% 7.1% 7.1%
NE N. Johnson Greenway (Peterkort) -                                             262,760 262,760              -                              -                        -                            -                          Cancelled -                            262,760                 100.0% 0.0% 0.0%
NE Commonwealth Lake Park -                                               62,932 62,932                -                              3,837                 3,837                    59,095                Budget 62,932                  -                            0.0% 6.1% 6.1%
SW 155th Wetlands -                                               26,060 26,060                22,951                    -                        22,951                  -                          Complete 22,951                  3,109                     11.9% 88.1% 100.0%
SW Bronson Creek New Properties -                                             104,887 104,887              -                              -                        -                            104,887              Budget 104,887                -                            0.0% 0.0% 0.0%
SE Fanno Creek Greenway -                                               83,909 83,909                80,114                    -                        80,114                  -                          Complete 80,114                  3,795                     4.5% 95.5% 100.0%
NW HMT north woods and stream -                                               52,176 52,176                20,235                    3,800                 24,035                  28,141                Site Prep 52,176                  -                            0.0% 46.1% 46.1%
NE Cedar Mill Creek Greenway -                                               31,260 31,260                18,959                    2,860                 21,820                  9,440                  Site Prep 31,260                  -                            0.0% 69.8% 69.8%
SW Fir Grove Park -                                               25,908 25,908                14,369                    8,225                 22,594                  3,314                  Site Prep 25,908                  -                            0.0% 87.2% 87.2%
SW HL Cain Wetlands -                                               25,989 25,989                23,275                    -                        23,275                  2,714                  Site Prep 25,989                  -                            0.0% 89.6% 89.6%
NW Bronson Creek Park -                                               26,191 26,191                5,401                      597                    5,998                    20,193                Site Prep 26,191                  -                            0.0% 22.9% 22.9%
SE Center Street Wetlands Area -                                               20,939 20,939                7,387                      2,543                 9,930                    11,009                Site Prep 20,939                  -                            0.0% 47.4% 47.4%
SW Tallac Terrace Park -                                               10,511 10,511                -                              -                        -                            -                          Cancelled -                            10,511                   100.0% 0.0% 0.0%
NE Forest Hills Park -                                               10,462 10,462                2,154                      -                        2,154                    8,308                  Site Prep 10,462                  -                            0.0% 20.6% 20.6%
UND Arborist/Tree Management -                                             297,824 297,824              115,702                  21,472               137,174                81,992                Site Prep 219,166                78,658                   26.4% 46.1% 62.6%
NW North Bethany Greenway -                                               26,131 26,131                8,546                      1,002                 9,547                    16,584                Site Prep 26,131                  -                            0.0% 36.5% 36.5%
NW Willow Creek Greenway II -                                               26,031 26,031                24,480                    5,741                 30,221                  1,706                  Complete 31,927                  (5,896)                   -22.6% 116.1% 94.7%
NW Westside Trail Segment 18 -                                               26,221 26,221                475                         -                        475                       25,746                Budget 26,221                  -                            0.0% 1.8% 1.8%
SW Westside Trail- Burntwood area -                                               25,813 25,813                23,939                    -                        23,939                  -                          Complete 23,939                  1,874                     7.3% 92.7% 100.0%
NW Waterhouse Trail -                                               26,207 26,207                1,979                      620                    2,599                    23,608                Site Prep 26,207                  -                            0.0% 9.9% 9.9%

Sub-total Natural Area Restoration               3,762,901                  293,026             4,055,927                2,510,704              117,271               2,627,976             1,427,951 3,756,820             299,107              7.4% 64.8% 70.0%

UND
Authorized Use of Savings for Natural Area Preservation - 
Land Acquisition                             -                (299,107)              (299,107)                               - -                                                    - (299,107)              N/A                             -                 (299,107) n/a n/a n/a

Total Natural Area Restoration               3,762,901                    (6,081)             3,756,820                2,510,704              117,271               2,627,976             1,128,844               3,756,820                             - 0.0% 70.0% 70.0%

Natural Area Preservation - Land Acquisition
UND Natural Area Acquisitions 8,400,000                              447,583 8,847,583           9,146,690               -                        9,146,690             -                          Budget 9,146,690             (299,107)               -3.4% 103.4% 100.0%

Sub-total Natural Area Preservation - Land Acquisition               8,400,000                  447,583             8,847,583                9,146,690                          -               9,146,690                           -               9,146,690                 (299,107) -3.4% 103.4% 100.0%

UND Authorized Use of Savings from Natural Area Restoration                             -                  299,107               299,107                               - -                                                    -                           -  N/A                             -                  299,107 n/a n/a n/a
Total Natural Area Preservation - Land Acquisition               8,400,000                  746,690             9,146,690                9,146,690                          -               9,146,690                           -               9,146,690                             - 0.0% 100.0% 100.0%
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Project Budget Project Expenditures

New Linear Park and Trail Development
SW Westside Trail Segments 1, 4, & 7 4,267,030                                85,084 4,352,114           4,381,083               -                        4,381,083             -                          Complete 4,381,083             (28,969)                 -0.7% 100.7% 100.0%
NE Jordan/Husen Park Trail 1,645,120                                46,432 1,691,552           1,227,496               -                        1,227,496             -                          Complete 1,227,496             464,056                 27.4% 72.6% 100.0%
NW Waterhouse Trail Segments 1, 5 & West Spur 3,804,340                                78,646 3,882,986           4,394,637               -                        4,394,637             -                          Complete 4,394,637             (511,651)               -13.2% 113.2% 100.0%
NW Rock Creek Trail #5 & Allenbach, North Bethany #2 2,262,040                              103,949 2,365,989           1,743,667               -                        1,743,667             -                          Complete 1,743,667             622,322                 26.3% 73.7% 100.0%
UND Miscellaneous Natural Trails 100,000                                     8,837 108,837              30,394                    -                        30,394                  78,443                Budget 108,837                -                            0.0% 27.9% 27.9%
NW Nature Park - Old Wagon Trail 359,870                                     3,094 362,964              238,702                  -                        238,702                -                          Complete 238,702                124,262                 34.2% 65.8% 100.0%
NE NE Quadrant Trail - Bluffs Phase 2 257,050                                   14,797 271,847              412,424                  -                        412,424                -                          Complete 412,424                (140,577)               -51.7% 151.7% 100.0%
SW Lowami Hart Woods 822,560                                   55,645 878,205              1,255,274               -                        1,255,274             -                          Complete 1,255,274             (377,069)               -42.9% 142.9% 100.0%
NW Westside - Waterhouse Trail Connection 1,542,300                                48,560 1,590,860           1,055,589               -                        1,055,589             -                          Complete 1,055,589             535,271                 33.6% 66.4% 100.0%

Sub-total New Linear Park and Trail Development 15,060,310           445,044                15,505,354         14,739,266             -                        14,739,266           78,443                14,817,709           687,645                 4.4% 95.1% 99.5%

UND
Authorized Use of Savings for Multi-field/Multi-purpose 
Athletic Field Development                             -                (687,645)              (687,645)                               - -                                                    -                           -  N/A                             -                 (687,645) n/a n/a n/a

Total New Linear Park and Trail Development             15,060,310                (242,601)           14,817,709               14,739,266                          -             14,739,266                 78,443             14,817,709                             - 0.0% 99.5% 99.5%

New Linear Park and Trail Land Acquisition
UND New Linear Park and Trail Acquisitions 1,200,000                                23,401 1,223,401           1,222,206               -                        1,222,206             1,195                  Budget 1,223,401             -                            0.0% 99.9% 99.9%

Total New Linear Park and Trail Land Acquisition 1,200,000             23,401                  1,223,401           1,222,206               -                        1,222,206             1,195                  1,223,401             -                            0.0% 99.9% 99.9%

Multi-field/Multi-purpose Athletic Field Development
SW Winkelman Athletic Field 514,100                                   34,601 548,701              941,843                  -                        941,843                -                          Complete 941,843                (393,142)               -71.6% 171.6% 100.0%
SE Meadow Waye Park 514,100                                     4,791 518,891              407,340                  -                        407,340                -                          Complete 407,340                111,551                 21.5% 78.5% 100.0%
NW New Fields in NW Quadrant - Living Hope 514,100                                   77,969 592,069              1,169,762               5,364                 1,175,126             81,935                Award 1,257,061             (664,992)               -112.3% 198.5% 93.5%
NE New Fields in NE Quadrant (Cedar Mill Park) 514,100                                   14,184 528,284              527,993                  -                        527,993                -                          Complete 527,993                291                       0.1% 99.9% 100.0%
SW New Fields in SW Quadrant - MVCP 514,100                                   59,494 573,594              38,312                    58,102               96,414                  477,180              Budget 573,594                -                            0.0% 16.8% 16.8%
SE New Fields in SE Quadrant (Conestoga Middle School) 514,100                                   19,833 533,933              548,917                  -                        548,917                -                          Complete 548,917                (14,984)                 -2.8% 102.8% 100.0%

Sub-total Multi-field/Multi-purpose Athletic Field Dev. 3,084,600             210,872                3,295,472           3,634,168               63,466               3,697,633             559,115              4,256,748             (961,276)               -29.2% 112.2% 86.9%

UND
Authorized Use of Savings from New Linear 
Park and Trail Development category                             -                  687,645               687,645                               - -                        -                            -                           N/A -                            687,645                 n/a n/a  n/a 

UND
Authorized Use of Savings from Facility 
Rehabilitation category                             -                  244,609               244,609                               - -                        -                            -                           N/A -                            244,609                 n/a n/a  n/a 

UND
Authorized Use of Savings from Bond Issuance 
Administration Category                             -                    29,022                 29,022                               - -                        -                            -                           N/A -                            29,022                   n/a n/a  n/a 

Total Multi-field/Multi-purpose Athletic Field Dev. 3,084,600          1,172,148          4,256,748        3,634,168            63,466            3,697,633          559,115              4,256,748          -                         0.0% 86.9% 86.9%

Deferred Park Maintenance Replacements
UND Play Structure Replacements at 11 sites 810,223                                     3,685 813,908              773,055                  -                        773,055                -                          Complete 773,055                40,853                   5.0% 95.0% 100.0%
NW Bridge/boardwalk replacement - Willow Creek 96,661                                       1,276 97,937                127,277                  -                        127,277                -                          Complete 127,277                (29,340)                 -30.0% 130.0% 100.0%
SW Bridge/boardwalk replacement - Rosa Park 38,909                                          369 39,278                38,381                    -                        38,381                  -                          Complete 38,381                  897                       2.3% 97.7% 100.0%
SW Bridge/boardwalk replacement - Jenkins Estate 7,586                                             34 7,620                  28,430                    -                        28,430                  -                          Complete 28,430                  (20,810)                 -273.1% 373.1% 100.0%
SE Bridge/boardwalk replacement - Hartwood Highlands 10,767                                          134 10,901                985                         -                        985                       -                          Cancelled 985                       9,916                     91.0% 9.0% 100.0%
NE Irrigation Replacement at Roxbury Park 48,854                                           63 48,917                41,902                    -                        41,902                  -                          Complete 41,902                  7,015                     14.3% 85.7% 100.0%
UND Pedestrian Path Replacement at 3 sites 116,687                                        150 116,837              118,039                  -                        118,039                -                          Complete 118,039                (1,202)                   -1.0% 101.0% 100.0%
SW Permeable Parking Lot at Aloha Swim Center 160,914                                     1,515 162,429              191,970                  -                        191,970                -                          Complete 191,970                (29,541)                 -18.2% 118.2% 100.0%
NE Permeable Parking Lot at Sunset Swim Center 160,914                                     2,614 163,528              512,435                  -                        512,435                -                          Complete 512,435                (348,907)               -213.4% 313.4% 100.0%

Sub-total Deferred Park Maintenance Replacements 1,451,515             9,840                    1,461,355           1,832,474               -                        1,832,474             -                          1,832,474             (371,119)               -25.4% 125.4% 100.0%

UND
Authorized Use of Savings from Facility Expansion & 
Improvements Category -                                             200,634 200,634                                            - -                        -                            -                          N/A -                            200,634                 n/a n/a n/a

UND
Authorized Use of Savings from Bond Issuance 
Administration Category -                                             170,485 170,485                                            - -                        -                            -                          N/A -                            170,485                 n/a n/a n/a

Total Deferred Park Maintenance Replacements 1,451,515             380,959                1,832,474           1,832,474               -                        1,832,474             -                          1,832,474             -                            0.0% 100.0% 100.0%
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Tualatin Hills Park and Recreation District
Monthly Bond Capital Projects Report
Estimated Cost vs. Budget

Through 04/30/2022

 Variance 
 Percent of 
Variance 

Quad-
rant Description

Initial
Project Budget Adjustments 

 Current Total 
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FY 20/21 
 Expended 
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 Expended 
Year-to-Date 
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(Completed 
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 Expended
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(1) (2) (1+2)=(3) (4) (5) (4+5)=(6) (7) (6+7)=(9) (3-9) = (10) (10) / (3) (6) / (3) (6)/(9)

Project Budget Project Expenditures

Facility Rehabilitation
UND Structural Upgrades at Several Facilities 317,950                               (194,874) 123,076              115,484                  -                        115,484                -                          Complete 115,484                7,592                     6.2% 93.8% 100.0%
SW Structural Upgrades at Aloha Swim Center 406,279                                     8,497 414,776              518,302                  -                        518,302                -                          Complete 518,302                (103,526)               -25.0% 125.0% 100.0%
SE Structural Upgrades at Beaverton Swim Center 1,447,363                                37,353 1,484,716           820,440                  -                        820,440                -                          Complete 820,440                664,276                 44.7% 55.3% 100.0%
NE Structural Upgrades at Cedar Hills Recreation Center 628,087                                   18,177 646,264              544,403                  -                        544,403                -                          Complete 544,403                101,861                 15.8% 84.2% 100.0%
SW Structural Upgrades at Conestoga Rec/Aquatic Ctr 44,810                                          847 45,657                66,762                    -                        66,762                  -                          Complete 66,762                  (21,105)                 -46.2% 146.2% 100.0%
SE Structural Upgrades at Garden Home Recreation Center 486,935                                   21,433 508,368              513,762                  -                        513,762                -                          Complete 513,762                (5,394)                   -1.1% 101.1% 100.0%
SE Structural Upgrades at Harman Swim Center 179,987                                     2,779 182,766              73,115                    -                        73,115                  -                          Complete 73,115                  109,651                 60.0% 40.0% 100.0%
NW Structural Upgrades at HMT/50 Mtr Pool/Aquatic Ctr 312,176                                     4,692 316,868              233,429                  -                        233,429                -                          Complete 233,429                83,439                   26.3% 73.7% 100.0%
NW Structural Upgrades at HMT Aquatic Ctr - Roof Replacement -                                             203,170 203,170              446,162                  -                        446,162                -                          Complete 446,162                (242,992)               -119.6% 219.6% 100.0%
NW Structural Upgrades at HMT Administration Building 397,315                                     6,080 403,395              299,599                  -                        299,599                -                          Complete 299,599                103,796                 25.7% 74.3% 100.0%
NW Structural Upgrades at HMT Athletic Center 65,721                                           85 65,806                66,000                    -                        66,000                  -                          Complete 66,000                  (194)                      -0.3% 100.3% 100.0%
NW Structural Upgrades at HMT Dryland Training Ctr 116,506                                     2,137 118,643              75,686                    -                        75,686                  -                          Complete 75,686                  42,957                   36.2% 63.8% 100.0%
NW Structural Upgrades at HMT Tennis Center 268,860                                     5,033 273,893              74,804                    -                        74,804                  -                          Complete 74,804                  199,089                 72.7% 27.3% 100.0%
SE Structural Upgrades at Raleigh Swim Center 4,481                                               6 4,487                  5,703                      -                        5,703                    -                          Complete 5,703                    (1,216)                   -27.1% 127.1% 100.0%
NW Structural Upgrades at Somerset Swim Center 8,962                                             12 8,974                  9,333                      -                        9,333                    -                          Complete 9,333                    (359)                      -4.0% 104.0% 100.0%
NE Sunset Swim Center Structural Upgrades 1,028,200                                16,245 1,044,445           626,419                  -                        626,419                -                          Complete 626,419                418,026                 40.0% 60.0% 100.0%
NE Sunset Swim Center Pool Tank 514,100                                        275 514,375              308,574                  -                        308,574                -                          Complete 308,574                205,801                 40.0% 60.0% 100.0%
UND Auto Gas Meter Shut Off Valves at All Facilities -                                                    275 275                     17,368                    -                        17,368                  -                          Complete 17,368                  (17,093)                 100.0% 0.0% 100.0%

Sub-total Facility Rehabilitation 6,227,732             132,222                6,359,954           4,815,345               -                        4,815,345             -                          4,815,345             1,544,609              24.3% 75.7% 100.0%

UND
Authorized  use of savings for SW Quad Community Park & 
Athletic Fields -                            (1,300,000)            (1,300,000)          -                              -                        -                            -                          N/A -                            (1,300,000)             n/a n/a n/a

Sub-total Facility Rehabilitation 6,227,732             (1,167,778)            5,059,954           4,815,345               -                        4,815,345             -                          4,815,345             244,609                 4.8% n/a n/a

UND
Authorized Use of Savings for Multi-field/Multi-purpose 
Athletic Field Development                             -                (244,609)              (244,609)                               - -                                                    -                           -  N/A                             -                 (244,609) n/a n/a n/a

Total Facility Rehabilitation               6,227,732             (1,412,387)             4,815,345                4,815,345                          -               4,815,345                           -               4,815,345                             - 0.0% 100.0% 100.0%

Facility Expansion and Improvements
SE Elsie Stuhr Center Expansion & Structural Improvements 1,997,868                                30,311 2,028,179           2,039,367               -                        2,039,367             -                          Complete 2,039,367             (11,188)                 -0.6% 100.6% 100.0%
SW Conestoga Rec/Aquatic Expansion & Splash Pad 5,449,460                                85,351 5,534,811           5,414,909               -                        5,414,909             -                          Complete 5,414,909             119,902                 2.2% 97.8% 100.0%
SW Aloha ADA Dressing Rooms 123,384                                        158 123,542              178,764                  -                        178,764                -                          Complete 178,764                (55,222)                 -44.7% 144.7% 100.0%
NW Aquatics Center ADA Dressing Rooms 133,666                                     1,083 134,749              180,540                  -                        180,540                -                          Complete 180,540                (45,791)                 -34.0% 134.0% 100.0%
NE Athletic Center HVAC Upgrades 514,100                                        654 514,754              321,821                  -                        321,821                -                          Complete 321,821                192,933                 37.5% 62.5% 100.0%

Sub-total Facility Expansion and Improvements 8,218,478             117,557                8,336,035           8,135,401               -                        8,135,401             -                          8,135,401             200,634                 2.4% 97.6% 100.0%

UND
Authorized Use of Savings for Deferred Park Maintenance 
Replacements Category -                                           (200,634) (200,634)             -                              -                        -                            -                          N/A -                            (200,634)               n/a n/a n/a

Total Facility Expansion and Improvements 8,218,478             (83,077)                 8,135,401           8,135,401               -                        8,135,401             -                          8,135,401             -                            0.0% 100.0% 100.0%

ADA/Access Improvements
NW HMT ADA Parking & other site improvement 735,163                                   19,544 754,707              1,019,771               -                        1,019,771             -                          Complete 1,019,771             (265,064)               -35.1% 135.1% 100.0%
UND ADA Improvements - undesignated funds 116,184                                     2,712 118,896              72,245                    -                        72,245                  -                          Complete 72,245                  46,651                   39.2% 60.8% 100.0%
SW ADA Improvements - Barrows Park 8,227                                            104 8,331                  6,825                      -                        6,825                    -                          Complete 6,825                    1,506                     18.1% 81.9% 100.0%
NW ADA Improvements - Bethany Lake Park 20,564                                          194 20,758                25,566                    -                        25,566                  -                          Complete 25,566                  (4,808)                   -23.2% 123.2% 100.0%
NE ADA Improvements - Cedar Hills Recreation Center 8,226                                            130 8,356                  8,255                      -                        8,255                    -                          Complete 8,255                    101                       1.2% 98.8% 100.0%
NE ADA Improvements - Forest Hills Park 12,338                                          197 12,535                23,416                    -                        23,416                  -                          Complete 23,416                  (10,881)                 -86.8% 186.8% 100.0%
SE ADA Improvements - Greenway Park 15,423                                          196 15,619                -                              -                        -                            -                          Cancelled -                            15,619                   100.0% 0.0% 0.0%
SW ADA Improvements - Jenkins Estate 16,450                                          262 16,712                11,550                    -                        11,550                  -                          Complete 11,550                  5,162                     30.9% 69.1% 100.0%
SW ADA Improvements - Lawndale Park 30,846                                           40 30,886                16,626                    -                        16,626                  -                          Complete 16,626                  14,260                   46.2% 53.8% 100.0%
NE ADA Improvements - Lost Park 15,423                                          245 15,668                15,000                    -                        15,000                  -                          Complete 15,000                  668                       4.3% 95.7% 100.0%
NW ADA Improvements - Rock Crk Pwrlne Prk (Soccer Fld) 20,564                                          327 20,891                17,799                    -                        17,799                  -                          Complete 17,799                  3,092                     14.8% 85.2% 100.0%
NW ADA Improvements - Skyview Park 5,140                                             82 5,222                  7,075                      -                        7,075                    -                          Complete 7,075                    (1,853)                   -35.5% 135.5% 100.0%
NW ADA Improvements - Waterhouse Powerline Park 8,226                                            183 8,409                  8,402                      -                        8,402                    -                          Complete 8,402                    7                           0.1% 99.9% 100.0%
NE ADA Improvements - West Sylvan Park 5,140                                             82 5,222                  5,102                      -                        5,102                    -                          Complete 5,102                    120                       2.3% 97.7% 100.0%
SE ADA Improvements - Wonderland Park 10,282                                          163 10,445                4,915                      -                        4,915                    -                          Complete 4,915                    5,530                     52.9% 47.1% 100.0%

Sub-total ADA/Access Improvements 1,028,196             24,461                  1,052,657           1,242,547               -                        1,242,547             -                          1,242,547             (189,890)               -18.0% 118.0% 100.0%
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Tualatin Hills Park and Recreation District
Monthly Bond Capital Projects Report
Estimated Cost vs. Budget
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Project Budget Project Expenditures

UND
Authorized Use of Savings from Bond Issuance 
Administration Category -                            189,890                189,890              -                              -                        -                            -                          N/A -                            189,890                 100.0% n/a n/a

Total ADA/Access Improvements 1,028,196             214,351                1,242,547           1,242,547               -                        1,242,547             -                          1,242,547             -                            100.0% 100.0%

Community Center Land Acquisition

UND
Community Center / Community Park (SW Quadrant) 
(Hulse/BSD/Engel) 5,000,000                              105,974 5,105,974           1,654,847               -                        1,654,847             -                          Complete 1,654,847             3,451,127              67.6% 32.4% 100.0%

UND
Community Center / Community Park (SW Quadrant)
(Wenzel/Wall) -                            

                            - -                          
2,351,777               -                        2,351,777             -                          Complete 2,351,777             (2,351,777)             -100.0% n/a 100.0%

Sub-total Community Center Land Acquisition 5,000,000             105,974                5,105,974           4,006,624               -                        4,006,624             -                          4,006,624             1,099,350              21.5% 78.5% 100.0%

UND
Outside Funding from Washington County
Transferred to New Community Park Development -                            (176,000)               (176,000)             -                              -                        -                            -                          N/A -                            (176,000)               n/a n/a n/a

UND
Outside Funding from Metro
Transferred to New Community Park Development -                            (208,251)               (208,251)             -                              -                        -                            -                          N/A -                            (208,251)               n/a n/a n/a

UND
Authorized Use of Savings for 
New Neighborhood Parks Land Acquisition Category -                            (715,099)               (715,099)             -                              -                        -                            -                          N/A -                            (715,099)               n/a n/a n/a

Total Community Center Land Acquisition 5,000,000             (993,376)               4,006,624           4,006,624               -                        4,006,624             -                          4,006,624             -                            0.0% 100.0% 100.0%

Bond Administration Costs
ADM Debt Issuance Costs 1,393,000                            (539,654) 853,346              68,142                    -                        68,142                  -                          Complete 68,142                  785,204                 92.0% 8.0% 100.0%
ADM Bond Accountant Personnel Costs -                                             241,090 241,090              288,678                  -                        288,678                -                          Complete 288,678                (47,588)                 -19.7% 119.7% 100.0%
ADM Deputy Director of Planning Personnel Costs -                                               57,454 57,454                57,454                    -                        57,454                  -                          Complete 57,454                  -                            -100.0% n/a 100.0%
ADM Communications Support -                                               50,000 50,000                12,675                    -                        12,675                  37,325                Budget 50,000                  -                            0.0% 25.4% 25.4%
ADM Technology Needs 18,330                                              - 18,330                23,952                    -                        23,952                  -                          Complete 23,952                  (5,622)                   -30.7% 130.7% 100.0%
ADM Office Furniture 7,150                                                - 7,150                  5,378                      -                        5,378                    -                          Complete 5,378                    1,772                     24.8% 75.2% 100.0%
ADM Admin/Consultant Costs 31,520                                              - 31,520                48,093                    -                        48,093                  -                          Complete 48,093                  (16,573)                 -52.6% 152.6% 100.0%
ADM Additional Bond Proceeds -                                          1,507,717 1,507,717           -                              -                        -                            -                          Budget -                            1,507,717              100.0% 0.0% 0.0%
ADM FY2021-2022 Interest -                                               14,500 14,500                -                              -                        -                            -                          Budget -                            14,500                   100.0% 0.0% 0.0%

Sub-total Bond Administration Costs 1,450,000             1,331,107             2,781,107           504,372                  -                        504,372                37,325                541,697                2,239,410              80.5% 18.1% 93.1%

UND
Authorized Use of Savings for Deferred Park Maintenance 
Replacements Category -                                           (170,485) (170,485)             -                              -                        -                            -                          N/A -                            (170,485)               n/a n/a n/a

UND
Authorized Use of Savings for New Neighborhood Parks 
Development Category -                                           (173,175) (173,175)             -                              -                        -                            -                          N/A -                            (173,175)               n/a n/a n/a

UND
Authorized  use of savings for SW Quad Community Park & 
Athletic Fields -                                           (930,529) (930,529)             -                              -                        -                            -                          N/A -                            (930,529)               n/a n/a n/a

UND
Authorized Use of Savings for ADA/Access 
Improvements Category -                                           (189,890) (189,890)             -                              -                        -                            -                          N/A -                            (189,890)               n/a n/a n/a

UND
Authorized Use of Savings for Renovate & 
Redevelop Neighborhood Parks -                                           (420,879) (420,879)             -                              -                        -                            -                          N/A -                            (420,879)               n/a n/a n/a

UND
Authorized Use of Savings for Multi-field/
Multi-purpose Athletic Field Dev. -                                             (29,022) (29,022)               -                              -                        -                            -                          N/A -                            (29,022)                 n/a n/a n/a

Total Bond Administration Costs 1,450,000             (582,874)               867,126              504,372                  -                        504,372                37,325                541,697                325,429                 37.5% 58.2% 93.1%

Grand Total 100,000,000          4,646,886             104,646,886       102,182,821           180,737             102,363,558          1,957,797           104,321,457          325,429                 0.3% 97.8% 98.1%
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Category (Over) Under Budget

Limited Reprogramming
Land: New Neighborhood Park ‐                                              

New Community Park ‐                                              
New Linear Park ‐                                              
New Community Center/Park ‐                                              

‐                                              

Nat Res: Restoration ‐                                              
Acquisition ‐                                              

‐                                              

All Other
New Neighborhood Park Dev ‐                                              
Neighborhood Park Renov ‐                                              
New Community Park Dev ‐                                              
Community Park Renov ‐                                              
New Linear Parks and Trails ‐                                              
Athletic Field Development ‐                                              
Deferred Park Maint Replace ‐                                              
Facility Rehabilitation ‐                                              
ADA ‐                                              
Facility Expansion ‐                                              
Bond Admin Costs 325,429                                     

325,429                                     

Grand Total 325,429                              

THPRD Bond Capital Program
Funds Reprogramming Analysis ‐ Based on Category Transfer Eligibility

As of  04/30/2022
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MEMORANDUM

Date:

To: Board of Directors

From: Jared Isaksen, Finance Services Director / CFO

Re: System Development Report for April 2022

Current Rate per 
Unit

With 2.6% 
Discount

Current Rate per 
Unit

With 2.6% 
Discount

Multi-Family

North Bethany 14,043.00$            13,677.88$            North Bethany 10,533.00$          10,259.14$            

Bonny Slope West 11,787.00              11,480.54              Bonny Slope West 8,840.00              8,610.16                
South Cooper
Mountain 11,787.00              11,480.54              

South Cooper
Mountain 8,840.00              8,610.16                

Other 11,787.00              11,480.54              Other 8,840.00              8,610.16                
Senior Housing

North Bethany 5,712.00                5,563.49                North Bethany 7,860.00              7,655.64                
Other 4,794.00                4,669.36                Other 6,597.00              6,425.48                
Non-residential
Other 466.00                   453.88                   

City of Beaverton Collection of SDCs Gross Receipts Collection Fee Net Revenue

15                             Single Family Units 175,846.74$          2,931.42$            172,915.32$          

92                             Multi-Family Units 990,840.00            15,853.44            974,986.56            
26                             Accessory Dwelling Units 206,116.16            3,345.80              202,770.36            

292                           Non-residential 176,077.35            4,285.83              171,791.52            

425                           1,548,880.24$       26,416.49$          1,522,463.76$       

Washington County Collection of SDCs Gross Receipts Collection Fee Net Revenue

296                           Single Family Units 3,880,741.49$       77,086.63$          3,803,654.86$       
(9)                              Less SFR Credits (123,565.55)           (2,384.51)             (121,181.04)           

56                             Multi-Family Units 290,638.67            7,605.31              283,033.36            

7                               Accessory Dwelling Units 41,536.00              857.60                 40,678.40              

(1)                              Less ADU Credits (6,776.00)               (108.42)                (6,667.58)               

-                                Non-residential 17,353.10              277.65                 17,075.45              
-                                Processing fee for waived units -                        -                      -                        

349                           4,099,927.71$       83,334.26$          4,016,593.45$       

Recap by Agency Percent Gross Receipts Collection Fee Net Revenue

425                           City of Beaverton 27.49% 1,548,880.24$       26,416.49$          1,522,463.76$       
349                           Washington County 72.51% 4,099,927.71         83,334.26            4,016,593.45         

774                           100.00% 5,648,807.95$       109,750.74$        5,539,057.21$       

May 27, 2022

The Board of Directors approved a resolution implementing the System Development Charge program on November 17, 
1998.  Below please find the various categories for SDC's, i.e., Single Family, Multiple Family and Non-residential 
Development.  Also listed are the collection amounts for both the City of Beaverton and Washington County, and the 2.6% 
handling fee for collections through April 2022.  This report includes information for the program for fiscal year to date.

Single Family

Accessory Dwelling



System Development Charge Report, April 2022

Single Family Multi-Family ADU Non-Resident Total

City of Beaverton 15                          92                          26                          292                      425                        
Washington County 287                        56                          6                           -                          349                        

302                        148                        32                          292                      774                        

Total Receipts Fiscal Year to Date
Gross Receipts 5,648,807.95$     
Collection Fees (109,750.74)         

5,539,057.21$     

Grants 650,000.00$        
Interest 70,102.82$          6,259,160.03$       

Total Payments Fiscal Year to Date
Refunds -$                    
Administrative Costs (450.00)                

Project Costs -- Development (1,368,182.38)      
Project Costs -- Land Acquisition (142,864.71)         (1,511,497.09)        

4,747,662.94$       

Beginning Balance 7/1/21 31,794,151.85       
Current Balance 36,541,814.79$     

Recap by Month, FY 2021/22 Net Receipts Expenditures Interest SDC Fund Total

July 1,411,758.99$       (152,826.50)$         7,555.95$            1,266,488.44$       
August 1,352,527.35         (250,316.69)           7,261.69              1,109,472.35         
September 723,829.87            (115,860.01)           7,542.95              615,512.81            
October 252,140.68            (306,803.27)           7,586.85              (47,075.74)             
November 207,076.37            (114,068.99)           7,190.23              100,197.61            
December 383,810.45            (54,327.61)             2,776.10              332,258.94            
January 293,443.23            (158,981.29)           6,407.90              140,869.84            
February 420,599.28            (65,767.00)             7,208.67              362,040.95            
March 195,011.10            (139,838.14)           7,936.79              63,109.75              
April 298,409.89            (152,257.59)           8,635.69              154,787.99            
May -                        -                        -                      -                        
June -                        -                        -                      -                        

5,538,607.21$       (1,511,047.09)$      70,102.82$          4,097,662.94$       

Beginning Balance 7/1/21 31,794,151.85       

Current Balance 35,891,814.79$     

Recap by Month, by Unit
 Single Family Multi-Family Non-Residential ADU Total Units

July 61                          46                          277                        -                          384                        
August 52                          46                          3                           26                        127                        
September 55                          -                            -                            1                          56                          
October 17                          -                            7                           -                          24                          
November 14                          -                            -                            -                          14                          
December 8                           56                          1                           -                          65                          
January 23                          -                            -                            1                          24                          
February 34                          -                            1                           2                          37                          
March 15                          -                            -                            2                          17                          
April 23                          -                            3                           -                          26                          
May -                            -                            -                            -                          -                            
June -                            -                            -                            -                          -                            

302                        148                        292                        32                        774                        

Affordable Housing Waivers

# 100% Value # 50% Value Total Value
April -                            -                            -                            -                      -                        

 
Total through 04/2022 -                            -$                      -                            -$                    -$                      

Recap by Dwelling                                                            



July August September October November December January February March April May June
2021/22 1,411,759 2,764,286 3,488,116 3,740,257 3,947,333 4,331,144 4,624,587 5,045,186 5,240,197 5,538,607

2020/21 1,474,029 2,722,280 3,260,794 3,686,034 5,704,359 6,244,594 6,586,554 6,863,509 7,242,545 7,585,365 7,941,664 8,295,053

2019/20 638,062 3,022,394 3,733,680 4,316,119 4,822,899 5,422,459 6,239,824 6,982,430 8,296,568 11,843,150 12,208,515 12,716,582
2018/19 342,858 1,526,692 2,350,386 2,629,308 3,092,119 3,868,051 4,809,035 5,188,855 5,895,483 6,416,413 7,378,531 8,500,335
2017/18 326,031 3,101,921 3,483,829 3,811,088 4,606,202 6,214,455 7,389,329 8,435,744 9,474,756 10,559,729 11,531,646 12,287,676

2016/17 903,889 1,379,228 1,878,472 2,593,985 3,237,143 5,477,462 6,284,722 7,127,328 7,748,639 8,238,832 8,775,911 9,631,363

2015/16 304,350 686,041 1,141,070 1,534,431 1,943,912 2,433,039 3,224,189 3,808,032 4,310,173 4,749,317 4,943,403 5,370,185
2014/15 362,365 1,349,536 1,598,883 2,472,283 2,666,731 2,962,403 3,381,171 3,646,866 3,989,912 4,358,505 4,711,419 6,125,495
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July August September October November December January February March April May June
2021/22 152,827 403,143 519,003 825,806 939,875 994,203 1,153,184 1,218,951 1,358,790 1,511,047
2020/21 336,745 523,316 836,028 1,170,934 1,557,126 1,895,527 2,135,489 2,216,234 2,340,813 2,524,848 2,606,885 4,026,474

2019/20 90,850 1,117,938 2,033,035 2,599,511 3,566,694 3,844,435 4,082,474 4,311,955 4,361,775 4,734,014 4,796,361 6,557,239

2018/19 872,928 999,047 1,078,920 1,442,729 3,867,881 4,445,802 4,609,342 4,637,284 4,731,854 4,950,818 5,014,841 5,270,778
2017/18 1,724,189 1,789,956 1,841,475 2,898,204 3,062,924 3,123,925 5,183,213 5,210,292 5,399,850 5,524,037 5,573,045 5,683,260
2016/17 17,397 216,457 1,791,314 1,940,738 2,004,685 2,809,485 9,492,291 10,448,244 11,040,465 11,150,105 11,201,202 11,915,292

2015/16 80,138 3,070,662 3,432,293 3,494,999 3,445,262 3,947,129 6,195,515 6,180,111 6,197,206 6,219,324 6,273,167 6,287,671

2014/15 20,804 414,030 431,743 500,058 669,863 751,119 768,766 765,064 790,070 816,214 862,864 1,217,939
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